


প্ল্যান্ট ম্যানেজার এর দপ্তর
সিরাজগঞ্জ ২২৫ মেঃওঃ বিদ্যুৎ কেন্দ্র (ইউনিট-২)
নওগাজেকো, সয়দাবাদ, সিরাজগঞ্জ

বিষয়ঃ নর্থ-ওয়েস্ট পাওয়ার জেনারেশন কোম্পানি লিঃ এর আওতাধীন সিরাজগঞ্জ ৭.৬ মেঃওঃ সোলার বিদ্যুৎ কেন্দ্র (সংযুক্তঃ সিরাজগঞ্জ ২২৫ মেঃওঃ কন্সট্রাক্ট সাইকেল বিদ্যুৎ কেন্দ্র (ইউনিট-২))-এর ২০২২-২৩ অর্থ বৎসরের রাজস্ব বাজেটের আওতায় ৮০,২০,০০০.০০ (আশি লক্ষ বিশ হাজার) টাকার বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসঙ্গে।

১। উল্লিখিত বিষয়ের আলোকে সদয় অবগতির জন্য জানানো যাচ্ছে যে, নর্থ-ওয়েস্ট পাওয়ার জেনারেশন কোম্পানি লিঃ এর আওতাধীন সিরাজগঞ্জ ৭.৬ মেঃওঃ সোলার বিদ্যুৎ কেন্দ্র (সংযুক্তঃ সিরাজগঞ্জ ২২৫ মেঃওঃ কন্সট্রাক্ট সাইকেল বিদ্যুৎ কেন্দ্র (ইউনিট-২))-এর ২০২২-২৩ অর্থ বৎসরের ৮০,২০,০০০.০০ (টুয়াশি লক্ষ বিশ হাজার) টাকার রাজস্ব বাজেটের বিপরীতে ৮০,২০,০০০.০০ (আশি লক্ষ বিশ হাজার) টাকার বাৎসরিক ক্রয় পরিকল্পনা (এপিপি) এতদসঙ্গে সংযুক্ত করা হলো।

২। অত্র কোম্পানির Procurement Procedures and Delegation of Financial Power-2012(Revenue) এর Part-02; Chapter-06; Financial Management এর Item No-37, P-80 মোতাবেক কোম্পানির নির্বাহী পরিচালক পর্যায়ের কর্মকর্তা বাৎসরিক ক্রয় পরিকল্পনা- এর প্রশাসনিক অনুমোদনে পূর্ণ ক্ষমতাবান।


৩। বর্ণিতাবস্থায়, নর্থ-ওয়েস্ট পাওয়ার জেনারেশন কোং লিঃ এর আওতাধীন সিরাজগঞ্জ ৭.৬ মেঃওঃ সোলার বিদ্যুৎ কেন্দ্র (সংযুক্তঃ সিরাজগঞ্জ ২২৫ মেঃওঃ কন্সট্রাক্ট সাইকেল বিদ্যুৎ কেন্দ্র (ইউনিট-২))-এর ২০২২-২৩ অর্থ বৎসরের রাজস্ব বাজেটের আওতায় ৮০,২০,০০০.০০ (আশি লক্ষ বিশ হাজার) টাকার বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদনের জন্য পেশ করা হল।


20.06.22


উপ-ব্যবস্থাপক (হিসাব ও অর্থ)
সিরাজগঞ্জ ২২৫ মেঃওঃ বিদ্যুৎ কেন্দ্র (ইউনিট-২)


20/06/22

প্ল্যান্ট ম্যানেজার (তত্ত্বাবধায়ক প্রকৌশলী)
সিরাজগঞ্জ ২২৫ মেঃওঃ বিদ্যুৎ কেন্দ্র (ইউনিট-২)


20.6.22

প্রধান প্রকৌশলী
সিরাজগঞ্জ বিদ্যুৎ কেন্দ্র


20.6.2022

নির্বাহী পরিচালক (প্রকৌশল) মহোদয়
নর্থ-ওয়েস্ট পাওয়ার জেনারেশন কোং লিঃ, ঢাকা

**Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj 225 MW CCPP (U-02))
Annual Procurement Plan (APP)
FY 2022-23**

Sl. No.	Budget Head	Budget Amount	APP Amount	Budget savings for later usage
1	Store Purchase (Local)	4,800,000	4,400,000	400,000.00
2	Wages for Hired Labour	2,420,000	2,420,000	-
3	Repair Maintenance-Except LTSA	1,200,000	1,200,000	-
	Total-	8,420,000	8,020,000	400,000

M. J. M.
20.6.22
Deputy Manager (A & F)

[Signature]
20/06/22
Superintending Engineer

[Signature]
20.6.22
Chief Engineer

[Signature]
20.6.2022
Executive Director (Engineering)

Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division
 Agency : North-West Power Generation Company Limited
 Procuring Entity Name & Code : Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj 225 MW CCPP (U-02))

FINANCIAL YEAR: 2022-23
 BUDGET Head: Store Purchase (Local)
 BUDGET: 4,800,000 Tk

Package No.	Lot No.	Description of the Work / Supply	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Estid. Cost		Expenditure In FY 2022-23 (Tk. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks									
							Unit Cost	Total Cost																				
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(9)	(10)	(10a)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)									
NW G(SPL-M)-01		Spare Items for Inverter	Lot	1	DPM	CE	10.00	10.00	10.00		3-Sep-22	24-Sep-22	8-Oct-22	15-Oct-22	22-Oct-22	19-Nov-22	17-Apr-23		I-3									
																				Planned Dates	0	21	14	7	7	28	149	226
																				Actual Dates								
NW G(SPL-M)-02		Spare for Combiner box, PV cell and Pyrenometer	Lot	1	OTM (e-GP)	CE	30.00	30.00	30.00		27-Sep-22	18-Oct-22	1-Nov-22	8-Nov-22	15-Nov-22	13-Dec-22	11-May-23		I-3									
																				Planned Dates	0	21	14	7	7	28	149	226
																				Actual Dates								
NW G(SPL-M)-03		Spare Items for Transformer and Switchgear Cabinet	Lot	1	RFQ	CE	4.00	4.00	4.00		15-Nov-22	22-Nov-22	26-Nov-22	29-Nov-22	4-Dec-22	8-Dec-22	7-Jan-23		I-3									
																				Planned Dates	0	7	4	3	5	4	30	53
																				Actual Dates								
Sub Total									44.00																			

In Word : Taka Forty-four Lac Only.

Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division
 Agency : North-West Power Generation Company Limited
 Procuring Entity Name & Code : Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj) 225 MW CCPP (U-02)

FINANCIAL YEAR: 2022-23
 BUDGET Head: Wages for Hired Labour
 BUDGET: 2,420,000 Tk.

Package No.	Lot. No.	Description of the Work / Supply	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Estd. Cost (Tk. in Lac)		Expenditure in FY 2022-23 (Tk. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks		
							Unit Cost	Total Cost													
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(10a)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
NW S(WHL)-1		Security Service	Lot	1	RFQ	CEO	24.20	24.20	24.20		Planned Dates	10-Aug-22	17-Aug-22	21-Aug-22	24-Aug-22	28-Aug-22	1-Sep-22	29-Jun-23		I-22.05	
											Planned Days	0	7	4	3	4	4	301	323		
												Actual Dates									

Sub-Total = 24.20 Lac

In word : Take Twenty-four Lac Twenty Thousand Only.






Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division
 Agency : North-West Power Generation Company Limited
 Procuring Entity Name & Code : Sirajganj 7,6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj) 225 MW CAPP (U-02)

FINANCIAL YEAR: 2022-23
 BUDGET Head: Repair & Maintenance - Except LTSA
 BUDGET: 1,200,000 Tk.

Package No.	Lot No.	Description of the Work / Supply	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Estd. Cost (Tk. in Lac)		Expenditure in FY 2022-23 (Tk. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
							Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(10a)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
NW S(R & M)-1		Labour Service for Panel Cleaning works	Lot	1	RFQ	CE	12.00	12.00	12.00		Planned Dates	10-Jul-22	17-Jul-22	21-Jul-22	24-Jul-22	28-Jul-22	1-Aug-22	29-Jun-23	354	I-22.04
	Planned Days										0	7	4	3	4	4	332			
	Actual Dates																			

Sub-Total = 12.00 Lac

In word : Taka Twelve Lac Only.



