Annual Procurement Plan (APP)
Office of the Chief Engineer
FY 2022-23

(Amount in Lac BDT)

Estimated | G 0 T :
SI. No. Budget Head ; Budget of FY Total APP Civil | Admin 09 1
1 |Civils Works 1,377.00 282.00 282.00
2 |Repair & Maintenance-Civil 163.00 163.00 163.00
3 |Furniture & Fixture 54.00 5.00 5.00
4  |Vehicle Purchase 320.00 320.00 320.00
5 |Office Equipment 80.00 80.00 80.00
6 |EHS ) 40.00 10.00 10.00
7  |Computer & Periphierals 5.00 5.00 5.00
8 |Plant & Mechinery 435.00 435.00 435.00 ~
9 |Wages of Hired labour 80.00 25.00 25.00 '
Total 2,554.00 1,325.00 |  445.00 | 350.00 445.00 85.00 ‘
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ANNUAL PROCUREMENT PLAN

ANNUAL F R R ————

Ministry / Division . Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency . North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Civils Works
Procuring Entity Name & Code . Chief Engineer, Sirajganj Power Station BUDGET: 1,?1,00 Lac Tk.
Lot. | Description of the Noﬂt_f‘ Procure Contract | Estd. Cost Tk inLae) | roy codafor | Advertise | Tender |  Tender | Approvalio Noitoation |1 0TI ph Tota Time
Racknge He; Ne. Supply Unit | Quantity | yoinod 8 T Approving T o) Process. Tender Openi Evaluation Award of Award Bty (Date/Days) AIRY
i YP®| puthority | UnitCost | Total Cost 0 i ™ ; | contract. 3 4 ;
Q) @ @, @ ) ® m @® )] o) a1 (17 e (14) (1) AL e st (18) 19
— - -.  —
Planned Dates | 06-Aug-22 | 13-Aug-22 | 13-Aug22 20-Aug-22 | 23-Aug22 | 30-Aug-22 19-0ct-22
NWS Construction of Chemical . O ke e PR
WR(CW-CD)-1 L b e Lot ¥ RFQ CE 15,00 15.00 Planned Days o 7 o 7 3 T 50 74
Actual Dates
(— — SR
Planned Dates | 05-Sep-22 | 12:Sep-22 | 12-Sep-22 15-5ep22 | 18-Sep-22 | 21-Sep-22 05-Nov-22
NWS Construction of room for
1 (= 1
wrewcoy2 | |amy st & soak well & RFQ € 7.00 7.00 Planned Days o i | @ 3 3 3 45 6
il Aciual Dates
e e B} | NSNS
Planned Dates | 15-Aug-22 | 12-Sep22 | 26-Sep-2Z o3oct22 | 100ctzz | 31-0ct22 | 28-Jun23
NWS Construction of new office
X ; Planned 5 0 28 14 7 7 21 240 37
WREEW-CD)-3 1 foilding. Lot 1 oM™ CE 100.00 100.00 Day:
Actual Dates
Construction of fioor to Planned Dates | 30-Jut-22 | 13-Aug-22 27-Aug-22 | 03-Sep22 10-Sep-22 01-Oct-22 29-Dec-22
NWS increase the Storing Space i
WR(CW-CD}-4 1 Loside 8.6nd Lot 1 oM CE 50.00 50.00 Planned Days ] 14 e T 7 21 89 152
[works Actual Dates
5 Planned Dates | 15-Aug-22 | 20-Aug-22 | 12-Sep-22 19.5ep-22 | 26-Sep22 | 17-Oct22 15-Jan-23
NWE sihudinfehnd Planned Days 0 14 ' 7 7 21 % 153
4
WR(CW-CD}5 1 wnmwoﬂd Lot 1 oM CcE 65.00 65.00 N -
Actual Dates
Planned Dates | 06-Oct:22 | 13-Oct-22 | 13-0ct-22 o2z | 190c22 | 22-0¢22 | 21-Dec-22
NWS Construction of curb stone
1 |& setting along the edge of | Lot 1 RFO CE 30.00 30.00 o ’ 3 16
WR(CW-CD)-6 Ao e ot ‘ Planned Days L] 7 0 3 3 80 d
Actual Distes 0]
) SSSS—
G Construction of two " Planned Dates | 10-Nov-22 17-Nov-22 17-Nov-22 | 20-Nov-22 23-Nov-22 26-Mov-22 ‘H;-D-c—ﬂ R
1 |washrooms in STG Buiiding | Lot 1 RFQ CE 10.00 10.00
= 3 ‘30 46
WRICW-CD)-7 lof unit. 028 03 Planned Days o 7 0 3 3 3
Actual Dates 5
Planned Dates | 25-Julk22 | 01-Aug-22 | 01-Aug-Z2 04-Aug22 | O7-Aug-22 | 11-Aug22 10-5ep-22
NWS Construction af substation ;
wrEw-coys | ! |room Loy 1 Q. g o R Pranned Days ) 7 0 3 3 4 20 a
Actual Dates
Sub-Total 282.00 Lac Tk.
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Ministry / Division

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division

FINANCIAL YEAR:

2022-23

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: | Repair & Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 163.00 Lac
: : ontract | - Estd. Cost {Tk. in Lac| P : T ! *' I BRI T
Package No. | Lot | Duscription ot tha Wark /| o | o pie | Procurement i e i ) Advertise |  Tender Tondar | Approval to | Notification 5:'::' ' [Completion of| Total Time | .
No. Supply ! B Msthod & Type A | unitcost | Total Cost Tender | Opening Evlnlnallm Award of Award Gaim:m ‘| Contract mﬂ §
i @ @ @l ® ®) T ] ® 0o aypl e L (1) as) (16) an ] ue 19
Planned Dates | 20-Aug-22 | 27-Aug-22 | 27-Aug-22 | 30-Aug-22 | 06-Sep-22 | 10-Sep-22 | 10-Oct-22
NWS Repair 8 maintenance of
WR(RMC-CD)-1 Resthuse. kot ' REG CE 10.00 10.00 Planned Days 0 7 0 3 7 a 0 51
Actual Dates
i Vsewationikudice Planned Dates | 15-Sep-22 | 22.Sep-22 | 22-Sep-27 | 25:Sep2? | 28-Sep22 | 01.0ct22 | 15-Nov-22
| WREMCLON2 drain, walkway, various pits | Lot 1 RFQ CE 20,00 20,00 Planned Days e 3 5 3 a 3 45 &
and yard, efc, . ey
Remaoving sand hip, debris Planned Dates | 20-Nov-22 | 27-Now-22 | 27-Now-22 | 30-MNow-2? | 03-Dec- 06-Dec-22 | 31-Dec-22
NN & replacing sandy soil with
loamy soil at different Lot 1 RFQ CE 7.00 7.00 Pianned Days 0 7 0 3 3 3 25 41
WR(RMC-CD)-3 iplaces as well as
decorative works infront of Actual Dates
ehmatip el |
. Planned Dates | 29-Jan-23 | 05Feb-23 | 05-Feb-23 | OB-Feb23 | 11-Feb-23 | 14.Feb23 | 16-Mar-23
NWS Extension of water supply
WRIRMC GO pipe line for watering the | Lot 1 RFO CE 10.00 1000 Planned Days 0 7 ) 3 3 3 30 46
flowers & fruit rees.
Actual Dales
e : Planned Dates | 25-0ct-22 | 01-Nov-22 | 01-Nov-22 | 05-Now-22 | OB-Nov-22 | 15Nov-22 | 15-Mar23
NWS. Brick flat soling in scrubbed
WR(RMC.CD)-5 storage area. k : iz = 2000 2000 Planned Days o 7 o 4 3 7 120 141
Actual Dates
Container renovation fo Planned Dates | 24-Nov-22 | 01-Dec-22 | 01-Dec-22 | 04-Dec-22 | 07-Dec-22 10-Dec-22 24-Jun.;23
NS depariment of Civil, Store g
WHRMELOKS K G E b ohs | 1 oTMm CE 20.00 20.00 Planned Days o 7 o 3 3 4 a5 61
Others Actual Dales
Renovation of Tin shed Planned Dates | 08-Dec-22 | 15Dec-22 | 15-Dec-22 | 18-Dec22 | 21-Dec-22 | 24.Dec-22 | 23Jan-23
NWS room & bathfoom beside v 3
WA CORT et NDE Oftice Lot 1 RFQ CE 10.00 10.00 Planned Days [ 7 o 3 3 3 0 45
[Building & Actual Dates
Making shed above PCC & 1S
E0G roem of unh-3 & siher Planned Dates | 07-Aug-22 | 14-Aug-22 | 14-Aug2? | 17 Aug22 | 20-Aug-22 | 23-Aug-22 | 22-Sep-22
NWS Structurs
WR(RMC-CD)-8 o ! RrQ o Ll o Planned Days 0 7 o 3 3 3 30 s
Actual Dates =
Planned Dates | 20-Jul22 | 27-aub22 | 27-0uk22 | 300ul22 | 03-Aug22 | 06-Aug22 | 05-0ct-22
NWS Renovation of Conference
WR(RMC-CD)-8 i Lot 1 RFQ €D 3600 36.00 Planned Days a 7 0 3 4 3 80 77
Actual Dates
Planned Dates | 15-Oct-22 | 22-Ocl-22 | 22-Oc1-22 | 24-Oct-22 27-Oct-22 30-Oct-22 28-Dec-22
NWS Re-instaliation of Deep
WR{RMC-CD)-10 liubewat & water pipeiins, | : Bra B 250 540 Planned Days o 7 0 2 3 3 e bl
Actual Dates
Sub-Total 163.00)  Lac Tk
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Computer & Periphierals
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 5.00 Lakh Tk.
SRR Description of thaWork /| Contract Approving | EStd. Cost (TK. In Lakh) [Time Code for| Advertise | Tender | Tender. | Approval | Motification |  Signing Completian | Tatal Time
st e Supply 206Y | Method & Type | Authority - —  Process Tender | Opening | Evalustion | to Award | of Award | of the Contract | of Contract | (Date/Days)
: ] i Unit Cost | Total Cost ¥ i B G o shfts L i i H B b
4] ] @ @ | ® 6) M @ @ (10) gy (12) 0y (14) AL L) [ S N L (9
Computer Peripheral
Planned Dates | 28-Jul-22 | d-Aug-22 | 6-Aug22 | 7-Aug-22 | B-Aug-22 10-Aug-22 17-Aug-22
NW-CE-SPS Procurement of PC, Pnnlers for 2
G(Com-ICT)-2 1 CF's Office Lot 1 RFQ Chief Engineer 5.00 5.00 Planned Days 1 7 2 1 1 2 7 21
Actual Dates
Sub-Total 5.00 Lakh Tk.
ANNUAL REMENT PLAN
Ministry / Division : Minlstry of PEMR | Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Office Equipment
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 80.00 Lakh Tk,
Planned Dates | 20-Jul-22 2T-Jul-22 | 28-Juk22 | 30-Juk22 1-Aug-22 3-Aug-22 10-Aug-22
NW-CE-SPS LAN Active Devices for Server
GIOEICT)1 ! Room of SPS el RFQ e .00 900 | pranned Days 3 7 1 2 2 2 7 2
Aclual Dates
Planned Dates | 15-Sep-22 | 22-Sep-22 | 24-Sep22 | 25-Sep-22 | 27-Sep-22 20-Sep-22 6-0c1-22
= NW-CE-SPS y
. # G(OE-CT)-2 1 Procurement of Spare ICT lem | Lot 1 RFQ ED 10.00 10.00 Planned Days 1 7 2 1 2 2 7 2
Actusl Dates
Planned Dates | 14-Jul22 | 20-du-22 | 21-duk22 | 21022 | 23-gul22 25-Jul-22 1-Aug-22
NW-CE-5PS Conference Room -
GCOE-ICT}a 1 Dislay Dvios Lot 1 RFQ CEO 2300 2300 | panned Days 5 A P 3 2 = 7 o
Actual Dates
Plasned Dates | 14-Jut-22 | 20-0ub22 | 210uk22 | 21Juk22 | 23Jul-22 25-Jul-22 1-Aug-22
NW-CE-SPS 3 5
GUOEICTIA 1 Confecence Oisplay Equipments | Lot 1 RFQ cEO ‘ 15.00 1500 | bianned Days 1 . i o % 3 ¥ 19
-
Actual Dates
i Planned Dates | 14-Jul-22 | 20-dut22 | 21-Jub22 | 21-Jub22 | 23-Jul-22 25-Jul-22 1-Aug-22
NW-CE-SPS Wireless Conference System &
G(OE-ICT)-5 ! Speaker System ot 4 Rra era 200 2300 | pranned Days 1 6 1 0 2 2 7 19
Actual Dates "
Aciual Dates
Sub-Total 80.00 Lakh Tk.
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Ministry / Division
Agency

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR:
BUDGET Head:

2022-23

Furniture & Fixture

Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: Lakh Tk.
Description of the Work i  Procurement Contract Approving | Estd. Cosl (Tk. in Lakh) | Yime Code for| Advertise | Tender Tender. | Approval | Notification ‘Signing | Completion | Total Time i
Package No. | Lot No. Suphiy Wndc | Qushiey R Toss Authority Unit Cost | TotaiCost | Process | Tendar | Opening | Evauation | to Award | of Awarg | of the Contract | of Contract | (DateiDays) | ™™™
(0} @ @ W[ & ®) i ® ) (10) an e 0y oy 08 (1) an . [ o] o9
Planned Dates |  1-Mai-23 16-Mar-23 | 16-Mar-23 | 18-Mar-23 18-Mai-23 9-Apr-23 12-Apr-23
G’:xﬁ_ﬁ:{:"; ) Vanious affice fumiture Lot 1 RFQ CE 5.00 590 | prnosd Dgs 4 1K : p 5 o & 5
Actual Dates o
Sub-Total 5.00 Lakh Tk.
ANNUAL PROCUREMENT P
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Wages of Hired Labour
Procuring Entity Name & Code : Chie! Engmeer. Sirajganj Power Station BUDGET: Lakh Tk.
il ; Description of the Work | Pmuin‘-!m'-; Contract ing || B8 Comt(Th.in Lok | e | Tander Approval | Notiicati ] slnmno : n |
Package No. | Lot. No. e Unit | Quantity 7 ki ol o By el s e ?
) . Supply : : WITyp. Authority | i cost | Totat cout |, P18 T ; -%nlqg o Award | of Award ur‘m-:c.nmm i
m 2 @ ) ® ) o 8 ) (1) o 2 (14) (% (16)
Planned Dates |  1-Jan-23 16-Jan-23 17-Jan-23 17-Jan-23 18-Jan-23 21-Jan-23 21-Jan-23
NW-CE-SPS .
GOWHL-Adm).- 1 1 Procuring Security Service Lot 1 RFQ CEC 25,00 25.00 1 1% 1 0 1 1 0 2
Sub-Total 25.00

Ministry / Division

: Ministry of PEMR .l' Power Division

FINANCIAL YEAR:

Agency : North-West Power Generation Company W (NWPGCL) - BUDGET Head:
Procuring Entity Name l. Coda : Chief Engmeer Sirajganj Power Station BUDGET:
‘Pu:luo-lh Lot No. 5 "MMM‘"‘"‘""" c“'m:‘_ A ikt vl L.m) Tﬁmlbz ode | aperoval | Notitication
o v o : Supply } Authority 5 to Award | of Award
Aty ; ; L L unit Gost | Total Cest ; TR
W @ o1y ithih i) @ (14) (15) e
& Planned Dates 9-Jan-23 | 10-Jan-23 12-Jan-23 14-Jan-23
NW-CE-SPS z
P e 1 Purchasing Venicle Lot 4 4 OPM CEO 320.00 32000 | pyarned Days i 7 1 b i 2 2 "
Actual Dates
Sub-Total 320,00 Lakh Tk.




ANNUAL PROCUREMENT PLAN

: Ministry of PEMR | Power Division

FINANCIAL YEAR: = 2022-23

Ministry / Division
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Plant & Mechinery
Procuring Entity Name & Code g : Chief Engi , Sirajganj Power Station BUDGET: 435.00 Lakh Tk.
f Estd. Cost (Tk. In Lakh) < r fE e b .‘ 2 ; g
Cantract App Time Coda far | Advartise | Tender Tander |Approval to| Notication Signing | Completion | Total Time .
Faokuge fo. | Hot.Ne. Biacriptian of the Work ( Bupply, At | Qlantty'| (o & Tyve Authority Process Tonder | Opening | Evatuation| Awacd | of Award | of the Contract | ‘ol Gontract | DatDays | R2m"®
. o Unit Cost | Total Cast ’ il ] H LA
(1) 2 (3) {4) (5) () () (&) ) (10) (11) {12) (13) (14) (15) {16) Ty (18) Ueae)
Planned Dates | 25-Apr-22 | 2a-may-ez | a1mey-2z | 0vwunaz | 08dun2z 07-Jul-22 08-Cat-22 164
G’:‘;VP—LCE&SI\;]S‘ i Five ibbny Pl Lot 1 o ED 435,00 435.00 Planned Days L]
— Actual Dates o
R Sub-Total 435.00 Lakh Tk.
ANNUAL PROCUREMENT PLAN i
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23 !
Agency % : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Environmental Expenses
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: . 4000 Lac Tk.
T Contract Approving | Estd. Cost (Tk. inLac) | Time Codefor | Advertise | Teader | Tender |Ap to] Nothicatio Signing Complation | Total Time !
e ks hoollons e net syl Unit | Quantlty |y ethod & Typs Authority Dk Casmt | Tt Cont Procass | Tender | Opening | Evaiuation | Award ot the Cantract | of Contract | (DaterDays) | BoT"*
1) @ |3 (4} 5) ] M @) @ oo a1 {12 (13) (14) . (8) an ;. ey (19)
g fﬂ Marned Cases 7Feb-23 15-Feb-23 | 15-Feb-23 | 16-Feh.23 18-Feb-23 18-Mar-23 18-Mar-23
w E - 1 |Procurement of Personal Protective Equipment (PPE) Lot 1 RFQ CE 10 00 1000 R . g i L 2 L] 2 -, 3
4s o~
Fa
Sub-Total 10.00 Lac Tk
cbd o'ﬂ/ o
W (d. 7/ D‘Vv
\: o v
2 ® 240610 v
& : 7 .
Manager (A&F) (Addl. Charge) ExcutiVe Engineer Excutive Engineer
(Office of the (Civil)
Chief Engineer)
.
/

21)04] 2643

Manager(Admin)

1. 6. Qo

Chief Engineer

Executive Director

(Engineering)




