ANNUAL PROCUREMENT PLAN : FY 2022-23

Ministry/Division :- Ministry of PEMR/Power Division
Agency - North-West Power Generation Company Limited
Procuring Entity Name & Code :- Project Director, Rupsha 800 MW CCPP Project FY: 2022-23
Project/Programmer Name & Code :- Project Director, Rupsha 800 MW CCPP Project Budget: Development
(Figures in lac taka)
Signing of
Contract n . Invite/ Total Time | Time for
Package No. Descripllg: o:fs Package unit | aty :ertt:::’r:m:m Approving SO:T‘: of Estimated Cost TlmPe :code for Advatiss (;I'enndi:r E::l::;; . Ap:::::dl to ;::rnct;act.' to Contract | Completion
L Authority o rocens Tender pening o rd:ru Signature | of Contract
1 2 3 4 5 6 T 8 9 10 " 12 13 14 15 16
& i o Planned Dates 7-Jul-22 | 14-Jul-22 | 14-Jul-22 | 14-Jul-22 | 17-Jul-22 24-Jul-22
rocurement of
G-1 {Fouri no, of Tyre Nos | 4 RFQ PD NWPGCL 1.10 Planned Days 1 rg 0 0 3 11 18
Actual Dates
B AR _— pro Planned Dates | 20-Jul-22 | 3-Aug-22 | 3-Aug-22 | 4-Aug-22 | 11-Aug-22 9-Nov-22
rocurement of School
G-2 Bus Nos | 2 (Shopping) CEO (Grant) 93.45 Planned Days 1 14 0 1 7 23 113
Actual Dates
P — Planned Dates | 17-Oct-22 | 24-Oct-22 | 24-Oct-22 | 24-Oct-22 | 25-Oct-22 1-Nov-22
rocurement o
G-3 (Four) no. of Tyre Nos | 4 RFQ PD NWPGCL 1.10 Planned Days 1 7 0 0 1 9 16
Actual Dates
Planned Dates | 27-Mar-23 | 3-Apr-23 | 3-Apr-23 | 3-Apr-23 | 4-Apr-23 11-Apr-23
Procurement of 04
G-4 (Four) no, of Tyre Nos | 4 RFQ PD NWPGCL 1.10 Planned Days 1 7 0 0 1 9 16
Actual Dates
Total 96.75

\
p— Q(éo }} (@ZT(
]




ANNUAL PROCUREMENT PLAN : FY 2022-23

Ministry/Division: Ministry of PEMR/Power Division
Agency: Noth-West Power Generation Company Limited
Procuring Entity Name & Code: Praject Director, Rupsha 800 MW CCPP Project FY: 2022-23
Project/Programmer Name & Code: Project Director, Rupsha 800 MW CCPP Project Budget: Development
(Figures in lac taka)
Package Procurement | COM | oo ot |Estimated Cost| Time Code for | Advertisepa | | MVi®/ Tender Tender | Approval to | Notification of Conacy | Towl Tmeto | Timefor
No. Deacription of PackaghWorke e ! Method & Type m‘:‘in‘: Fund in Lac Taka Process (if Applicable) A::;;:‘ Opening Evaluation Award Award Purchase E‘::i:::::: cuz::::’; =
Order
1 2 3 4 5 6 i g 8 9 10 1 12 13 14 15 16 17 18
L . Planned Dates N/A 22-Apr-18 29-Oct-18 16-Jul-19 7-Nov-19 11-Nov-19 | 28-Nov-19 30-Jun-23
Engineering/ Design, procurement
3 and supply of equipment & NWPGCL's
Wt | materials', installation, testing & | - iy OTMICE) Board #PE 2890680 | pianned Days 1 190 260 114 4 17 586 1,896
commissioning of Power Plant
Actual Dates NIA 22-Apr-18 29-Oct-18 16-Jul-19 7-Nov-19 11-Nov-19 | 28-Nov-19
Rupsha 800 MW power plant to Planned Dates N/A 24-Feb-19 29-May-19 20-Jan-20 | 12-Feb-20 | 25-Feb-20 | 20-May-20 30-Sep-22
khulna S/S Overhead 230 kv Double NWPGCL's
W-2  |circuitline 29 km (24 km new + 5km| Lot 1.00 OTM(ICB) Board ADB 8,656.62 Planned Days 1 94 236 23 13 85 452 1,315
stringing) &230 kV Bay GIS
extension at khulna south substation Actual Dates N/A 24-Feb-19 29-May-19 20-Jan-20 | 12-Feb-20 | 25-Feb-20 | 20-May-20
Planned Dates NIA 20-Jun-22 5-Jul-22 15-Jul-22 20-Jul-22 21-Jul-22 11-Aug-22 4-Sep-22
W-3 Construction of Mosque sq.m. OTM(NCB) CEO GOB 191.97 Planned Days 1 15 10 5 1 21 53 T
Actual Dates 20-Jun-22 5-Jul-22
Planned Dates N/A 17-Jul-22 24-Jul-22 24-Jul-22 24-Jul-22 N/A 25-Jul-22 1-Aug-22
Procurement of Parts and materials
W-4 Wit Ralated Senvices RFQ PD NWPGCL 1.00 Planned Days 1 7 0 0 1 9 16
Actual Dates
Planned Dates N/A 21-Sep-22 12-Oct-22 22-Oct-22 27-Oct-22 27-Oct-22 17-Nov-22 11-Dec-22
w.g | Sensiycion ;zm“;"" Dormitory .o m. | 208000 | oTmMNCE) cEO GOB 95102 | Planned Days 1 21 10 5 0 21 58 82
Actual Dates
Planned Dates N/A 4-Oct-22 18-Oct-22 10-Nov-22 | 23-Nov-22 7-Dec-22 3-Jan-23 2-Feb-23
W-6  |Soil test, demarkation and Surveying| LS DPM CEO GOB 2.50 Planned Days 1 14 23 13 14 27 92 122
Actual Dates
Planned Dates N/A 10-Oct-22 31-Oct-22 10-Nov-22 | 16-Nov-22 17-Nov-22 8-Dec-22 1-Jan-23
W-7 C“"*"“c‘"’“B‘L’;Izt::s Dormitory | o m. | ze76.00 | oTmNCB) CEO GoB 121382 | Planned Days 1 21 10 6 1 21 60 84
Actual Dates
Planned Dates N/A 27-Nov-22 4-Dec-22 4-Dec-22 4-Dec-22 NIA 5-Dec-22 12-Dec-22
Procurement of Parts and materials
W-8 with Related Services RFQ PD NWPGCL 1.00 Planned Days 1 7 0 0 1 9 16
Actual Dates
Planned Dates N/A 8-Dec-22 29-Dec-22 8-Jan-23 14-Jan-23 15-Jan-23 5-Feb-23 1-Mar-23
W-9 Construction of Ansar Barrack sq.m. 900.00 OTM(NCB) CEO GOB 395.00 Planned Days 1 21 10 6 1 21 60 84
Actual Dates
Planned Dates N/A 14-Dec-22 21-Dec-22 | 22-Dec-22 | 22-Dec-22 | 22-Dec-22 | 26-Dec-22 25-Jan-23
Renovation of Graveyard and
W-10 Mondmsnt LS RFQ PD GOoB 1.50 Planned Days 1 7 1 0 0 4 13 43
Actual Dates
Planned Dates N/A 1-Jun-23 8-Jun-23 8-Jun-23 B-Jun-23 N/A 9-Jun-23 16-Jun-23
Procurement of Parts and materials
W-11 ith Raletad Barvioss RFQ PD NWPGCL 1.00 Planned Days 1 7 a 0 1 9 16
Actual Dates
Sub-Total 40,322.03



ANNUAL P UREMENT P i -23
Ministry/Division :- Ministry of PEMR/Power Division
Agency - North-West Power Generation Company Limited
Procuring Entity Name & Code :- Project Director, Rupsha BOO MW CCPP Project FY: 2022-23
Project/Programmer Name & Code :-  Project Director, Rupsha 800 MW CCPP Project Budget: Development
(Figures in lac taka)
Technical | Financial
o Procurement Contract Estimated . Technical Total Time Time for
Packa Description of J Source of Z Time Code for " Issue Proposall | Proposal/ 2 s Notification | Signing of i
Unit d &
geNo.| Package Services | UM | Q¥ M’:"" ‘:‘L‘:;‘:‘:{;‘; Fund c°‘1f::.'-'° i hres Advertiss £OL | HepinEg P'i:?“"‘:.“"m Quotation | Quotation Negotiation] Approval | = e | Contract ';f::':::' c":;‘;:'l:' o
ype Opsniny Evaluation | Evaluation 9
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Project Management & —— Planned Dates 17-Apr-17 23-Aug-17 16-Oct-17 20-Mar-18 | 24-Apr-18 | 12-Jul-18 4-Sep-18 5-Sep-18 5-Sep-18 30-Jun-23
S-1 Construction MM | 684 QcBs e ADB 336.47 Planned Days 1 128 54 155 35 79 54 1 0 507 2266
Supervision Consultant
iy Y Actual Dates 17-Apr-17 23-Aug-17 16-Oct-17 20-Mar-18 | 24-Apr-18 | 12-Jul-18 4-Sep-18 5-Sep-18 5-Sep-18
- : = Planned Dates 3-Jan-19 N/A N/A 7-Jul-19 N/A 17-Nov-19 | 8-Dec-19 12-Dec-19 | 26-Dec-19 31-Dec-24
onsultancy Service for
B2 ™ sicoarda fasue. | 2 Ics CEO ADB 6.86 Planned Days 1 185 133 21 18 358 2190
Actual Dates 3-Jan-19 N/A N/A 7-Jul-19 NIA 17-Nov-19 | 8-Dec-19 12-Dec-19 | 26-Dec-19
g Planned Dates N/A 2-Mar-22 6-Mar-22 6-Mar-22 | 6-Mar-22 NIA 6-Mar-22 N/A 7-Mar-22 6-Mar-23
ndividual Consultant
S-3 Recrutment LS. Ics CEO NWPGCL 18.44 Planned Days 1 4 0 0 0 1 6 365
Actual Dates NIA 2-Mar-22 6-Mar-22 6-Mar-22 | 6-Mar-22 N/A 6-Mar-22 N/A 7-Mar-22
Recruitment Service for Planned Dates N/A N/A N/A N/A N/A NIA 24-May-22 N/A 1-Jun-22 31-Oct-22
S-4 Security guard nos | 15 RFQ PD NWPGCL 7.44 Planned Days 1 8 9 161
(Renawed Contract) Actual Dates NiA NIA NiA NIA N/A NIA 24-May-22 NiA 1-Jun-22
5 . Planned Dates 20-Jul-22 30-Jul-22 N/A 30-Jul-22 | 30-Jul-22 N/A 31-Jul-22 N/A 3-Aug-22 2-Sep-22
S5 Designing of Officers Design cEO GoB 10.00
Dormitory Building Contest . Planned Days 1 10 0 0 1 3 15 45
Actual Dates
. - % - 23 - i -Oct-:
- Designing of Staffs Design - o Planned Dates 20-Aug-22 30-Aug-22 N/A 30-Aug-22 | 30-Aug-22 N/A 31-Aug-22 N/A 3-Sep-22 3-Oct-22
Dormitory Building Contest 10.00 Planned Days 1 10 o 0 1 3 15 45
Actual Dates
Recruitment Service for Planned Dates NIA N/A N/A N/A N/A N/A 28-Oct-22 N/A 1-Nov-22 31-Mar-23
S-7 Security guard nos | 15 RFQ PD NWPGCL 8.31 Planned Days 1 4 5 155
(Renbwed Coftraci) Actual Dates N/A N/A NIA NIA NIA NIA
Recruitment Service for Planned Dates NIA NIA NIA NIA NIA N/A 28-Mar-23 NiA 1-Apr-23 31-Aug-23
S-8 Security guard nos | 15 RFQ PD NWPGCL 5.58 Planned Days 1 4 5 157
(Rensiiad Goriracl) Actual Dates NA NIA A A A A
Sub-Total 404.10
(Figures in lac taka)
Item Total GOB DPA NWPGCL
Goods 96.75 , 93.45 3.30
Works 40,322.03 2,755.81 37,563.22 3.00
Services 404.10 20.00 343.33 40.77
Basic Pay (officers) 280.46 - - 280.46
Basic Pay (Staffs) 36.00 - - 36.00
Allowances 392.00 = - 392.00
Repair and Maintenance 7.47 - - 7.47
ITIVAT 1,224.19 1,224.19 - -
IDC 5,000.00 5,000.00 - -
Total Cost 47,763.00 9,000.00 38,000.00 763.00
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Md. Marstriar Ranhmar Ereuive Directr (PAD)

" Project Director (Additional Cha

sh:rﬁ%lﬁ MW CCPP Project orth Wes! Power Generation Ce, Ltd.
RP WP GCL,Dhaka- Corporate Offce, Dhaka.




