
I
Ministry/Division  .-

Agency .-

ANNUAL PROCUREMENT PLAN  : FY 2023-24
Mlnistry of PEMR/Power Divislon

North-West Power Generation Company Limited

Procuring Entity Name & Code.-                     Project Director, Rupsha 800 MW CCPp project

Project/Programmer Name & Code :-            Project Director,  Rupsha 800 MW CCPp project
FY:  2023-24

Budget:  Development

(Figures in lac taka)

Package No. Description of Package
Unit Qty

Procurement Contract Source of Estimated Cost Time Code for Invite/ Tender Tender A     rovalto
Signing OfCntt/

Total Time Time for

Works Method & Type ApprovingAuthority
Fund Process AdvetiseTender

Opening Evaluation
PPAward 0racPurchaseOrder

to ContractSignature CompletionofContract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

GD-1

Procurement of 1No.ofheavydutyPrinterand1No.ofAutoscanner

Lot 1 RFQ PD NWPGCL 1.00

Planned Dates 7-Aug-23 14-Aug-23 14-Aug-23 15-Aug-23 16-Aug-23 23-Aug-23

Planned Days 1 7 0 1 1 10 17

Actual Dates

GD-2

Supply and InstallationofAttendanceSystem,CCCameraSystemandSignboardforKhulnaNewsprintMillsSchool

Lot 1
RFQ/Shopping

MD JFPR 4.89

planned Dates 19-Oct-23 29-Oct-23 29-Oct-23 30-Oct-23 6-Nov-23 21-Dec-23

Planned Days 1 10 0 1 7 19 64

Actual Dates

GD-3 Procurement  of Tyres nos 4 RFQ PD NWPGCL 1.00

Planned Dates 12-Nov-23 19-Nov-23 19-Nov-23 20-Nov-23 21-Nov-23 28-Nov-23

planned Days 1 7 0 1 1 10 17

Actual Dates

GD4
Installation of 15 KWSolarPanelatKhulnaNewsprintMillsSchool

KWp 15
RFQ/Shopping

PD JFPR 19.54

Planned Dates 13-Mar-24 23-Mar-24 23-Mar-24 24-Mar-24 31-Mar-24 30-May-24

Planned Days 1 10 0 1 7 19 79

Actual Dates

GD-5
Procurement of Officefurniture

Lot 1 RFQ PD NWPGCL 2.00

Planned Dates 4-Mar-24 18-Mar-24 18-Mar-24 19-Mar-24 26-Mar-24 1 5-Apr-24

Planned Days 1 14 0 1 7 23 43

Actual Dates

Total 28.43



ANNUAL PROCUREMENT PLAN : FY 2023-24

(Figures in lac taka)

Package
Description of Package Works Unit Qty

Cont,actA,ovin
Source of Advertise PQ

Invite/Advtise
Tende, Tende, Approval to

Signing OfCont,act/

Ctt
Time fo,CIt'    f

No. Method & Type PPSAuthority Fund in Lac Taka P,ocess (if Applicable)
eTende,

Opening Award Award PurchaseO,der On ,acSignature omp e Ion aContract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

W-1

Engineering/ Design, procurementandsupplyofequipment&materials',installation,testing&commissioningofPowerPlant

Lot 1 OTM(lcB)
NWPGCL'sBoard

ADB 76,326.99

N/A 22-Apr-18 29-Oct-18 16-Jul-19 7-Nov-19 11 -Nov-19 28-Nov-19 31-Mar-25

Planned Days 1 190 260 114 4 17 586 2,536

N/A 22-Apr-18 29-Oct-18 16-Jul-19 7-Nov-19 11 -Nov-19 28-Nov-19

W-2

Engineering/ Design, procurementandsupplyofequipment&materials',installation,testing&commissioningof23014\/DoubleCircuitPowerTransmissionInfrastructure

Lot 1 OTM(ICB)
NWPGCL'sBoard

ADB 6,510.76

N/A 24-Feb-19 29-May-19 20-Jan-20 12-Feb-20 25-Feb-20 20-May-20 31-Mar-24

Planned Days 1 94 236 23 13 85 452 1,863

N/A 24-Feb-19 29-May-19 20-Jan-20 12-Feb-20 25-Feb-20 20-May-20

W-3 Construction of Mosque Sq.in. 310 OTM(NCB) PD GOB 210.21

N/A 20-Jun-22 5-Jul-22 19-Jul-22 27-Jul-22 3-Aug-22 30-Aug-22 4-Oct-23
Planned Days 1 15 14 8 15 27 80 480

N/A 20-Jun-22 5-Jul-22 19-Jul-22 27-Jul-22 3-Aug-22 30-Aug-22

W4 Soil test for Officer's and Staff'sDormitoryBuilding
L.S RFQ PD GOB 5.00

N/A 4-Aug-23 1 1 -Aug-23 11 -Aug-23 11 -Aug-23 14-Aug-23 15-Aug-23 14-Sep-23

Planned Days 1 7 0 0 3 1 12 42

W-5 Construction of Rest House Sq.in. 1,420.00 OTM(NCB) MD GOB 1500.00
N/A 14-Aug-23 17-Apr-24 18-Apr-24 18-Apr-24 18-Apr-24 22-Apr-24 22-May-25

1 15 14 8 15 27 80 475
N/A

W-6
Procurement of Spare Parts withRelatedmaintenanceworkforvehicle

Lot 1 RFQ PD NWPGCL 0.7

N/A 1 7-Aug-23 24-Aug-23 24-Aug-23 24-Aug-23 N/A 26-Aug-23 2-Sep-23
Planned Days 1 7 0 0 1 9 16

W-7 Construction of Offlcer' s DormitoryBuilding
Sq.in. 2,080.00 OTM(NCB) MD GOB 951.02

N/A 22~Nov-23 12-Oct-23 22-Oct-23 27-Oct-23 27~Oct-23 17-Nov-23 14-Feb-25

Planned Days 1 21 10 6 7 21 66 521

W-8 Construction of Staffs DormitoryBuilding
Sq.in. 2,976.00 OTM(NCB) MD GOB 1,200.00

N/A 21-Jan-24 11-Feb-24 21-Feb-24 27-Feb-24 28-Feb-24 20-Mar-24 4-May-25

Planned Days 1 21 10 6 7 21 66 476

W-9

Repair and Renovation ofNewsprintSromikVabanDarulUlmMadrasaandOrphanage(aneducationalinstituteforunder-previlagedandorphanchildren)locatednearRupsha800MWCCPPProject

Lot 1 RFQ/ Shopping ED JFPR 41.85

N/A 25-Jan-24 4-Feb-24 4-Feb-24 5-Feb-24 N/A 12-Feb-24 12-Apr-24

Planned Days 1 10 0 1 7 19 79

W-10
Construction of Guardian Shed,Shop,GateandGuardPostatKhulnaNewsprintMillsSchool

Lot 1 RFQ/ Shopping PD JFPR 46.14

N/A 31-Jan-24 10-Feb-24 10-Feb-24 11-Feb-24 N/A 18-Feb-24 18-Apr-24

Planned Days 1 10 0 1 7 19 79

W-11 Construction of Ansar Barrack `   Sq.in. 900 OTM(NCB) MD GOB 395.00

N/A 7-Mar-24 28-Mar-24 7-Apr-24 13-Apr-24 14-Apr-24 5-May-24 9-Jun-25
Planned Days 1 21 10 6 8 21 67 467

VV-12
Training center extension andupgradation

Lot 1 OTM (NCB) MD JFPR 493.00

N/A 27-May-24 10-Jun-24 10-Jun-24 11 -Jun-24 N/A 18-Jun-24 13-Feb-25

Planned Days 1 21 10 6 8 21 67 307

Sub-Total 87,680.67 11-I-
fotrm;       tr                       CnIkee3             grarJ



i

(Figures in lac taka)

Packa Description of
Unit Qty

Procurement Contract Source of Estimated Cost Time Code for
Advertise E0l

Issue Technical
TechnicalProposal/ FinancialProposal/

Negotiation Approval
Notification Signing Of

Total Time Time for

ge  NO. Package Services Method &Type Approv,ngAuthority
Fund in Lac Taka Process RFP/RFQ

Proposal/QuotationOpening
QuotationEvaluation QuotationEvaluation of Award Contract to ContractSignature Completion ofContract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

S-1

Consultancy Service forProjectManagement&ConstructionSupervision

MM 684 QCBS
NWPGCL'sBoard

ADB 1,500.00

Planned Dates 17-Apr-17 23-Aug-17 16-Oct-1 7 20-Mar-18 24-Apr-18 12-Jul-18 4-Sep-18 5-Sep-18 5-Sep-18 31-Dec-24

Planned Days 1 128 54 155 35 79 54 1 0 507 2816

Actual Dates 17-Apr-17 23-Aug-17 16-Oct-1 7 20-Mar-18 24-Apr-18 12-Jul-18 4-Sep-18 5-Sep-18 5-Sep-18

S-2
Consultancy Service forSafeguardsIssue

LS. ICS CEO ADB 56.83

Planned Dates 4-Sep-23 N/A N/A 3-Nov-23 N/A 13-Nov-23 8-Dec-19 12-Dec-19 26-Dec-19 31-Dec-24

Planned Days 1 60 10 7 7 10 95 1927

Actual Dates

S-3
Security guardRecruitment

nos 15 RFQ PD NWPGCL 8.43

Planned Dates N/A 1-Mar-23 8-Mar-23 8-Mar-23 8-Mar-23 N/A 9-Mar-23 9-Mar-23 12-Mar-23 30-Sep-23

Planned Days 7 0 0 1 0 3 11 213

Actual Dates N/A 1-Mar-23 8-Mar-23 8-Mar-23 8-Mar-23 N/A 9-Mar-23 9-Mar-23 12-Mar-23

Sub-Total 1,565.26

(Fig ures in lac taka)
Item Total GOB DPA NWPGCL

Goods 28.43 24.43 4.00
Works 87,680.67 4,261.23 83,418.74 0.70
Servir.es 1.565.26 1.556.83 8.43
Bas •. Pav /officers\ 250.00 250.00
Has r. Pav /Staffs\ 72.00 72.00
AIlowanr,es 356.00 356.00
ReDair and Maintenance 8.87 8.87
r,DIVAT 3.000.00 3,000.00
lTIVAT 1.000.00 1,000.00
DC 5,438.77 5,438.77

Total Cost 99,400.00 13,700.00 85,000.00 700.00

frto-:

rag?gfE
Rtjpsha800MWCCPPPio!ect

NWPGCL,.Dhaka.


