Sirajganj 225 MW Combined Cycle Power Plant (Unit-03)
2nd Revised Annual Procurement Plan
Financial Year: 2022-23

(Amount in Lac TK.)

SI No Budget Head T“E;]ﬁz:fe‘ T;’:ZJO’:;" PM Office MMD EMD 1&C Operation |  Admin HSE
1 Store Purchase (Local)_SPL 1100.00 922.32 409.49 152.09 360.74
2 |Store Purchase (Foreign)_SPF 1135.00 435.00 435.00 0.00
3 |Environmental Expanses 51.00 10.00! 10.00
4 |Fumiture & Fixture_F&F 5.00 2.45 2.45
= Rentals & Vehicle R&V 24.00 10.00 10.00
6  |Service Equipment_SE 81.20 81.20 81.20
Sub Total- 2396.20 1460.97 0.00 925.69 152.09 360.74 0.00 12.45 10.00
| o] 1460.97 [LacTk |
Procurement Method | OTM (e-GP) DPM RFQ (Goods)|RFQ (Service) Total Amount
Total Amount (BDT in Lac){ 830.84 557.73 62.40 10.00 1460.97 ')/5
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2nd REVISED ANNUAL PR

Ministry / Division : Ministry of PEMR / Power Division

OCUREMENT PLAN

FINANCIAL YEAR: 2022- 2023

Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Local)_SPL
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET:  1,100.00 Lakh
Contract Estd. Cost (Tk. in Lac)
SR A Lot. | Description of the Work Unit| Quantity Procurement ey Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time T
| No. 1 Supply Method & Type| “PPrOVINg Total Cost Process Tender | Opening | Evaluation | Award of Award |the Contract| of Contract | (Date/Days)
Authority | Unit Cost
FY 22-23 | FY 23-24
(V] 2) 3) ) 5) ) 7 @) (9.3) (9.b) (10) (11 (12) 13) (14) (15) (16} an (18) (19)
S Planned Dates | 12-Aug-2I 2-8ep-21 16-Sep-21 23-Sep-21 30-Sep-21 28-Oct-21 27-Mar-22 27-Mar-22
N’
(SPL-MMD-02)_ | 1 [Procurementof sparesfor| | o 1 OTM (e-GP) cE 66,71 68.71 0.00 | Planned Days 0 21 14 7 7 28 150 27
FY21-22 GT Base module
Actual Dates 10-0ct-21 2-Nov-21 14-Nov-21 18-Nov-21 18-Nov-21 14-Dec-21 1-Nov-22 387
Procurement of spares for| Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 27-Feb-23 27-Feb-23
sy (Gasket of COOW Heat
(SPL-MMD-09)_ | 1 Exchanger, Rubber bal LS 1 OTM (e-GP) CE 81.85 81.85 0.00 Planned Days 0 21 14 7 7 28 180 257
FY 21-22 2
cleaning system and
Vacuum pumps Actual Dates | 11-Sep-22 | 28-Sep-22 | 20-Oct22 | 24-Oct-22 | 25-Oct-22 | 22-Nov-22
Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 28-Jan-23 28-Jan-23
NWS3G Procurement of different
(SPL-MMD-10)_ | 1 type Valves and pipe Ls 1 OTM (e-GP) CE 51.23 51.23 0.00 Planned Days 0 21 14 7 7 28 150 227
FY 21-22 fittings
Actual Dates | 29-Jun-22 20-Jul-22 13-Aug-22 | 14-Aug-22 16-Aug-22 13-Sep-22
Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 28-Jan-23 28-Jan-23
NWS3G Procurement of spares
(SPL-MMD-11)_ | and consumables for LS 1 OTM (e-GP) CE 60.00 60.00 0.00 Planned Days 0 21 14 ¥ 7 28 150 227
FY 21-22 WTP maintenance
Actual Dates 29-Jun-22 21-Jul-22 14-Aug-22 14-Aug-22 16-Aug-22 13-Sep-22
59 Planned Dates | 23-May-22 1-Jun-22 15-Jun-22 22-Jun-22 25-Jun-22 2-Jul-22 30-Sep-22 30-Sep-22
ERCUMBARy | [Femmdntof spieiior |, o 1 DPM CE 21.82 21.82 0.00 | Planned Days 0 7 14 7 3 7 90 128
FY 2122 HPU System
Aclual Dates | 19-Apr-22 | 22-Mav-22 | 25-May-22 | 29-May-22 | 31-May-22 | 31-May-22 B-Oct-22
Planned Dates | 2-May-22 9-May-22 23-May-22 | 30-May-22 2-Jun-22 9-Jun-22 7-Sep-22 7-Sep-22
NWS3G Procurement of
(SPL-MMD-13)_ 1 consumables for Air LS 1 DPM CE 2451 24.51 0.00 Planned Days 0 7 14 | 3 7 90 128
FY 21-22 Compressor
Actual Dates | 19-May-22 | 23-May-22 | 26-May-22 | 29-May-22 1-Jun-22 1-Jun-22 11-Aug-22
Planned Dates | 21-May-22 | 28-May-22 11-Jun-22 18-Jun-22 21-Jun-22 28-Jun-22 26-Sep-22 26-Sep-22
NWS3G Procurement of Hydraulic
(SPL-MMD-14)_ 1 | Oil for Control Systemof | LS 1 DPM CE 49.40 49.40 0.00 Planned Days 0 7 14 7 3 7 90 128
FY 21-22 Steam Turbine
Actual Dates 1-Jun-22 4-Jun-22 6-Jun-22 10-Jun-22 13-Jun-22 13-Jun-22 11-8ep-22
NWS3G Broamerent SFEvba Bl Planned Dates | 10-Apr-23 | 17-Apr-23 | 1-May-23 | 8-May-23 [ 1-May-23 | 18-May-25 | 17-Jun-23 17-Jun-23
(SPL-MMD-01)_ 1 for GBC, GT Hydraulic | LS 1 DPM CE 10.00 10.00 0.00 Planned Days ] 7 14 7 3 7 30 68
FY 22-23 Qil, HPU Oil Adctual Dates
NWS3G Procurement of lube oil Planned Dates | 10-Apr-23 17-Apr-23 1-May-23 8-May-23 11-May-23 18-May-23 17-Jun-23 17-Jun-23
(SPL-MMD-02)_ | 1 | for Steam Turbine, EDG | LS 1 DPM CE 17.00 17.00 0.00 Planned Days 0 7 14 7 3 7 30 68
FY 22-23 and EQT Crane Actual Dates
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it Estd. Cost (Tk. in Lac)
Lot. | Description of the Work " i Procurement Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
FacENu fio: No. | Supply Amit] Quantity Method & Type ?ﬂ‘:::;::: Unit Cost d0tM Cont Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) L
FY 22-23 | FY 23-24
(1) 2) ) (4) (5 (6) 7 (8) (9.a) (8.6) (10) (11) (12) (13) (14) (15) (16) an (18) (19)
Planned Dates | 15-Feb-23 8-Mar-23 22-Mar-23 | 29-Mar-23 5-Apr-23 3-May-23 30-0ct-23 30-0ct-23
dphiRag Procurement of Tools &
(SP'F‘Y'MZM2°2'§4)— L Workshop ftem k8 t IM(E) BE 2000 0.00 3000 | planned Days 0 21 14 7 7 28 180 257
Actual Dates
o 3]-] =23 L =23 - 23 - Jun-23 23 3. <23 23] -
NWS3G Procurement of Spares Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 23-Dec-23 23-Dec-23
(SPL-MMD-05)_ | 1 for Clarifier Tank and LS 1 OTM (e-GP) CE 50.00 0.00 50.00 Planned Days 0 21 14 7 7 28 150 227
FY 22.23 Sand Filter
Actual Dates
Planned Dates | 15-Feb-23 8-Mar-23 22-Mar-23 | 29-Mar-23 5-Apr-23 3-May-23 28-Jan-24 28-Jan-24
NWS3G Procurement of Air Dryer,
(SPL-MMD-06)_ | 1 [N2 Generator and Spares| LS 1 OTM (e-GP) CE 70.00 0.00 70.00 | Planned Days 0 2 14 7 1 28 270 347
FY 22-23 of different acumulators
Actual Dates
Planned Dates | 10-Sep-22 20-8ep-22 20-5¢p-22 27-Sep-22 4-0c1-22 4-Oct-22 I-Nov-22 1-Nov-22
N G Procurement of General
(SPL-MMD-09)_ | 1 i 2l LS 1 RFQ CE 10.00 9.99 0.00 Planned Days 0 10 0 7 g 0 2 52
FY 22.23 tools and Consumables
Actual Dates 24-Oct-22 31-Oct-22 31-0ct-22 1-Nov-22 1-Nov-22 1-Nov-22 9-Nov-22
NWS3G Procurement of Taols and Planned Dates 7-Dec-22 17-Dec-22 17-Dec-22 24-Dec-22 31-Dec-22 31-Dec-22 28-Jan-23 28-Jan-23
(SPL-MMD-10)_ | 1 Consumables for GT LS 1 RFQ CE 10.00 9.99 0.00 Pl 0 10 8 5
FY 22-23 HGPI & ST Overhauling annad Days 4 % ! b 2 52
Actual Dates 20-Dec-22 26-Dec-22 26-Dec-22 29-Dec-22 29-Dec-22 29-Dec-22 28-Feb-23
Planned Dates | 30-Nov-22 10-Dec-22 10-Dec-22 17-Dec-22 24-Dec-22 24-Dec-22 21-Jan-23 21-Jan-23
NWS3G Procurement of
(SPL-MMD-11)_ 1 |Chemicals for Cleaning of] LS 1 RFQ CE 5.00 4,99 0.00 Planned Days 0 10 0 7 7 (1] 28 L
FY 22-23 CCCW Heat exchanger
Actual Dates 30-Nov-22 8-Dec-22 8-Dec-22 8-Dec-22 8-Dec-22 8-Dec-22 20-Dec-22
NWS3G Procurement of Spares Planned Dates | 10-Apr-23 | 24-Apr-23 8-May-23 15-May-23 | 22-May-23 19-Jun-23 19-Jul-23 19-Jul-23
(SPL-MMD-12)_ 1 | and Consumables for Air| LS 1 DPM CE 25.00 0.00 25.00 Planned Days 0 14 14 7 7 28 30 100
FY 22-23 Compressor Actusl Dates
Sub Total 409.49 175.00
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Estd. Cost (Tk. in Lac)
PERREE
Lot. | Description of the Work A " Procurement Time Code for | Advertise Tender Tender |Approval to| Notifi of | C leti Total Time
P No. ntit il g 4
e No. | Supply Unit | ‘Quantity Method & Type Appro .ng 2 e Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) Raarks
Authority Unit Cost
FY 22-23 FY 23-24
(4] 2 @ ) (5) (6) €] 8) (9.a) (9.b) (10) a1 (12) (13) (14) (15) (16) a7 (18) (19)
Planned Dates | 28-Jun-21 19-Jul-21 2-Aug-21 9-Aug-21 16-Aug-21 13-Sep-21 11-Jan-22 11-Jan-22
NWs3G Spares for MV and LV
(SPL-EMD-02)_ | 1 P : Ls 1 OTM (e-GP) CE 66.20 66.20 0.00 Planned Days 0 21 14 7 7 28 120 197
Switchgear
FY 20-21
Actual Dates 29-Jun-21 26-Jul-21 10-Aug-21 17-Aug-21 17-Aug-21 12-Sep-21 -
- Procurement of differen Planned Dates | 12-Aug-21 | 2-Sep-21 16-Sep-21 | 23-Sep2l | 30-Sep-21 28-Oct-21 25-Feb-22 25-Feb-22
(SPLEMDO1y | 1 |WPesof Transducerand) | g 1 OTM (e-GP) CE 17.33 17.33 000 | Planned Days 0 21 14 7 7 2 120 197
FY21.22 Variable Frequency
Haniverter Actual Dates | 10-0ct21 | 1-Nov-21 | 18Nov-21 | 22-Nov2l | 22-Now-21 | 18-Dec<2l
Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 28-Jan-23 28-Jan-23
NWS3G
Pl emooay | 4 | Proksmentatlow | g 1 OTM (e-GP) CE 53.58 53.58 000 | Planned Days 0 21 14 7 7 23 150 27
FY21-22 Voltage Motors
Actual Dates 11-Sep-22 28-Sep-22 15-Oct-22 20-Oct-22 25-0ct-22 22-Nov-22
Y Procurement of Spares Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 22-Jan-24 22-Jan-24
for Transformer &
(SPL_;EZZQEZ);M)I 1 Baneiiior Brataciion Ls 1 OTM (e-GP) CE 70.00 0.00 70.00 Planned Days 0 21 14 T 7 28 180 257
System Actual Dates
Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 22-Jan-24 22-Jan-24
NWS3G Procurement of Spares
(SPL-EMD-02)/ 1 for GCB & 230 KV Ls 1 OTM (e-GP) CE 60.00 0.00 60.00 Planned Days 0 21 14 ¥ T 28 180 257
FY22-23 Switchgear
Actual Dates
Planned Dates | 12-Dec-22 22-Dec-22 22-Dec-22 29-Dec-22 S-Jan-23 S-Jan-23 2-Feb-23 2-Feb-23
NWS3G Procurement of General
(SPL-EMD-03)/ 1 | Tools and Consumables | LS 1 RFQ CE 10.00 9.98 0.00 Planned Days ] 10 0 7 7 [] 28 52
FY22-23 for Electrical Maintenance|
Actual Dates 11-Dec-22 17-Dec-22 17-Dec-22 19-Dec-22 19-Dec-22 19-Dec-22 2-Feb-23
Planned Dates | 10-May-23 | 20-May-23 20-May-23 27-May-23 3-Jun-23 3-Jun-23 1-Jul-23 1-Jul-23
NS08 Procurement of Motor
(SPL-EMD-04)/ 1 Bearing and Accessories LS 1 RFQ CE 5.00 5.00 0.00 Planned Days 0 10 0 7 7 0 28 52
FY22-23
Actual Dates
Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 22-Jan-24 22-Jan-24
NWS3G Procurement of Spares
(SPL-EMD-05)/ 1 for GT and ST EOT Ls 1 OTM (e-GP) CE 60.00 0.00 60.00 Planned Days 0 21 14 T 7 28 180 257
FY22-23 Crane
Actual Dates
Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 22-Jan-24 22-Jan-24
NWS3G Procurement of Spares
(SPL-EMD-06)/ 1 for STG Excitation Ls 1 OTM (e-GP) CE 40.00 0.00 40.00 Planned Days 0 21 14 7 7 28 180 257
FY22-23 System
Actual Dates
Sub Total 152.09 230.00
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Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work Z Procurement Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
P; . | Cost
ackage No No. 1 Supply it uantty Method & Type ':pu':h";‘:':; Unit Cost Totsl cosl Process Tender Opening | Evaluation Award of Award [the Contract| of Contract | (Date/Days) Rumatky
FY 22-23 FY 23-24
1) {2) 3) 4 (5) (6) (6] (8) (9.a) (9.b) (10) (11) (12) {13) (14) (15) (18) un (18) (19)
Planned Dates | 30-Mar-21 | 20-Apr-21 | 4-May-21 | 11-May-21 | 18-May-21 15-Jun-21 22-Nov-21 22-Nov-21
hwsss Procurement of Spares
(SPL-1&C-02)_ 1 i o LS 1 OTM (e-GP) CE 92.33 92.33 0.00 Planned Days 0 21 14 ? 7 28 160 237
FY 20-21 for Automation System 5
Actual Dates 1-Apr-21 21-Apr-21 30-May-21 3-Jun-21 3-Jun-21 21-Jun-21
Planned Dates | 28-Jun-21 19-Jul-21 2-Aug-21 9-Aug-21 16-Aug-21 13-Sep-21 20-Feb-22 20-Feb-22
NWS3G Procurement of Spares
(SPL-1&C-03)_ 1 |for Actuators (Pneumatic,| LS 1 OTM (e-GP) CE 89.00 89.00 0.00 Planned Days 0 21 14 7 7 28 160 237
FY 20-21 Electric, Hydraulic)
Actual Dates 29-Jun-21 26-Jul-21 25-Aug-21 31-Aug-21 31-Aug-21 27-Sep-21 1-Feb-23
Planned Dates | 12-Aug-21 2-Sep-21 16-Sep-21 23-Scp-21 30-Sep-21 28-0ct-21 27-Mar-22 27-Mar-22
Hsa Procurement of spares for|
(SPL-I&C-01) | 1 RV RIS Ao e 1 OTM (e-GP) CE 55.00 55.00 0.00 | Planned Days 0 21 14 7 7 8 150 27
FY21-22 Fire Fighting system
Actual Dates 10-Oct-21 2-Nov-21 15-Dec-21 27-Dec-21 27-Dec-21 23-Jan-22 20-Nov-22
NWS3G Procurement of spares for| Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-hul-22 3-Aug-22 31-Aug-22 28-Jan-23 28-Jan-23
(SPL-I&c-02) | 1 W Instument, | ;s 1 OTM (e-GP) cE 3111 3111 000 | Planned Days 0 21 14 7 7 28 150 27
Fy21-22 Actuators and Automation
system. Actual Dates 29-Jun-22 19-Jul-22 13-Aug-22 13-Aug-22 16-Aug-22 8-Sep-22
NWS3G Planned Dates | 15-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 27-Feb-23 27-Feb-23
Procurernent of spares for|
ol R dpeiinke Ls 1 OTM (e-GP) CE 83.30 83.30 000 [ Planned Days 0 21 14 7 7 28 180 257
5 Actual Dates 11-Sep-22 29-Sep-22 13-Oct-22 22-O¢t-22 25-Oct-22 22-Nov-22
Planned Dates | 15-Feb-23 8-Mar-23 22-Mar-23 | 29-Mar-23 5-Apr-23 3-May-23 30-Oct-23 30-Oct-23
NWEIG Procurement of Hydraulic =
(SF;LY-IZH;(‘;?).' 1 e ntrirets LS 1 OTM (e-GP) CE 100 0.00 100.00 Planned Days 0 2 14 7 I 28 180 157
Actual Dates
NWS3G Pt or DaR e Planned Dates | 15-Feb-23 | 8-Mar-23 [ 22-Mar23 | 29-Mar-23 | 5-Ap-23 | 3-May-23 | 30-0ct23 | 30-Oct-23
(SPL-1&C-02)/ 1 types of Gauge, Switchs | LS 1 OTM (e-GP) CE 25 0.00 25.00 Planned Days 0 21 14 7 7 28 180 257
FY22-23 5 & Acluators
Actual Dates
Planned Dates | 20-Aug-22 | 30-Aug-22 | 30-Aug-22 6-Sep-22 13-Sep-22 13-Sep-22 11-Oct-22 11-Oet-22
NWS3G Procurement of General
(SPL-1&C-03)/ 1 | Tools and Consumables | LS 1 RFQ CE 10.00 10.00 0.00 Planned Days 0 10 0 7 7 0 28 52
FY22-23 for 1&C Maintenance
Actual Dates 27-Oct-22 3-Nov-22 3-Nov-22 3-Nov-22 8-Nov-22 8-Nov-22 15-Nov-22
Planned Dates | 10-May-23 | 31-May-23 14-Jun-23 21-Jun-23 28-Jun-23 26-Jul-23 22-Jan-24 22-Jan-24
LGS Procurement of Testing &
(SPL-I&C-01)/ 1 ki 9 Ls 1 OTM (e-GP) CE 30 0.00 30.00 Planned Days 0 21 14 7 7 28 180 257
Calibration Tools
FY22-23
Actual Dates
NWS3G Planned Dates | 25-May-23 8-Jun-23 11-Jun-23 18-Jun-23 25-Jun-23 2-Jul-23 27-Feb-24 27-Feb-24
(SPLI&C-02)_ | 1 | Procurement of Spares | | o 1 DPM CE 120.00 0.00 12000 | Planned Days 0 14 3 7 7 7 240 278
for Sampling system
FY 22-23
Actual Dates
Sub Total 360.74 275.00
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Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited

2ND REVISED ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2022 - 2023
BUDGET Head: Store Purchase (Foreign)_SPF

Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET:  1,135.00 Lakh
P Estd. Cost (Tk. in Lac)
Lot. | Description of the Work " E Procurement = Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
P = T Remark:
eckaga e No. I/ Supply Ll Method & Type ipu':;:::: Unit Cost ol Cost Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) anes
FY 22-23 FY 23-24
1) 2) @ ) (5) ) O] (8) (9.3) (9.b) (10) (1) (12) {13) (14) (15) (16) 7 (18) (19)
Planned Dates | 2-Mar-22 16-Mar-22 6-Apr-22 13-Apr-22 20-Apr-22 18-May-22 14-Nov-22 14-Nov-22
hvesac Procurement of Spares &
(SPF-MMD-03) Sl itk it pane | s 1 DPM SE 100.00 100.00 0.00 Planned Days 0 14 2 7 7 28 180 257
FY 21-22 = Consumables for HRSG
Actual Dates 2-Mar-22 3-Mar-22 7-Mar-22 9-Mar-22 9-Mar-22 9-Mar-22 8-Sep-22
NG Planned Dates | 20-Jun-22 4-Jul-22 1-Aug-22 8-Aug-22 15-Aug-22 12-Sep-22 11-Dec-22 11-Dec-22
(SPF-MMD-0)_ | 1 |Procurement of insulation) | 1 DPM SE 80 80.00 0.00 | Planned Days 0 14 8 7 7 3 %0 174
FY 21-22 for Gas Turbine
Actual Dates 4-Jul-22 31-Jul-22 14-Aug-22 22-Aug-22 22-Aug-22 6-Sep-22
Planned Dates | 20-Jun-22 4-Jul-22 l-Aug22 | 8-Aug-22 | 15-Aug22 12-Sep-22 10-May-23 | 10-May-23
NWS3G Procurement of Spares
(SPF-MMD-05)_ . for GT Tuming Gear Ls 1 DPM SE 100 100.00 0.00 Planned Days 0 14 28 7 7 28 240 324
FY 21-22 System
Actual Dates 25-Jul-22 14-Aug-22 25-Aug-22 1-Sep-22 1-Sep-22 2-Oct-22
Planned Dates 10-Jul-22 24-Jul-22 21-Aug-22 28-Aug-22 -4-Sc'p-22 2-Oct-22 31-Dec-22 31-Dec-22
NWS3G Procurement of
(SPF-MMD-01)_ 1 |Consumables and Spares| LS 1 DPM CE 240 155.00 85.00 Planned Days 0 14 28 7 7 28 90 174
FY 22-23 For Gas Turbine (HGPI)
Actual Dates 7-Aug-22 29-Sep-22 12-Oct-22 25-Oct-22 27-Oct-22 29-Oct-22
Planned Dates 10-Apr-23 24-Apr-23 1-May-23 R-May-23 15-May-23 12-Iun-23 10-Oct-23 10-0ct-23
NWS3G Procurement of GT Air
(SPF-MMD-02)_ | Intake Filter (Coalescer | LS 1 DPM ED 230.00 0.00 230.00 Planned Days 0 14 7 7 2 28 120 183
FY 22-23 and Fine Filter)
2 Actual Dates
1 Planned Dates | 10-Apr-23 24-Apr-23 1-May-23 B-May-23 15-May-23 12-Jun-23 10-O¢t-23 10-Oct-23
EpramDigay. | 1 | Frocummentat STAR | 1 DPM SE 80.00 0.00 80.00 | Planned Days 0 14 7 7 7 28 120 183
Intake Filter (Pre-Filter)
FY 22-23
Actual Dates
Planned Dates | 10-Apr-23 24-Apr-23 1-May-23 8-May-23 15-May-23 12-Jun-23 9-Dec-23 9-Dee-23
NWS3G Procurement of GT
(SPF-MMD-05)_ 1 Compressor Cleaning Ls 1 DPM SE 125 0.00 125.00 Planned Days 0 14 7 7 T 28 180 243
FY 22-23 Agent
Actual Dates
Sub Total 435.00
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Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work 3 e Procurement £ Total Cost Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
Rachaga o; No. 1 Supply Unit:|. Guantity Method & Type ;Pu‘;hr.::':‘: Unit Cost Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) Remarks
FY 22-23 FY 23-24
(1) (2) @) 4) 5) G} ) (] (9.a) (9.b) (10) 1) (12) (13) (14) (15) (18) an (18) (19)
Pl 25-May-2 -Jun-. - -Jul-2. - -Aug-23 3-Apr- -Apr-;
NWS3G Prosiremat s anned Dates ay-23 8-Jun-23 6-Jul-23 13-Jul-23 20-Jul-23 17-Aug-23 13-Apr-24 13-Apr-24
(SPF-I&C-01)_ 1 | Instruments for Vibration | LS 1 DPM SE 25.00 0.00 25,00 Planned Days 0 14 28 7 1 28 240 324
FY 22-23 System of GT
Actual Dates
Planned Dales | 25-May-23 8-Jun-23 6-Jul-23 13-Jul-23 20-Jul-23 17-Aug-23 14-Mar-24 14-Mar-24
NWS3G Procurement of
(SPF-1&C-02)_ 1 | Instruments for Vibration | LS 1 DPM SE 25.00 0.00 25.00 Planned Days 0 14 28 7 7 28 210 204
FY 22-23 System of GTG
Actual Dates
Planned Dates | 25-May-23 8-Jun-23 6-Jul-23 13-Jul-23 20-Jul-23 17-Aug-23 14-Mar-24 14-Mar-24
NWS3G Procurement of Spares
(SPF-I&C-03)_ 1 for Control Valves and | LS 1 DPM SE 60.00 0.00 60.00 Planned Days 0 14 28 7 7 28 210 204
FY 22-23 Accessories
Actual Dates
Sub Total 0.00 110.00
2ND REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency : North-West Power Generation Company Limited BUDGET Head: Environmental Expanses
Procuring Entity Name & Code : Plant Manager, Sirajganj 2256 MW CCPP (Unit-03) BUDGET: 51.00 Lakh
Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work 2 Procurement 7 Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
Package No. Unit | Quantity Approving Total Cost 4 : Remarks
No. 1 Supply Method & Type Authority Unit Cost Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days)
FY 22-23 | FY 23-24
(1) 2) 3) ) (5) ®) ] ) (8.a) (8.b) (10) (1) (12) (13) (14) (15) (16) (17) (18) (19)
s Planned Dates | 3-May-23 | 13-May-23 | 13-May-23 | 20-May-23 | 27-May-23 27-May-23 26-Jun-23 26-Jun-23
(HSE-01), g, | [Procurement ofBPEs: | jeo 1 RFQ CE 10.00 10.00 0.00 Planned Days 0 10 0 7 7 0 30 54
= and Safety Equipments
FY 22-23
Actual Dates
Planned Dates | 14-Aug-22 | 24-Aug-22 | 24-Aug-22 | 31-Aug-22 7-Sep-22 7-Sep-22 7-0ct-22 7-0c1-22
NWS3G Environmental and Social
(HSE-02)_ 1 Monitoring in Operation | LS 1 RFQ CEO 24.51 0.00 8.58 Planned Days 0 10 0 7 1 0 30 54
FY 22-23 phase
Actual Dates | 14-Aug-22 | 24-Aug-22 | 24-Aug-22 | 1-Sep-22 1-8ep-22 1-Sep-22
Sub Total 10.00 4 8:58
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2ND REVISED ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03)

FINANCIAL YEAR: 2022 - 2023
BUDGET Head: Fumiture & Fixture_F&F

BUDGET: 5.00 Lakh
okt Estd. Cost (Tk. in Lac)
ontras
Lot. | Description of the Work . " Procurement Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
P N
L L No. 1 Supply Unkij ‘Quantity Method & Type ';F::h";::: Unit Cost Total Cost Process Tender Opening | Evaluation Award of Award |[the Contract| of Contract | (Date/Days) Remarks
FY 22-23 | FY 23-24
m 2) @) (4) 5) 6) @) 8 (9.2) (9.b) (10) an (12) (13) (14) (15) (16) “n (18) (19)
S Planned Dates | 20-Mar-23 | 30-Mar-23 | 30-Mar-23 6-Apr-23 13-Apr-23 13-Apr-23 13-May-23 13-May-23
(F&F-Admin-01)_ | 1 Furniture Ls 1 RFQ SE 2.45 2.45 0.00 Planned Days 0 10 0 | 7 0 30 54
FY 22-23
Actual Dates 16-Feb-23 26-Feb-23 26-Feb-23 27-Feb-23 27-Feb-23 27-Feb-23 6-Mar-23
Sub Total 245 0.00
2ND REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency : North-West Power Generation Company Limited BUDGET Head: Rental & Vehicle_R&V
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 24.00 Lakh
= Estd. Cost (Tk. in Lac)
Lot. | Description of the Work " . Procurement Time Code for | Advertise Tender Tender |Approval to| Netification | Signing of | Completion | Total Time
ki .
Fackegs Ho No. I/ Supply Unit| Cantity Method & Type 1";;‘;‘:{‘: Unit Cost Tetal okt Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) Al
FY 22-23 | FY 23-24
4] @) 3) @ (5) ©) 0] 8) 9.a) (9.b) (10) an (12) (13) (14 (15) (16} an (18) (19)
NWS3G Rental of Minibus for Planned Dates | 20-Dec-22 30-Dec-22 30-Dec-22 6-Jan-23 10-Jan-23 10-Jan-23 31-Jan-23 31-Jan-23
3 Conveyance of
(R&\;—:\:;‘l_l;;on_ 1 Employees of Sirajgani Ls 1 RFQ MD 23.00 10.00 13.00 Planned Days 0 10 0 7 4 0 21 4 Q2
Power Station Actual Dates 14-Jan-23 19-Jan-23 19-Jan-23 2l-Jan-23 21-Jan-23 26-Jan-23
Sub Total 10.00 13.00
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Ministry / Division

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2022 - 2023
BUDGET Head: Service Equipement_SE

Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Plant Manager, Sirajganj 226 MW CCPP (Unit-03) BUDGET: 81.20 Lakh
Estd. Cost (Tk. in Lac)
Bty
Lot. | Description of the Work 2 Procurement A Time Code for | Advertise Tender Tender |Approval to| Notification | Signing of | Completion | Total Time
Packpao; No. | Supply Lnki} Quantiy Method & Type Appmv!ng z TALCm Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) Ramitccs
Authority Unit Cost
FY 22-23 FY 23-24
(8] 2 3) (4) (5 (6) M 8 (9.3) (9.b) (10) (1) (12) (13) (14) (15) (16) (7 (18) (19)
Planned Dates | 30-Mar-21 | 20-Apr-21 4-May-21 11-May-21 18-May-21 15-Jun-21 2l-Jan-22 2l-Jan-22
hyvaon Procurement of oil purifier
(SE-MMD-01)_ 1 7 Pl pu ’ LS 0 OTM (e-GP) SE 8120 81.20 0.00 Planned Days 0 21 14 7 7 28 220 297
FY 20-21 with testing facilities.
Actual Dates 1-Apr-21 21-Apr-21 | 20-May-21 | 23-Mav-21 | 24-May-2I $-Jun-21
Sub Total 81.20 0.00
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