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SL. Revised Budget of | Estimated Budget ‘Total RAPP
No. Budget Head FY 2022-23 of FY 2023-24 (Lac Tk.)
(Lac Tk.) - daclk) -
I Civil Works 641.00 115.00 64.50
2. | Repair & Maintenance- Civil 178.45 378.00 133.23
3. | Furniture & Fixture 2355 15.00 20.34
4. | Rent for Vehicle 13.40 15.00 13.20
5. | Office Equipment 91.77 50.00 62.27
6. EHS 30.23 43.00 10.00
7. | Plant & Machinery - 440.00 435.00
8. | Wages of Hired Labour 113.40 110.00 25.56
Total= 1091.80 1166.00 764.10
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2nd Revised Annual Procurement Plan (RAPP)
Office of the Chief Engineer
FY 2022-23

(Amount in Lac BDT)

l SLNo.|  BudgetHead SUEHS

1 |Civils Works 115.00 64.50 64.50

2 |Repair & Maintenance-Civil 178.45 378.00 133.23 133.23

3 |Furniture & Fixture 23:55 15.00 20.34 20.34

4  |Office Equipment 91.77 50.00 62.27 62.27

5 (EHS 30.23 43.00 10.00 10.00

6 |Plant & Mechinery - 440.00 435.00 435.00( .

7  |Rent for Vehicle 13.40 15.00 13.20 13.20

8 |Wages of Hired labour 113.40 110.00 25.56 25.56
Total 1,091.80 1,166.00 764.10 197.73 33.54 445.00 62.27 25.56
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Revised ANNUAL PROCUREMENT PLAN

Ministry / Division ‘ : Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23
Agency : North-West Power Gi ion Company Limited (NWPGCL) BUDGET Head: Office Equipment
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station ; 91.77 Lakh Tk.
b Description of the Work / e Procurement | Contract Approving | Estd. Cost (Tk. in Lakh) |Time Code for] . . ng P
Package No. | Lot. No. i o bt - o vertise Tender
i 5 Supply Mothod & Typs | Authority  [GnitGost | TotalCost | Process | AdvertiseTende
[0) @ © @ ® | @ | uo a1
Planned Dates 16-Feb-23 4-Mar-23 5-Mar-23 7-Mar-23 9-Mar-23 11-Mar-23 18-Mar-23
NW-CE-SPS LAN Active Devices for Server
G(OE-ICT)-1 1 Room of SPS Lot 1 RFQ CEO 10.50 10.50 Planned Days 3 16 1 2 2 2 7 33
Actual Dates
Planned Dates 12-Jun-23 15-Jun-23 | 17-Jun-23 | 18-Jun-23 | 19-Jun-23 20-Jun-23 27-Jun-23
NW-CE-SPS
G(OE-CT)-2 2 Procurement of Spare ICT Item | Lot 1 RFQ ED 10.00 10.00 Planned Days 1 3 2 1 1 1 7 16
Actual Dates
Planned Dates 1-Sep-22 3-Sep-22 3-Sep-22 4-Sep-22 6-Sep-22 8-Sep-22 15-Sep-22
NW-CE-SPS Conference Room Planned Days 1 2 0 1 2 2 7 15
G(OE-ICT)-3 2 Display Device Lot 1 RFQ CEO 23.20 2320
Actual Dates 912112022 9/28/2022 | 9/28/2022 9/4/2022 10/12/2022 10/12/2022 10/26/2022
¥ 2 : Planned Dates 3-Oct-22 13-Oct-22 | 13-Oct-22 | 15-Oct-22 17-Oct-22 19-Oct-22 3-Dec-22
NW-CE-SPS Supply, fitting and fixing of Air
% e 1 conditioning set for Sirajganj Lot 1 RFQ ED 18.57 18.57
G(OE-MIS)-1 CoNTeren e TUBR Planned Days 1 10 0 2 2 2 45 62
Actual Dates 5/12/2022 13-Oct-22 | 13-Oct-22 | 15-Oct-22 15-Oct-22 15-Oct-22 3-Dec-22
Sub-Total 62.27 Lakh Tk.
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Ministry / Division

REVISED ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Furniture & Fixture
Procuring Entity Name & Code : Chief Engi , Sirajganj Power Station BUDGET: 23.55 Lakh Tk.
Description of the Work / Procurement Contract Approving | Estd. Cost (Tk. in Lakh) | Time Code for| Advertise | Tender Tender | Approval | Notification Signing Completion | Total Time
Package lo. |18t Supply Unit | Quantity | yethod & Type Authority oricon T roicon ] Process. | [ Tender | Opening | Evauation | toAward | éfAward | of the Contract | of Contract: | (DataiDays) | Bom=e
) () (3) @) ®) ©) @ (8) © (10 a1n (12) 3 (14) (15) (16) 7 (18) 19)
Planned Dates | 18-Sep-22 | 27-Sep-22 | 27-Sep-22 | 29-Sep-22 | 29-Sep-22 2-Oct-22 9-Nov-22
NW-CE-SPS Offi iture f
e ® ieajiumiure fonontsrence: [ st 4 RFQ ED 2034 2034 | Planned Days 1 9 0 2 0 3 38 53
Actual Dates | 18-Sep-22 | 27-Sep-22 | 27-Sep-22 | 29-Sep-22 | 29-Sep-22 2-Oct-22 9-Nov-22
Sub-Total 20.34 Lakh Tk.
REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Wages of Hired Labour
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 113.40 Lakh Tk.
Estd. Cost (Tk. in Lakh) | G
Package No. | Lot. No. Description of the Work / Unit | Quantity Procurement Contract Approving Time Code for| Advertise Tender Tender Approval | Notification Signing Completion | Total Time Remarks
Supply Method & Type Authority Process Tender Opening | Evaluation | to Award of Award of the Contract | of Contract | (Date/Days)
Unit Cost | Total Cost
[©) %) (3) @) (5) ©) @) ®) ©) (10) (1) (12) (13 (14) (15) (16) a7 (18) (19)
Planned Dates [ 2-Jan-23 | 17-Jan-23 | 18-Jan-23 | 18-Jan-23 | 19-Jan-23 21-Jan-23 21-Jan-24
NW-CE-SPS i BrocurinSesuttsani 3 RFQ
G(SS-Adm)-1 rocuring Security Service Lot CEO 25.56 25.56 Planned Days 1 15 1 0 1 2 365 385
Actual Dates | 26-Jan-23 | 29-Jan-23 | 1/28/2023 | 1/29/2023 | 1/30/2023 1/31/2023 1/31/2024
Sub-Total 25.56 Lakh Tk.
REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Rent for Vehicle
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 13.40 Lakh Tk.
Packags No. | Lot No Description of the Work / Unit| Quantity Procurement Contract Approving Estd. Cost(1k In pakh) Time Code for| Advertise Tender Tender Approval | Notification Signing ca‘rﬁphﬁpg Total Time Remarke
9 A i Supply Method & Type Authority Process Tender Opening | Evaluation | to Award | of Award of the Contract | of Contract | (Date/Days)
Unit Cost | Total Cost ¢ P : ‘
) @ [©)) @) ©) ©) ) (8) 9 (10) an 12 (13) (14) (15) (16) an (18) (19)
Planned Dates | 11-Jan-23 | 14-Jan-23 | 14-Jan-23 | 14-Jan-23 14-Jan-23 15-Jan-23 15-Jan-24
G’:X\;-\?i'dsn:)i 1 Rental of Microbus Lot 1 RFQ CEO 13.20 13.20 Planned Days 1 3 0 0 0 1 365 370
Actual Dates | 1/11/2023 | 1/14/2023 | 1/14/2023 | 1/14/2023 | 1/14/2023 1/15/2023 1/15/2024
Sub-Total 13.20 Lakh Tk.
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REVISED ANNUAL PROCUREMENT PLAN

Ministry / Division ' : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Civils Works
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 641.00 Lac Tk.
Lot. | Description of the Work / | . Procurement | Contract | Estd. Cost (Tk. in Lac) ' Time Code for | Advertise | Tender Tender | Approval to | Notification | S9""9 |completion of| Total Time
PackageNo. | N Suppl Unit | Quantity | o ethed & PRroving . Prdcess Tender | Opening | Evaluation | Award | of Award 9f the Contract | (Date/Days) | Remarks
: ey YP®| Authority | UnitCost | Total Cost :l ditine - SRR | : . Contract i
) @ @®) ) - ©) @) ®) ©) (10) an - (12 (13) (14) (15 (16) an...L g8 . 9
Construction of floor to Planned Dates | 15-Jun-23 | 08-Jul-23 [ 22-Jul-23 | 29-Jul-23 | 05-Aug-23 | 26-Aug-23 | 24-Dec-23
NWS increase the Storing Space
WR(CW-CD)-2 1 Yinsuie wrsnoise-arsohes ] 2 1 oT™ CE 50.00 50.00 Planned Days 0 23 14 7 7 21 120 192
works Actual Dates
e Conslruction of two Planned Dates | 10-Nov-22 | 17-Nov-22 | 17-Nov-22 | 20-Nov-22 23-Nov-22 26-Nov-22 26-Dec-22
1 |washrooms in STG Building| Lot 1 RFQ CE 9.64 9.64
WR(CW-CD)-7 of unit- 02& 03 Planned Days 0 7 0 3 3 3 30 46
Actual Dates | 20-Nov-22 | 29-Nov-22 | 29-Nov-22 | 29-Nov-22 | 01-Dec-22 | 03-Dec-22 15-Jan-23
Planned Dates 25-Jul-22 01-Aug-22 | 01-Aug-22 | 04-Aug-22 07-Aug-22 11-Aug-22 10-Sep-22
NWS Construction of substation
WR(CW-CD)-8 " |room ot i i e viid 2o Planned Days 0 7 0 8 3 4 30 47
Actual Dates 12-Dec-22 | 20-Dec-22 20-Dec-22 | 20-Dec-22 21-Dec-22 26-Dec-22 23-Jan-23
Sub-Total 64.50 Lac Tk.
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REVISED ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Repair & Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 178.45 Lac
Estd. Cost (Tk. in Lac
Lot. | Description of the Work / Procurement Gontse: { ) Time Code for | Advertise Tender Tender Approval to | Notification Slaning Completion of| Total Time
Packags No, No. Supply Unit | Quantity Method & Type Approving Process Tender Openin Evaluation Award of Award Pl Contract (Date/Days) Rejmarks
£ v Authority | Unit Cost | Total Cost nenie H Contract ¥
0] @ ® @ ©®) © @ ®) ©) (10) (11 (12) (13) (14) (15) (16) an (18) (19)
Planned Dates | 11-Jun-23 18-Jun-23 18-Jun-23 18-Jun-23 19-Jun-23 20-Jun-23 25-Jun-23
NWs Repair & maintenance of
WR(RMC-CD)-1 1 Boithotcs Lot 1 RFQ CE 7.42 7.42 Planned Days 0 7 0 0 1 1 5 14
Actual Dates
s Renovation of surface Planned Dates | 25-Mar-23 01-Apr-23 01-Apr-23 04-Apr-23 11-Apr-23 16-Apr-23 05-Jun-23
WR(RMC-CD)-2 1 ::‘a;r;av::n;v::y, various pits | Lot 1 RFQ CE 18.00 18.00 Planned Days 0 7 0 3 7 5 50 72
. Actual Dates 21-May-23 | 28-May-23 | 28-May-23 | 28-May-23 | 29-May-23 30-May-23 26-Jun-23
Removing sand hip, debris
& replacing sandy soil with Planned Dates | 20-Nov-22 | 27-Nov-22 | 27-Nov-22 | 30-Nov-22 03-Dec-22 06-Dec-22 31-Dec-22
NwWs loamy soil at different
( d D 0 0 3 3 3 25 41
WRERMC-CD)-3 | ' |places as well as decorative| - . REQ S& SR g8s [iapnes Days !
;’;’;‘;'"m“‘ ofuiei e Actual Dates | 31-Jan-23 | 09-Feb-23 | 09-Feb-23 | 09-Fep-23 | 12-Feb-23 [ 13-Fep-23 | 14-Mar-23
| . Planned Dates | 13-Mar-23 | 20-Mar-23 20-Mar-23 23-Mar-23 26-Mar-23 29-Mar-23 26-Apr-23
NWS Extension of water supply
1 |pipe line for watering the Lot 1 RFQ CE 9.94 9.94 Planned Days 0 T 0 3 3 3 28 44
WR(RMC-CD)-4 !
flowers & fruit trees.
Actual Dates 22-Mar-23 29-Mar-23 29-Mar-23 29-Mar-23 29-Mar-23 30-Mar-23 29-May-23
Container renovation fo Planned Dates | 11-Jun-23 18-Jun-23 18-Jun-23 18-Jun-23 19-Jun-23 20-Jun-23 25-Jun-23
NWS department of Civil, Store
WR(RMC-CD)-5 4] Admin, EHS & Unit-03 & Lot 1 RFQ CE 20.00 20.00 Planned Days 0 7 0 0 1 1 5 14
Others Actual Dates
Renovation of Tin shed Planned Dates | 14-Mar-23 | 21-Mar-23 21-Mar-23 | 25-Mar-23 28-Mar-23 01-Apr-23 01-May-23
NWS room & bathroom beside
WR(RMC-CD)-6 1 |acquired NDE Office Lot 1 RFQ CE 9.95 9.95v Planned Days 0 7 0 4 3 4 30 48
Building Y Actual Dates | 07-Mar-23 | 16-Mar-23 | 16-Mar23 | 16-Mar-23 | 18-Mar-23 | 19-Mar-23 | 17-May-23
[Making shed above PCC &
EDG room of unit-3 & other Planned Dates | 06-Apr-23 13-Apr-23 13-Apr-23 16-Apr-23 19-Apr-23 22-Apr-23 22-May-23
NWS |structurs
wrERmc-coy7 | et 1 RFQ CE 479 479 Planned Days 0 7 0 3 3 3 30 46
Actual Dates 23-Mar-23 29-Mar-23 29-Mar-23 29-Mar-23 29-Mar-23 30-Mar-23 14-May-23
Planned Dates | 22-Feb-23 01-Mar-23 01-Mar-23 04-Mar-23 07-Mar-23 11-Mar-23 25-Apr-23
NWS Re-installation of Deep
WR(RMC-CD)-8 " ltubewell & water pipeline. e 1 REQ o 1888 1881 Planned Days 0 7 0 3 3 4 45 62
Actual Dates 1-Mar-23 9-Mar-23 9-Mar-23 13-Mar-23 13-Mar-23 15-Mar-23 28-Apr-23
Planned Dates 20-Jul-22 27-Jul-22 27-Jul-22 30-Jul-22 03-Aug-22 06-Aug-22 05-Oct-22
NWS of C
WRRMC-cDyo | ' |room Lot 1 RFQ ED 37.47 37.47 Planned Days 0 7 0 3 4 3 60 77
Actual Dates 24-Aug-22 | 31-Aug-22 | 31-Aug-22 | 31-Aug-22 4-Sep-22 7-Sep-22 21-Oct-22
Sub-Total 133.23 Lac Tk.
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Revised ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Environmental Expenses

Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 30.23 Lakh Tk.

' : Estd. Cost (Tk. in Lakh) . 1 . . 7
. . Pro Pp! Time Code | Advertise Tender Tender |Approval to| Notification Signing Completion | Total Time
Tackass No |LiCNo. Deactiption of the Work? Supply Hoit] Quamib | ethod & Typs Authority UnitCost | Total Gast | for Process | Tender pening Award | of Award | of the Contract | of \/Days
L&) ) 3) @) ) (6) 7) ® © (10 an c 1) 13 (14) (15) (16) _an (18) (19)
Planted | 12.0un-23 | 17-Jun23 | 18-Jun-23 | 19-un23 | 200un23 |  20un-2s | 26-aun-2a 14
NW-CE-SPS . Payment will be
G(SPL-EHS)- 1 Procurement of Personal Protective Equipement Lot 1 RFQ cE 10,00 10.00 Planned 5 1 1 1 0 6 14 iade R tiitie:
2 (PPE) Days 23
Actual Dates 0
Sub-Total 10.00 Lakh Tk.
REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Plant & Mechinery
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: - Lakh Tk.
: : Estd. Cost (Tk. in Lakh) ‘ v
4 \Pp! g Time Code | Advertise Tender Tender |Approval to| Notification Signing Completion Total Time
Pl faus o, jroc o EescipOnol e Work  Supply tnit) Suantly Method & Type Authority UntCost | Total Gost for Process Tender Opening | Evaluation | Award of Award | of the Contract | of Contract | (Date/Days) Ramarks
) 2) 3 ) ®) (6) ) (8) ©) (10) (1) (12) (13) (14) (15) (16) an) (18) (19)
Planned Dates | 25-Apr-22 | 24-May-22 | 31-May-22 | 07-Jun-22 | 09-Jun-22 07-Jul-22 06-Oct-22 164
G’z’:’};ﬁﬁfgf ol a Procurement of Fire Safety Plan Lot| 1 oM ED 435.00 43500 | Planned Days 0
Actual Dates | 26-Apr-22 2-Jun-22 13-Jun-22 | 15-Jun-22 15-Jun-22 13-Jul-22 15-Oct-23 0
Sub-Total 435.00 Lakh Tk.
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