Sirajganj 225 MW Combined Cycle Power Plant (Unit-03)
1st Revised Annual Procurement Plan

Financial Year: 2023-24 (Amount in Lac TK.)
SINo Budget Head T":Li‘::f“ TA"‘;‘::“’ PM Office MMD EMD 1&C | Operstion | Admin HSE

1 |Store Purchase (Local)_SPL 1260.00 1223.30 580.00 230.00 413.30
2 |Store Purchase (Foreign)_SPF 685.00 685.00| 535.001 150.00
3 |Environmental Expenses 53.87 18.58 18.58]
4  |Fumiture & Fixture_F&F 5.00 3.30 3.30
5  |Rentals for Vehicle_ R&V 26.00 13.00 13.00
6 |Vehicle & Transportation_ V&T 140.00 140.00 140.00
7 |Office Equipment OE 150.00 145.00 145.00

Sub Total- 2319.87 2228.18 0.00 1115.00 375.00 563.30 0.00 156.30 18.58

L Total= 2228.18 Lac TK

Procurement Method | OTM (e-GP) DPM  [RFQ (Goods)|RFQ (Service) Total Amount

Total Amount (BDT in Lac)] 1183.30 955.00 68.30 21.58 2228.18 .l/(b
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Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03)

1ST REVISED ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023- 2024

BUDGET Head: Store Purchase (Local)_SPL

BUDGET:  1,260.00 Lakh
Lot. | Description of the Work / P Contract e S sl n Notifica
ol o rocurement me Code for | Advertise Tender Tender | Approval to tion | Signing of | Completion | Total Time
i s No. Supply Unit | Quantity |\ ethod & Type| APProving e Total Cost Process Tender | Opening | Evaluation | Award of Award | the Contract | of Contract | (DateDays) | Femark®
4 FY 23-24 | Fr24.25
[4})} @ 3 @ (&} (8) @ {8) (9.8) (9.6} (10) (11 (12) 2 (14) [45] (18) N (18) (19
NWS3G Planned Dates 15<Feb-23 K-Mar-23 22-Mar-23 29-Mar-23 S-Apr-23 3-May-23 30-0¢1-23 30-Oct-23
SPLAND.O4. | 4 | PosumewntolToos s | o . OTM (a-G CcE 30.00 3000 0.00
¢ ey - Workshop em (e-GF) ; ‘ Planned Days 0 2 1 7 7 2 180 257
Actual Dates | 9-Apr-23 | 10-Apr23
-Mar-23 2.Mar-23 -Mar-2 -Apr-2 Jan- -Jan-
= i Planned Dates | 15-Fcb-23 |  K-Mar-23 22:Mar 29-Mar-23 S-Apr-23 3-May-2 28.Jan-24 28-Jan-24
(SPL-MMD-08)_ | 1 |N2 Generator and Spares | LS 1 OTM (e-GP) CE 70.00 70.00 0.00 Planned Days 0 21 14 7 7 I 270 347
Fy 22.23 of differant acumulators
Actual Dates | 9-Apr-23 | 10-Apr23
NWS3G Procurement of Spares Pianned Dates | 15-Feb-23 | 1-Mac-23 15-Mar-23 | 22-Mar-23 | 29-Mar23 26-Apr-23 3-Sep-23 23.8ep-23
{SPL-MMD-12)_ | 1 | and Consumabies for Air | LS 1 DPM CE 25.00 25,00 0.00 Planned Days [ 14 14 7 7 8 150 20
FY22-23 Compressor Actual Dates | 16-Apr23 | 4-May-23 | A-May-23 | 6-May23 | 6May23 | 15Mayas
Planned Dates | 12-Nov-23 | 3.Dec-23 17Dec-23 | 24-Dec23 | 31-Duc-23 2K-Jane24 26-Jun-24 26-Jun-24
NWS3G Procurement of different
(SPL-MMD-01)_ | 1 type Valves and pipe | LS 1 OTM (e-GP) CE 50.00 5000 0.00 Planned Days 0 1 14 5 B " 150 m
Fr23.24 fittings.
Actual Dates
NWS3G Procurement of spares, Planned Dates | 15-0ct-23 | 5-Nov-23 19-Nov-23 | 26-Nov-21 3-Dc-23 31-Dec-23 28-Jun-24 28-Jun-24
(SPLMMD-0Z)_ | 1 | Consumablesfitings, | o 1 OTM (e-GP) CE 90.00 0.00 9000 | Planned Days [ 21 14 7 7 2 150 257
FY 23.24 PUMP, PUMP Spares eic.
for WTP maintenance Actusl Dales
NWS3G " Planed Dates | 22-0ct-23 | 3-Nov-23 19:-Nov-23 | 26-Now-23 3-Dee-23 31-Dec-23 29-Feb-24 29-Feb-24
(sPLMuDc3)_ | 1 |Procuementafbecilion o 1 DPM ce 20,00 30,00 000 | Planned Days o 1 [ 7 7 s 0 130
FY 23-2¢ Actusl Dates
NWS3G Procurement of Spare Pianned Dates | 30.0a.23 | 13Nov-23 | 27Nov-23 | 4-Dec23 11-Dec-23 3-Jan-24 7-Feb-24 7-Feb-24
(SPL-MMOD-04)_ | 1 Parts, Tools and Ls 1 RFQ CE 10,00 10.00 0.00 Planned Days 0 14 14 2] 7 ) 30 100
FY 23-24 Consumables Aciual Dates
NWS3G Procurement of Lube Oil Planned Dates | 10-Mar-24 | 24-Mar-24 T-Apr-24 14-Apr-24 21-Apr-24 19-May-24 18-Jun-24 18-Jun-24
(SPL-MMD-05)_ | 1 for ST and Others Ls 1 DPM CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 8 30 100
FY23-24 (SINOPEC) ‘Actual Dates

s
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NWS3G Procurement of spares Planned Dates | 5-Nov-23 19-Nov=23 3-Dec-23 10-Dec-23 17-Dec-23 I4-Jan-24 13-Feb-24 13-Feb-24
(SPL-MMD-08)_ N m;’:'ua Ls RFQ ce 10,00 10,00 000 | Planned Days [ 14 1 7 k] 2 30 100
FY 23-24 :ram‘& EOT Actual Dates
NWS3G Procurement of spare Planned Dates | 15-0a-23 | $-Nov-23 19:Nov-23 | 26-Nov-23 3-Dee-23 31-Dec-23 28-Jun-24 28-Jun24
(SPL-MMD-07}_ plates for CCCW Heat | LS OTM (e-GP) cE 90,00 90.00 0.00 Planned Days 0 21 14 7 1 E 180 257
FY 23-24 Exchanger Aclual Dates
NWSIG i Planned Dates | 25-0a23 | 8Now-23 | 22Nev-2d | 20-Now-2s 6-Dec-23 J-Jan24 3-Mar-24 3-Mar-24
(SPLMMD-08)_ P"&"-;m ;'xﬂ:‘" LS DPM ce 85.00 85.00 000 | Planned Days o I 14 7 7 18 0 130
FY 2324 Actual Dates
NWE3G mm s::;;ﬁ Pianned Dates | 15Nov-23 | 29-Nov-23 | 15-Dec-23 | 20-Dpc-23 | 27-Dec-23 24-Jan-24 23-Feb-24 23-Feb-24
(SPL-MMD-DG)_ & Diesel Fire Fighting LS RFQ CE 10.00 10.00 c.00 Planned Days 0 14 14 z 7 28 30 100
FY 23-24 B Rhink P
NWSIG Beocorseniot ikt Planned Dates | 5-Ju-23 26-hut-23 9-Aug-23 | 16-Aug-23 | 23-Aug-23 20-Sep-23 18-Mar-24 18-Mar-24
(SPL-MMD-11)_ Dosing System for LS RFQ CE 10,00 10.00 ©.00 Planned Days 0 21 14 ] 1 8 180 257
FY 23-24 Circulating Water System Actual Dates
NWS3G Procurement. instaliation Planned Dates | 7-Nov-23 | 28-Nov-2} | 13-Dec-23 | 19-Dec-23 | 26-Dec-23 23-Jan-24 21-Jun24 21-Jun-24
(SPL-MMD-12)_ ‘;‘]"’m‘m“:‘d’:’mﬂ‘ Ls OTM (2-GP) cE 17000 | 170,00 000 | Planned Days [ 21 14 7 7 28 150 227
FY22-24 packing matenals Actual Dates
NWS3G Procurement of Spares Pianned Dates | 20-Mar-24 3-Apr-24 17-Apr-24 24-Apre24 1-May-24 29-May-24 25-Nov-24 25-Nov-24
(SPL-MMD-12)_ and Consumables for Air | LS DPM CE 15.00 0.00 3500 | Planned Days [ 14 14 7 7 25 180 250
FY 23-24 Compressor Actual Dates
NWS3G Procurement of Spare Planned Dates | 10-Mar-24 | 31-Mar-24 | 14-Apr24 | 21-Apr2d | 28-Apr24 | 26-May-24 | 22-Now-24 22-Nov-24
{SPL-MMD-13)_ Parts and Consumables | LS O™ (e-GF) CE 90.00 0.00 90.00 Planned Days 0 21 14 7 7 28 180 257
FY 23-24 for Cooling Tower Actual Dates
Sub Total 580.00 215.00
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Estd. Cost (Tk. in Lac)
Lot. | Description of the Work / : Procurement Time Code for | Advertise Tender Tender |Approvalto | Notification | Signingof | Compietion | Total Time
ni
Feskapie, No. Supply Unit | Quantity |y othod & Type Apprord = | okt Cout Process Tender | Opening | Evaluation | Award of Award |the Contract | of Contract | (Date/Days) | emarks
FY 23-24 | FY 2425
(4] @ [&] () (5) ®) @ &) (8.a) 9.0) (10) (11) (12) (13 (14) (15) (18) (n (18) (18)
Planned Dates | 15-lan-24 SFeb-24 19-Feb24 | 26-Fcb-24 4-Mar-24 1-Apr-24 28-Sep-24 28.-Sep-24
NWS3G Procurement of Spares for| . g i e
(SPL-EMD-01)/ 1 | Transformer & Generator | LS 1 OTM (e-GP} CE 70.00 0.00 70.00 Planned Days (] 2 4 7 7 28 180 287
FY23-24 Protection System
Actual Dates
Planned Dates | 15-0ct-23 | $-Nov.23 19-Nov-23 | 26-Now-23 3-Dec-23 31-Dec-23 28-Jun-24 28-Jun-24
NWS3G Procurement of Spares for
(SPL-EMD-02)/ 1 GCB & 230 KV LS 1 OTM (e-GP) CE 50,00 50.00 0.00 Planned Days 0 2 14 7 7 b2 ] 180 257
FY23-24 Switchgear
Actual Dates
Pianned Dates | 13-Aug23 | 3Sp-13 17-8cp23 | 24-Sep-23 10123 20-0a-23 26-Apr24 26-Apr-24
seuawocyy | + [PRorementolSpamsiod (e 1 OTM (e-67) cE 45,00 4500 0.00 2 0 28
( F;ﬂ-?‘ )V GT and ST EOT Crane ! . Ptanned Days 0 b1 14 1 7 8 1%0 257
Actual Dates | 14-Aug-23 | S5Sep-23
Planned Dates | 15-Jan-24 S-Feb-24 19-Feb-24 | 26-Fob-24 A-Mar-24 1-Apr-24 28-Scp-24 28-Scp-24
@PLEMOoay | 1 [Pioparementof Sparestor | 1 OTM (6-GP) ce 50.00 000 5000 | Planned Days 0 2 1 P ; 2 150 257
FY23-24
Actual Dates
Planned Dates | 10:Dec-23 | 24-Dec-23 7-Jan24 14-Jan-24 2i-Jan24 18-Fcb-24 19-Mar-24 19-Mar-24
NWS3G Procurement of Tools and
(SPL-EMD-05)/ 1 | Consumable for electrical | LS 1 RFQ CE 10.00 10.00 0.00 Planned Days ] 14 14 : | 7 28 30 100
FY23-24 maintenance
Actual Dates
Planned Dates | 13-Aug-23 | 3.Sep-23 17-5ep-23 | 24-Sep-23 1-0cx-23 29-0ct-23 26-Apr-24 26-Apr-24
NWS3G
Procurement of EDI celis
tSPL-EM;fey 1 and for WTP LS 1 OT™ (e-GP) ED 125.00 125.00 0.00 Planned Days o 21 14 7 7 b ] 150 257
Actual Dates | |4-Aug23 | 5-Scp-23
Sub Total 230.00 120.00
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Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work / 4 p Procurement Time Code for | Advertise Tender Tender | Approvalto| Notification | Signing of | Completion | Total Time R
Puckigy e No. Supply i Meathod & Type : ;p uthp ED:: Unit Cost Toral comt Process Tender OCpening Evaluation Award of Award | the Contract| of Contract | (Date/Days) 2iad
FY 23-24 | FY 24-25
(&3] 2) 3 (4) [£] ()] €4 (6] (9.a) (9.n) {10y {11) {12) (3 (14) (15) (18) an (18) (19)
NWSIG Planned Dates 15-Feb-23 3-Mar-23 22-Mar-22 29-Mar-23 5-Apr-23 3-May-23 30-0a-23 30-Ox1-23
s 4 | Procurement of Hydraulic | | o 1 OTM (e-GF) CE 100 100.00 0.00
( F\;';;C;g‘l’ System instruments : Planned Days 0 21 14 3 7 Y 180 257
ActualDates | 9-Apr.23 | 10-Mav-23
NWSIG Procurement of Differant Planned Dates | 15-Feb-23 8-Mar-23 22-Mar-23 | 29-Mas-23 S-Apr-23 3-May-23 30-0ct-23 30-0ct-23
(SPL-la.cg)l 1 [types uf,?:::u’;ms &l s 1 OTM (e-GP) CE 500 00 00 | planned Days 0 2 14 7 7 ) 130 257
22 Actual Dates 9-Apr-23 10-Mav-23
NWS3G Planned Dates I3-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 27-Feb-23 27-Feb-23
Procuremant of spares for om 3330 8330 0.00
(SPL-IRC-D4) 1 jlisgpihy Ls 1 (&-GP) CE . \ : Planned Days 0 21 14 7 7 28 180 257
freeres Actual Dates 11-8cp-22 29-5¢p=22 13-0c1-22 22-0¢x-22 25-0ct-22 22-Nov=22
NWS3G Planned Dates | 25-May-23 B-Jun-23 1i-Jug-23 18-Jun-23 23-Jun-23 2<Jul-23 27-Feb-24 27-Feb-24
Pracurement of Spares for !
(SPL-1&C-02)_ 1 Simptiig sysim LS 1 O™ (e-GP) CE 120.00 120.00 0.00 Planned Days q 14 3 : T b | 240 278
FY 22.23 Actual Dates T-Jun-23 6-Jul-23
Planned Dates 10-Dec-23 20-Dec-23 20-Dec-23 27-Dec-23 3-Jan-24 3-Jan-24 31-Jan-24 3l-Jan-24
NWS3G Procurement of General
(SPL-I&C-01) 1 | Tools and Consumables | LS 1 RFQ CE 5.00 500 0.00 Planned Days o i 0 2 T 0 28 52
FY¥23-24 for I&C Maintenance
Actual Dates
Planned Dates | 13-Aug-23 3-Sep-23 17-8ep-23 24-Sep-23 1-0c1-23 29-0ct-23 2W-Apr-24 26-Apr-24
hwsae Prurement of Instruments
(SPL-1&C-02)/ 1 for BOP LS 1 OTM (e-GP) CE 5000 50.00 0.00 Planned Days ] 21 14 7 7 3 180 57
FYZ3-24
# Actual Dates 24-Jul-23 | 10-Aug23 | 30-Aug23 1-8ep-23 2-Sep-23 28-8ep-23
Planned Dates | 13-Oct-23 3-Nov-23 19Nov-23 | 26-Nov-23 3-Dec-2% 31-Dec-23 28-Jun-24 28-Jun-24
NWS3G Procurement of Spare
{SPL-I&C-03)/ 1 Parts and Calibration LS 1 O™ {e-GP) CE 30,00 30.00 0.00 Planned Days ] 21 14 7 7 28 1%0 257
Tool
Fiiantt il Actual Dates
Planned Dates 15-Jan-24 S-Feb-24 19-Feb-24 26-Feb-24 4-Mar-24 I-Apr-24 18-Sep-24 28-Scp-24
NWS3G Procurement of spares for
(SPL-I&C-04)/ 1 plant O&M (Instruments Ls 1 O™ (e-GP) CE 9500 0.00 95.00 Planned Days 0 21 4 7 F 3 150 57
FY23-24 and actuators)
Actual Dates
Sub Total 413,

=
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1ST REVISED UREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)_SPF
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 685.00 Lakh
” Estd. Cost (Tk. in Lac)
Lot. | Description of the Work / Procurement Time Code for | Advertise Tender Tender | Approval to | Notification | Signing of | Completion | Total Time
ol (™ Supply Unt | Quattty | wethod & Type Anory | 1o Cont kisitinas Process | Tender | Opening | Evaluation | Award | ofAward |the Contract| of Contract | (DateDays) [ Remarks
FY23-24 | FY24-25
1) ) @) () (5) {6) M ® (9.a) (8.b) (10) (i) (12) (13) (14) {15) (18) 7 (18} (19)
) 2 | 22 | 2o 2 ¥ 200 D22 | 31-Dec
4 Pianned Dates | 10-Jul 1-Aug22 | 28-Aug22 4-Sep-22 -Oat-22 31-Dec -Doc-22
(SPF-MMD-01)_ | 1 |Consumables and Spares| LS 1 DPM CE 240,00 85,00 0.00 Planned Days [ 14 % 7 7 8 90 174
FY22.23 Fer Gas Turbine (HGPI)
Actual Dates | 7-Aug-22 | 29-Sep-22 12-0c-22 | 25-0ct-22 27-0ct-22 29-0ct-22
T Planned Dates | 10-Apr-23 | 24-Apr23 1-May-23 | 8-May-23 15-May-23 12-Jun-23 10-Da-13 10-0ct-23
(SPF-MMD-02)_ 1 intake Filter (Coalescer | LS 1 DPM ED 230.00 230.00 0.00 Planned Days ] 14 7 1 7 3 120 183
FY 22.23 and Fine Filter)
ActuaiDates | 15-lun-23 | 22-Jun-23 S-Jul-23 10-Jul-23 1-Jul23 13-Jul-23
Pianned Dates | 10-Apr23 | 24-Apr23 I-May-23 | 8-May-23 15-May-23 12-Jun-23 10-0c1-23 10-0c1-23
SPF-MMD-03 9, | Pronuemet T AR | 1 OPM SE 80,00 80.00 000 | Ptanned o 1 1 7 20 %
{ gy - intaks Fiter (Pre-Filter) . ! ! Days 4 7 -] 12 183
Actuai Dates | 18-Apr23 | 27-Apr23 | 2-May-23 | 11-May-23 | 10-May-23 16-May-23
— Procurement of spare Planned Dates | 12-Nov-23 | 26-Nov-23 | 3-Dec23 10-Dex-23 17-Dec-21 14-Jan-24 12-Jun-24 12-Jun-24
SP:-uun-m i - pekebeac Wi [ 1 DPM SE 80.00 80.00 0.00 Planned I 7 7 7 3 150 23
{ FY = Pumps and Recirculation o z : Days 0 4 28 e
2324
Pumps Actual Dates
NG Planned Dates | 12-Nov-23 | 26-Now-23 | 3-Dece23 10-Dec-23 17-Dec-23 14-Jan-24 12-Jun-24 12-Jun:24
Procurement of spare
(sp;muzfz)_ 1 for CEP and owWP | S 1 oPmM SE 60.00 60.00 0.00 Planned Days 0 4 7 1 7 28 150 3
Py Actual Dates
Sub Total §35.00 0.00
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Estd. Cost (Tk. in Lac)
oy Lot. | Description of the Work / Unit | Quantity Procurement A‘;‘:::;:g Total Cost Time Code for | Advertise | Tender Tender | Approvalto | Notification | Signingof | Completion | Total Time s
Padage Ne. Supply Method & Type ority | Unit Cost Process Tender | Opening | Evaluation | Award of Award | the Contract | of Contract | [Date/Days) | 2
FY 2324 | Fr2425
(0] 2 3) 4) (5 (8) (0] @) @) 89.b) (10) {1 (12) (13} (14) (15) (18) an (18) (18)
i Planned Dates | 10-lun-23 | 24-Jun-23 22-Jub-23 29-hul-23 5-Aug-23 2-8ep-23 29-Apr-24 29-Apr-24
(SPF-1&C-01)_ 1 | instruments for Vibration | LS 1 DPM SE 25.00 25.00 0.00 Pianned Days 0 14 2% | g 28 240 324
22:23 System of GT
s Actual Dates 16-Jul-23 23-Jul-23 31-ub-23 3l-Juk2s 31Jul-23 2-Aug-23
i Planned Dates | 10-un23 | 24-lun-23 22Jul-23 29-Jul-23 $-Aug-23 2-5ep-23 30-Mar-24 30-Mas-24
(SPF-18C-02) 1 | Instruments for Vibration | LS 1 DPM SE 2500 26.00 0.00 Planned Days & 14 I 1 A % 210 294
FY22-23 System of GTG
Actual Dates
$36 ed 22-0ct-23 - -Duc-23 10-Dec-2. 7 14} Aug- Aug-
B e Planned Dates 3-Nov-23 3-Dre- Dee-23 17-Dec-23 an-24 H-Aug-24 11-Aug-24
(SPF-1&C-01)_ 1 Cantrol Valves and Ls 1 oPM SE 100.00 100,00 0.00 Pianned Days o 14 28 N B . 210 284
FY23-24 Accessories
Actual Dates
Sub Total 150.00 0.00
; 1ST REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Environmental Expenses
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 53.87 Lakh
Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work / < Procurement Time Code for | Advertise Tender Tender | Approvalto | Notification | Signing of | Completion | Total Time
Pecase .. | iligar Supply Unit | Quantity | othod & Typa] ABProving ks Total Cost Pracess Tender | Opening | Evaluation | Award | ofAward |the Contract| of Contract | (DateDays) | omanks
FY 23.24 FY 24.25
e} 2) 3) (4 {5} 6) o] 8 B.a) 8.6) (10) (11) (2) (13) (14) 15 (16) (n (18) (19)
o Planned Dates | 3-Mar-24 | 13-Mar-24 | 13-Mar24 | 20:Mar-24 | 27-Mar24 | 27-Mar24 26-Apr-24 26-Apr-24
b |Procurement of PPE's and
CE 10, 10.00 0.00
(:rseg% 1 Sabely Eri LS 1 RFQ 00 Planned Days 0 10 0 ? 7 0 30 5
Actual Dates
Planned Dates | I4-Aug-22 | 24-Aug-22 | 24-Aug-22 | 31-Aug-22 7-8ep-22 7-Sep-22 -0ct-22 7-0ct-22
NWSIG Environmental and Social n . il £ . et il
(HSE-02)_ 1 | Moniloring in Operation | LS 1 RFQ MD 2451 858 B.58 Planned Days u 10 0 7 7 0 30 54
FY 22-23 phase
Actual Dates | 14-Aug-22 | 24-Aug-22 | 24-Aug-22 1-Sep-22 1-Sep-22 1Sep-22
Sub Total 18.58 8.58
[
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T ED ANNUAL PROC MENT

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023 - 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Fumniture & Fixture_F&F
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 5.00 Lakh
Estd. Cost (Tk. in Lac)
Lot. | Description of the Work / . Procurement Time Code for | Advertise Tender Tender | Approvalto | Notification | Signing of | Completion | Total Time
e ol Supply Unkt | Quenity| | petnocaType| | AEETMG | L et Process | Tender | Opening | Evaluation | Award | ofAward |the Contract| of Contract | (Date/Days) | “mans
FY23-24 | FY24-25
(§}] @) @) ) 5) 6) [t} ® (s.a) (9.6) (10) {11) (12) 13) (14) (15) (16) “an (18) (19)
Planned Dates | 20-Dec-23 | 30-Dec-23 | 30-Doc-23 | 6-Jan-24 13-Jan-24 13-Jan-24 12-Feb-24 12-Feb-24

(F&F-Admin-01)_ | 1 Furniture Ls 1 RFQ SE 330 330 0.00 Planned Days 0 10 0 1 ] 0 30 54

Fr22.23

Actual Dates
Sub Total 3.30 0.00
‘ 18T ED ANN PROC! MENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
: North-West Power Generation Company Limited BUDGET Head: Rental & Vehicle_R&V
Procuring Entity Name & Code : Piant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 26.00 Lakh
. Estd, Cost (Tk. in Lac)
Let. | Description of the Work / Procurement A Time Code for | Advertise Tender Tender |Approvalto | Notificaticn | Signing of | Completion | Total Time R .
Package o, No. Supply Unit | Qu Y Method & Type Authority Unit Cost st o Process Tender Opening | Evaluation Award of Award | the Contract | of Contract | {Date/Days)
FY 2324 | FY24-25
il @) @) @ (5 ® (@) ®) (9.3) (9.5) (10) (11) 12 13) (4 15) (18 (7 (18 (19)
NWS3G Rental of Minibus for Planned Dates | 20-Dec-22 | 30-Dec-22 | 30-Dec2? | 6-an23 10h0-23 | 10423 | 313 3-han23
‘ Emmmsmd ani | 1S 1 s . 13.00 13.00 000 | planned Da ] 10 [ 7 4 o 21 «

(R&V-Admin-01)_ | 1 - Y ! 2

R va;mon #;

Actusl Dates | 14-Jan-23 | 194an23 | 190an25 | 20-dan-23 21-fan-23 26-Jan-23
Sub Total 13.00 0.00

%MV@;}“%“ L
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1ST REVISED ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited

BUDGET Head: Vehicle & Transportation_ V&T
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 140.00 Lakh
Estd. Cost (Tk. in Lac)
Contract
Lot. | Description of the Work /' . Procurement Time Code for | Advertise Tender Tender | Approvalto | Notification | Signing of Completion | Total Time
Fuckige o, Ne. Supply it Method & Type Appnoving Unit Cost Jout e Process Tender Opening | Evaluation Award of Award | the Contract | of Contract | (Date/Days) Packs
FY23-24 | FY 2425
(0] 2) (<] (4 ) ®) M ® (9.a) {8.0) g an 12 (13) (14) {15) (1€) an (18) (19)
Planned Dates | 15-lan-24 S-Feb-24 19-Fcb-24 | 26-Feb-24 4-Mar-24 1-Apr-24 29-Aug-24 29-Aug-24
NWS3G
(VAT-Admn-01)_ | 1 | Procurementof Vehicle | LS 1 oPM MD 140.00 140.00 0.00 Planned Days 0 21 14 7 7 28 150 27
FY 2324
Actual Dates
Sub Total 140.00 0.00
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Service Equipement_SE
Procuring Entity Name & Code : Plant Manager, Sirsjganj 225 MW CCPP (Unit-03) BUDGET: 150,00 Lakh
Estd. Cost (Tk. in Lac)
Contract
Lot. | Description cf the Work [ 3 Procurement Time Code for | Advertise Tender Tender | Approvalto | Notification | Signing of | Completion | Total Time
e et ] 855 Supply Unit | Quantity | oihod & Typa| APProving i ot it Process Tender | Opening | Evaluation | Award | of Award |the Contract| of Contract | Date/Days) | Re™ars
FY 23-24 FY 24.25
m (@) @ ) ) & M ® (9.a) {9.b) (10) (1) “12) (13 (14) (15) (16) “an (18) (19)
Planned Dates | 15-0ct-23 | 3-Nov-23 19-Nov-23 | 26-Nov-23 3-Dee-23 31-Dee3 20.May-24 29-May-24
NWS3G Procurement of Solar
(OE-EMD-01)_ 1 Panel, Inverter and LS 1 O™ (e-GF) SE 145.00 145,00 0.00 Planned Days 0 21 14 7 7 b ] 150 Fra
FY23-24 Accessories
Sub Total 145.00 0.
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