- Khulna 225..”_.MW Combined Cycle Power Plant NWPGCL
2nd Rewsed Annual Procurement P!___an (an RAPP)
-  FY202324 =
Budget Amount RAPP Amount
Sl. No. Budget Head (Tk. Lac) (i Lag)
1 |Store Purchase (Local) 504.00 261.79
2 |Chemical_Store Purchase (Local) 99.41 89.41
3 |Store Purchase (Foreign) 522.00 346.50
4 |Plant and Machinery 1,540.00 1,540.00
5 |Repair & Maintenance LTSA 115.50 115.50
6 |Repair & Maintenance- Except LTSA 432.34 215.21
7 |Repair and Maintenance-Civil 219.25 109.30
8 |Furniture & Fixtures 13.00 4.96
9 |Service Equipment 20.00 0.00
10 [Wages for Hired Labor 108.80 59.07
11 |Environment, Health & Safety ; 4517 14.30
Totall  3,619.47 | 2,756.04
Goods_Fuel (HSD) & Gas
12 |Fuel Stock (HSD) : 17,456.43 83,985.54
Total|  17,456.43 | 83,985.54
—— - ‘ So=i2.2023
Asstt. Manager Manager Manager
(Accounts & Finance) (Accounts & Finance) (Admin)
0 ”
et \”’{ ¢ W
Executive Engineer Executive Engmeer Executive Engineer
(Operation) (Mechanical) (1&C)
#o ~ Ve %L
C@%ﬁﬁ ﬁ/ % 2z e 7>
Executiw’evEngineer Superintending Engineer Plant Manager
(Electrical) (_A,L,[ . CLQ’VS.Q,) (Chief Engineer) -eewmse

= 8L 2
Executive Director :

(Engineering)
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FINANCIAL YEAR: 2023-24

Ministry / Division’ : Ministry of PEMR | Power Division
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Local)
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGT 504.00 Lac Taka
Estd. Cost (Fig. in Lac Tk.) Advertise
oo | i ot unit| Q|  Procurement COnract | Source of e Time Code for | Prequel (Not | Advertise | Tender Tender Approval to | Notification of| Signing of the ;“;;m Completionof| Total Time |
No. | No. Pt poly Y- | Method & Type ‘.‘fp’“ "9 | Eund Process Applicable for | Tender | Opening | Evaluation Award Award Contract et | contmct | (aterbays)
ihorkty UnitCost | Total Cost GOODS) o
A 2) 1(3) @1 (5 (6) (7 (8) ] (10} {11) (12) (13) (14) (15) (16) {an (18) (19) 20) (21) 22)
Electrical M [ t
Pianned Dates 22.Feb-23 | 04-Apr-23 | 17-Apr23 | 18-Apr23 | 18-Apr-23 | 10-May-23 06-Dec-23
8 Spare of Electrical Syster o™ ol
g T | wa v Lot| 1 “ae CE Own 19.44 19.44| Planned Days 4 13 1 0 2 4 210 287  |from PFY22-
@ 23)
Actual Dates 22-Feb-23 | 04-Apr23 | 17-Apr23 | 18-Apr23 | 18-Apr-23 | 10-May-23
Planned Dates 11-Sep-23 | 27-Sep-23 | 12-Oct-23 | 17.0ct23 | 17-Oct23 | 01-Nov-23 23-Nov-23
re parts of Electrical System o™
b 5 N/A mw . i Lot| 1 (0GP CE own 2020 2029 pianned Days 8 % s o 15 51 2 7 Completed
Actual Dates 11-Sep-23 | 27-Sep-23 | 12.0ct23 | 17-0ct23 | 17-Oct-23 | 01-Nov-23 23-Nov-23
Planned Dates 11.Sep-23 | 22-0ct23 | 21-Nov-23 | 22-Nov-23 | 22-Nov-23 | 17-Dec-23 15-Apr-24
o Supply Instaliation and o™
5 3 N/A :nd issioning of Air Condit Lot| 1 (e-GP) CE Own 19.26 19.28| Planned Days 41 30 1 0 25 o7 120 217 3
spare parts
Actual Dates 11-Sep-23 | 22-Oct-23 | 21-Nov-23 | 22-Nov-23 | 22-Nov-23 | 17-Dec-23
Planned Dates 06-Dec-23 | 15-Jan-24 | 25-Jan-24 | 20-Jan-24 | 20-Jan-24 | 26-Feb-24 24-Aug-24
Supply of Spare Parts of Control o™
3@ | wa |Panel wf 1] S CE | own 45.00 Planned Days 4 10 4 0 28 82 180 262 3
Actual Dates 08-Dec-23
Planned Dates 06-Mar-24 | 16-Mar-24 | 16-Mar-24 | 17-Mar-24 | 24-Mar-24 | 07-Apr-24 06-Jun-24
3 5 N/A |Spare parts of Electrical System | Lot [ 1 RFQ ED own 10.00 10.00{ Planned Days 10 0 1 7 14 2 60 92 +27.01
Actual Dates
Planned Dates 10-Jan-24 | 20-Jan-24 | 20-Jan-24 | 22-Jan-24 | 26-Jan-24 | 12-Feb-24 13-Mar-24
3 E i, { Bty of 81 BOG Cantrolie; Lot| 1 DPM ce | own 545 545 pranned Days 10 iy = 3 o & = - 24.02
Actual Dates
Instrument & Control Department
Planned Dates 15-Jan-24 | 12-Feb-24 | 26-Feb-24 | O4Mar-24 | 11-Mar-24 | 08-Apr-24 05-Oct24
o™
3 3 Spare parts for GT and ST system | Lot | 1 iohin cE | own 95,00 « | Planned Days 28 4 7 7 28 84 180 208 13
; Actual Dates
Planned Dates 26-Aug-23 | 26-Aug-23 | 28-Aug-23 | 28-Aug-23 | 28-Aug-23 | 02-Sep-23 26-Feb-24
3 5 ;mfwwx:m“ Valve tor | e | 4 DPM ED Own 45.18 4518 | Planned Days 0 2 0 0 5 7 180 187 124.02
Actual Dates 26-Aug-28 | 26-Aug-23 | 28-Aug23 | 28.Aug23 | 28-Aug-23 | 02-Sep-23
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Goods_Store Purchase (Local)

i Contract ! i v o] i = TotaiTime [ L
Package | Lot 0 rocurement | Source of ime Code for Prequel {Not vertise Tender ender Approval to | Notification of| Signing of the pl of| Total Time 5
No. | No. | Description ofthe Work/Supply | Unit | Qnty. | oo s Type papowirnl T Process Applicable for | Tender | Opening | Evaluation Award Award Contract ‘;f":t““ Contract | (DateiDaysy | Remarks
Y UnitGost | Total Cost GOODS) gusee
{1 2) 13) 4 1 (5 (7 N— (D (8) (9) (10) {an {12) {13) (14) (15) (16) (7 (18) (19) (20) 21 22)
Mechanical Maintenance Department
Planned Dates 17-Apr-23 | 27-Apr-23 | 29-Apr-23 29-Apr-23 | 02-May-23 | 02-May-23 08-Jul-23
8
E ; Spare & Consumables for GTEDG | Lot | 1 RFQ ED Own 7.88 7.88| Planned Days 10 2 v] 3 0 15 85 80 Completed
Actual Dates 17-Apr-23 | 27-Apr-23 | 29-Apr-23 28-Apr-23 | 02-May-23 | 02-May-23 06-Jul-23
Planned Dates 21-May-23 | 20-Jun-23 15-Jul-23 16-Jul-23 16-Jul-23 | 10-Aug-23 26-Dec-23
&
Spare & Consumables for ST BOP O™
g ; Air Compressor & Drayer ket (e-GP) e8 Own 2631 2831  pianned Days 30 25 1 0 25 81 188 219 Completed
Actual Dates 21-May-23 | 20-Jun-23 15-Jul-23 16-Jul-23 16-Jul-23 | 10-Aug-23 26-Dec-23
& Planned Dates 15-Jan-24 | 15-Jan-24 | 16-Jan-24 23-Jan-24 | 0B-Feb-24 | 05-Mar-24 04-Apr-24
o
3 ; Purchase of Various Lubricants Lot| 1 DPM CE Own 10.00 10.00|  Planned Days 10 0 1 7 14 28 80 30 %0 I-5.8
Actual Dates
2 Planned Dates 15-Jan-24 | 12-Feb-24 | 26-Feb-24 04-Mar-24 | 11-Mar-24 | 08-Apr-24 08-Aug-24
Spares and Consumables for heat o™
i ; exchangers, accumulators L i (e-GP) cE Own 10.00 Planned Days 28 14 7 7 b} 84 120 204 -3
Actual Dates
Fitters for ST, ST BOP, HRSG
(including but not limited to Planned Dates 10-Oct-23 | 08-Nov-23 | 30-Nov-23 | 02-Dec-23 | 02-Dec-23 | 26-Dec-23 26-May-24
5 3 following systems: ST EH oil oTM
systam, ST Lube oil system, ST lot| 1 CE Own 30.00 30.00] pianned Da 20 22 2 0 26 79 150 299 -3
Jacking oil system, ST Lube oil Q) e
Purification systam, EH oil varish
remover machine) Actual Dates 10-Cct-23 | 08-Nov-23 | 30-Nov-23 02-Dec-23 | 02-Dec-23 | 28-Dec-23
Tools, consumables, equipment &
spare parts for MMD (Gaskets, & i 16 3 a 17- 3
packings, cutting tools, , Planned Dates 11-Sep-23 | 16-Sep-23 -Sep-2 17-Sep-23 7-8ep-23 | 17-Sep-23 23-Sep-23
grinding machine, cutting disk,
|grinding disk, gas regulator, hose,
8 pneumatic hose, hose-fitting, elbow,
5 ; 1 |union, necessary tools/ spare parts/ | Lot | 1 RFQ ED Own 9.98 9.98] Planned Days 3 0 1 0 0 6 8 Completed
consumables for workshop/ welding
shop/ machine shop, cup brush,
emery paper, bearing, gasket sheet,
copper shaft, brass shaft, PTFE
sheet, Welding rods & equipment, Actual Dates 11-Sep-23 | 16-Sep-23 | 16-Sep-23 17-Sep-23 | 17-Sep-23 | 17-Sep-23 23-Sep-23
subrnersible drainage pumps etc)
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Baiivadd Estd. Cost (Fig. in Lac Tk) ) Advertise - S ‘
Pyl | ot s s o | ZEZTT |, [ e | i | e | T | e | e Rttt DS ol Tt | e
Unit Cost Total Cost GOODS)
(1) (2) 1G3) 4 1 () (6) (4] 8 (%) (10) (n (12) (13) (14) (15) (16} (17 (18) (19) (20) 21) 22)
N Planned Dates 15-Jan-24 | 12-Feb-24 | 26-Feb-24 04-Mar-24 | 11-Mar-24 | 08-Apr-24 06-Aug-24
g = s:mrmp:“ SN Lot| 1 | OTM(e-GP) CE Own 50.00 Planned Days 28 14 7 7 28 84 120 204 k1
2 Actual Dates
Spares and Consumables for CW Planned Dates 15-Feb-24 | 14-Mar-24 | 28-Mar-24 04-Apr-24 | 11-Apr-24 | 09-May-24 05-Nov-24
3 S %ﬂ&?&iﬁ'ﬁf’éﬂ?& ‘,':‘mp Lot| 1 | oT™M(@eGr) | CE Own 200,00 000| Planned Days 28 14 7 7 28 84 180 264 -3
(Hunan Changsha Pumps) Actual Dates
Planned Dates 06-Feb-24 | 05-Mar-24 | 19-Mar-24 26-Mar-24 | 02-Apr-24 | 30-Apr-24 27-Oct-24
3 S oa ::”Qd":‘:t:‘n‘:’ EHOIpump |\ | 4 | otMear | cE Own 20.00 0.00| Planned Days 28 14 7 7 28 B4 180 264 ra
Actual Dates
& Planned Dates 10-Jan-24 | 20-Jan-24 | 20-Jan-24 27-Jan-24 | 03-Feb-24 | 10-Feb-24 10-May-24
3= ol el 1Y RFQ o | own 2000 2000 Planned Days 10 0 7 7 7 31 % 121 127.01
d Actual Dates
Operation Department
Planned Dates 10-Oct-23 | 14-Nov-23 | 05-Dec-23 | 12-Dec-23 | 19-Dec-23 | 16-Jan-24 16-Mar-24
3 g NA gg:;ﬁf: I;; g:mirr‘»éﬂu% Lot| 1 (S;"rﬂ) CE Own 38.00 38.00 planned Days 1 35 21 7 7 28 % 60 257 13
Actual Dates 10-Oct-23 | 14-Nov-23 | 05-Dec-23 09-Dec-23 | 09-Dec-23
Total Value of Goods Procurement 261.79 Lac
In Word : Taka Two Crore Sixty One Lac Seventy Nine Thousand QOnly
i -
5T W ’lﬂ}
@?‘{“"’&% \"g'{;;?;% L€ A% W““"‘;’,;fm/v> kL’
Assistant Manager Manager ﬁecutlve Engineer Executive Engineer Executive Engineer
(Accounts & Finance) (Accounts & Finance) (Operation) {Mechanical) (18:C)
VD
‘ T %2 2X|{2)13 T2 20 2=

Executive Engineer
(Electrical)

Goods_Store Purchase (Local)

Superintending Engine
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5

Plant Manager
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Executive Director
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Ministry / Division
Agency

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

2nd Revised Annual Procurement Plan (2nd RAPP)

FINANCIAL YEAR:

2023-24

BUDGET Head: Chemical_Store Purchase (Local)

Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGT 99.41 Lac Taka
Estd. Cost (Fig. in Advertise Total Total Remarks
Packag|Lot.| Description of the unit | ant p;:zt"r::dnzm Acpor:‘t:r;ai::]t Source Lac Tk.) Time Code for | Prequel | Advertise Tender Tender | Approval to | Notification | Signing of | Timeto | Completion Time
e No. | No. Work / Supply Y- Type Aupthorit 9 | of Fund Uniit Cost Total Process (Not Tender Opening | Evaluation| Award of Award |the Contract| Contract | of Contract |(Date/Day
YP i Cost Applicable Signature s)
(1 {2)|(3) (4) (5) ()] ()] (8) (9) (10) (a1 (12) (13) (14) _(15) (16) (7 (18) (19) (20) 21) (22)
Planned Dates 01-Mar-22 | 18-Apr-22 |22-Jun-22 | 22-Jun-22 | 23-Jun-22 | 14-Jul-22 01-Aug-23
§ Procurement of
a Q | 1 |Boiler Water Lot 1 |OTM (e-GP) CE Own 345 3.45 | Planned Days N/A 48 65 0 1 21 135 383 518 Completed
] Chemical
Actual Dates 01-Mar-22 | 18-Apr-22 |22-Jun-22 | 22-Jun-22 | 23-Jun-22 | 14-Jul-22 01-Aug-23
& Planned Dates 12-Jun-22 | 04-Jul-22 | 16-Jul-22 | 18-Jul-22 | 19-Jul-22 | 14-Aug-22 11-Sep-23
] Procurement of
g | 1 [Chemical for Pre- Lot 1 |[OTM (e-GP) CE Own 38.95 12.98 | Planned Days N/A 22 12 2 1 26 63 303 456 Completed
& Treatment
Actual Dates 12-Jun-22 | 04-Jul-22 | 16-Jul-22 | 18-Jul-22 | 19-Jul-22 | 14-Aug-22 11-Sep-23
- Planned Dates 06-Aug-23 | 04-Sep-23 | 13-Sep-23 | 14-Sep-23 | 14-Sep-23 | 21-Sep-23 14-Mar-25
33| ?:rhfu‘mnrmf;ro:v L 1 |oTM(e-GP)| cE own | 8626| 5000 NIA 1-3
g€o micals for Water | Lot (e-GP) - 00| Planned Days 29 9 1 0 7 46 540 586 4
@ Treatment Plant
Actual Dates 06-Aug-23 | 04-Sep-23 | 13-Sep-23 | 14-Sep-23 | 14-Sep-23 | 21-Sep-23
o~ Planned Dates 15-Apr-24 | 27-May-24 | 03-Jun-24 | 10-Jun-24 | 17-Jun-24 | 01-Jul-24 23-Dec-25
- Procurement of
@9 | 1 [Chemical for Pre- Lot 1 |OTM (e-GP) CE Own 40.00 Planned Days NIA 42 ; ? 7 14 77 540 617 -3
5" Treatment
Actual Dales
i Planned Dates 17-Jul23 | 22-Jul-23 | 22-Jul-23 | 22-Jul23 | 22-Jul-23 | 22-Jul-23 01-Aug-23
N Procurement of
£ 0 | 1 [Chemicals for Water | Lot 1 RFQ MD Own 2298 22.98 | Planned Days N/A 5 0 0 0 0 5 10 15 Completed
a3 Treatment Plant
Actual Dates 17-Jul-23 | 22-Jul-23 | 22-Jul-23 | 22-Jul-23 | 22-Jul-23 | 22-Jul-23 01-Aug-23
Total Value of Goods Procurement 89.41 Lac
In Word : Taka Eighty Nine Lac Forty One Thousand Only "
> “"’Cz, ()a%t?gb e
Q%fw > oY - 28139)13

Assistant Manager
(Accounts & Finance)

Manager
(Actounts & Finance)

5

Executive Engineer

(Operation)

Superintending Engineer
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Plant Manager

(Chief Engineer) h\, -Q"OJLBL

S I

Executive Director
(Engineering)




Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)
Procuring Entity Name & Code : Chief Engineer, Khuina 2256 MW Power Plant BUDGET: 522,00 Lac Taka
Package| Lot | 0oy ion ofthe Work/Supply | Unit | anty| Procurement m‘; 5":,'“ Estd, Cost (Tk. In Lac) Time Code for Pm (::m Advertise Tender Tender | Approvaito | Notification of | Signing of the ;m Complaion of | Total Time | .
: in A
No. [No Method & Type | * L8 | runa —— e Process ':rpvllublo) Tender Opening Evaluation ward Award Coniract | ‘gicnae | COMact | (DateiDays)
) 2) @) @] ® 6 (U] ®) ©) (10) {n (12) (13 14 (15) (16)_ (an (18) 19) @0) @1 @22
Instrument & Control Department
Planned Dates 06-Feb-22 | 16-Feb-22 | 02-Mar-22 | 09-Mar-22 | 16-Mar-22 | 13-Apr-22 02-May-24 128.03
oS Detector of GT Gas Detection (Carried
g g vt Lot 1 DPM ED [Own 2750 27.50 | Planned Days 10 14 7 7 28 66 750 818 |iom PFY 22
Actual Dates 06-Feb-22 | 16-Feb-22 | 02-Mar-22 | 09-Mar-22 | 16-Mar-22 | 13-Apr-22 23)
Mechanical Maintenance Department
L Planned Dates 15-May-22 | 18-May-22 | 23-May-22 | 26-May-22 | 25-May-22 | 25-May-22 15-Jan-24 1-28.06
92 Purpose of Spare parts for Boiler (Carried
g % Feed Water Syst Loti 1 DPM ED Own 200.00 35.00 | Planned Days N/A 1 3 5 2 0 0 10 6800 143 from 2223
Actual Dates 15-May-22 | 18-May-22 | 23-May-22 | 25-May-22 | 25-May-22 | 25-May-22 EYh
Spares and Consumables for
HRSG items: tubes, pipes, Planned Dates 10-Feb-24 | 17-Feb-24 | 24-Feb-24 | 02-Mar-24 | 02-Mar-24 | 06-Mar-24 02-Sep-24
supports, hangers, drums, safety
s valves, level gauges. glasses, 1-28.03 (for
E s liquidometers, insulations, different| Lot | 1 DPM ED Own 80.00 24,00| Planned Days N/A 1 7 7 7 0 4 25 180 206 advance
% motor-operated valves and high payment)
schedule/ class manual valves,
silencer, baffle door, flexible joints, Actual Dates
expansion belows
N Planned Dates 20-Nov-23 | 23-Nov-23 | 27-Nov-23 | 06-Dec-23 | 06-Dec-23 | 07-Dec-23 24-Jun-24
-+
3 E m@“gﬁnﬁ“gg:‘ﬁ for — tiot| 1| opm ED |oOwn 7000 70.00 | Pranned Days 5 X g 2 i & o | s
w
Actual Dates 20-Nov-23 | 23-Nov-23 | 27-Nov-23 | 08-Dec-23 | 06-Dec-23 | 07-Dec-23
Spares and consumables for
f“mmb“:'“‘m“::;m in Planned Dates 10-Feb-24 | 17-Feb-24 | 24-Feb-24 | 02-Mar-24 | 09-Mar-24 | 06-Apr-24 03-Oct-24
MOV, SOV, high schedule/ class
manual valves, steam traps of ST,
" § ST BOP, HRSG(including but not
g %. :I‘zl;:‘d 3‘331 d;::n ;yssalr:m, glansd Lot] 1 DPM ED Own 50.00 - | Planned Days 7 7 7 7 28 56 180 236 1-28.03
system, auxiliary steam system,
condenser evacuation system,
regulating oil system, governing&
protection system, overspeed trip Actual Dates
system)
,Sapa', “:g‘; ‘:';:;‘r’::”, J‘f:g:, i Planned Dates 15-Feb-24 | 22-Feb-24 | 20-Feb-24 | 07-Mar-24 | 14-Mar-24 | 11-Apr-24 08-Sep-24
- i related systems, jacking oil pump
29 system and related systems, Lot| 1 | OTM (e-GP) CE Own 100.00 Planned Days 7 7 7 ! 28 56 150 206 14
b auxiliary lube oil pump, Full
:z::bied set of ST HP startup Actual Dates

C &

Goods_Store Purchase (Foreign)

n M kB

..

¢

..
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Advertise
Contract |Source Estd. Cosl (Tk. in Lac) p ’ Total Time
Package | Lot, Description of the Waork / Supply Unit | Gty Procurement Approving o Time Code for | Prequel (Not|  Advertise Tender Tam!n_r Approval o | Notification of | Signing of the fo Contract Completion of | Total Time Remarks
No. [ Ne. Method & Type Authortty | Fund Urilt Gt Tota ot Process r::rpeplit:nhle) Tender Opening Evaluation Award Award Contract Signature Contract (Date/Days)
m 1@ @ (O Ke)] 6) U] 8) ) (10) an (12) 13 (14 (15 (16) an (8 (19) 20) @n (22)
Planned Dates 23-Nov-23 | 27-Nov-23 | 03-Dec-23 | 09-Dec-23 | 12-Dec-23 | 09-Jan-24 08-May-24
-
2 % Nox Water Duplex Filter Element | Lot| 1 DPM ED Own 90.00 90.00 | planned Days 1 4 6 6 3 28 47 120 143 1-28.03
w
Actual Dates 23-Nov-23 | 27-Nov-23 | 03-Dec-23 | 09-Dec-23 | 12-Dec-23
- Planned Dates 15-Jan-24 | 22-Jan-24 | 29-Jan-24 | 05-Feb-24 | 12-Feb-24 | 19-Feb-24 18-Jul-24
= Spares and Consumables of
g § cmnm Pump Lot| 1 DPM ED | Own 100 Planned Days | NA 1 7 7 7 7 7 35 150 143 1-28.03
Actual Dates
E Sparas and Consumables for Planned Dates 10-Mar-24 | 17-Mar-24 | 24-Mar-24 | 31-Mar-24 | 07-Apr-24 | 14-Apr-24 12-Aug-24
Cooling Tower:
5 = Fan, :ﬂam,‘. nozzes, filings, | °t| 1 DPM ED | Own 30 Planned Days | MN/A 1 7 7 7 7 7 35 120 143 1-28.03
= baffies, drift eliminators, bearings Actual Dates
- Planned Dates 27-Nov-23 | 27-Nov-23 | 29-Nov-23 | 03-Dec-23 | 06-Dec-23 | 20-Dec-23 18-Apr-24
- HSD purifier spare parts includin,
g § i e e 9 1 Lot| 1 DPM ED | Own 100/  100.00 | panned Days | NA 1 0 2 4 3 14 23 120 143 -28.01
Actual Dates 27-Nov-23 | 27-Nov-23 | 20-Nov-23 | 03-Dec-23 | 06-Dec-23 | 20-Dec-23
- e Spare and Consumables with Planned Dates 20-Jan-24 | 27-Jan-24 | 03-Feb-24 | 10-Feb-24 | 17-Feb-24 | 24-Feb-24 22-Aug-24
§ = related service of GT BOP Lot| 1 DPM ED Own 30.00 Planned Days N/A 1 7 T 7 ; 7 35 180 143 1-28.03
% Compressor
Actual Dates
- Planned Dates 18-Jan-24 | 25-Jan-24 | 01-Feb-24 | 08-Feb-24 | 15-Feb-24 | 22-Feb-24 21-Jul-24
=z Spare and Consumables for GT
= - ¥
P i | [Water mist fire fighting system Hot] 9y (ORM EQ (|G 50.00 Planned Days |  N/A 1 7 7 7 7 7 a5 150 143 | 1-28.03
Actual Dates
Total Value of Goods Procurement 346.50 Lac
In Word : Taka Three Crore Forfy Six Lac Fifty Thousand Only i
e il M_/ [,L/uua' N R
- R 2 g4l ﬂ{q& M ¥
Assistant Manager Manager Executive Engineer Executive Engineer Superintending Engineer.
[Accounts & Finance) (Accounts & Finance) {Mechanical) (1&C) LM
2& |\ S @ .42 1>
Plant Manager Executive Director ———
(Chief Engineer) (Engineering)
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Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Plant and Machinery
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 1,540.00 Lac Taka
Package | Lot. |  Description of the Work / Procurement | CoM2 | oo iroe of it Time Gode fo Pmm(r:m Tends Approval to | Notification of | Signing ofthe | 70 TMe 10| oo rietion of | Total Time
rce r r n o n o
No. | Mo. Supply Unk] O T et a Typs | TR0t ST | e | vemicon Process Appiicable | Advertise Tender| Tender Opening] g gp0n Award Award Convact | Conh Contract | (DateDays)| oM
Autiody for GOODS)
W | @ 2] @ | ® @ [ ® ® (10) i) 2 13 4 (15) 16) i (18) (19) 20) @1) @)
N Upgradration of GT Planned Dates 10-Mar-24 | 20-Mar-24 | 03-Apr-24 | 10-Apr-24 | 17-Apr-24 | 15-May-24 21-Dec-24
BOP and ST Control
g ; system windows and | °t| 1 DPM | Board | Own | 1,300.00 Planned Days 10 14 7 7 28 66 220 286 | 1-28.03
HMI Actual Dates
Planned Dates 10-Jan-24 | 20-Jan-24 | 03-Feb-24 | 10-Feb-24 | 17-Feb-24 | 09-Mar-24 06-Aug-24
o~
Upgradration of GT
§ ; Control System Lot| 1 DPM Board Own 7.500.00 1,540.00 | Planned Days 10 14 7 T 21 59 150 209 1-28.03
Actual Dates
Total Value of Goods Procurement 1,640.00 Lac

¥ 7 B <Ay

Assistant Manager
(Accounts & Finance)

Plant & Machinery

In word : Taka Fifteen Crore Forty Lac Only

%}7—5

Manager
(Accounts & Finance)

<

Wy

Executive Engineer

(18C)

Superintending Engineer
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.12

22|

23
Plant Manager
( Chief Engineer) (jyy—

charg)

w

Executive Director

(Engineering)
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2nd Revised Annual Procurement Plan (2nd RAPP)

FINANCIAL YEAR:

2023-24

Ministry / Division : Ministry of PEMR / Power Division 2 :
Agency : North-West Power Generation Company Limited BUDGET Head: Repair Maintenance-LTFA
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 11550 tk Lac
; Procurement | Contract | k Estd. Cost (Tk. in Lac) Time Code f Advertise Ak Tend Tend Approval to N?;ﬁcau;,“ Signing of the| Total Time | Completion of | Total Time
Package, | Lot, | Descrptonathe Worky) Unit | Qnty. | Method & | Approving Sowczo lmpe skt Prequel (If Tve:lse 0 e E eln = Award/ [0 e ; Contract/ | to Contract Contract/  |(Date/Days| Remarks
No. No. Supply Type Authority Fun Unit Cost Tl Cast rocess Applicable) ‘Tender pening valuation PO ssu:n:;.e o PO Effective | Signature Servicas )
(1 @) 3) @ | 5 (6) (V) (8) © (10 an (12) (13) (14) (15) (16) a7 (18) (19) 20) (21) 22)
g Planned Dates
o § A5 Inspection Parts & DPM Complsted
i - 9/D« Carried fic
Q E' Beivica Lot 1 (LTFA) f Own 115.50 115.50 Planned Days N/A Not applicable 10-Mar-22 eci22 ( m:FY) om
_}L; Actual Dates
Total Value of Goods Procuremen 115.50 Lac
In word: Taka One Crore Fifteen Lac Fifty Thousand Only.
: 34.34;‘-}%7?7 ‘J\J‘-\}('eﬂ'l"’ D 5> \ e ’ L3
Manager Executive Engineer Superintending Engi Plant Manager

Assistant Manager
(Accounts & Finance)

Works_R&M_LTSA

(Accounts & Finance)

(Mechanical)

@d‘aLa:rg&,

ﬁ

( Chief Engineer) QW—WN&L)

B\ e
. —

Executive Director
(Engineering)
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&

nd Revis ual Pi Plan (2nd RAPP
Ministry / Division : Ministry of PEMR | Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Repair & Maintenance- Except LTSA
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 43234 Lac Taka
Procurement| Contract Estd. Cost (BDT. Advertise - Total Time Total Time
Packag | Lot | o iin of e Work/ Supply| Unit [Quantty] Method & | Approving | 2672 ©flin Lac) Time Code for | oo g | ADVEMSe | ronder Opening Tncler Approvalto | Notification of | Signing af the |, roryracy | Completion of | poyy g el Remarks
eNo. | No Type Authartty Fund ik 6ok | o Gt Process Applicable) Tender Evaluation Award Award Contract Signature Contract )
4] (2) ()] (4) (5) 6y [¢4] )] (6] (19) (an {42) (13) {4 (15) (16) a7y (18) {1 120} [e1h] €25
- Planned Dates 26-Dec-19 | 30-Dec-19 08-Jan-20 13-Jan-20 | 22-Jan-20 | 22-Jan-20 20-May-24
8 § e e ot | 1 | opm | MD | own | 30000] 90.00| Planned Days 4 9 5 9 o 27 1580 | 1607 | 1-28.0
ﬁ Actual Dates 28-Dec-18 | 30-Dec-19 08-Jan-20 13-Jan-20 | 22-Jan-20 | 22-Jan-20
§ Rectification and Planned Dates 01-Feb-24 11-Feb-24 11-Feb-24 18-Feb-24| 25-Feb24| 10-Mar-24 08-May-24
modification works in
3 3| |oentememacrst || 1 | RO | cE own | 1000  10.00] Planned Days P 5 = > 7 o % o | 7o
[ and HRSG Actual Dates
g Planned Dates 20-Jan-24 30-Jan-24 30-Jan-24 06-Feb-24 | 13-Feb-24 | 27-Feb-24 27-May-24
Repair and Maintenance e
5 E‘ of Firefighting System Lot 1 RFQ ED QOwn 20.00] 20.00{ Planned Days 10 0 d 7 14 28 90 128 1-27.02
Actual Dates
Diffrent moamcation &
rectification works of _‘th Planned Dates 15-Feb-24 | 25-Feb-24 25-Feb-24 | 03-Mar-24 | 10-Mar-24 | 24-Mar-24 23-May-24
diffrent systems i.e. ST Yol
§ BOP air compressor,
33 Cooling water system, DM | Lot | 1 RFQ ED | Own 2000 2000 Planned Days 10 o ; 7 14 a8 60 08 1-27.02
E water system, service air
system, compressed air
{system, overhead crane Actual Dates
jetc
-Mar- Mar- -Mar-: -Mar-; -Mar- X 1-27.02
% HRSG: Safety Valve Planned Dates 01-Mar-24 | 11-Mar-24 11-Mar-24 | 13-Mar-24 | 15-Mar-24 | 20-Mar-24 28-May-24 (Sujectin
g popup tests, aler Lot | 1 | RFQ | CE | Own 600 500 plannad Days 10 o 2 2 14 2 50 P et
& ; " Actual Dates Running)
. Planned Dates 156-Jan-24 12-Feb-24 26-Feb-24 04-Mar-24 | 11-Mar-24 | 08-Apr-24 07-Jul-24
g Various insulation repair o™
5 5 works of GT Exhaust Lot 1 (6-GP) CE Own 50.00 30.00| Planned Days 28 14 7 7 4 28 84 a0 174 114
E diffuser, HRSG & ST
Actual Dates
; Planned Dates 15-Feb-24 25-Feb-24 25-Fab-24 26-Feb-24 | 04-Mar-24 | 18-Mar-24 17-May-24
33 g‘;‘:g}ggﬂﬂ"“‘ - lt | 1 | RFQ | CE | own | 1000] 10.00| Planned Days 10 0 1 7 14 a2 50 -27.02
E Actual Dates
; Planned Dates 01-Feb-24 11-Feb-24 11-Feb-24 12-Feb-24 | 19-Feb-24 | 04-Mar-24 03-May-24
5 3 ST cladding repair Lot 1 RFQ CE Qwn 5.00 5.00 Planned Days 10 0 1 7 14 32 60 1-27.02
- Actual Dates
i Repair & Maintenance Planned Dates 11-Feb-24 21-Feb-24 21-Feb-24| 22-Feb-24] 29-Feb-24| 14-Mar-24 13-May-24
ﬁ F Work of WTP, RO & Lot | 1 RFQ CE | Own 500 5.00| planned Days 10 0 1 7 14 32 60 a2 1-27.02
z Dosing systems
Actual Dates
2 Modification work of Planned Dates 30-Jan-24 09-Feb-24/ 09-Feb-24 18-Feb-24| 23-Feb-24| 08-Mar-24 07-Apr-24
B ; cooling tower suction ot| 1| rRFQ | CE | own 500 500 Panned Days 0 5 7 7 P 38 P e |
sumy
i P Actual Dates

Works_RM Except LTSA

g e B

&

S
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Procurement| Contract Estd, Cost {BOT. Advertise ) Total Time Total Time
Packag | Lot . Bource of| Time Code for Advertise Tender Approvai to Notification of | Signing of the Completion of
Description of the Work / Supply] Unit |Quantity] Method & | Approving in Lac) Prequel (If Tender Opening " to Contract {Date/Days| Remarks
eNo. | No. Type Authority Fund PR e Process Applicatle) Tender Evaluation Award Award Contract Signature Contract )
o 1@ 3) ) (5) 6] [l ® [eH (10) [ (12) (13) (14) {15) (16) (a7 (18) (19) @0 (1) (22)
- sridin ﬂ::‘v‘;"’"“ Planned Dates 20-Jan-24 | 30-Jan-24 | 30-Jan-24 | OB-Feb-24 | 13-Feb-24 | 20-Feb-24 20-May-24
i 3 Machineries and Lot 1 RFQ CE Own 10.00 10.00| Pianned Days 10 0 : T )i N 90 121 1-27.02
E Overhead Cranes &
Hoists. Actual Dates
o Planned Dates 05-Oct-23 11-Oct-23 11-Oct-23 11-Oct-23 11-0ct-23 | 11-Oct-23 10-Nov-23
Repair & Maintenance of
3 ;, Gm e ot | 1| rra | cE | O 521 521 Panned Days P 0 o 0 0 6 20 28 | Completed
Actual Dates 05-Oct-23 11-Oct-23 11-Oct-23 11-0ct-23 | 11-Oct-23 | 11-Oct-23 10-Nov-23
Total Value of Works Procurement 21531 Lac

In words : Taka Two Crore Fifteen Lac Twenty One Thousand Only.

a8 Hokn  _pestesite, Q™ n R

Assistant Manager Manager Executive Engineer Executive Engineer
(Accounts & Finance) (Accounts & Finance) (Mechanical) (12¢)

Superintending Engineer. Plant Manager

(m L ehamgi (Chief Engineer)

B\ g
Executive Director //’A

(Engineering)

Works_RM Except LTSA
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Revi a ureme n PP
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Repair and Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 219.25 Lac Taka
Contract Estd. Cost (Tk in Lac) Advertise " Total Time g Total Time
Package| Lot < . Procurement Source of Advertise ” . Approval to Notification of Completion of
e g 5 Description of the Work / Supply | Unit | Qnty. Method & Type ?ﬁ;mg? Fund P Time Code for Pracess. :;:ﬁ:::’::l) Tandir Tender Opening | Tender Evaluation ki Adtard Signing of the Contract t;;::tl‘r‘!::! Contract (Dﬂt&;nlh‘l Remarks
() 2) {3) “ | (5) 6) () (8) (€3] (1) {1n (12) (13) (14) {1%5) (16; a7 (18) (19} (20) (1) 22)
: Planned Dates 30-Jan-24 | 27-Feb-24 12-Mar-24 19-Mar-24 26-Mar-24 23-Apr-24 22-Jul-24
-2 Construction of Sheds for
a2 Q Heavy Machineries and Lot] 1 |OTM (e-GP) ED Own 30.00 Planned Days N/A 1 28 14 7 ¥ 28 85 90 175 1-17
g Motor Cycle, Car Wash etc
Actual Dates
o~ Repair of HRSG shelter, Planned Dates 10-Jan-24 | 20-Jan-24 20-Jan-24 23-Jan-24 25-Jan-24 22-Feb-24 22-May-24
+8 HSD Pump House shelter, 1-27.02
o s
g€ WTP shed, Acid-Soda Lot| 1 RFQ ED Own 15.00(  15.00| Planned Days NIA 10 0 3 2 28 43 90 133
& Tanks shed etc Actual Dates
- Planned Dates 13-Sep-23| 18-Sep-23 18-Sep-23 18-Sep-23 | 18-Sep-23 19-Sep-23 05-Dec-23
=8 RMS civil repair & Completed
< § Maintenance works Lot( 1 REQ CE Own 4.30 4.30] Planned Days N/A 5 0 0 0 1 i 77 83
Actual Dates 13-Sep-23| 18-Sep-23 18-Sep-23 18-Sep-23 | 18-Sep-23 19-Sep-23 05-Dec-23
Schedule and corrective
Repair-maintenance Planned Dates 15-Jan-24 | 25-Jan-24 25-Jan-24 01-Feb-24 | 08-Feb-24 22-Feb-24 22-Apr-24
2 including supply of spares
- and accessories for 1-27.02
g g plurnbing, sanitary & Lot| 1 RFQ CE Own 10.00, 10.00| Planned Days N/A 10 o] 7 7 14 38 60 98
2 painting of technical and
non-technical buildings,
structures, plant site etc Aciiiat Dates
Painting works of GT
shelter, GBC shelter, HSD Planned Dates 15-Jan-24 | 12-Feb-24 26-Feb-24 04-Mar-24 | 11-Mar-24 08-Apr-24 07-Jul-24
% = 'WTP shed, STG Building, 1-17
8 8 HlRSG, Tanks, container, Lot] 1 |OTM (e-GP) ED Own 50.00 30,00  planned Days N/A 28 14 b 7 28 84 90 174
© pipelines & Supports,
Various Metalic structures
b Actual Dates
Planned Dates 15-Feb-24| 14-Mar-24 28-Mar-24 04-Apr-24 11-Apr-24 09-May-24 30-Jun-24
~
*=3 Modification work of -7
g § Batics Lot 1 [OTM (e-GP) ED Own 50.00 50.00( Planned Days N/A 28 14 7 7 28 84 52 136
Actual Dates
Total Value of Works Procurement 109.30 Lac

Assistant Manager
(Accounts & Finance)

Works_R&M Civil

In Words: Taka One Crore Nine Lac and Thirty Thousand Only

Manager
(Accounts & Finance)

R EEE——————————————

e

s
'd"\:{ ,,;7

Executive Engineer

(Mechanical)

@ﬂq/ ad

Superintending Engineer

(ld

Lhas

22|

23

Pl

ant Manage: (i“ ‘t\mﬁo

( Chief Engineer)

M—Wu gea,

Executive Director
(Engineering)
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2nd Revi Annual Pro ment Plan (2nd RAPP,
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023.24
Agency : North-West Power Generation Company Limited BUDGET Head: Furniture & Fixtures
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 13.00 Lac Taka
verse
Packa  Lot. | - Descritionofthe [\, o F:m':r":’:i” A‘;‘;:"o':f‘; Bourcwot| oot ik ke | e Prequel (Not |  Advertise Tender Tender Approvalto | Notification of | Signing of the T“'c‘;n’:r:‘;'“ Completion | Total Time | o
ge No. | No. Work / Supply . Type Authority Fund | it cost Total Cost Process Apgl(i)c;ga for Tender Opening Evaluation Award Award Contract Signature of Contract | (Date/Days)
o @ @ @] ® ®) [} (10) (10a) 1) (12) 13 (14) {15) (16) an 08) (19) (20)
Furniture for
Controll Room & Planned Dates 28-Oct-23 | 07-Nov-23 | 07-Nov-23 | 08-Nov-23 | 09-Nov-23 | 09-Nov-23 | 16-Nov-23
5% > Training Room
g E Table-16, 32 Lot] 1 RFQ CE Own 4.96 496 Planned Days 1 10 0 1 1 0 7 20 Completed
[T} Chair(Training
room) , Chair-20,
For Controll room Actual Dates 28-Oct-23 | 07-Nov-23 | 07-Nov-23 | 08-Nov-23 | 09-Nov-23 | 09-Nov-23 | 16-Nov-23
Total Value of Goods Procurement 4.96 Lac
In word : Taka Four Lac Ninety Six Thousand Only.
e \ H A3
L& 1229 2812.22 e
. C 4
Assistant Manager Manager Manager Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) (Admin) (Chief Engineer)

Furniture & Fixtures

e

(-Chngye)

w

Executive Director
(Engineering)

i ety
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2n Vi ual Procurement Plan RAPP
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Service Equipment
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 2000 Lac Taka
Contract Estd. Cost (Tk. in AOVeTTEe ;
Packag| Lot. | Description of the Unit | Qnty Procurement | Approvin | Source of Lac) Time Code for P';:qo':el Advertise Tend_er Tsnda‘r Approval to | Notification of | Signing of ;; o(?olr.vrtlrr::! Completion of (.Ir;::all.gm il
e No. | No. Work / Supply Method & Type - t:ority Fund P, [ Process App;icable Tender Opening Evaluation Award Award the Contract Sondhiss Contract )
Qr
m_1@ (3) @ | () (6) (U] (8) ) (10) {an a2) (13) (14) {15} (16) (/] (18) (19) 20) 1) (22)
Purchase of
Service Planned Dates 15-Feb-24 | 07-Mar-24 | 14-Mar-24 | 21-Mar-24 | 28-Mar-24 | 25-Apr-24 22-Oct-24
Equipement
-~
(Portable
= e OTM
32| 1 | Vibraon Tester, | Lot | 4 el R Planned Days 21 7 7 7 28 70 180 20 | B2
ﬁ Ultrasonic Leak (8GR ¥
Detector &
Portable Valve Actual Dates
Lapping Tool etc.)

Total Value of Goods Procurement 0.00 Lac
In Words:

i’ Y
“ewe dids.s NG Baw

Assistant Manager Manager Executive E?gineer Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) (Mechanical) Q"‘{ C/’\.@ ( Chief Engineer) -—i\\‘-n'b-L}

W™
22D

Executive Director
(Engineering)
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2n ised Annual P, nt Plan (2nd RA
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Wages for Hired Labor
Procuring Entity Name & C: : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 108.80 Lac Taka
Estd. Cost (Tk. in Lac)
Packag | Lot | Pescription of Proowenat] Contrect | o0 ot Time Code for P::m Advertise |  Tender Tender | Approvalto |Noffication of|Signing of the | 22! T | etion of| Total Time
oo [Net ¥SVIOA JUGk jCutr.] Methadi Lapemngl Tl | iz Process | Applicablefor| Tender | Opening | Evaluation | Award Award | Contract | '0CONFAG el e |(Datemaysy| Remarks
pply Type Autharity GOODS) Signature
o 1@ 3) @ 6 (6) [€))] (8) )] (10) an (12) (13) (14) (15) (6) an (18) (19) 20) 21) (22)
LA Planned Dates 13-Nov-23 | 23-Nov-23 | 23-Nov-23 | 25-Nov-23 | 26-Nov-23 | 01-Dec-23 20-Dec-23
$ Appointing
B 3 1| House |Lot| 1 | RFQ CE | own | 1099 | 1099 | Planned Days 10 0 2 1 5 20 19 39 | Completed
Keeper
Actual Dates 13-Nov-23| 23-Nov-23 | 23-Nov-23 | 25-Nov-23 | 26-Nov-23 | 01-Dec-23 20-Dec-23
o ’ Planned Dates 11-Oct-23 | 17-Oct-23 | 17-Oct-23 | 22-Oct-23 | 23-Oct-23 | 25-Oct-23 31-Oct-23
o Appointing
g ; 1 Msaewrity Lot/ 1| RFQ | MD | Own | 48.081 | 48081 | pianned Days 8 0 5 p 2 e s 26 | Completed
npower
Actual Dates 11-Oct-23 | 17-Oct-23 | 17-Oct-23 | 22-Oct-23 | 23-Oct-23 | 25-Oct-23 31-Oct-23
Total Value of Goods Procurement §9.07 Lac
In Words: Taka Fifty Nine Lac Seven Thousand Only
&wg (3@”3" ""'!?i a> £
L DL 2 N5 S %\2:13 &%’» :
Assistant Manager Manager Manager Superintending Engineer Plant Manager
(Accounts & Fln:ﬁu) (Accounts & Finance) (Admin) Ql 24 Mfr}L,) ( Chief Engineer) L\“——CW

M\ 9_3

Executive Director
(Engineering)

/-—-———-'7




Rev Ann nt Pl n
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Environment, Health & Safety
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 45.17 Lac Taka
Packa Procurement | Contract Estd. Cost (Tk. in L Advariss Total Time Total Time
ge Lot. | Description of the Unit | anty. Method & Approving Source of * (Tk. in Lag) Time Code for Prequel Advertise Tender Tender Approval to | Notification of | Signing of the 1o Contract Completion (Date/Days Hemarke
No. No. Work / Supply Type Authority Fund Unit Cost Total Cost Process (mu Tender Opening Evaluation Award Award Contract Signature of Contract )
(1) 2) (3) (4) (5) (6) (U] (8) 9) (10) (11) (12) (13) (14) (15) (16) (17 (18) (19) (20) 21) (22)
s Personal Planned Dates 02-Nov-23 | 12-Nov-23 | 12-Now-23 | 13-Nov-23 | 13-Nov-23 | 13-Nov-23 07-Dec-23
1 Protective
o~
> E N/A Equipment of Lot | 1 RFQ ED Own 6.80 6.80 Planned Days 10 a 1 0 0 11 24 35 Completed
" the Employees
Actual Dates 02-Nov-23 | 12-Nov-23 | 12-Nov-23 | 13-Nov-23 | 13-Nov-23 | 13-Nov-23 07-Dec-23
” Planned Dates 02-Mar-24 | 12-Mar-24 | 12-Mar-24 | 19-Mar-24 | 26-Mar-24 | 26-Mar-24 25-Apr-24
3 @A [safety Shoes | Lot | 1 | Rra ED | own | 750 | 750 | prammed Days 10 . 7 ¥ " % a6 54 | k2701
7]
Actual Dates
1l Value of Goods Procurement  14.30 Lac
In word : Taka Fourteen Lac Thirty Thousand Only.
M .
. 'L‘B a
- ,'1_9 4?&%‘1& M
%r—&. S pp iy " 28T 073 Ten RS
Assistant Manager Manager Assistant Manager Executive Engineer Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) (EHS) (Operation) W @L“-..?B ( Chief Engineer) L}n— L\\Mﬁ{.
I —a5 \2e 2
Executive Director

(Engineering)



n al P n (2nd RAPP;
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Fuel Stock (HSD)
Procuring Entity Name & Co« : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 17.456.43 Lac Taka
: Procuremen| Contract Estimated Cost i | Signing of | Total Time to | Completi | Total Time
Packag | Lot. | Description of the Unit Qnty { Method & & Source of Time Code for Prequel | Advertise | Tender Tender | Approval | Notificatio [y onot R
. | No. - Approving Unit Costiin | Total Cankract {Date/Days| Remarks
eNo 0. | Work / Supply Type Fund ni ?ﬂmﬂ : Cg:: Process (Not Tender | Opening |Evaluation| to Award |n of Award Cont Signature | Contract )
m 1@ () ) ) (6) (U] (8) (L] (10) an (12) (13) (14) [(E)] (16) amn (18) (19) (20) @1 (22)
Planned Dates
-
Procurement | , .
5 g of Fuel (HSD) Liter 41,050,000 DPM MD Own 105.27( 43,212.51| Planned Days 1-24.1
Actual Dates
Total Fuel Procurement 43,212.51 Lac

In word : Taka Four Hundred Thirty Two Crore Twelve Lac and Fifty One Thousand Only.

% Vq;a;.n% 28717 7707 3 @ﬂl =
Executive Engineer Suwlnmdm% (Em;;?::::) \’V\""-WB

Assistant Manager Manager
S N
/’_—-‘-—-_—__j

(Accounts & Finance)

(Accounts & Finance) (Operation) kw X
Executive Director

(Engineering)
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