SUMMARY OF

ANNUAL PROCUREMENT PLAN

Ministry / Division

: Ministry of PEMR / Power Division

Financial Year: 2022-2023

Agency : North-West Power Generation Company Limited Revision: N/A
Procuring Entity Name & Code : Superintending Engineer (Procrement), NWPGCL
S/R Head Allocated APP (Lac TK)
Budget
(Lac TK) OoT™M DPM RFQ SPOT Total
1 |Vehicle & Transport 190.00 - 190.00 - - 190.00
2 |Computer, Peripheral & Software 40.00 - - 25.00 15.00 40.00
3 |Stationary & Frinting 40.00 - - 18.00 22.00 40.00
4 |Uniform & Liveries 5.00 - - 2.75 225 5.00
5 |AGM Expenses (Goods) 90.00 - - 10.00 80.00 90.00
6 |Furniture & Fixture 5.00 - - - 5.00 5.00
Sub-Total (Goods) 370.00 - 190.00 55.75 124.25 370.00
7 |Vehicle Maintenance 36.00 - - 11.84 20.16 32.00
8 |Office Maintenance 80.00 - - 15.00 40.50 55.50
9 |[Civil Maintenance 60.00 - - 60.00 - 60.00
10 |AGM Expenses (Works) 35.00 - - 5.00 30.00 35.00
Sub-Total (Works) 176.00 - - 91.84 90.66 182.50
Total| 546.00 - 190.00 | 147.59 | 214.91 552.50
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle & Transport
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 190.00 Lac (Revenue)

Revision: N/A

Estimated Cost .
— ! Approving Authority Advertisement ’
Py | G || PSSRty (Tk. in Lac) Method of Time Code | of Tender/ | Tender | TM9€7/ | aooroval to] Notification| COTtract [Completionf o o o
the Work / Unit | Qty : H Quotation Signing / |of Contract / Remarks
No No . Procurement : for Process Quotation Opening i Award of Award (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) 4) | (5 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
= Procurement of Planned Dates | 03-Aug-22 | 02-Sep-22 | 23-Sep-22 | 26-Sep-22 | 27-Sep-22 | 25-Oct-22 | 22-Feb-23 | 22-Feb-23 %EF:
= § Trar;}splort Lot | 1 | 12000 | 12000 DPM CEO (o7« I — 1 a0 21 3 1 28 120 204 s
Vehi £
- Actual Dates
o Procurement of Planned Dates 02-Dec-22 01-Jan-23 | 22-Jan-23 | 25-Jan-23 | 26-Jan-23 | 23-Feb-23 | 23-Jun-23 | 23-Jun-23 ?)ZF;
% s Transport Lt | 2 70.00 70.00 DPM CEO CEO Planned Days 1 30 21 3 1 28 120 204
> Vehicle 24.06
Actual Dates

Total 190.00 Lac
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Computer, Peripheral & Software
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 40.00 Lac (Revenue)
Revision: N/A
Estimated Cost . :
e A Approving Authority Advertisement g
Package | Lot. Df:::s:;:'? ,,Uf unit | aty (Tk. in Lac) Method of Time Code of Tender / Tender Jj;‘i?iru'; Approval to | Notification go r::fc} ‘)Cf‘::";pltemtn / Total Time el
No. No. . Procurement for Process Quotation Opening = Award of Award e ok (Date/Days) AE
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
) 2) ) @ 16 (8) 7 8 @ (10) (1) (12) (13) (14) (15) (16) (17 (18) (19) (20)
Planned Dates 01-Aug-22 01-Aug-22 | 01-Aug-22 02-Aug-22 | 23-Aug-22 | 23-Aug-22
= - Procurement of Not Not DoFP
E Computer & Lot 1 3.00000 3.00000 SPOT SE CE . = 9 &
z Planned D 1 0 0 1 21 23
3 Peripheral e Applicable Apphicabils 50.03
Actual Dates
Planned Dates 01-Sep-22 05-Sep-22 | 05-Sep-22 | 05-Sep-22 06-Sep-22 | 27-Sep-22 | 27-Sep-22 DOFP
o Procurement of Not ; &
st Computer & | Lot | 1 | 500000 | 500000 RFQ SE GBI Beve 1 4 0 0 Applicable 1 21 27 Py
o Peripheral :
Actual Dates
Planned Dates 19-Sep-22 19-Sep-22 | 19-Sep-22 23-Sep-22 | 27-Sep-22 | 27-Sep-22 | popp
©
24 Procurement of Not Not 9&
28 i Lot | 1 | 200000 | 2.00000 SPOT SE SE . 1 Applicable o 0 Applicable 4 4 g K
Actual Dates
Planned Dates 03-Oct-22 06-Oct-22 | 06-Oct-22 | 06-Oct-22 10-Oct-22 | 31-Oct-22 | 31-Oct-22 | poFp
> < Procurement of Not 9&
£
= S C:n‘l_pu!ef & ket " 10.00000 | 10.00000 RFQ SE ED Planned Days 1 3 0 0 Applicable 4 21 29 27.01
eripheral
Actual Dates
Planned Dates 17-Oct-22 17-Oct-22 | 17-Oct-22 20-Oct-22 | 24-Oct-22 | 24-Oct-22 DoFP
w
z g Procurement of Not Not 9&
zg Kicense Renewal] “O% [ 1 | 10:00000' | 10.00000 SPOT SE Ep s 1 Applicable D g Applicable 3 4 g 50.03
Actual Dates
Planned Dates 06-Nov-22 10-Nov-22 | 10-Nov-22 | 10-Nov-22 10-Nov-22 | 11-Nov-22 | 11-Nov-22 DoFP
© Procurement of Not 98
% E Software / Lot | 1 | 10.00000 | 10.00000 RFQ SE ED Planned Days 1 4 0 0 ik 0 4 6 5701
o License Appl g
Actual Dates
Total 40.00000 Lac
20 % ~
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Office & Medical Equipments
Procuring Entity Name & Code : Superintending Engineer (Procrement), NWPGCL BUDGET: 5.00 Lac (Revenue)

Revision: N/A

Estimated Cost ; : i
- ) Approving Authority Advertisement :
I (Tk. in Lac) Method of TimeCode | ofTender/ | Tender | JoM98"/ | anorovalto| Notification | Sontract | Completion] .o oo
o N the Work / Unit | Qty : ? Quotation Signing / |of Contract/ Remarks
: [s} Suppl ) Procurement . for Process Quotation Opening : Award of Award (Date/Days)
pply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) @) | (5 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
Planned Dates 23-Aug-22 23-Aug-22 | 23-Aug-22 25-Aug-22 | 28-Aug-22 | 28-Aug-22
. - Procurement of 8 Not g . Not . ¥ .. 23?
2 Office Lot 1 3.00000 3.00000 SPOT SE CE Planned Days 1 4 0 0 : 2 3 6
o> a
] Equipment Applicable Applicable 50.03
Actual Dates
Planned Dates 20-Dec-22 20-Dec-22 | 20-Dec-22 22-Dec-22 | 27-Dec-22 | 27-Dec-22 | DoFP
o Procurement of Not Not 10 &
% o Office Lot 1 2.00000 2.00000 SPOT SE SE Planned Days ] Abilicabla 0 0 ABBliEEE 2 5 8
L Equipment pplical pplicable 50.03
Actual Dates

Total 5.00 Lac

XEN (PM)‘%&OJ_/ Gig C@‘cz%.ng 9021
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
ry ry ) ; -
Agency : North-West Power Generation Company Limited BUDGET Head: Stationary & Printing
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 40.00 Lac (Revenue)
Revision: N/A
& Description of g e Approving Authority Aot Tender / Contract | Completi 2
g | Lot P , (Tk. in Lac) Method of Time Code | of Tender/ | Tender "' | Approval to| Notification | =°""@ PIELON |t otal Time | &
%3 the Work / Unit [ Qty ; ; Quotation Signing / |of Contract / £
2 No. ) Procurement . for Process Quotation Opening : Award of Award (Date/Days) 3
a Supply Unit Cost | Total Cost Estimate [ Method Collection Evaluation PO Issue PO b2
m | @ (3 “ | & 6) (7) 8) ©) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
= Planned Dates [ 03-Jul-22 06-Jul-22 | 06-Jul-22 | 06-Jul-22 07-Jul-22 | 28-Jul-22 | 28-Jul-22 | DoFP
= Procurement of Not 58 &
28 Stationary | Lt [ 1 [ 300000 | 300000 RFQ SE/DGM| GM/ED | pranned Days 1 3 0 0 Applicable 1 21 26 27 01
Actual Dates
& Planned Dates | 07-Sep-22 | 11-Sep-22 | 11-Sep-22 | 11-Sep-22 12-Sep-22 | 03-Oct-22 | 03-Oct-22 | DoFP
) Procurementof | | o+ | 4 | 500000 | 500000 | RFQ | oM/ED | GM/ED [Tmmsone i 5 D & Not : = pom e
z g Toner : Y Applicable 27.01
Actual Dates
5 AR Pamedoses | 08Nov-22 | 13-Nov-22 | 13-Now-22| 13Nov-22| 14-Nov-22 | 05-Dec-22 | 05-Dec-22 [ DOFP
29 Tonner& | Lot| 1 | 300000 | 300000 [ RFQ [SE/DGM| GM/ED [ameaces > i s YRR Lo = - o o 257808; :
o Cartiege pplicable i
Actual Dates
i . o PlamedOates | 08-Jan-23 | f1-Jan-23 | 11-Jan-23 | t1dan23| 15-Jan-23 | 05-Feb-23 | 05-Feb-23 g‘é‘:; :
; UIJ rocurement o 0!
24 Stationary | Ot | 1 | 300000 | 3.00000 RFQ SE/DGM | GM/ED ["praned pays 1 3 0 0 Applicais 4 21 29 S
Actual Dates
& T — Planned Dates |  07-Mar-23 . 12-Mar-23 | 12-Mar-23 i 14-Mar-23 | 26-Mar-23 | 26-Mar-23 l;g";
) o o
= E 1(;0;_:2[ & Lot 1 5.00000 5.00000 SPOT GM/ED | GM/ED | Pianned Days 1 Applicable 5 0 Applicable 2 12 20 50.03
ge Actual Dates
o Brotiremantar Planned Dates |  27-Apr-23 | 02-May-23 | 02-May-23 | 02-May-23 | 02-May-23 | 03-May-23 | 17-May-23 | 17-May-23 ”0*;
249 prinng | Lot | 1 | 400000 | 400000 | RFQ | GM/ED | GM/ED [Fmmedvays ; 5 0 0 0 1 14 21 e
i Materials Actual Dates ;
. : s o Planned Dates |  22-May-23 = 25-May-23 | 25-May-23 fich 28-May-23 | 04-Jun-23 | 04-Jun-23 L;‘;";
; U’J rocurement o O 0O
28 Stationary | Lot | 1 | 400000 | 4.00000 SPOT GM/ED | CE/GM | Pianned Days 1 Aiblcatis 3 0 Afiplieatile 3 7 14 e
Actual Dates
= " -~ Pianned Dates | 04-Jun-23 Not |07-Jun-23 | 07-Jun-23 - 11-Jun-23 | 21-Jun-23 | 21-Jun-23 %EF;
; (."3 rocurement o (o] [¢)
z4 Stationary | | 1 | 300000 | 3.00000 SPOT | SE/DGM| CE/GM | Planned Days 1 P 3 0 ek s 4 10 18 o
Actual Dates
= Brociomanbr Planned Dates | 18-Jun-23 Not  |2zdun2s|22dun2s [ 250un23 [ 28-un23 | 26-Jun-23 '-;g‘";
g 0") s (8] (o]
=9 Printing Lot | 1 | 10.00000 | 10.00000 | SPOT ED ED Planned Days 1 Applicable 4 0 Appiicable 3 3 11 50,65
o Materials Actual Dates

Total 40.00000 Lac
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Uniform & Liveries
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 5.00 Lac (Revenue)
Revision: N/A
. Estimated Cost i ; Advertisement -
S | Lot | Description of (Tk. in Lac) Wit | TP Aty Time Code | of Tender/ | Tender | 1e19€"/ | aporovalto] Notification| COntract [Completionf . o . | 2
x 0 ) the Work / Unit | Qty : ; Quotation Signing / |of Contract / b
2< | No. . Procurement : for Process Quotation Opening - Award of Award (Date/Days) g
a Supply Unit Cost | Total Cost Estimate | Method Collachian Evaluation PO Issue PO f
(1) (2) 3) (4) | (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
s Planned Dates |~ 08-Aug-22 | 11-Aug-22 | 11-Aug-22 | 11-Aug-22 14-Aug-22 | 04-Sep-22 | 04-Sep-22 | DoFP
Z Procurement of Not 55.02 &
3 Uniform Lot 2.75000 2.7500 RFQ SE CE/ED | pianned Days 1 3 0 0 Applicable 3 21 28 27 01
Actual Dates
= Planned Dates |  08-Sep-22 12-Sep-22 | 12-Sep-22 15-Sep-22 | 27-Sep-22 | 27-Sep-22 | DoFP
= Procurement of Not Not 55.02 &
23 Shos Lot | 1 2.25000 2.2500 SPOT SE CE/ED | Planned Days q Applicablie 4 0 Afipiicatle 3 12 20 5003
Actual Dates

Total 5.00000 Lac

22— ®¥g 9970
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: AGM Expenses
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 125.00 Lac (Revenue)
Revision: N/A
Estimated Cost : N i
- ; Approving Authority Advertisement ’
Package | Lot. g v . (Tk. in Lac) Method of Time Code of Tender / Tender Tende_r! Approval to| Notification C'ontlract Completion Total Time
the Work / Unit | Qty i : Quotation Signing / |of Contract / Remarks
No. No. I Procurement ] for Process Quotation Opening A Award of Award (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) @) | (5 (6) {7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
_ planned Dates | 15-Nov-22 15-Nov-22 | 15-Nov-22 17-Nov-22 | 23-Nov-22 | 23-Nov-22 | DoFP
== Procurement of SPOT/ Not Not 91 &
E30 Salnay | Y] Y | 20O | 000 e ED ED | Panned Days 1 Applicable 0 0 Applicable : 6 9 50.05
Actual Dates
& Braalraneat ot PlamedOstes | 08-Nov-22 | 15-Nov-22 | 15-Nov-22 | 17-Nov-22| | 20-Nov-22 | 04-Dec 22 04-Dec-22 Bg?;P&
§ g Printing of Lot [ 1 | 10.00000 | 10.00000 RFQ CEO CEO | pianned Days 1 7 0 2 Applicable 3 14 27 27 01
< Annual Report Actual Dates
" i Hiring Event N Planned Dates | 22-Nov-22 - 22-Nov-22 | 24-Nov-22 e 27-Nov-22 | 30-Nov-22 | 30-Nov-22 %(;Fel.:
2 Managementfor| Lot | 1 | 5.00000 | 5.00000 ED ED : .
= : Planned Days 1 0 2 3 3 9
9: Arranging AGM Advance Applicable Applicable 50.05
Actual Dates
Planned Dates | 01-Dec-22 01-Dec-22 | 01-Dec-22 04-Dec-22 | 07-Dec-22 | 07-Dec-22 | DoFP
=23 Fiocusament of SPOT/ Not Not 91 &
= :
ss Entertainment | Lot | 1 2.00000 2.00000 P ED ED Planned Days 1 Applicable 0 0 Applicable 3 3 7 2411
< for Staff
Actual Dates
o Procurement of Planned Dates |  01-Dec-22 01-Dec-22 | 01-Dec-22 04-Dec-22 | 07-Dec-22 | 07-Dec-22 | DoFP
= Entertainment Not Not 91 &
zz o Gaosts | Lot | 1| s.00000 | 500000 DPM ED ED Planned Days 1 Apicatis 0 0 Koniasbiy 3 3 7 e
B Officers Actual Dates
o © _— - Planned Dates |  06-Nov-22 - 06-Nov-22 | 06-Nov-22 ot 13-Nov-22 | 04-Dec-22 | 04-Dec-22 E;:F;
=
=2 ' Oultﬁig fffgr Lot | 1 5.00000 | 500000 | ;oo o ED ED Planned Days 1 Bplcsble 0 0 Applicable 7 21 29 50.05
< emaie 1CBrs Actual Dates
_ ~ PiccBientof e Planned Dates |  06-Nov-22 - 06-Nov-22 | 06-Nov-22 - 13-Nov-22 | 04-Dec-22 | 04-Dec-22 E;?F:
=
23 Outﬁtss t::frsMale Lot | 1 1.00000 | 1.00000 | o - ED ED Planned Days 1 Applicatie 0 0 Apgliiabls 7 21 29 50,05
Actual Dates

%@ NO22
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: AGM Expenses
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 125.00 Lac (Revenue)
Revision: N/A
Estimated Cost . . i
_— : Approving Authority Advertisement ;
Package | Lot Df;:%ﬂ%:‘ ,"f o | iy (Tk. in Lac) Method of Time Code | of Tender/ | Tender gfgg‘;;ﬁ\ Approval to| Notification gi":‘i;acf, ;%";‘;'{::2{‘, Total Time | .
No. No. ; Procurement y for Process Quotation Opening ; Award of Award gnng (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) 4 | (5 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
- Procurementof | | Planned Dates |  06-Nov-22 06-Nov-22 | 06-Nov-22 13-Nov-22 | 04-Dec-22 | 04-Dec-22 | DoFP
= Cloths for Outfits| @ | © SPOT/ Not Not 91 &
=8 of 10th Grade | & | 8 0.04000 | 20.00000 | oo ED ED Planned Days 1 Apclicable 0 0 Hoplicabils 7 21 29 50,05
= Male Officers o Actual Dates
- Procurementof [ [ Planned Dates |  06-Nov-22 06-Nov-22 | 06-Nov-22 13-Nov-22 | 04-Dec-22 | 04-Dec-22 | DoFP
== Cloths for Outfits|] @ =} SPOT/ Not Not 91 &
23 cfathGrade | & | S | 005500 [4400000] pgvance | EP el s L Applicable |___° 0 | Applicable |7 21 2 | s00s
Male Officers = Actual Dates
- Procurement of " Planned Dates |  04-Dec-22 04-Dec-22 | 04-Dec-22 06-Dec-22 | 18-Dec-22 | 18-Dec-22 | DoFP
Sk Tailoring of |2 SPOT/ Not Not 91 &
3 outits Male | & | £ | 007500 | 3000000 | oo ED ED Planned Days 1 P (] 0 Applicabie ) 12 15 50,06
< Officers A Actual Dates
. Préciismsntof Planned Dates |  06-Nov-22 06-Nov-22 | 06-Nov-22 13-Nov-22 | 04-Dec-22 | 04-Dec-22 | DoFP
o SPOT/ Not Not 918
== § Feg}uatlfzs S:gﬂs Lot | 1 | 1.0000000 | 1.00000 | o - ED ED Planned Days 1 o mble 0 0 Applicable 7 21 29 50,05
Actual Dates

Total 125.00000 Lac

XEN (Procur : 0 02021
rocurement), NWPGCL ED (Engineering), NWPGCL




Ministry / Division
Agency

Procuring Entity Name & Code

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

: Superintending Engineer (Procrement), NWPGCL

Financial Year: 2022-2023
BUDGET Head: Furniture & Fixture
5.00 Lac (Revenue)

BUDGET:
Revision: N/A

Estimated Cost ; ; i
g : Approving Authority Advertisement :
package | Lot. Lstrmon : (Tk. in Lac) Method of Time Code | of Tender / Tender | Londer! Approval to| Notification Contract | CompRon | wo.iu-ricig
N the Work / Unit | Qty i : Quotation Signing / |of Contract / Remarks
o. No. s . Procurement [ for Process Quotation Opening z Award of Award (Date/Days) |
upply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) (4) | (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (186) (17) (18) (19) (20)
E S — Planned Dates | 10-Jan-23 ol 10-Jan-23 | 10-Jan-23 Mot 11-Jan-23 | 26-Jan-23 | 26-Jan-23 U:;” ,
F 30 rocurement of o o |
23 Furnitiire Lot 1 3.00 3.00 Advance SE CE Planned Days 1 Applicable 0 0 Applicable 1 15 17 50.03
Actual Dates
Planned Dates |  10-May-23 10-May-23 | 10-May-23 11-May-23 | 25-May-23 | 25-May-23 | DoFP
=z Procurement of SPOT/ Not Not B &
z5 Fumitwe | O] 2 200 | agvance =8 SE | Peostons ! Applicable | © 0 | Applicable 1 1 1 50.03 |
Actual Dates |
Total 5.00 Lac
1
L
12> 232 VB
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle Maintenance
Procuring Entity Name & Code : Superintending Engineer (Procrement), NWPGCL 36.000 BUDGET: 36.00 Lac (Revenue)
g g Eng N/A '
Revision:
Estimated Cost : < ;
o ; Approving Authority Advertisement of| -
AR o (Tk. in Lac) Method of Time Code |  Tender / Tender | JeM9€"/ | aoproval to| Notification | CONtract | Completion | 0 e
No. No the Work / Unit | Qty Procurement frPioosss Guatation Openi Quotation Award f Award Signing / |of Contract / Date/ Remarks
; . . pening ; war of Awar (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
M | @ (3) 4 | (5 (6) (7) (8) (9) (10) (1) (12) (13) (14) (15) (16) (17) (18) (19) (20)
= Repaire & : g ; ; Planned Dates | 03-Jul-22 07-Jul-22 | 07-Jul-22 | 07-Jul-22 12-Jul-22 | 24-Jul-22 | 24-Jul-22 D?FE
== Maintenance of ‘ s T T : ” ~ Not 19(a) &
= % = Teancgon Lot | 1 | 2.00000 | 200000 RFQ SE SE Planned Days 1 4 0 0 s 5 12 22 27.00
=5 Vehicle bl : : Actual Dates | : 3 ? 5 ik ; ’ el
£ Repaire & Planned Dates 14-Jul-22 14-Jul-22 | 14-Jul-22 17-Jul-22 | 20-Jul-22 | 20-Jul-22 | DoFP
=T=q Maintenance of Not Not 19(a) &
=B Transport Lot | 1 1.00000 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 3 3 7 50.03
< Vehicle Actual Dates
£ Repaire & Planned Dates 24-Jul-22 24-Jul-22 | 24-Jul-22 25-Jul-22 | 28-Jul-22 | 28-Jul-22 | DoFP
== Maintenance of Not Not 19(a) &
238 S Lot | 1 1.50000 | 1.50000 SPOT SE SE Planned Days 1 Bpplioatie 0 0 Aalicalis 1 3 5 e
§ Vehicle Actual Dates
£ Repaire & Planned Dates 31-Jul-22 31-Jul-22 | 31-Jul-22 01-Aug-22 | 04-Aug-22 | 04-Aug-22 | DoFP
i Not Not 19(a) &
=i Maﬁf:ﬁ;:rf ol tot| 1 | os0000 | 050000 | sPoT SE St [ Ponwons 1 App”gable 0 0 App"sable 1 3 5 ./l
& i
g Vehicle Actual Dates
£ Repaire & Planned Dates |  07-Aug-22 07-Aug-22 | 07-Aug-22 . 08-Aug-22 | 14-Aug-22 | 14-Aug-22 | DoFP
i 9
2 9 Ma_'p:::;o": off 1ot | 1 | o7oooo | 070000 | sPOT SE SE | Pianned Days 1 . p':g;ble 0 0 App"g;bie 1 6 8 155333?‘
£ B
g Vehicle Actual Dates
= Repaire & a Planned Dates | 14-Aug-22 14-Aug-22 | 14-Aug-22 17-Aug-22 | 24-Aug-22 | 24-Aug-22 | DoFP
== Maintenance of Not Not 19(a) &
z:8 Trarispot Lot | 1 0.24000 | 0.24000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 3 7 11 50.03
g Vehicle Actual Dates
£ Repaire & e Besie Bl o Bl o | |Pannedbates | 25-Aug-22 | 29-Aug-22 | 29-Aug-22 | 29-Aug-22| | 01-Sep-22 | 08-Sep-22 | 08-Sep-22 | DOFP |
i - : ; : e = - . = Mok _ : : 19(a) &
SiEe Ma?g::::: ot Lot | 1 | 150000 | 1.50000 RFQ LSEC P S SE | Plamed Days 1 * R Haeg Amiz;bl i R sl s g"‘gz--
o - i 4 Gt & e is oA - e 2 =
= Vehicle ] el 4 § Actual Dates i T E gt i v s s :
£ Repaire & Planned Dates | 11-Sep-22 11-Sep-22 | 11-Sep-22 12-Sep-22 | 15-Sep-22 | 15-Sep-22 | DoFP
2=y Maintenance of Not Not 19(a) &
=8 Tiaspad Lot | 1 1.00000 | 1.00000 SPOT SE SE Planned Days 1 Aol 0 0 Applicatil 1 3 5 £0.03
g Vehicle Actual Dates

62—

% 062022

XEN (Procuremgﬂ). N
SE (Procurement), NWPGCL ED (Engineering), NWPGCL




ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle Maintenance
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL 36.000 BUDGET: 36.00 Lac (Revenue)
Revision: N/A
Estimated Cost ’ . "
i : Approving Authority Advertisement of| 1
Package | Lot Df:gr\:,ﬁ"‘r’g 2 s - (Tk. in Lac) Method of Time Code |  Tender / Tender gfgt‘:::n Approval to | Notification glo:tl:fcﬁ g‘é’:‘:\'ﬁ;"l Total Time |
Na. No. 9 ’ Procurement ) for Process Quotation Opening : Award of Award gniag (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Goliackion Evaluation PO lssue PO

(1) (2) (3) (4) | (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)

£ Repaire & Planned Dates | 18-Sep-22 18-Sep-22 | 18-Sep-22 19-Sep-22 | 25-Sep-22 | 25-Sep-22 | DoFP
z=2o Maintenance of Not Not 18(a) &
=8 Transnci Lot | 1 0.50000 | 0.50000 SPOT SE SE Planned Days 1 Ropisbis 0 0 Applicable 1 6 8 £0.03

g Vehicle Actual Dates

£ Repaire & Planned Dates |  25-Sep-22 25-Sep-22 | 25-Sep-22 26-Sep-22 | 03-Oct-22 | 03-Oct-22 | DoFP
==c Maintenance of Not Not 19(a) &
Zisw Transport Lot 1 0.24000 0.24000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 1 7 9 50.03

g Vehicle Actual Dates

= Repaire & Planned Dates | 03-Oct-22 03-Oct-22 | 03-Oct-22 06-Oct-22 | 11-Oct-22 | 11-Oct-22 | DoFP
Z = Maintenance of Not Not 19(a) &
3=*< Transion Lot | 1 0.70000 | 0.70000 SPOT SE SE Planned Days 1 Appiicable 0 0 Apsiicable 3 5 9 5003

:n,’ Vehicle Actual Dates

£ Repaire & . . 5 Planned Dates |~ 12-Oct-22 | 16-Oct-22 | 16-Oct-22 | 16-Oct-22 | 19-Oct-22 | 26-Oct-22 | 26-Oct-22 D.oFl;_
Ear Maintenance of S g ek 8 i ; ¥ Not ; 19(a) «
e Brrnesad Lot 1 '2.00000 .2.0.0'000 wREQ: ._tS‘E SE. sparger Deye : 1 4 a &0. 0 | Applicable 8 . 7 1..": | 5702

& Vehicle Actual Dates b R s ; ! :

E Repaire & Planned Dates 23-Oct 22 23-Oct-22 | 23-Oct-22 26-0ct-22 | 30-Oct-22 | 30-Oct-22 | DoFP
== Maintenance of Not Not 19(a) &
T Transport Lot 1 1.00000 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 3 4 8 5003

2 Vehicle Actual Dates

£ Repaire & Planned Dates [ 01-Nov-22 01-Nov-22 | 01-Nov-22 03-Nov-22 | 07-Nov-22 | 07-Nov-22 | DoFP
== Maintenance of Not Not 19(a) &
2= Transport Lot 1 0.50000 0.50000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 2 4 T 50.03

< Vehicle Actual Dates

& Repaire & Planned Dates |  08-Nov-22 08-Nov-22 | 08-Nov-22 10-Nov-22 | 15-Nov-22 | 15-Nov-22 | DoFP
== Maintenance of Not Not 19(a) &
z=® e Lot [ 1 1.50000 | 1.50000 SPOT SE SE Planned Days 1 Apolicatile 0 0 P——— 2 5 8 5003

§ Vehicle Actual Dates

£ Repaire & Planned Dates | 16-Nov-22 16-Nov-22 | 16-Nov-22 20-Nov-22 | 24-Nov-22 | 24-Nov-22 | DoFP
= Maintenance of Not Not 19(a) &
2= Teatipdel Lot | 1 0.70000 | 0.70000 SPOT SE SE Planned Days 1 Agplicibie 0 0 Appiicable 4 4 9 50,03

2 Vehicle Actual Dates

X
ot

XEN (Procur

9012~

2%

SE (Procurement), NWPGCL

0N -0e,. QDL

ED (Engineering), NWPGCL




ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle Maintenance
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL 36.000 BUDGET: 36.00 Lac (Revenue)
Revision: N/A
Estimated Cost . . ;
i ! Approving Authority Advertisement of] "
Package | Lot. Description'of : (Tk. in Lac) Method of Time Code Tender / Tender Tendgrl Approval to| Notification C‘ont_rad tompletion Total Time
the Work / Unit | Qty : i Quotation Signing / |of Contract / Remarks
No. No. . Procurement ; for Process Quotation Opening : Award of Award (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO

(1) (2) (3) (4) | (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)

£ Repaire & Planned Dates | 27-Nov-22 27-Nov-22 | 27-Nov-22 29-Nov-22 | 04-Dec-22 | 04-Dec-22 | DoFP
== Maintenance of Not Not 19(a) &
=t Transpon Lot | 1 0.50000 | 0.50000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 2 5 8 50,03

< Vehicle Actual Dates

= Repaire & Planned Dates |  04-Dec-22 04-Dec-22 | 04-Dec-22 06-Dec-22 | 08-Dec-22 | 08-Dec-22 | DoFP
220 Maintenance of Not Not 19(a) &
zs® $onnapest Lot | 1 1.00000 | 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 Applicable 2 2 5 50,03

g Vehicle Actual Dates

= Repaire & : e : : Planned Dates | 11-Dec-22 | 15-Dec-22 | 15-Dec-22 | 15-Dec-22 18-Dec-22 | 22-Dec-22 | 22-Dec-22 | DoFP
==5 Maintenance of : e T - Not 19(a) &
z=® T ianinas Lot | 1 [ 150000 .1.50000 RFQ SE SE Ve s ), 4 0 i q Applicable 3 4 12 57.00

< Vehicle ! Ll E j Actual Dates : :

£ Repaire & Planned Dates | 26-Dec-22 26-Dec-22 | 26-Dec-22 28-Dec-22 | 02-Jan-23 | 02-Jan-23 [ DoFP
=20 Maintenance of Not Not 19(a) &
2=% Trssport Lot | 1 0.50000 | 0.50000 SPOT SE Planned Days 1 Applicabie 0 0 Applicable 2 5 8 50,03

% Vehicle Actual Dates

£ Repaire & Planned Dates 03-Jan-23 . 03-Jan-23 | 03-Jan-23 | 03-Jan-23 | 08-Jan-23 | 12-Jan-23 | 12-Jan-23 | DoFP
. Maintenance of ot 19(a) &
L Trarapaft Lot [ 1 1.00000 | 1.00000 SPOT SE Planned Days 1 Aiplicalie 0 0 0 5 4 10 50.05

g Vehicle Actual Dates

£ Repaire & | il : : : Planned Dates | 15-Jan-23 | 19-Jan-23 | 19-Jan-23 | 19-Jan-23 | 22-0an-23 | 29-Jan-23 | 29-Jan-23 | DoFP
== o Maintenance of | | : ) : : b 7 ; Not = TR ® 19(a) &
z=d o Lot | 1 .2.0000? : 72.00000 BFQ SE SE _?!a-nnedDays. : 1 4 2 0 : o.. | Applicable | 3 0 7 ¥ 150 27.02

2 Vehicle L S : : s e | ActualDates | . : 3 Yooty e G Bt

= Repaire & Planned Dates | 15-Jan-23 15-Jan-23 | 15-Jan-23 Not 17-Jan-23 | 22-Jan-23 | 22-Jan-23 | DoFP
= g © Maintenance of Not Applicable 19(a) &
z=R T Lot | 1 1.00000 | 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 pp! 2 5 8 50.08

% Vehicle Actual Dates

= Repaire & Planned Dates 22-Jan-23 22-Jan-23 | 22-Jan-23 Not 24-Jan-23 | 29-Jan-23 | 29-Jan-23 | DoFP
2=+ Maintenance of Not Applicable 19(a) &
Zo N Transport Lot | 1 0.50000 0.50000 SPOT SE SE Planned Days 1 Applicable 0 0 P 2 5 8 50.03

g Vehicle Actual Dates

be”
e

27— L)
XEN (ProcurQe : w 1 ')——% ‘06 NP1

SE (Procurement), NWPGCL ED (Engineering), NWPGCL




Ministry / Division

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division

Financial Year: 2022-2023

Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle Maintenance
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL 36.000 BUDGET: 36.00 Lac (Revenue)
Revision: N/A
Estimated Cost f : i
- ) Approving Authority Advertisement of] " 7
Package | Lot. thscr\:stlcn of unit| @ (Tk. in Lac) Method of Time Code Tender / Tender J:;i:;’; Approval to | Notification gigr:i;acf' ;;f‘ocrgﬁltfsgr / Total Time —
No. No. b e Sy Procurement ] for Process Quotation Opening ; Award of Award PO g PO (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method P —— Evaluation ssue
M | @ @) @ | (5 (6) (7 (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
£ Repaire & Planned Dates 30-Jan-23 30-Jan-23 | 30-Jan-23 Not 01-Feb-23 | 06-Feb-23 | 06-Feb-23 | DoFP
= Maintenance of Not Applicable 19(a) &
; = & Transport Lot | 1 1.50000 1.50000 SPOT SE SE Planned Days 1 Applicable 0 0 2 5 8 50.03
g Vehicle Actual Dates
= Repaire & Planned Dates | 07-Feb-23 07-Feb-23 | 07-Feb-23 Not 09-Feb-23 | 14-Feb-23 | 14-Feb-23 | DoFP
= © Maintenance of Not Applicable 19(a) &
; =8 Trmspat Lot | 1 0.24000 | 0.24000 SPOT SE SE Planned Days 1 Applicable 0 0 2 5 8 il
§ Vehicle Actual Dates
£ Repaire & Planned Dates |  15-Feb-23 15-Feb-23 | 15-Feb-23 Not 16-Feb-23 | 19-Feb-23 | 19-Feb-23 | DoFP
= Maintenance of Not Applicable 19(a) &
% = N Transport Lot [ 1 1.00000 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 1 3 5 5003
< Vehicle Actual Dates
= Repaire & _ Planned Dates | 19-Feb-23 | 23-Feb-23 | 23-Feb-23 | 23-Feb-23 e 26-Feb-23 | 05-Mar-23 | 05-Mar-23 DoFl;
i i . ; e : - - ot 19(a)
228 Ma'T"r‘:'::;O”: off tet| 1 | 150000 | 1.50000 | RFQ e ln e Pramed Deve SR il 0 b AbBicbe 3 7 15 27(-32
< ‘Vehicle : Actual Dates i ; oot e ; .
£ Repaire & Planned Dates | 05-Mar-23 05-Mar-23 | 05-Mar-23 Not 06-Mar-23 | 09-Mar-23 | 09-Mar-23 | DoFP
2o Maintenance of Not Anplicable 19(a) &
; =R Tranaport Lot [ 1 0.50000 | 0.50000 SPOT SE SE Planned Days 1 Apipliabia 0 0 PP 1 3 5 50,03
g Vehicle Actual Dates
= Repaire & Planned Dates | 12-Mar-23 12-Mar-23 | 12-Mar-23 Not 13-Mar-23 | 16-Mar-23 | 16-Mar-23 | DoFP
= Maintenance of Not Applicable 19(a) &
= =8 Transport | tot| 1| 100000 [ 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 pp! 1 3 5 s
g Vehicle Actual Dates
£ Repaire & Planned Dates | 19-Mar-23 19-Mar-23 | 19-Mar-23 Not 20-Mar-23 | 23-Mar-23 | 23-Mar-23 | DoFP
= .~ Maintenance of Not Anplicable 19(a) &
3 <5 Transport | Lot | 1| 070000 | 070000 SPOT SE SE | Pianned Days 1 Appiicable 0 0 PP 1 3 5 28 o
% Vehicle Actual Dates
= | Repaire & _ i e ; S Planned Dates | 26-Mar-23 | 30-Mar-23 | 30-Mar-23 | 30-Mar-23 | 03-Apr-23 | 10-Apr-23 | 10-Apr-23 goFP&
i y ! : = s . o ; - Not w : ey £ 1
Sy Ma}"{f::;;: | Lot | 1 | 200000 | 200000 RFQ SE | SE | Pannedays 1 4 0 ST s o 4 7 16 275 32
:mr- Vehicle Actual Dates A
2° ' 0
XEN (Procure \ SVII 9_% 06202
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle Maintenance
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL 36.000 BUDGET: 36.00 Lac (Revenue)
Revision: N/A
Estimated Cost : i i
_— : Approving Authority Advertisement of} :

package | Lot. Dte::r\;,‘pr:;?: f°f unit | Qty (Tk. in Lac) Method of Time Code Tender / Tender gjgg:i;‘ Approval to | Notification giorrn‘ti;ac: ;c&n;?;;;nl Total Time |

No No. . Procurement _ for Process Quotation Opening . Award of Award g0ng (Date/Days) iy

Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO

(1) (2) (3) “4) | 5 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)

£ Repaire & Planned Dates 10-Apr-23 10-Apr-23 | 10-Apr-23 Not 11-Apr-23 | 13-Apr-23 | 13-Apr-23 | DoFP
- Maintenance of Not Applicable 19(a) &
=0 Transport Lot 1 1.00000 1.00000 SPOT SE SE Planned Days ;| Applicable 0 0] PP 1 2 4 50.03

2 Vehicle Actual Dates

£ Repaire & Planned Dates 16-Apr-23 16-Apr-23 | 16-Apr-23 Not 17-Apr-23 | 20-Apr-23 | 20-Apr-23 | DoFP
=S4 Maintenance of Not Applicable 19(a) &
z2=3 Transport Lot | 1 0.24000 0.24000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 1 3 5 50.03

g Vehicle Actual Dates

£ Repaire & Planned Dates | 23-Apr-23 23-Apr-23 | 23-Apr-23 Not 24-Apr-23 | 27-Apr-23 | 27-Apr-23 | DoFP
== Maintenance of Not Applicable 19(a) &
et Transport Lot | 1 0.50000 0.50000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 1 3 5 5003

g Vehicle Actual Dates

£ Repaire & Planned Dates | 30-Apr-23 30-Apr-23 | 30-Apr-23 Not 02-May-23 | 04-May-23 | 04-May-23 | DoFP
z=o Maintenance of Not Applicable 19(a) &
z = Transport Lot 1 1.00000 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 2 2 5 50.03

g Vehicle Actual Dates

= 2 Repaire & Planned Dates | 07-May-23 07-May-23 | 07-May-23 Not 08-May-23 | 11-May-23 | 11-May-23 | DoFP
S aintenance of Not Applicable 19(a) &
zZS Transport Lot | 1 0.24000 0.24000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 1 3 5 50,03

g Vehicle Actual Dates

£ Repaire & Planned Dates | 14-May-23 14-May-23 | 14-May-23 Not 15-May-23 | 18-May-23 | 18-May-23 | DoFP
2 g @ Maintenance of Not Applicable 19(a) &
et Transport Lot | 1 1.00000 1.00000 SPOT SE SE Planned Days 1 Applicable 0 0 PP 1 3 5 5003

§ Vehicle Actual Dates

Total 36.00000 Lac

98062029

SE (Procurement), NWPGCL ED (Engineering), NWPGCL

XEN (Procuremerft), éﬁk‘i/cﬂﬂ



ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Office Maintenance
Procuring Entity Name & Code : Superintending Engineer (Procrement), NWPGCL BUDGET: 80.00 Lac (Revenue)
Revision: N/A
Estimated Cost 2 : :
G 2 Approving Authority Advertisement of| -
e | 16 | SOSMpnEnEf | (Tk. in Lac) Method of Time Code |  Tender/ Tender | JeN9er/ | aooroval to| Notification | SOMract | Completion |y ) e
i N the Work / Unit | Qty P - : Quotation Signing / |of Contract/ Remarks
0. ; rocurement ) for Process Quotation Opening : Award of Award (Date/Days)
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PQ Issue PO
(1) (2) (3) (4) | (9 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
g Procurement of Planned Dates 01-Jul-22 05-Jul-22 | 05-Jul-22 | 05-Jul-22 | 07-Jul-22 | 12-Jul-22 | 12-Jul-23 | 12-Jul-23 2'-2’%:”&
=3 Cleaning Lot | 1 | 15.00000 | 15.00000 RFQ CEO CEO Planned Days 1 4 0 0 2 5 365 377 27 02
E Services Actual Dates §
a9 Procurement of Planned Dates 01-Jul-22 01-Jul-22 | 01-Jul-22 06-Jul-22 | 06-Jul-23 | 06-Jul-23 | poEp
E Tree Plantation Not Not 74 8
o for Corporate | Nos | 12 0.50000 6.00000 SPOT CEO CEO Planned Days 1 ; 0 0 i 5 365 37
= Applicable Applicable 50.03
= Office on
z Monthly Basis Actual Dates
< Planned Dates 26-Jul-22 26-Jul-22 | 26-Jul-22 02-Aug-22 | 31-Oct-22 | 31-Oct-22 | DoFP
© @ Maintenance of Not Not 218&
s o Ciair Nos | 40 | 0.05000 | 2.00000 SPOT CE CE Planned Days 1 Kl 0 0 Applicable 7 90 98 50.03
= Actual Dates
= Procurement of Planned Dates |  01-Sep-22 01-Sep-22 | 01-Sep-22 08-Sep-22 | 15-Sep-22 | 15-Sep-22 | DoFP
G Tree Plantation Not Not 74 &
5 = AVCHORS Nos | 1 0.50000 | 0.50000 SPOT CE CE Planned Days 1 Aghcatie 0 0 Applicable 7 7 15 50.03
= Office Actual Dates
= RE-Filling Fire Planned Dates |  01-Sep-22 01-Sep-22 | 01-Sep-22 05-Sep-22 | 12-Sep-22 | 12-Sep-22 | DoFP
9a Extinguishersof | Lot | 1 | 050000 | 050000 | SPOT SE SE | PlannedDays 1 ok ; 0 0 i 4 7 12 oo
= I — Applicable Applicable 50.03
2 P Actual Dates
= Procurement of Planned Dates | 01-Nov-22 01-Nov-22 | 01-Nov-22 08-Nov-22 | 15-Nov-22 | 15-Nov-22 | DoFP
Ow Tree Plantation Not Not 74 &
E g St Caipoms Nos | 1 0.50000 | 0.50000 SPOT CE CE Planned Days 1 Apiplicable 0 0 Agphicabis T T 15 50.03
z Office Actual Dates
= Procurement of Planned Dates | 01-Dec-22 01-Dec-22 | 01-Dec-22 05-Dec-22 | 12-Dec-22 | 12-Dec-22 | DoFP
Oipe Health & Not Not 58 &
= & byglana Lot | 1 5.00000 | 5.00000 SPOT CE CE Planned Days 1 Appiikabie 0 0 Bpelicatiie 4 7 12 50.03
z Materials Actual Dates

o)L+
o [ ﬁ'ﬁ, 06y WD U2

XEN (Procurgtrient)\
D (Engineering), NWPGCL




Ministry / Division
Agency

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

Financial Year:
BUDGET Head:

2022-2023

Office Maintenance

Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 80.00 Lac (Revenue)
Revision: N/A
Description of g i Approving Authority R s Tender / Contract | Completi

Package | Lot. s ; (Tk. in Lac) Method of Time Code Tender / Tender : Approval to | Notification ariac PIELON | 1 tal Time

No No s Wk Hnt. | Gty Procurement for Process Quotation Opening Quetagion Award of Award Stonngl Jof Conimot (Date/Days) Remane

' Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO

m | @ (3) (4) | (8 (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
= AC Servicing at Planned Dates | 01-Dec-22 01-Dec-22 | 01-Dec-22 05-Dec-22 | 12-Dec-22 | 12-Dec-22 | DoFP
o i the Corporate Not Not 20 &
= @ Office of Lot | 1 2.00000 | 2.00000 SPOT CE CE Planned Days 1 Applicable 0 0 Applicable 4 7 12 50.03
= NWPGCL Actual Dates
= RE-Filling Fire Planned Dates | 13-Dec-22 13-Dec-22 | 13-Dec-22 18-Dec-22 | 28-Dec-22 | 28-Dec-22 | DoFP
Og Extinguishers of| Lot | 1 | 050000 | 050000 | sPoOT SE SE | Punwdnws 1 - 'T!m » 0 0 o T"t " 5 10 16 55553
= Corporate Office pRicave PRI -
= Actual Dates
= Procurement of Planned Dates |  01-Feb-23 01-Feb-23 | 01-Feb-23 08-Feb-23 | 15-Feb-23 | 15-Feb-23 | DoFP
Co Tree Plantation Not Not 74 &
" B Nos | 1 1.00000 | 1.00000 SPOT ED ED Planned Days 1 Aoplicabis 0 0 Applicable 7 7 15 50.03
= Office Actual Dates
= . Planned Dates | 05-Feb-23 05-Feb-23 | 05-Feb-23 09-Feb-23 | 16-Feb-23 | 16-Feb-23 | DoFP
o [ Procurement of a8 Not Not 58 &
=+ Musk Nos S 0.00150 | 7.50000 SPOT CEO CEO | Planned Days 1 Applicable 0 0 Aplicable 4 T A 5003
2 Actual Dates
= AC Servicing at Planned Dates 03-Apr-23 03-Apr-23 | 03-Apr-23 10-Apr-23 | 17-Apr-23 | 17-Apr-23 | DoFP
O & the Corporate Not Not 20 &
§ o Office of Lot 1 2.00000 2.00000 SPOT CE CE Planned Days 1 Applicable 0 0 Applicable T r 15 5003
4 NWPGCL Actual Dates
= Procurement of Planned Dates | 13-Apr-23 13-Apr-23 | 13-Apr-23 17-Apr-23 | 24-Apr-23 | 24-Apr-23 | DoFP
S e Health & Not Not 58 &
= Hygisns Lot | 1 3.00000 | 3.00000 SPOT SE CE Planned Days 1 Aogsicatie 0 0 Aopieatis 4 7 12 ot
= Materials Actual Dates
= i Planned Dates [ 03-May-23 03-May-23 | 03-May-23 07-May-23 | 14-May-23 | 14-May-23 | DoFP
S e Procurement of 3 Not Not 58 &
7 sk Nos S 0.00200 | 10.00000 SPOT CEO CEO | Pianned Days 1 Aiilcatile 0 0 Applicati 4 7 12 50105
zZ Actual Dates

Total 5550 Lac

XEN (Procure

o\

SE (Precuremént), NWPGCL

NS

9%

0% 2021

ED (Engineering), NWPGCL




ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division Financial Year: 2022-2023
Agency : North-West Power Generation Company Limited BUDGET Head: Civil Maintenance
Procuring Entity Name & Code  : Superintending Engineer (Procrement), NWPGCL BUDGET: 60.00 Lac (Revenue)
Revision: N/A
Estimated Cost . . i
ot : Approving Authority Advertisement :
Package | Lot. Df:: :'\Jrg?: f°f . - (Tk. in Lac) Method of Time Code | of Tender/ | Tender gfgt‘:::n Approval to| Notification gf’:’lfﬁ ch%";z;f;;“l Total Time |
No No. . Procurement . for Process Quotation Opening : Award of Award gning (Date/Days) X
Supply Unit Cost | Total Cost Estimate | Method Collection Evaluation PO Issue PO
(1) (2) (3) “4) | (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20)
Repaire &
- Maintenance of Planned Dates 01-Aug-22 04-Aug-22 | 04-Aug-22 | 04-Aug-22 | 04-Aug-22 | 07-Aug-22 | 28-Aug-22 | 28-Aug-22 BB
£ Different Rooms,
=S ouses, | wee| 1 30.00 30.00 RFQ ED ED e
Z= Wash ) ; : Planned Days 1 3 0 0 0 3 21 28 27.02
5 ashrooms,
o Duct, Ceiling
etc. Actual Dates
'I'\CPG'IIC o
o Maintenance of Planned Dates 03-Oct-22 06-Oct-22 | 06-Oct-22 | 06-Oct-22 | 06-Oct-22 | 10-Oct-22 | 20-Oct-22 | 20-Oct-22 DoFP
£ Different Rooms,
23 Cubes, Lot | 1 10.00 10.00 RFQ SE CE | PlannedDays 1 3 0 0 0 4 10 18 i
z— 27.02
s Washrooms,
o Duct, Ceiling Actual Dates
REFATEE
y Maintenance of Planned Dates 23-Dec-22 26-Dec-22 | 26-Dec-22 | 27-Dec-22 | 27-Dec-22 | 30-Dec-22 | 06-Jan-23 | 06-Jan-23
£ Different Rooms, 2cig
= E Cubes, Lot 1 15.00 15.00 RFQ CE ED Planned Days 1 3 0 1 0 3 7 15 S,
< = Washrooms, i
= Duct, Ceiling Actual Dates
efc
Repaire &
- Maintenance of Planned Dates 17-Feb-23 20-Feb-23 | 20-Feb-23 | 22-Feb-23 | 22-Feb-23 | 24-Feb-23 | 06-Mar-23 | 06-Mar-23 —
& :
= g D‘ffETCenLRoomsw Lot 1 5.00 5.00 RFQ SE ED L
z= W : o g ' ' Planned Days 1 3 0 2 0 2 10 18 27 02
5 ashrooms,
© Duct, Ceiling
etc. Actual Dates

Total 60.00 Lac

%-0@,-%2’1_

récurement), NWPGCL ED (Engineering), NWPGCL

XEN (Procurem




