Khulna 225 MW Combined Cycle Power Plant, NWPGCL
Annual Procurement Plan (APP)
FY 2022-23
SI. No. Budget Head I t]::;um b Af‘ll')k.ml?::)m
1 |Goods_Store Purchase (Local) 1,083.15 950.22
2 |Chemical_Store Purchase (Local) 185.00 180.00
3 Store Purchase (Foreign) 1,302.50 1,274.50
4  |Repair Maintenance-LTFA 85.00 85.00
5 |Repair Maintenance-Non-LTFA 390.00 357.00
6 |Capitalised Maintenance (Major Maintenance) 2,128.36 1,928.31
7  |Repair Maintenance-Civil 130.00 115.00
Purchase of Transport Vehicle 80.00 80.00
9 |Office Equipment 75.00 51.30
10 |Service Equipment 30.00 30.00
Total- 5,489.01 5,051.33
Goods_Fuel (HSD) & Gas

11  |Goods_Fuel (HSD) & Gas 39,790.57 39,790.57
Total- 39,790.57 39,790.57
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
ncy : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Local)
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGT 108315 Tk (Lac)
i " i Estd Cont (Fig i Lac Th) Addvertise Tkl e
ackape | 1o ch e s o crtise Ntication o cuofthe | " | Completion of | Total Time
“;::“ LN: Uit [ Qun | Metid & Bt | ::]"' ] Tine Coue tin Priness ":\I:;"f;::" A“':h';:‘ Teander Opening] Temder Eiahiton | Apprionat 1 A | :‘.j:;' ! \"i"::’lm: Contract T“Llr::: "m:m_"‘n:l Remaks
Type Autlusity Unit Cost Total Cost £ COODE Signatine
) [*10 (3] ) £5 b} [2d] [ ) iy i 12y (15} i14) {15 ) [kl 18y iy (2 @2n oan
Electrical Maintenance Department
- Planned Dates 01-Mar-22 | 09-May-22 19-May-22 21-May-22 NMay22 | 18- Jun-22 15-Dec-22
LW (]
o Spare Motor for GT
g & | M |eecuical System Lot [ 1 [ecPomv)| cE Own 27.30 2730|  Pranned Days 1 69 0 2 0 28 1o 180 W | e
L Actual Dates 01-Mar-22 | 09-May-22 19-May-22 21-May-22 21-May-22
- Planned Dates 01-Mar-22 10-May-22 26-Jun-22 03 Jul-22 05 Jul 22 02-Aug-22 30-Now-22 .

. w I
Sg |wa|SomePatsolmobonall o |y | 4groTh cE Own 55.00 5500|  Planned Days 1 0 2 7 2 28 155 120 275 (Carried from
x 3 sT PFY)

Actual Dales 01-Ma-22 10-May-22
a Spare Parts of Planned Dates 12-Nov-2z | 12Decz2 17-Dec-22 22-Dec-22 72-Dec-22 | 17-Jan23 17-May-23
Switchgear Control
é g |[na et Lot 1 | ecPOT™) CE Own 30.00 3000  pianned Days 1 0 5 5 0 26 &7 120 253 +3
3 Actual Dates
o Planned Dates 12-Now-22 01-Jan-23 09-Jan-23 14-Jan-23 15-Jan-23 12-Feb-23 13-May-23
.
]
8 s Mip [SPrePamotiNAC | 0 | 4 | pepiomv cE Own 30.00 3000 Planned Days 50 8 5 ' 2 @ 90 182 13
o Actual Dates
i Planned Dates 10-Oct-23 18-0ct-23 19-Oct-23 22-0ct-23 22-0ct-23 22-0c1-23 11-Dec-23
& w Spare Parts of Lighting
g 5 NiA | System Lot [ 1 RFQ ED Own 10.00 10.00[  Planned Days 1 9 ] 3 0 0 1 50 63 K270
o Actual Dates
¥ Planned Dates 12-Now-22 22-Now-22 22-Now-22 29-Nov-22 30-Nov-22 | 30-Now-22 08-Feb-23
aw Spare Parts of Inverier
2 E.' N/A |(Cards) of ST Lot 1 e-GP{OTM) CE Own 45.00 4500| Planned Days : | 10 1] z 1 o 19 T 107 -3
@
o Actual Dates
w Planned Dates 13-Aug-22 23-Aug-22 23-Aug-22 27-Aug-22 29-Aug-22 | 29-Aug-22 28-Oct-22
& w Spare Parts of Invertet
o a I |[(Cards) of GT Lot 1 RFQ ED Own 10.00 1000  Planned Days 1 10 0 4 2 ] 17 0 9 12702
g Actual Dates
E " s -
-

Goods_Store Purchase (Local)
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Goods_Store Purchase (Local)
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(— Coakead Fad ot (Fag i L Tk ) Advurtise Fotal Tomse 1
I'T:M :,: h""""‘: ilugandl ETOR FYORY hbimsimig Bl ";_“_'J'* Tiaw: Cinks kw Prouse 'l"*‘:""":" A:":;: e Opurg| Tander Enuduaton | Approsst o Award "“""\:"::I" ol sl Commact (IT-“:-::‘ o .:‘:.‘.Ia;::. Remarks
= iy Iype Authorin e Ui Lot Tostal Comt e T:xm:l c : h Sigmange :
i 2) py ) (el n) [kl % [l {1y un {12) un 1y i3 -le un (%) [{) 420) 21y )
Instrument & Control Department
o Planned Dates 17-May-22 15-Jun-22 29-Jun-22 06-Jub-22 13-Jul-22 10-Aug-22 08-Dec-22
L+ -3
[+ Spare parts for GT .
2 5 1 Frusted controlier Lot e-GPOTM) CE Qwn 95.00 95.00 Pranned Days 29 14 _? 7 . 85 120 205 tClr::r\lqnnm
é Actual Dales 17-May-22
0 Planned Dales 01-Mar-22 29-Mar-22 07-Apr-22 10-Apr-22 10-Ape-22 08-May-22 07-Jul-22
S 13
Es Tools for mantenance Lot 1 e-GP(OTM) CE Own 1510 35.10 Planned Days. 28 ] 3 [] 28 85 80 205 (Carried from
{1 PFY)
o Actual Dates. 01-Mar-22 29-Mar-22 07-Apr-22 10-Apr-22 10-Ape-22 | 08-May-22
- Planned Dales 01-Aug-22 30-Aug-22 13-Sep-22 20-Sep-22 27-Sep-22 25-0ct-22 22-Fed-23
83 Spare parts for GT and
; 5 ST Lot 1 e-GPOTM) CE Own %0.00 9000 Planned Days 1 29 14 7 ¥ 28 86 120 208 3
2 Actual Dates
o Planned Dates 10-Jul-22 20-Jui-22 20-Julk-22 27-Juk-22 03-Aug-22 | 03-Aug-22 02-Oct-22
83 Cakibaration Gas for ST
3 5 CEME e ot | 1 RFQ cEo Own 1500 1500 | Planned Days 10 o 7 i 0 24 P B 12700
o Actual Dates
Operation Department
¢ Planned Dates 01-Mar-22 23-Mar-22 17-Ap-22 18-Api-22 18-Apr-22 16-May-22 10-Jul-22
oy Procurement of onkne (© H"
o 1 L I CE 514 3140 NA 1 [ 28 7% 5 m arried from
2 ‘n_‘? b Siica - B =GPOTV) O Planned Days 22 25 S o
o Actual Dates 01-Mar-22 23 Mar-22 17-Apr-22 18-Api-22 18-Apr-22 16-May-22
o Planned Dates 25-Aug-22 24.Sap-22 08-Oct- 22 11-Ock-22 13-Oct-22 10-Now-22 08-Feb-23
& 3 RO s8rvicing wiih supply
= g +3
z & b= I | o racqulec Soms il Lot I | e GPOTM) CE Own i iy Tononf  Planned Days 30 1 3 2 28 7 %0 167
o Actual Dates
- @ ;
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Estd Cost iFig. in Lac Tk,

Advertise

]
n " Procuiement Contrac . 3 % i " Total Tume to | | 4
i | Description ofthe Work | g | omy. | Method s | Approving ‘ "‘“"F";;"r i rinad p“‘:‘;‘w':;:‘ Alvemiet Terwter Opering| Tenwtr Evabustion [ Approval to awara] BITE ) S ofihe | =g € gton | Tl T
: Supwty Type Anithority : Unit Cast Totnt Cost Y k:l“”m' Supmiure i golls:
| .
it i) i 0 * i) 17 ‘ B [ L "1y [1k4] [1E]) 14 (L8] 14y 017 1Ry 9 1200 (A1) 12)
Mechanical Maintenance Department
| Planned Dates 12-Mar-22 19-Mar-22 24-Mar-22 31-Mar-22 5-Apriz 12-Apr-22 05-Juk22
é {Purchase of standard ‘ 24.01
¥ N/A | consumables for BOP Lot 1 DPM ED | Own 2817 2817 Planned Days 7 5 7 5 2 2% 84 110 (Carmed from
= s air compressor ! PFY)
o i Actust Dates 12-Mar-22 19-Mar-22 24-Mar-22 31-Mar-22 05-Apt-22 12-Apr-22
i
£
- | nned Dal 12-Jun-22 4 Jub 11-JubZ k22 - 2
) ¥ el i | Piay es 22 dukz2 21-duk 22 3-Juk22 10-Aug-22 B-Now-22 &
Consumabtiles for ST
E E; LOIL Purifi Lot 1 |e-GPOTM) CE Own 2300 23.00 Planned Days 2 7 10 10 10 59 90 149 gcu'g:d;)from
o Actusl Dates 12-Jun-22
-~ Planned Dates 22-Aug-21 13-Sep-21 20-Sep-21 22-Sep 21 22-Sep 2t 5-0ct-21 1-Aug-22
. 3
8 ; Wehke of £ o T cE Own 6500 00 1 Carrled from
iy 5 Puriication System Lot 1 | eGPOTM) 65, Planned Days 2 7 2 0 3 44 300 344 ¢ i
Actusi Dates T2-Aug-21 13-Sep-21 20-Sep-21 22-Sep-21 22-Sep21 5-Oct-21
o Planned Dates 2-Mowv-21 4-Jan-22 26-Jan22 27-Jan-22 W-Jan22 | 22Feo-2 21-Sep-22
. * Purchase of Spares and 3
s; Consumables for EH Oil | Lot 1 e-GPOTM) CE Own 5.25) 525 Planned Days NA 43 n 1 L] 10 76 210 286 (Camed from
= s Pumps PEY)
o Actual Dates 22-Nov-21 4-Jan-22 26-Jan-22 27-Jan-22 T-Jan22 23-Feb-22
= Planned Dales 20-Jun-22 27-dun-22 4022 11-0u-22 18-Juk22 25-Juk-22 13-Sep-22
8 E Procurement of Gaskets 2704
N in vanous parts of Gas Lot 1 RFQ CEO Own 25.00 25.00 Planned Days ¥ 7 T - 4 7 a5 50 Bs (Camied from
= § ine PFY)
Actual Dates -
i Planned Dates 2-Juk22 SJul-22 16-Ju-22 23-Ju-22 30-Ju22 6-Aug-22 25-Sep-22
Spare & Consumables
E 5 tor GT Lube Ol Purifh Lot 1 DPM ED Cwn 3000 30.00| Planned Days 7 7 7 ¥ T 35 50 a5 +28 03
L+ Actual Dates
Planned Dates 2-Aug22 S-Aug-22 18-Aug-22 23-Aug-22 30-Aug22 | 6-Sep-22 5-Dec-22
ﬁ Procurement of Valve
N and Filter for Water Lot 1 RFQ ED Crwn 10.00 10.00 Planned Days T 7 7 7 T 3 90 125 rm
x § Treatment Plant
Actual Dates
Planned Dates 12-Dec-22 19-Dec-22 26-Dec-22 2-Jan-23 S-Janl3 16-Jan-23 16-Apr-23
& Spare & Consumables
s § for GT EDG Lot 1 RFG ED Oan 1000 1000|  Planned Days 7 7 7 7 7 35 90 125 2701
Actual Dates
; Planned Dates 15-How-22 22-Now-22 28-Nov-22 6-Dec-22 13-Dec-22 20-Dec-22 18-Feb-23
of Lube oil,
é § Jacking Oil Fitter Lot 1 RFQ CE Own 500 500 Planned Days 7 7 7 1 7 a5 80 a5 270
Actual Dates
! Planned Dates 2-Aug-22 9-Aug-22 18-Aug-22 23-Aug-22 30-Aug22 5-Sep-22 5-Dec-22
& Spares and
o Consumabiles for Heat Lat 1 oPM CE Cwn 5.00 500 Planned Days 7 7 7 T 7 35 80 123 28 03
25 | [pewon
Q9 Actuai Detes

‘Goods_5Stere Purchase (Local)
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Pr - s— Ead Cost (Fig in Lac Tk ) Advertise Totsl Timt &
Package | Lot | Description of the Work /| e g Source of Time Code for Freguel (Nat Advertise " . Notification of | Sugiog ofthe | o | Completion of | Total Time
Uit | Owty Method % Approvng i Tender Opennsg| Tender Evalustion | Approval 1o Award) 5 Contract . ¢ Remmaiks
No No Supply Type Autherity Fuiml Vi it Wil Cin Process a:’\':.:\‘r:; Tender Award Contract s Contract (Dabe Ty}
w L L) ) (5] -) ~ L Ll | (L] iy L) an e Sy W16y nny L L) () @ (21
: 5 and | Praned Dates 2-Aug- 22 S-Aug-22 16-Aug-22 23-Aug-72 30-Aug- 22 6-Sep-22 5-Dec-22
2 Consumables for 5T |
:'gs 80P Air compressor & | 2 | ! OFM . Ol 30.00( 3000 Prnned Days 7 7 7 7 7 35 % w | e
o Actusl Dates
S | Planned Dates 15-Dec-22 22-Dec-22 29-Dec-22 5-Jan-23 12-Jan-23 | 19-Jan-23 19-Apr-23
i Consumables for ST Lot 1 DPM ED Own 2000 2000|  Panned Days 7 7 7 7 7 35 40 125 12803
EDG 1
g ! Actual Dates
: Planned Dates 2-Oct-22 9-0ct-22 16-Oct-22 23-0c1-22 30-0ct-22 | 6-Now22 4Feb-23
E 3 Procuement AW | 1ot | 1 |ecroTm|  cE own 100,00 16000  Planned Days 7 7 7 ? 7 3 %0 125 13
i Actusl Dates
Total Value of Goods Procurement 950.22
InWord:  Taka Nime Crore Fifty Lac Twenty Twe Thoasand Only




Ministry / Division

Agency

: Ministry of PEMR / Power Division

: North-West Power Generation Company Limited

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2022-23
BUDGET Head: Chemical_Store Purchase (Local)

Procuring Entity Name & Cos : Chief Engineer, Khulna 225 MW Power Plant BUDGT 185.00 Tk (Lac)
| ; Estd Cost {Fig in Advertise TR Rerrake
Package | Lot | Descrniption of the e RIS Source of Lac Tk } Time Code for | Prequel (Not|  Advernse Tender Tender Approval o | Nouficanon | Sgning of “L.‘ o Complenon of | Tomal Time
Ui | Qury Method & Approving . Contact
No No Work  Supply ? T 2 Fund " Total Process Apphicable Tender Opening Evaluation Award of Award | the Contract : Contract {Date/Days)
vpe Authonty Linn Cost Cokh for GOODS) Signature
i3] LRI (3] ) (53] () h my 19) {1y iy 112y (13) (14) i15) (6) 1N i1%) i (20} 2N Qon
3 Procuremant of Planned Dates 01-Mar-22 | 31-Mar-22 | 24-Apr-22 | 24-Apr-22 | 24-Apr-22 | 10-May-22 01-Nov-23
& Q ‘Chemical for 1-3 (LTFA (e-GP)
';_‘ : 1 Demi Water Lot 1 &-GP(OTM) CE Own 117 86 6000 | Planned Days NiA 30 24 0 (4] 16 70 540 610 (Carried iom PFY)
0 3
s Froduction Actual Dates 01-Mar-22 | 31-Mar-22 | 24-Apr-22 | 24-Apr-22 | 24-Apr-22 | 10-May-22
$ Planned Dates 01-Mar-22 | 18-Apr-22 | 25-Jun-22 | 02-Jul-22 | 08-Jul-22 | 06-Aug-22 28-Jan-24
&9 Prqu.u‘smm of -3 (LTFA (e-GP)
L™ ] 1 |Boiler Water Lot 1 e-GP{OTM) CE Own 4000f 2000 | Planned Days NIA 48 68 r 7 28 158 540 698 Carried from PFY
xa Chemical A M
o Actual Dates 01-Mar-22 | 18-Apr-22
3 Planned Dates 12-Jun-22 | 04-0ul-22 | 16-Jul-22 | 23-Jul22 | 30-Ju-22 | 27 Aug-22 18-Feb-24
o q meent of L3 (LTFA (&-GP)
] 1 |Chemical for Pre{ Lot 1 e-GP(OTM) CE Own 40.00| 20.00| Planned Days N/A 22 12 rd 7 28 78 540 616
¥ o Kew t (Camied from PFY)
:-‘: Actual Dates 12-Jun-22
g Planned Dates 25-0ct-22 | 29-Nov-22 | 13-Dec-22 | 20-Dec-22 | 27-Dec-22 | 24-Jan-23 08-Jan-26
& Q Proqmemen! of 3 (LTFA (e-GP)
;,a & | 1 [CoolingWater | Lot 1 | e-GPOTM) CE Own | 18000 ®80.00| Planned Days N/A a5 14 7 7 28 91 1080 "M
w Chemical
o Actual Dates
Total Value of Goods Procurement 130.00
.

{Accounts & Finance)

2 W
Assistant Manager
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In Word:  Taka One Crore Eighty Lac Only
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Ministry / Division

Annual Procurement Plan (APP

: Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Sfore Purchase (Foreign)
Procuring Entity Name & Code  : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 1,302 50 Tk (Lac)
Advertise
< sad Cost (Tk g a—
Paclage | Lot Descripton of the ’ h‘:;“::': :mmwi Source ol AT T ) Tume Code for | Prequel (Not | Advertise Tender Tesrcler Approval te | Netification [ Spaung of the T"::’I‘ 1;“' o Completion off  Total Time i
Ne No. Work ' Supply bt | oy L oMt 1. f Pt’ft"’ﬂvl Fund Process Applicable for Tender Cipemng Evaluation Award of Award Contract r Hange Contract § Date/ Diys ) SR
& Type | Authority Ut Cost | Total Cost GOODS) Signature
(1) (2) (3 [£1] {5) [ (ki) (8) {9y (10} (11) (12) (13) (14) (15) (16} 117 (18) (19) (20) (21 {22)
Planned Dates 6-Feb-22 | 16-Feb-22 | 2-Mar-22 9-Mar-22 | 16-Mar-22 | 13-Apr-22 12-Jul-22
. e 1-2%.01
3] Socionct O G| il ) | e ED own 2750| 2750 | Planned Da ‘arrie
D Detection : ys 10 14 7 7 28 66 80 156 (Carried
B Srete from PFY)
Actual Dates 6-Feb-22 | 16-Feb-22 | 2-Mar-22 S-Mar-22 | 16-Mar-22 | 13-Apr-22
E Planned Dates 6-Oct-22 16-Oct-22 | 30-0ct-22 | 6-Nov-22 | 13-Nov-22 | 11-Dec-22 10-Apr-23
E s ABB test bench Lot 1 OoPM ED Own 180.00 180 00 | Pianned Days 10 14 7 7 28 66 120 186 12503
o Actual Dates
S Planned Dates 15-May-22 | 18-May-22 | 23-May-22 | 25-May-22 | 25-May-22 | 25-May-22 22-Sep-22
. Purchase of Spare |-28 05
5,3 parts for Boiler Lat 1 DPM CEO Own 250,00 250.00| Planned Days N/A 1 3 6 2 a 0 10 120 130 (Carned
x Feed Water System —— from PFY)
o Actual Dates 15-May-22 | 18-May-22 | 23-May-22 | 25-May-22 | 25-May-22 | 25-May-22
8 Planned Dates 22-Jun-22 | 29-Jun-22 6-Jul-22 13-Jul-22 20-Jul-22 27-Jul-22 24-Nov-22
. * Purchase of Pumps 1-28 03
s.’ & and Spares for Lot 1 oPMm ED Own 70 00| 70.00| Pianned Days N/A 1 7 7 7 7 7 35 120 155 (Carmied
x Dosing System from PFY)
g Actual Dates
Purchase of Planned Dates 22-Mar-22 | 29-Mar-22 | SApr-22 | 10-Apr-2z | 17-Apr-22 | 15-May-22 24-Jul-22
0 Standard Spares 1-28 01
a w and Consumables Lot 1 DPM ED Own » 2200 | Planned Days 7 T 5 7 28 54 70 124 (Carmed
o for GT Instrument from PFY)
Air Compressor Actuai Dates 22-Mar-22 | 29-Mar-22 | 5-Apr-22 10-Ap1-22 | 17-Apr-22 | 15-May-22
'6 Purchase of Spares Planned Dales 31-Mar-22 7-Apr-22 14-Apr-22 | 21-Apr-22 | 21-Apr-22 | 25-Apr-22 23-Aug-22
. 1-28 03
& Consumables for »
,',’ ﬁ different SOV and Lot 1 DPM ED Own 130 120 00] planned Days NA 7 7 7 0 4 25 120 145 (Carried
x % MOV in HREG from PFY)
(V] Actual Dates 31-Mar-22 T-Apr-22 14-Apr-22 | 21-Apr-22 | 21-Apr-22 | 25-Apr-22
8 Planned Dates 10-Apr-22 | 13-Apr-22 | 16-Aor-22 | 23-Apr-22 | 17-May-22 | 21-Jun-22 19-Oct-22 12806
ﬁ * Procurement of Nox (Camed
Y i Lot | 1 DPM ED Own 45 45| Planned Days 1 3 3 7 24 5 24 120 143 from PFY)
z Actual Dates 10-Apr-22 | 13-Apr-22 | 16-Apr-22 | 23-Apr-22 | 17-May-22
s Planned Dates. 13-Aug-22 | 20-Aug-22 | 27-Aug-22 | 6-Sep-22 | 11-Sep-22 | 18-Sep-22 16-Apr-23
ﬁ # Purchase of Spare
D Parts for GT Fire Lot 1 oPM ED Own 260 00 200 00| Planned Days N/A 1 7 7 10 5 7 6 210 246 12803
x 7] Fighting Module
[L] Actual Dates
(7 .
-
Goods_Slore Purchase (Foreign) Page 1/3




" “ ’ Advertise R
Prickage | Lot Description of the 3 el FronEEe, Cenin Source of Eabil: Gomt (1%, I Lec) Tone Code for | Prequel (Not | Advernse Tender Tender Approval 1o | Mouficanmn |Sigrung of the hli;l lm::‘ " Completion of ] Towal Time s
No No Work / Supply Ui, [y | 8 M.ellmf.l Appeoving Fund Process Appheable for Tender Openmg Evaluation Award of Award Contract e Contract (Date/Days)
. & Type Authority Umit Cost | Total Cont GOUDS) Signature
() (1) 13 4 | (5 (6) N (8) (9) (10) 11 (i) (13) i14) (15) (16) (17) (18} (19} (20) (21) (22
o
g& ; Procurement of Planned Dates 10-Aug-22 | 17-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 12-Jan-23
Filter for GBC Lube " 4 128 03
o B Oil & Seal Gas Lot | 1 DPM ED Own 60 6000 | pranned Days NIA 1 7 7 7 7 7 35 120 143
syﬁtem
i Actual Dates.
g Planned Dates 10-Sep-22 | 17-Sep-22 | 24-Sep-22 | 1-Cct-22 8-Oct-22 15-Cct-22 12-Feb-23
* Membrane of i "
ﬁ * Nitrogen Generator | %t | DPM ED Own 20 2000 [ pjanned Days NiA 1 7 7 7 ; 7 % 120 — 1-28.03
g Actual Dates
3 Spares and Planned Dates 10-Sep-22 | 17-Sep-22 | 24-Sep-22 | 1-Oct-22 | 8-0Oct2 | 15-Oct-22 12-Feb-23
gﬂ * Consurnables for
f) & | Industrial Cooling Lot 1 DPM CE Own 10 10.00 | Planned Days N/A 1 7 7 7 7 7 35 120 143 12803
< % Water (DM Coolant)
'L Pump Actual Dates
= . -Sep- t- z Feb-23
Sk ; Spares and Planned Dates 5-Sep-22 | 12-Sep-22 | 19-Sep-22 | 26-Sep-22 | 3-Oct-2 10-Oct-22 7-Fel
Consumables for
NIA (-28 03
ok Condenass Saooun] 22 | 7 DPM ED Own 80 80.00 | Ptanned Days 1 7 7 7 7 7 35 120 143
Pul
3 - Actual Dates
8 Spares and Planned Dates 20-Mov-22 | 27-Nov-22 | 4-Dec-22 | 11-Dec-22 | 18-Dec-22 | 25-Dec-22 24-Apr-23
:l‘. $ Consumables for.
3 Drum, Valve, Lot | 1 DPM ED Own 80 8000 | planned Days NIA 1 7 7 - 5 7 5 120 143 1-28.03
x5 Gasket, Tube of
o HRSG Actual Dates
p = Spares and Planned Dates 5-Jul-22 12-Jul-22 | 19-Jul-22 | 26-Jul-22 | 2-Aug-22 | 9-Aug-22 7-Dec-22
Consumables for y 128 03
= ; Hydalic System | L2 | 1 | OFM ED own 50 5000 | pranned Days NIA p 3 5 = > 7 % o G 28
and Da
o i Actual Dates
8 Planned Dates 10-Sep-22 | 17-Sep-22 | 24-Sep-22 | 1-Oct-22 8-0ct-22 | 15-Oct-22 12-Feb-23
3” * Procurement of
b 4 T 7 35 120 143 -2803
)& %;_ Duplex filter Lot 1 DPM ED Own 50 50| Planned Days 1 7 7
o Actual Dates
Total Value of Goods Procurement 1274.50
In Word : Taka Twelvp ‘rore Seventy Four Lac Fifty Thousand ()hl\ 2 -
= ] 2T
12-8 o i 1%
A”“W’m Manager Manager qﬁcecutwe Engmeer Executive Engineer Superintending Engineer
(Accounts & Finance) {Accounts & Finance) (1&C) {Mechanical)
&\ 1B L
AR 062> i
Plant Manager Executive Director
{Chief Engineer) (Engineering)
- Page 2/3

Goods_Store Purchase (Foreign)




Annual Procurement Plan (APP)

Ministry / Division . Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Repair Maintenance-L TFA
Procuring Entity Name & Code . Chief Engineer, Khulna 225 MW Power Plant BUDGET: 8500 tk Lac
a Netification X 5 .
_— " Procurement | Contract - Estd Cost(Th w Lach s Advernse o Approval . Signmg of the | Total Time | Complenon of | Total Time
Pa;l:;r :" lkw-ptu;n ol I-l-c Work | ina R i Pl Stw:n.e'ol lm\; « uds: for Prequel (If ,\1\1\..‘”# UI.:ﬂdcl 2 rjnd..-_f e I.n Av\atd-r Comeacy | wContnct | Convacy  |(DateDavs] Remarks
- il Tape Authonn hied Unnt Cost Total Cost ooz Applicable) e pEn. Taluntion ro “":n‘;‘ B PO Effective | Signature Services )
()] 123 [£]) 4y 1 5 L] o %) 19} o (1NN (1] (LET) (K1) (s) tla) (1] (%) (AR (20) 21) {22)
f_ E Planned Dates
< :
ol A5 Inspection Parts & DPM © Carmed from
oo pes . A ble 1 & 0
dae Seiiie Lot 1 (LTEA) 3 Own 85.00 85.00 Planned Days N Not applical 0-Mar-22 PEY
= <
[ w
§ 5 Actual Dates

Total Value of Goods Procuremen 8500 Lac

In word: Taka Eighty Five Lac Only.

- -

Y

% éror :
Assistant Manager Manager Executive Engineer Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) (Mechanical) ( Chief Engineer)

\!£ -I“_L_"' s R A oy

T2

Executive Director
(Engineering)

Works_R&M_LTSA

Page 11




Minkstry / Division
Agency

: Ministry of PEMR / Power Divislon
; North. West Power Generation Company Limited

FINANCIAL YEAR:
BUDGET Head: Repair & Maintenance Non LTFA.

2022-1

Procuring Entity Name & Code : Chief Englucer, Khulna 225 MW Power Plant BUDGET: 390.00 Tk (Lac)
Procusement | Contract [Estd Cost (BDT. an Advertse & Total Time|
Puckage | Lot ) : Source of Time Code for Advertise Tonder Tender Approvai 1o | Notification of | Completion of | Total Tine
o % Description of the Work / Supply Unit | Quantity | Mohod& | Approving Lac) Pregquel (If Sigung of the Coutrat |10 Contract Remarks
Neo No. Type Fund e s Process Appl > Terder Opening Evahustion Award Aveard ’ Contract (D Duys)
W le ) ) &) 6 i} ) e 10) Q. (12) (13) (14) (s 16 a7 (18 a9 120) Qai) an
E ; il i Planned Dates. Aug22 | 14Ap2| 18Aup2 | 18Ag22 | 22Aup22 25-Aug-22 08-Apr-23
- = orming Intermideate/
l& ;_; M” ¢ Overhauling S Lot 1 DPM ED Own 30.00 3000| Panned Days 0 4 0 4 3 n Frrg 248 1-28.03
o in HSD treatment skid.
z Actual Dates
X
E Planned Dates Aug-22 M-Aug-22 | 18-Aug-22 5Ag 22 1-Sep-22 8-Sep-22 T-Now22
- Maintenance in Overhead
E __;- ; Crane, Crane Crane Mounted| Lot 1 RFQ CE Own 10.00| 10.00| Panned Days T L4 7 7 7 35 60 s k27.02
= Truck and Folkift
; Actual Dates
e
E Planned Dates. 17-0u-22 | 15-Sep-22 | 4-0ct-22 8-0ct-22 0ct-22 1-Now-22 30-Apr-23
BZY| [rmer Comovasis om
S Es parts of Condesate Water Lot 1 |eGPOTM)| ED Own 250.00 25000| Planned Days 1 19 4 1 n 180 180 3
(CEP) Pump
; Actual Dates
P 3
E - Planned Dates 2-0-22 S Ju-22 16-J0u-22 Zuwn I0-Juk-22 G-Aug-22 25-Sep-22
< . -
5 ﬁ‘i mmﬁ .-L.f.w"'“\....,,.. Lot 1 RFQ CE Own 1000 1000( Pranned Days 7 7 7 7 7 ] 50 85 +27.02
; Actual Dates
X
E Planned Dates 20-Jub-22 27-0b22 27-0u 22 27-0-22 28-Ju- 22 28-Jub-22 27-Aug-22
<
ﬁ :'i Clearsng Lot 1 RFQ CEO Own 32.00 3200( Panned Days ' 4 o 0 1 o 8 30 38 3002
; Actual Dates
~
E Planned Dates 22 | o2 | ow | swn | ouun 10-duk22 SAug-22
b 1 GBC to Cooler pipsine
lg i_ 5 Lot 1 RFQ ED Own 2500 25.00 Py Days 7 0 0 1 0 'y 30 18 27.02
; Actual Dates
Total Value of Works Pr 35700 Lac
In words : Taka Threr Crore Fifty Seven Lac Ouly.
- . \%é" N igfot— \&06:22
nager Neanager Plant Manager
{Accounts & Finance) (Accounts & Finance) T S (cwm':'m,
"
. 13-
Executive Director
(Engineering)

* Works_RM Non LTSA
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Ministry | Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR | Power Division
: North-West Power Generation Company Limited
: Chief Engineer, Khulna 225 MW Power Plant

Annual Procurement Plan (APP)

FINANCIAL YEAR:
BUDGET Head: Capitalised Maintenance (Major Maintenance)
BUDGET: 2,12836 Lac

2022-23

; e Estd Cost BDT
Frocurement|  Contrat Adverine Totnl Tume :
Package Descption of the Soutce of Time Code for Adverise Tender Tender | Approval 1o | Neufication ne of Completion | Total Time
Lot No i, Unn Ouanishy Method & Approy ing = e Preguel (1T ’ 3 : o Conteact 4 i : Remirks

No Work / Supph Tive e Fund Unit Cost | Total Cost Frocess Appicable) Tender Opeming | Fvaluanon Award of Award |the Contract of Contract | (Date/Davs)

[1N) 2) (3) (4 i5) 1) i7) %) () 10) (i (12 (13) (14 115) (16) un (%) (20) 2an (22)

E Planned Dates 26-Dec-19| 30-Dec-19| 08-Jan-20| 13-Jan-20| 22-Jan-20| 22-Jan-20 30-Sep-22 I
LB 24 11(Cam
829 g Lot 1 oPM CEO Own 30000] %000 ed trom
'z i . 4 7 1
*Z = Commissioning Planned Days 9 5 9 Q 27 982 009 by

4

= Actual Dates 26-Dec-19| 30-Dec-19| 08-Jan-20| 13-Jan-20| 22-Jan-20| 22-Jan-20, i)

E Planned Dates 04-Dec-19 | 04-Dec-19 | 04-Dec-19 28-Sep-22 Z;D L:
i Rental tools for Gas !

~
822 Commissioning of Lot 1 o cEO Own 6000|  6000| Planned Days Payment
=3 e completed

§ n 2019-20

= Actual Dates 04-Dec-19 | 04-Dec-19 | 04-Dec-19 FY)

E Planned Dates 26-Jun-20 | 30-Jun-20| 19-Jul-20| 28-Jul-20| 28-Sep-20| 26-Sep-20 26-Sep-22 12411
S -'-H 4 GT Gas DPM (Carried
8z issioning Lot 1 CEO Own 686.00 686.00| Planned Days N/A 1 19 9 62 0 91 730 from
xF=E Service previous

g Actual Dates 29-Jun-20 | 30-Jun-20 | 19-Jul-20 | 28-Jul-20 | 28-Sep-20 | 28-Sep-20 92 )

-

E Purchase of Spare Planned Dates 15-Juk20 | 22-Juk20| 18-Aug-20| 13-Sep-20| 24-Sep-20| 29-Sep-20 31-Aug-22 28,03
-] Mpmwﬂh % (Carned
a8z vl o Lot 1 DPM | CEO/Board | Own | 260000 | 1,09231] Planned Days NIA 7 27 26 " s i 701 from
. Gas Boostr presious

3 c. (G8C) Actual Dates 15-0uk20 | 22-Jul-20| 18-Aug-20| 13-Sep-20| 24-Sep-20| 29-Sep-20| 77 FY)

Total Value of Warks Procurement

192831 Lac

In words : Taka Nineteen Crore Twenty Eight Lac Thirty One Thousand Only,

" Assistant anager
(Accounts & Finance)

{Accounts & Finance)

(Mechanical)

D) L —

Plant Manager
( Chief Engineer)

Superintending Engineer

- Eean

Executive Director
(Engineering)




Annual Procurement Plan (APP)

Ministry I Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Repaw Mamntenance-Civil
Procuring Entity Name & Code Chicf Engineer, Khulna 225 MW Power Plant BUDGET: 130.00 Th Lac
. " Gttt | lishd Comt (TR 1) Advertis: ) " o Vel Tom o |
1‘,:.“ I,: Thomiiptnan Weak “Supph | Ui | Qo \L'y:::"l"" ! \';‘:‘" I‘"I'_" f* b preqet ‘;h::‘ 'I'M" Vemmben 4 shiation A”“"“':“' N*':“":"" Connat | ":'M“"""' :;“I‘I‘"' Rewaths
a . e \ UnisCon [Tinat e Aty bt e iy Ana g o wotrat | (ke A davsd
T ) 3 | i i a ™ 9 L i 112 an (4 13 (16) ar am [ oaw 29 an Q2
3 Construction of Shed with Crane in Planned Dates -Aug-22 | 1302z 01-Nov-22 05-Now-22 | 06-Nov22 29-Nov-22 28.Jan-23
A the Auxiliary Cooling Waler Pump
b ‘i Ares and Construction of Mator | 2% | 1| @GPOTM) | ED Oun 4000|  4000| prunnedDave | NA 1 50 19 4 1 2 108 50 168 H?
: Cycle Shed Actual Dates
- Repaiing and P R Planned Dates 12-06-22 | 02-Nev-22 14-Now-22 18-Nov-22 | 17-Nov-22 27 Now-22 27-Dec-22
o ; GT shelter, GBC, 8TG stack STG
i g Acid Tank, WTP B NE Atea 1 Lot 1 e-GP{OTM) ED Own 3000 3000| Planned Days N/A 1 21 7 2 ) 10 47 30 m 137
o Crare Lir tank, River side Pontoon
and other refated
= - Actual Dates.
3 Schedule & Maintenance works of Pronned Detes 1T-hug-22 | 24-Aug22 03-Sep 22 10-5ep-22 | 17-Sep22 24.5ep 22 23-Nov-22
&9 cleaning, beautificaion dran
L g apron, varies pd, seplic tank, soak | Lot 1 RFQ CE Own 10.00 1000/ Planned Days N/A 7 10 7 T T 38 &0 a8 2702
x ; well_ sanitary treatment plant &
other with floor
equipmen! area
Planned Dales 02-Jul-22 09-Jul-22 16-Jul-22 18-Jul-22 20-Ju22 27-Juh22 10-Sep-22
maintenance works, plumbng
5 Lot 1 RF! CE Own 500 5 00| NA 7
E g P . a Planned Days 7 7 2 2 7 2 45 70 Lm
z technical, non-technical building
Actual Dates
Planned Dates 02-Jul-22 08-Jul-22 16-Jul-22 1B-Jul-22 20-Jul22 27-Jul-22 10-Sep-22
o Erection of oil seperator drain- G j §
; resatvoir sysiem Lot | 1 RFQ CE Own 5.00] 5.00] Planned Days NA 7 4 2 2 7 25 45 70 127,02
Actual Dates
g Planned Dates 02-Juk-22 09-Jul-22 16-Jul-22 18-Jul-22 20-0u-22 2T-Juk22 10-Sep-22
-
3 g Civil Work in RMS atea Lot 1 RFQ CE Own 5.00| 7 2 2 7 25 45 70 |-27.02
=
s 30-Aug-22 01-Sep-22 | 03-Sep-22 10-Sep-22 09-Nov-22
a2 Repair and Maintenance works of
E = |Underground Fire Fighting System Lati] . RrQ €D Own 5.00 7 2 2 4 25 60 85 12702
=
Total Value of Works Procurement 1
1n Wards: Taka One Crore Fifices Lac Only 2 %
- wg _%‘, o | g[ \ 8’ D6 L2
Assistant Manager Managel Executive Engineer Superintending Engineer Plant Manager
{Accounts & Finance) (Accounts & Finance) (Mechanical) ( Chief Engineer)
, WD el L
Executive Director
(Engineering)

Works_R&M Civil Page 11




Annual Procurement Plan (APP)

FINANCIAL YEAR:  2022.23

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited BUDGET Head: Purchase of Transport Vehicle
Procuring Entity Name & Code : Chief Engineer, Khulna 226 MW Power Plant BUDGET: 80 Tk Lac
Esid Cost (Tk in Lac) Advertise
I il i m; Bia = P'm"'“:‘ Conract | o, rceof Time Code for | Prequel (Not| Advertse | Tender Tender | Approvaito | Notificaion | Signing of "?T"‘"’ Compieton | Totai Time |
Wolmge oy ""I“"’ Approving | g triCost | TomiGost Process Appicatle | Tender | Opening | Evalmtion | Award | of Awara |me Conract| SO | ot conact |(DateDays)| Fem™*=
Suppty ype Aoy for GOODS) it
i @ [£]) 14 (5) (8) i) (8) 9) (10) an i) (13) (14) (15) 18) (17 (18) 19) (20 21 2
- Planned Dates 15-Aug-22 | 22-Aug-22 | 20-Aug-22 | 5-Sep-22 | 12-Sep-22 | 19-Sep-22 18-Dec-22
g Purchase
§ s of One Pick. Lot 3 DPM ED Own 8000 80.00 Planned Days 7 r G 7 7 a5 90 125 1-24 06
Up
= Actual Dates

(K B0G 22 -
Assistant Manager
(Accounts & Finance)

Sub-Tatal = 80.00 Lac

In word : Taka Eighty Lac Only.

gl

Superintending Engineer

o’

Executive Engineer
{Mechanical)

Manager
(Accounts & Finance)

Plant Manager
[ Chief Engineer)

@k\g.g.mﬁ/

Executive Director
(Engineering)




nnual Procurement Plan (APP
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Office Equipments
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 75 Tk Lac
Package | Lot Descnipnon of W Q Procurement | Contract | Source of | Esid. Cost (Tk i Lac) | Tune Code for [ Adverise | Advernise | Tender Tender | Approval | Notificatio [Signuig of | Total Time [ Completio | Total Time Rimaky
No. No. the Work i MY ] Method & Approving Fund Unit Cost | Total Cost Process Prequel Fender Opening | Evaluation | to Award |n of Award the 10 Coniract nol  |(Date/Days
h 2y (3) | () 5) 16) (d] (8) (2) 10y (RED] 12y o3 (14) {15) (16) an {18} {19 (20) (21) {22)
= Planned Dates 01-Mar-22 | 18-Apr-22 [ 26-Apr-22 | 27-Apr-22 | 27-Apr-22 [24-May-22 23Jul-22
. 1-9
a Installanon of 3
Sfw I -GPiOTM) CE Ow 8. K50 v 42 Carned
xQ L pansseem: | S & . Pl Dl ki " ‘ 4 Z o S rerrPFv)
Q
Actual Dates 1-Mar-22 | 18-Apr-22 | 26-Apr-22 | 27-Apr-22 | 27-Apr-22 |24-May-22
Supply Plannud Dates 01-Mar-22 | 27-Apr-22 | 28-May-22 [ 29-May-22 | 20-May-22 [ 02-Jun-22 31-Aug-22
E Installation ”
o U Tegi 4 . ) i
8w y | Testimgand |1y lecromw| ce Own 278 gran | TomedDuy i s i o i e A (Carried
xQ Comnussioning from PFY)
w of On-Gnid PV Actus! Dates 1-Mar-22 | 27-Apr-22 | 28-May-22 [29-May-22 [ 29-May-22 2-Jun-22
Power Planis
- Planned Dates 12-Nov-22 | I1-Jan-23 | 18-Jan-23 | 25-Jan-23 | 27-Jan-23 | 24-Feb-23 15-May-23
& ||:,| Advanced 1-9
Sw 1 Traming Room Lot 1 €GP (OTM) CE Own 15 15 Planncd Days 60 7 7 2 28 104 90 194
= g Equipments
Actual Dates
Total Value of Goods Procurement  51.30  Lac
In word : Taka Fifty One Lac Thirty Thousand Only
.

- Y

Assistant Manager
(Accounts & Finance)

Manager
(Accounts & Finance)

Executive Engineer
(Electrical)

e

Superintending Engineer

i AR s by 2__‘)__

Plant Manager
| Chief Engineer)

Executive Director
(Engineering}




Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Service Equipment
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 3000 1tk Lac
i Advertise
c anir Isid Cost (Th in 1 a
Package | Lon | Descoption of the Work umit | G P::t::mdm:" ‘( xruna. Source vl " Sl k) Time Code | Prequel (Noi Adverine Tender Tender Approval 1o | Nobficaton | Signing of ::':'.'Il;lm: Completon of | Total Time S
No No ! Supphy . i \'l :;:\ '\‘:ﬁ::"r:" Fund Sl for Process | Apphcable Tender Opening Evaluation Award of Award | the Contract \Iu:l.'!ll:::‘ Contrac 1Date D)
£ * A Uit Cost | Total Cost for GOOnS)| :
iy 2) [£}] | 5y ih) (N %) ) o (1X}] 12y (1)) [15)] s e (7 (AL)] (i (20) 2 (22)
W Testng Equipment Fmimad 12-Nov-22 | 30-Dec-22 | 06-lan-23 | 13-Jan-23 | 15-Jan-23 | 12-Feb-23 13-Apr-23
w for Flectrical { 220V Dojes
- attery ot e-GP(OTM)}  CE wn 30 3 7 2 28 a2 60 152 -
) I B: L 1 GP (OTM CE C 3 30 P::‘d 48 7 2 5 19
o Dhscharger Vanac -
v DC Source, e1c) Actual Dates.
Total Value of Goods Procurement 3000 Lac
In Words: Thirty Lac Taks Only
Wi A
W7t ras g 1 _ 1B.0k2es _tefdps
&. Assistant Manager Manager Executive Engineer Superintending Engineer
(Accounts & Finance) (Accounts & Finance) (Electrical)
ﬁ—r % % ‘;0\ f)_"]/
Plant Manager Executive Director
( Chief Engineer) (Engineering)
.
-

Goods_(Service Equip)

Page 1/1




Ministry / Division

: Ministry of PEMR / Power Division

Annual

rement Plan (APP,

FINANCIAL YEAR:

2022-13

Agency : North-West Power Generation Company Limited BUDGET Head: Fuel-HSD & Gas
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 3979057 Tk Lac
i Procurement | Contract Estimated Cost 5 Total Time to | Completio
l‘a::mgn Lot | Description of the Uit Qnty Muthod & | A : Source of Time Code for Prequel Advertise Tender Tender | Approval to|Noafication | Sigmng of Gttt o ‘:{ Total Time |Remark
e pproving : . - 3
o No Work / Supply Type Authorily Fund | 0o Cositin ™ (':':l::rﬁ:l Process tb:lut Tender | Opening | Evaluation | Award | of Award | the Contract Signature & (Date/Days)| s
1) (2) (3) (4) (5) (6) (7) (8) 9 (10 (1) 02 (13 (14) (15) {16) (17) (18) (19} (20) (21) (22)
$ Planned Dates
a9 Cubic g . As and When R i i
b i Gas Bill " cE Bk 1 equired Payment to be paid to SGCL. It has been assumed that SGCL will be able (GSA is yet
¥ é Meter 48,950,318 6l 217829 1o sign) o deliver 40 MMSCFD. required for base lad operation S
o Actual Dates
Planned Dates
ﬂ G As and When Required. It has been assumed that SGCL will be activated So the demand charge, from
o X Charge Pamen lot 8.00 DPM CE Own 3,400,633 oor 27205 planned Days November 2022, will be applicable. 5
l*
o Actual Dates
g Planned Dates
ﬁ Q Procurement of As and When Ry ;
o lequired. Assumption: Plant wall runon HSD for 3 months.
ol Fadeey | UC | ABSBNEIA ] DR = et P21 STA0Z Flanved Days Usable amount of HSD is 1,58,87,197 Liter on 7th June 2022 e
3 Actual Dates
Sub-Total 39.790.57 Lac
'),(‘ In word : Taka ThregHundred Ninety Seven Crore Ninety Lac Fifty Seven Only.
. L
¥ afre Ny L o !_g(, 2l \R.0b6 202, _
Assistant Manager Manager Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) (Operation) ( Chief Engineer)

Goods_Fuel (HSD) & Gas

Executive Director
(Engineering)

g
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Ministry / Division

Agency

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited
Procuring Entity Name & Code : Chiel Engineer, Khulna 225 MW Power Plant

Annual

rement Plan (APP

FINANCIAL YEAR: 2022-23

BUDGET Head: Fuel-HSD & Gas
BUDGET: 39,790.57 Tk Lac

Procurement | Contract Estunuted Cost T Total Tune to | Completio
Package | Lot. | Description of the Unit Qnty Mthod & | Appeosig Source of i Tume Code for Preguel Advertise Tender Tender | Approval 1o | Notification|  Sigmng of Contisch | ; Total Tume | Remark
No. |No | Work/Supply : ¢ Fund ~ i o | Total Cost Process (Not Tender | Opemng | Fvaluation | Award | of Award | the Contract " N (Date/Days)| s
3 1 . . .
Type Authority Uit Cost(in Tk) (in Lao TK) . Signature Contract
(1) (2) 3) (4) (5) (6) (7 (8) (9) (10) (1) (12) i3 (14) (15) (16) {17 (18) (19) (20) (21) (22)
5 Planned Dates
g‘? Cubic As and When Requirad Payment to be paid to SGCL. It has been assumed that SGCL will be able (GSA is yet
b 4 | 5
R} s Gas Bill Payment 48,950,318 DPM CE Own 445| 2,17829| Planned Days 1o sign) to deliver 40 MMSCFD. ad 106 : Sc
5
o Actual Dates
™
) Planned Dates ;
ﬁq Gas[ As and When Required It has been assumed that SGCL will be activated So the demand charge. from
= 'g Ch P, lot 8.00 DPM CE Own 3,400,633.00 27205 pranned Days November 2022, will be applicable. Sc
o
0 Actual Dates
8 Planned Dates
89 Procurement of As and When Required. Assumption: Plant will run on HSD for 3 months
i | Fuel(HSD) | Lter | 48381914 | OPM CcE Own 7721( 37.340.23| Planned Days Usable amount of HSD s 1,59,87,197 Liter on 7th June 2022 e
3 Actual Dates

(Accounts & Finance)

Goods_Fuel (HSD) & Gas

X &fror

Assistant Manager

A

Manager
{Accounts & Finance)

Sub-Total 39,790.57 Lac

In word : Taka ThreeHundred Ninety Seven Crore Ninety Lac Fifty Seven Thos

.v’L\/

L)

Exec Engineer

(Operation)

Superintending (ngineer

\R. 06 202,

Plant Manager
( Chief Engineer)

Executive Director
(Engineering)

W
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