Bheramara 410MW Cembirned Cycle Power Piant
Annual Procurement Plan (APP)
FY: 2022-2023

Sl No Budget Head b :;ount o SINo Budget Head it A;“;:m -
1 Stock and Stores - Spares (Local) 15,00,00,000 1 Stock and Stores - Spares (Local) 14,67,78,803
2 Stock and Stores - Spares (Foreign) 26,43,39,000 2 Stock and Stores - Spares (Foreign) 26,42,99,260
3 Stock - Chemical (Local) 5,77,29,000 3 Stock - Chemical (Local) 5,72,28,280
4 |Repair Maintenance-Except LTSA 4,38,00,000 4 Repair Maintenance-Except LTSA 4,21,00,000
5 |Expert Fee (Foreign) 80,00,000 5 Expert Fee (Foreign) 80,00,000
6 Stationary & Printing Expenses 21,00,000 6 Stationary & Printing Expenses 17,90,000
T Testing Fees 45,50,000 T Testing Fees 20,00,000
8 |Uniforms & Liveries 11,00,000 8 Uniforms & Liveries 0
9 |Vehicles and transportation 20,00,000 9 |Vehicles and transportation 80,00,000
10 |Repair Maintenance-Civil 54,95,000 10 Repair Maintenance-Civil 54,00,000
11 |Office Equipment 8,00,000 1 Office Equipment 8,00,000
12 |Computers & Peripherals 10,00,000 12 |Computers & Peripherals 0
13 |Building & Civil Infrastructure 29,40,000 13  |Building & Civil Infrastructure 29,40,000

14 |[Service Equipment 1,01,00,000 14 |Service Equipment 1,00,00,000
15 |Plant and Machinery 1,60,00,000 15 |Plant and Machinery 1,44,00,000
16 |Environmental expenses 13,00,000 16 |Environmental expenses 9,00,000
17 |Furniture & Fixture 5,00,000 17 |Furniture & Fixture 5,00,000
Total= - 57,77,53,000 Total= 56,51,36,343
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Plan for RFQ Method

sl No Budget Head e e BT Budget Head REp e
1 Stock and Stores - Spares (Local) 55.00 1 Stock and Stores - Spares (Local) 0.00
- Stock and Stures - Spares (Foreign) 0.00 2 Stock and Stores - Spares (Foreign) 0.00
3 Stock - Chemical (Local) 5.00 3 Stock - Chemical (Local) 0.00
4 Repair Maintenance-Except LTSA 0.00 4 Repair Maintenance-Except LTSA 21.00
5 Expert Fee (Foreign) 0.00 5 Expert Fee (Foreign) 0.00
6 Stationary & Printing Expenses 17.90 6 Stationary & Printing Expenses 0.00
7 Testing Fees 0.00 7 Testing Fees 7.00
8 Uniforms & Liveries 0.00 8 Uniforms & Liveries 0.00
9 Vehicles and transportation 0.00 9 Vehicles and transportation 0.00
10 Repair Maintenance-Civil 0.00 10 Repair Maintenance-Civil 34.00
11 Office Equipment 8.00 11 Office Equipment 0.00
12 Computers & Peripherals 0.00 12 Computers & Peripherals 0.00
13 Building & Civil Infrastructure 0.00 13 Building & Civil Infrastructure 9.40
14 Service Equipment 0.00 14 Service Equipment 0.00
15 Plant and Machinery 0.00 15 Plant and Machinery 0.00
16 Environmental expenses 9.00 16 Environmental expenses 0.00
17 Furniture & Fixture 5.00 " Furniture & Fixture 0.00

Total= 99.90 Total= 71.40
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Ministry / Division

Agency

Procuring Entity Name & Code

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited
: Plant Manager, Bheramara 410MW Combined Cycle Power

FINANCIAL YEAR: 2022-2023
BUDGET Head: Stock and Stares - Spares (Local)
BUDGET: 15,00,00,000 BDT

Procurem Bisritrads Estd. Cost (BDT. in Lac)
Packag| Lot. L = Quantit ent 4 Time Code Adverlise Tender Tender Approvalto | Nolification of | Signing of the | Completion of | Total Time =
eNo. | No. Description of the Work ! Supply i y Ma::hod & A:;'::":g Unil Cost | Total Cost | for Process Tender Opening Evaluation Award Award Contract Confract (Date/Days) Remsrks
ype
(1) (2} (3) (4) (5) (6] 7 (8) (9 10) (1) (12) (13) (14} (15) 16) (17) (18) (18}
- Planned Dates | 29-Dec-20 28-Jan-21 18-Feb-21 25-Feb-21 04-Mar-21 01-Apr-21 30-Jun-21 30-Jun-21
5 -
z Bearing, Gasket, Gland packing Planned 0 Goods
1 Fi 15, / Daps 30 21 7 7 8 2 183
'i" and other Consumables 1 ! = o 0 1500 (MMD)
@ Actual Dates
o Planned Dates |  26-Jul20 | 25-Aug-20 14-Sep-20 | 21-Sep-20 | 28-Sep-20 26-Oct-20 24-Jan-21 24-Jan-21
2
% | q Probe and Tools for MI Lo | 1+ | rra cE 15.00 1500, | Pelmotiun o 0 20 7 7 2 % 12 W(MM;)
= Actusl Dates
© Planned Dates | 07-Nov-20 07-Dec-20 27-Dec-20 03-Jan-21 10-Jan-21 07-Feb-21 08-May-21 08-May-21
& Planned 7 182 Goods
% | 1 |Difterent Types of GGCB Valves| tat | 1 | rFa | cE 1000 10.00 e L o0 = 7 28 Lt e
l:i:l Actual Dates
by Planngd Dates | 22-Aug-21 12-Sep-21 26-Sep-21 03-Oct-21 10-Oct-21 31-Oct-21 08-Feb-22 08-Feb-22
a Supply Of General Tools for CI, OTM (e- Boods
@ 1 TI& M Lot 1 GP) CE 299.44 299.44 Planned Days 0 21 14 7 7 21 100 70 (MMD) Carry
2 AcuaiOnies | 25-Sep-21 | 13-Jan22 27-Jon22 | 06-Feb-22 Hopastiel
E g Planncd Dates | 27-Mar-22 06-Apr-22 11-Apr-22 16-Apr-22 21-Apr-22 26-Apr-22 26-May-22 26-May-22 Goods
2 y Raw Materials for Fabrication of Lot 1 OTM (e- cE 54.80 54.80 P Dk 0 10 s 5 5 5 20 60 (MMD) Carry
4 Mandatory Tools for MI GP) Fuorwarded
@ AcuaiDmes | 05-May-22 | 16 May 2022 04 June 2022 | 18 June 2022 02-Aug-22
@ Planned Oates | 27-Apr-22 07-May-22 12-May-22 17-May-22 22-May-22 28-May-22 27-Jun-22 27-Jun-22
Goods
-
i Consummables for MI w| 7 |l e 3421 3421 | Peseeses 0 10 5 5 5 6 0 61 |mD)Cary
+ P) Forwarded
@ AcwaiDates | §-Jun-22
s Procurement of Smart Planned Dates | 14 Feb 22 7 Mar 22 21 Mar 22 28 Mar 22 4 Apr22 2Jul 22 10 Oct 22 10 Oct 22 Goods
& 1 | Positioner & Other Accessories | Lot 1 OTC:;)(Q_ CE 25.00 25.00 Plannea Days 0 30 14 7 7 2 100 179 (1&C)-carry
2 for Pneumatic Control Valves AcuslDates | 25-Apr22 | 24-May-22 1-Jun-22 forwarded
» Procurement of I8C spares for il Planned Dates | 15Sep21 | 150c121 29 Oct 21 SNov21 | 12Nov21 3 Dec 21 1Sep22 156022 | Goods
% 1 GTG Hydrogen and seal gas Lot 1 Gp]{E— CE 38.05 38.05 Plonned Days 0 30 14 e 7 21 90 169 (1&C)-carry
& unit acumiOsies | 2-Jan22 | 27-Febez 26-Apr22 | 19-May-22 forwarded
1 Flanned D 15 Jun 21 6 Jul 21 20 Jul 21 27 Jul 21 3 Aug 21 24 Aug 21 15 Jul 22 15 Jul 22
3 Measuring Instruments, Smart OTM (e- i i e o y i Goods
& | 1 | Postioner, SOVs, pneumatic | Lot | 1 Gp§ ce | e400 64.00 | P Days 0 2 73 7 7 2 100 2% | (IAC)carry
% and conlrol valves spares forwarded
Actual Dates 6-Oct-21 28-0c1-21 9-Jan-22 24-Joan-22 20-Feb-22

®
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Procurem Conriict Esid. Cost (BDT. in Lac)
Packag| Lot . Quantit ent o} Time Code Advertise Tender Tender Approval o | Notification of | Signing ofthe | Completionof | Total Time
e No No. Becitpton uf o Work | S upply it Y Meinod & A:?;;:g Unit Cost Total Cost for Process Tender Opening Evaluation Award Award Contract Contract (Date/Days) Fleiarks
Type
m (2) @) (4) (5) 6 7 (8) (2) (10) (1) (12) {13) (14) (15) (16) (17 (18) (19)
=] Planncd Dates 16 Aug 22 25 Sep 22 90ct1 22 16 Oct 22 230c1 22 13 Nov 22 12 Apr23 12 Apr 23
= Spares for GT, ST and its OTM (e- Goods
a 40.
,:g 1 Sinilites Lot 9 GP) CE 0.00 40.00 Planned Days ] 40 14 7 7 21 150 239 (4C)
@ Actual Dates
i Spares for Preumatic Valve & — Planned Cates 1 Aug 22 10 Sep 22 24 Sep 22 10ct 22 80ct22 29 0ct 22 28 Mar 23 28 Mar 23 b
% 1 SOV in WTP &GBC, Lot 1 GP) CE 40.00 40.00 Planned Days 0 40 14 7 7 21 150 239 (18C)
x Instruments in HGP T
o) Pianned Dates 20Jul 21 18 Aug 21 2Sep 21 9 Sep 21 16 Sep 21 7T0ct21 30 Aug 22 30 Aug 22 Goods
B Procurement of Spares and OTM (e-
? o i consumables for SWAS Lot 1 GP) CE 2250 22.50 Pianned Days. 0 10 14 7 F§ 21 150 229 (I'&C)-c:::
= AcwalDawes | 2 Jan 22 28 Feb 22 9 Apr 22 30 Apr 22 oTWak
- s Ptanned Dates 10 Jul 22 19 Aug 22 2Sep 22 9 Sep 22 16 Sep 22 70ct22 6 Mar 23 6 Mar 23 Good
o -
ge | B i) ) 02“,;" ce | 4000 | 4000 [ Pemcioms 0 T ) 7 7 21 150 239 s
@ Acnial Dates.
= Planned Dates 20 Aug 21 19 Sep 21 30ct21 100ct 21 17 Oct 21 7 Nov 21 30 Aug 22 30 Aug 22
=l Goods
5 | 4 | Seemsendconsumablestor |, | 4 [OTM{e] o | ogoin 3250 | Pemedoms 0 30 14 7 7 21 150 29 |(18C)-camy
g CEMS GP) Soiruciel
@ Acwal Daies 2Jan 22 24 Feb 22 9Apr 22 28 Apr 22
w Planned Dales 20 Sep 21 200ct 21 3 Nov 21 10 Nov 21 17 Nov 21 8Dec21 30 Sep 22 30 Sep 22 Gl
e 3
5 | 1| BOPContolSystemspare | Lot | 1 02‘;)“* CE 32.00 32.00 | Panscoms 0 30 14 7 7 21 150 28 |(18C)-carry
¥ forwarded
n Actual Dales 2Jan22 27 Feb 22 9 Apr 22 30 Apr 22
= Planned Dates | 15 Jul 22 24 Aug 22 7 Sep 22 14Sep22 | 21Sep22 12 0ct 22 11 Mar 23 11 Mar 23
o Procurement of Calibration Gas OTM (e- Goods
e : g Planned 14 7 1 239
& | ' | orcems.aams.ccec. || ' | e | 30.00 ek i 4 » i ‘ L (18C)
CI:I Actal Dates
o Planned Dates | 5 Sep 22 12 Sep 22 12 Sep 22 19Sep22 | 26Sep22 17 Oct 22 16 Nov 22 16 Nav 22
= I1&C Spares & Consumables for Planned Doys 0 7 0 7 7 21 20 72 Goods
a 1
4 WTP, FF, etc System 0 e SR ol e b o (1&C)
o Actual Dates.
Panne Dates 10 Jan 23 17 Jan 23 17 Jan 23 24 Jan 21 31Jan23 21Feb 23 23 Mar 23 23 Mar 23
@
& ¥ Planned 0 T 21 7
# | , |scsparesaconsumabtestor| | . | peq | ce diai g e 2 5 f ez x Goods
2 GT, ST, BOP System ; i (1&C)
@ Actual Dates
@ Planned Dates 08-Jul-22 30-Jul-22 13-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 16-Nov-22 16-Nov-22
§ 1 Instrument for WTP G J 4 L] om 70.00 7000 | et Doe 1 21 14 7 7 21 &0 131 Goods-
@ Actual Diites
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Procurem F— Estd. Cost (BDT. in Lac)
Packag| Lot " | Quantit| ent Time Code | Advertise Tender Tender Approval lo | Notification of | Signing ofthe | Completion of | Totai Time
e No No Rescrntionelihe: Wark/ Sumeh ok y Method & A:S‘T::::j Unit Cost Total Cost for Process Tender QOpening Evaluation Award Award Contract Conlract (Date/Days) Remsiits
Type
) (@) 3) ) 15) (6) (7 (8) (9 (10} (1) (12) (13) L 119) (15} (16) (7 (18} (19
Procurement of LV and HV Planned Dates | 30-Aug-22 14-5ep-22 15-Sep-22 22-Sep-22 | 29-Sep-22 06-Oct-22 04-Jan-23 04-Jan-23
=] motor bearings with
- accessories, Essential OTM (e- Planaed Days 0 15 1 7 7 7 % 127 Goods
g i
; 1 censumabies,toals and other Lot 1 GP) CE 15.00 15.00 (EMD)
o perishable items for Electrical Aciual Dates
Maintenance
Planned Dates | 12-Nov-22 | 29-Nov-22 30-Nov-22 07-Dec-22 | 14-Dec-22 21-Dec-22 03-Oct-22 03-Oct-22
S Pmcuxew of Brush for Planned Oays 0 7 1 7 7 7 80 119 Goods
a 1 excitation system Lot 1 RFQ CE 5.00 5.00 (EMD)
£ of GTG and STG
o Actual Dates
Planned Dates | 22-Dec-22 08-Jan-23 09-Jan-23 16-Jan-23 23-Jan-23 04-0ct-21 23-Nov-21 23-Nov-21
o~
i Procurement of Baltery for Planned Days 0 17 1 7 7 7 50 89
2 | 1 | emergoncyonancsystemorte | Lot | 1 |OTME] o 5.00 5.00 Conen
@ Pia GP) (EMD)
= int
@ Actual Dates
Planned Dates | 02-Jan-23 23-Jan-23 07-Feb-23 14-Feb-23 | 20-Feb-23 06-Mar-23 04-Jun-23 04-Jun-23
«
N Procurement of Spares Motors Planned Days 0 21 15 7 5 14 90 153
3 1 Good:
Z | 1| andElectricolitemstoroM | Lot | 1 [OTM@ ] ce | 2000 20.00 Do
7] GP) (EMD)
x plant .
@ Actual Dates.
Procurement of Motor Planced Dates | 14-Dec-22 |  04-Jan-23 19-Jan-23 26-Jan-23 | 01-Feb-23 15-Feb-23 16-May-23 16-May-23
= Protection Relays, Swilchgear
= Componensts and other critical OTM (e- Planned Days 0 21 15 7 6 14 80 153 Goods
a 1
9 1 eloctrical syatama Al Lob it v | Sy} | GE 8040 o008 (EMD)
@ Compressors & LV Sitchgerar Ackial Cidow
in BOP System
w Planned Dares | 20-Jul-22 10-Aug-22 24-Aug-22 21-Aug22 | 06-Sep-22 20-Sep-22 30-Oct-22 30-0c1-22
o Procurement of Essential items OTM (e- Goods
o 4 Planned Days 0 21 14 i 6 14 40 102
g " for Major bispedtion Ml 1 1T | aey | 5F 000 1000 (EMD)
= Actual Dates
@ Planned Dates 10-Feb-22 03-Mar-22 17-Mar-22 24-Mar-22 30-Mar-22 13-Apr-22 16-Aug-22 16-Aug-22 Goods
& Procurement of Special and OTM (e- Planned Days o 21 14 7 6 14 125 187 (EMD)-
o 1 H 3
& General Tools for MI s o S (el I carry.
x Actual Dates forwarded
~ Planned Daws | 05-Sep-22 26-Sep-22 10-Oct-22 17-Oct-22 23-Oct-22 06-Nov-22 04-Feb-23 D4-Feb-23 Goods
of Supply of electrical spares for
- Ptanned Da; C 21 14 o [} 14 90 152 EMD)-
Z | | 6:6 KV switchgear and lighting | Lot | 1 ogg;e CE 50.00 50,00 i (ca: ry)
& ayiam A Do forwarded

o
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Procurem . Estd. Cost (BDT. in Lac)
Packag| Lot. L Quantit enl - Time Code Advertse Tender Tender Approval ¢ | Notification of | Signing of the Completion of Tolal Time
e No. No. Deseription 6f the Work / Supply Lot ¥y Method & A::;::: Unit Cost Total Cost for Process Tender Opening Evaluation Award Award Contract Contract (Date/Days) Remarky
Type
) 2 ) ) (5) (8) N (8) @ (10) (1) (12) 13) (14) (15) (16) nn (18) (19)
P - Planned Dates 10-Feb-22 03-Mar-22 17-Mar-22 24-Mar-22 31-Mar-22 14-Apr-22 10-Aug-22 10-Aug-22 G
o Procurement of GT Main Lube OTM (e- Psnal ey 2 2 18 4 1 Ll Lo b (EMOD)-
o 1
% O Lot | 1 | “gpy | CE 21.00 21.00 carry
z Aciual Dates forwarded
x: B L p Pianned Ootes | 20-Sep-22 05-Ocl-22 19-Oct-22 26-Oct-22 | 02-Nov-22 09-Nov-22 07-Mar-23 07-Mar-23 Goods
v rocurement of electrical
& | 1 |spares of EOT crane of Turbine | Lot | 1 02";{?' ce | 3000 | wsooo | meemb B M il 1 4 i i o 1
& Ruliding Actis Cates forwarded
Pannes Dows | 02-May-21 | 23-May-21 06-Jun-21 13-Jun-21 | 19-Jun-21 03-Jul-21 03-Oct-22 03-Oct-22
8 ) ! Goods
o 5 Procurement of Critical LV . |OTM (e- . Plonned Ooye 0 2 R 7 & " 120 18 (EMD)-
2 motors for Bheramara CCPP Lol FA GP) i AR il carry
= Actusi Dates forwarded
i 3 Plarned Dates | 14-Sep22 | 05-Oct-22 19-0ct-22 * | 26-0ct-22 | 02-Nov-22 | 09-Nov-22 09-Mar23 | 08-Mar-23
= M g 1 b Goods
] Procur 3 & Pranned Days 0 21 14 7 7 7 120 176 MD
O G W dibnti g ) oo oot 1100 ce | soo0 | s0.00 N
Y of, ; carry
@ : Acual Dates forwarded
2 PRitemart Al Sasarial kot R PlanneaOates | 01-0ct-22 | 22-Oct-22 06-Nov-22 | 13-Nov-22 | 19-Nov-22 | 03-Dec-22 D1-Feb-23 | 01-Feb-23 GE‘;:SS
2 b 1 and Spares for Air Conditianing | Lot CE 30.00 30.00 Pranned Days 0 21 15 7 6 14 60 123 ( »
o T it Planned Dates | 23-Feb-22 | 16-Mar-22° 31-Mar-22 07-Apr-22 | 13-Apr22 27-Apr-22 15-Aug-22 15-Aug-22 | Goods
g . | Procurement of PVC and other ; (EMD)-
@ 1 ; Planned Days 0 2 is ) 6 14 110 173
g flexible cables for LV system i i i it carry
@ : il et Adkoml Dt forwarded
3 ! Hi Ay i Planned Dates | 20-Apr-21 | 20-May-21 03-Jun-21 10-Jun21 | 16-Jun-21 30-Jun-21 28-Oct-21 28021 | Goods
A Procurement of electrical items Praceed Days 0 21 14 7 6 14 120 182 (EMD}-
ﬁ 1 | ofGT control package and | Lot CE 56.60 56.60 L,
i i associated m - 2 Actsal Dates forwarded
3 3 i, Planned Dates | 04-Nov-20 25-Nov-20 09-Dec-20 16-Dec-20 23-Dec-20 13-Jan-21 24-Mar-21 24-Mar-21 Goods
& : Procurement of Electrical cE 31.92 3160 Pianned Days 0 21 14 7 7 21 70 140 (EMD)-
g " spares of EDG 3 b i cary
= et L it Actual Dates forwarded
j iy { (R Planned Dates. | 10-Dec-22 | 31-Dec-22 14-Jan-23 21-Jan-23 | 28-Jan-23 18-Feb-23 29-May-23 29-May-23
8 ; _ﬁmcummqm of Spares of L - T = = s = % = P Goods
g 4 | Utility and distribution systems, | | | 4 OTM(e-| 18.00 18.00 Pramisd Doys (EMD)-
2 : Plant llumination system & - | ™ e ¢ i carry
4 Essential Consumables.” - i Ao e forwarded

R
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Procurem Contisst Estd. Cost (80T. in Lac)
Packag | Lot. Quantit ent = Time Code Advertise Tender Tender Appreval o | Notificaion of | Signing of the Completion of | Total Time
D f the Work / £ (¥
e No No. sacnption et meWarlclSupply i y Me-ll.hod & A:::;:;-l‘f Unit Cost Total Cost for Process Tender Opening Evaluation Award Award Cantract Contract (Date/Days) Remarks
yoe
(1) (2) (3) (4) (5) (8} (7 (8) @) (10) (1) (12) {13) (14) (15) (16) (17 {18) (19)
e Procurement of Essential Planned Dates | 30-Nov-22 21-Dec-22 04-Jan-23 11-Jan-23 17-Jan-23 31-Jan-23 01-May-23 01-May-23 Goods
= Electical Spares of Auxiliary OTM (e- Planned Days a 2 14 T [3 14 90 152 (EMD)-
g 1 L ; 40. i
9 Boiler , Switchyardand BoP | 20| 1 [ gpy | CE 000 40.00 carry
& System Actalt Dates forwarded
= Planned Des | 20-Jul-22 10-Aug-22 24-Aug-22 31-Aug-22 | 07-Sep-22 21-Sep-22 10-Dec-22 10-Dec-22 Goods
M Procurement of BFP Mator OTM (e- Planad Days 2 21 14 T 7 14 80 145 (EMD}-
o 1
,I,., Bearings Lot 1 GP) CE 25.00 25.00 carry
= Actusl Dates forwarded

Sub Total: 1,467.788 Lac
In Word Fourteen Crore Sixty Seven Lac Seventy Eight Thousand Eight Hundred Three taka and Eight Pais

Total RFQ (Goods) :55.00 Lac

i qp'\:'( N Rl 4
W R Mo e o

Engr. Rakib Hasan Engr. Pijush Engr. Ashis Kumar Biswas Engr. Md. Golam Faruque Engr. Md. Rabiul Islam
Deputy Manager (Chemicat) Bhattacharjee Executive Engineer (I&C) Exccutive Engineer (EMD) Executive Engineer (MMD-1)
Executive Engineer
(MMD-2)
: -p“q?/
- )
r
190k 2 xR x
Engr. Md. Rabiul Awal Engr. Md. Hasmat Ali Engr. Mohammad Mosharraf Hossain
Superintending Engineer Superintending Engineer Chief Engineer (Plant Manager)
(Operations) (Maintenance)

. = P T

Engr. Md, Abdus Samad
Executive Director (Engineering)
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Ministry / Division
Agency

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

FINANCIAL YEAR: 2022-2023
BUDGET Head: Stock and Stores - Spares (Foreign)

Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 26,43,39,000.00 BDT
By Estd. Cos! (BDT. in Lac)
Packag| Lot Z Procurement Time Code | Advertise Tender Tender Approval to | Notification | Signing of | Completion of | Tolal Time
eNo. | No. [ Descriptonefthe Work ! Supply | Unit | 0wty |uengg s type| 0o [ o ot | Totalcost |forProcess| Tender | Opening | Evaluation | Award | of Award [the Contract| — Contract | (DateDays) e
(1) (2) (3) (4) (5) (6) (7) 8) (9) (10) (1) (12) (13) (14) (15) (16) {n (18) (19)
- Planned Dates | 17-Sep-22 | 17-Oct-22 | 06-Nov-22 | 13-Nov-22 | 20-Nov-22 | 18-Dec-22 18-Mar-23 18-Mar-23
w Goods
& 1 GT Air Intake 1st Stage Filter | Lot 1 DPM ED 165.00 165.00 Planned Days 0 30 20 7 7 28 90 182 (MMD)
x
@ Actual Dates
S Planned Dates | 16-Aug-22 | 15-Sep-22 | 05-Oct-22 12-0ct-22 | 19-Oct-22 | 16-Nov-22 14-Feb-23 14-Feb-23
o s ; Goods
9 1 | GT Air Intake 2nd Stage Filter | Lot 1 DPM ED 130.00 130.00 e o 30 20 7 ; 58 %0 182 (MMD)
@ Actual Dales
@ Planced Dates | 14-Feb-23 | 16-Mar-23 | 06-Apr-23 13-Apr-23 | 20-Apr-23 | 18-May-23 16-Aug-23 16-Aug-23
w
o B Goods
g 1 GT Air Intake Washable Filter Lot 1 DPM CE 75.00 75.00 Planned Days 0 10 21 7 7 28 90 183 (MMD)
o Actual Dates
i 4 Planned Dates | 05-Jul-22 | 04-Aug-22 | 24-Aug-22 | 31-Aug-22 | 07-Sep-22 | 05-Oct-22 03-Jan-23 03-Jan-23
B Nitrogen Generator Air Dryer Goods
o
g i Spare parts from Nano mi ? B i 1069 0 fovioed Daye 9 30 20 7 Li 28 90 162 (MMD)
@ Actwal Dates
E Planned Dates | 18-Jul-22 | 17-Aug-22 | 06-Sep-22 | 13-Sep-22 | 20-Sep-22 | 18-Oct-22 16-Jan-23 16-Jan-23
% 1 Butterfly Valves Spare parts from 5 1 DPM €D 40.00 40.00 » prcses 0 30 20 7 7 28 20 182 Goads
= KBL (MMD)
- Actual Dates
E Planned Dates | 01-Nov-22 | 01-Dec-22 | 21-Dec-22 | 28-Dec-22 | 04-Jan-23 | 01-Feb-23 02-May-23 02-May-23
% 1 | HRSG Safety Valve Spare Parts | Lot 1 DPM ED 50.00 50.00 Planed Days 0 30 20 7 7 28 90 182 ‘GM"M""D’,
o Actual Dates
E Planned Dates | 06-Aug-22 | 05-Sep-22 | 25-Sep-22 | 02-Oct-22 | 09-Oct-22 | 06-Nov-22 04-Feb-23 04-Feb-23
for Mechanical Seal For Goods
o o, 1 SERES: 14 P i R 20 7 7 28 182
g Different Pumps Lot 1 DPM ED 30.00 30 Days o 30 20 (MMD)
@ ” Actual Dates.
3 Planned Dates | 18-May-22 | 22-Jun-22 12-Jul-22 19-Jul-22 26-Jul-22 | 23-Aug-22 21-Nov-22 21-Nov-22 Goods
& 1 | GBC Spare parts for Overhauling | Lot 1 DPM CEO 226.00 226,00 Pranned Days 0 35 20 7 7 28 90 187 (::l::gi
= Actual Dates | 24-May-22 Forwarded

Page 6

3

@




5 Esid. Cos! (BOT. in Lac) "
Packag| Lot " ) | procmmen: | SO Time Code | Advertise Tender Tender | Approval ta | Notification | Signing of | Compietion of | Total Time o

e No. | No Description of the Work / Supply Unit | Quankly |, rod & Type Ai::":;’ Unit Gost Total Cost | for Process|  Tender Opening Evaluation Award of Award | the Contract Contract (DateDays) Poeert
(1) (Z) (3) 4) {5) (6) (7) (8) (9) (10} {11) (12) (13) (14) (15) (16) (17) (18) {19)
@ Panned Dates | 15-Dec-19 | 14-Jan-20 | 03-Feb-20 | 10-Feb-20 | 17-Feb-20 | 08-Mar-20 07-Jun-20 07-Jun-20 Goods
e Spares for GT Auxiliaries: Valves (MMD)
o g PP : Lot | 1 DPM CEO 72.00 72.00 il
g and filters for control oil system i s Duys C % A0 ! 4 A a e Carry
@ Actual Dates | 30-Jan-20 | 04-Jun-21 09-Jun-21 Forwarded
9. 3 Planned Dates | 08-Aug-21 | 18-Aug-21 | 23-Aug-21 | 28-Aug-21 | D2-Sep-21 | 07-Sep-21 06-Dec-21 06-Dec-21 Goods
i GT Control Qil Pump & other Lot i 0PM ED 46.00 46.00 (MMD)
7 Auxiliaries Spare E . Plannad Days 0 10 5 5 5 5 90 120 Carry
& ; Actual Dates | 25-Sep-21 Forwarded
- .5 . Planned Dates | DB-Aug-21 | 18-Aug-21 | 23-Aug-21 | 28-Aug-21 | 02-Sep-21 07-Sep-21 06-Dec-21 06-Dec-21
] GT & GT Auxiliaries: Rotor Air c L i P g:;g';
& | 1 | Baffle & Spares for GT Casing | Lot | 1 opm | ceo | 7000 w00 . |ataiads o o > 2 " % w5 153 o
£ cooling line cleaning
@ Actual Dates | 19-Oct-21 Fo
-“-', HP Bypass TCV valve & Planned Dates | 01-Aug-21 | 11-Aug-21 16-Aug-21 | 21-Aug-21 | 26-Aug-21 | 31-Aug-21 29-Nov-21 25-Nov-21 (i“o:‘gs
w
% 1 Associated Spares of HP Lot 1 DPM ED 64.80 64.80 Planned Gays 0 10 5 5 5 5 90 120 (Catry)
-a:; Attemperator CV Actusl Dates | 13-Nov-21 28-Dec-21 Forwarded
= Planned Dates | 30-Jan-21 | 01-Mar-21 | 22-Mar-21 | 29-Mar-21 | 05-Apr-21 | 26-Apr-21 25-Juk-21 25-Juk-21 Goods
] MMD
i ST and ST Auxiliaries ot | 1 | opm | eo | 36515 | 36515 |eemescen| 0 30 21 7 7 21 ) 176 i
x AcwalDates | 23-Feb-21 | 09-Jun-21 27-Bep-21 Farwarded
o1 Planned Dates | 01-Aug-21 | 11-Aug-21 16-Aug-21 | 21-Aug-21 | 26-Aug-21 | 31-Aug-21 29-Nov-21 29-Nov-21 Goods
'3: 1 | ST Spares for Major Overhauling [ Lot 1 DPM ED 449,00 449.00 Planned Davs 0 10 5 5 8 5 90 120 (g:‘"g)
§ Actual Dates | 25-Aug-21 14-Oct-21 Forwarded
e Plannod Dates | 08-Feb-22 | 17-Feb-22 | 22-Feb-22 | 27-Feb-22 | 05-Mar-22 | 10-Mar-22 08-Jun-22 08-Jun-22 Goods
u HRSG-BOP Valves form Weir- (MMD)
o 1 1 3r.4 3r.d
9 BDK Lot DPM ED 0 0 Planned Days 0 9 5 5 6 5 90 120 Cany
F Actual Dates 27-Feb-22 Forwarded
@ Planned Dates | 27-Mar-22 | 06-Apr-22 11-Apr-22 | 16-Apr-22 | 21-Apr-22 | 26-Apr-22 25-Jul-22 25-Jul-22 Goods
o MMD
& 1 | CW Pump Spareparts from WPIL| Lot 1 DPM CEO 37.93 37.93 Plannea Days 0 10 5 5 5 5 90 120 fc”‘)
g Acwal Dates | 14-Mar-22 07-Apr-22 Forwarded
= Plasned Dates | 01-Aug-21 | 11-Aug-21 | 16-Aug-21 | 21-Aug-21 | 26-Aug-21 | 31-Aug-21 29-Nov-21 29-Nov-21 Goods
w » 3 A MMD
& | 1 | oTArintake First Stage Fiter | Lot | 1 | DM | cEO | 8037 war Bl o = 5 . = 5 = o i
& Actual Dates | 0B-Nov-21 13-Jan-22 Forwardied

A S

N —
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i Estd. Cast (BDT. in Lac)
Packag| Lot. — ; Procurement Time Code | Advertise Tender Tender | Approvalto | Notification | Signing of | Completion of | Total Time o
e No No. Description of the Work / Supply Gnit <Oumoip Method & Type MM:': Unit Cost Total Cost for Process Tender Opening Evaluation Award of Award |the Contract Contract (Date/Days) i
(1) (2) (3) 4) (5) (6) (7) (8) (8) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19)
o BCS ke b Planned Dates | 1 Oct 22 22 Oct 22 5 Nov 22 12 Nov 22 | 19Nov 22 | 11 Dec 22 11 Mar 23 11 Mar 23 Good
- pares for Hydrogen 7 5 s
? = 1 Generation System Lot 1 DPM ED 60.00 60.00 Planned Days 0 21 4 7 22 90 161 (18C)
o Actusl Dates
' Planned Dates | 11 Jul 21 1 21 15Aug21 | 22 21 | 29 Aug 21 | 19 Sep 21 28 Dec 21 28 Dec 21
. Trip Solenoid, Solencid Block o 2 Saode o)
g 1 Lot 1 DPM CEO | 119.08 119.08 Planned Days 0 21 14 7 7 21 100 170 Carry
T and related spares Forwaitod
] Actual Dates 16 Sep 21 i
'ﬁl'.. Spare for GT Fire Detection and Planned Ontes | 1 Aug 22 | 22 Aug 22 5S5ep 22 128ep 22 | 19Sep22 | 110ct 22 9 Jan 23 9 Jan 23 e
[=1
uIP & 1 Fighting System Lot 1 DPM ED 25.00 25.00 Planned Days 0 21 14 7 7 n 90 161 (18C)
o Actual Dates
~ Planned Dates | 27 Apr 22 | 18 May 22 1 Jun 22 8 Jun 22 15 Jun 22 6 Jul 22 2Jan23 2Jan 23 Goods
B 1 JrewcommvaNeend®s: Food o Fooe | e ] skl 8000 [Pomedoos| O 21 14 7 7 21 180 250 {iaey
g spares Carry
F Actual Dates | 27 Apr 22 Forwarded
o Planned Dates | 15 Jul 22 5 Aug 22 19Aug22 | 26 Auig22 | 2Sep22 | 23Sep 22 22 Mar 23 22 Mar 23
W Pneumatic Control Valve spares Goods
o g Planned Days 0 21 14 7 7 21 180 250
& 1 for HRSG Lot 1 DPM ED 25.00 25.00 (1&C)
% Actual Dates
d Planned Dates | 27-Nov-22 | 25-Dec-22 | 15-Jan-23 | 22-Jan-23 | 29-Jan-23 | 26-Feb-23 27-May-23 27-May-23 Goads
o Procurement of electrical items of
w8 1 Lot 1 DPM ED 149.00 149.00 Planned Oays 0 28 21 7 7 28 80 181 (EMD)-carry
+ Steam Superheater i
@ Actal Dates
b3 Procurement of HV Neutral CT, Planned Dates | 27-Dec-22 | 17-Jan-23 | 06-Feb-23 | 13-Feb-23 | 20-Feb-23 | 20-Mar-23 18-Jun-23 18-Jun-23
T LV CT, HV Neutral Bushing etc of v
o it 1 | 100! Planned 0 21 20 7 7 28 20 173
& 1 GTG 80 std STG-SU Lot DPM ED 100.00 00.00 Days lE:vbjD}c?ny
& Transformers Actusl Dales
w Planned Dates | 28-Sep-22 | 19-Oct-22 | 02-Nov-22 | 09-Nov-22 | 16-Nov-22 | 08-Dec-22 08-Mar-23 08-Mar-23
i Procurement of spares of LVAT, Goods
o e el nheer] e DPM | ED [ 100.00 | 10000 | PanedDwys 0 21 14 7 7 22 90 161 | (EMD)-carry
@ SAT and UAT P
E Actual Dates
i Procurement of electrical spares Planned Oates | 25-Oct-21 | 16-Nov-21 | 06-Dec-21 | 13-Dec-21 | 20-Dec-21 | 17-Jan-22 27-Apr-22 27-Apr-22 Good
& 2 1 | Electrostatic Filter for GT control | Lot 1 DPM ED 9.98- 9.98 Planned Days 0 22 20 7 7 28 100 184 (EMD)-carry
z oil forwarded
@ Actual Dates | 29-Sep-21

. AR
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o Estd. Cost (BDT. in Lac)
Packag| Lot 2 : Prcurement il Time Code | Advertise Tender Tender Approval to | Notification | Signing of | Completioncf | Total Time 1
eNo. | Nao. Description of the Work / Supply Unit | Quantity |48 Tyoe “::":'m:' Unit Cost Total Cost | for Process Tender Opening Evaluation Award of Award |the Contract Contract {Date/Days) Tty
(1) (2) 3) {4) (5) (8) {7) (8) (2} (10) (11) {12) (13) (14) (15) (16) (17 (18) (18)
= Pianned Dates | 28-Dec-20 | 25-Jan-21 | 14-Feb-21 | 21-Feb-21 | 26-Feb-21 | 28-Mar-21 26-Jun-21 26-Jun-21 _—
& A oods
g 4 | Procurement of HV switchyard |- 1 DPM ED 6.28 6.28 Planned Days 0 28 20 7 7 28 %0 180 (EMD)-carry
2 . components (DS) Goatdad
5 Actual Dates | 16-Feb-21 | 17-Feb-21 | 18-Feb-21 19-Feb-21 | 20-Feb-21 | 21-Mar-21
Sub Total: 2,642,993 Lac

Y
: W
@&v@@

Total RFQ (Goods) =

In Word: Twenty Six Crore Forty Two Lac Ninety Nine Thousand Two Hundred Sixty taka Only.

D

]

5. b2

Engr. Fijush Bhattacharjee
Executive Engineer (MMD-2)

Engr. Ashis Kumar Biswas
Executive Engineer (l1&C)

0.00

Lac

Faruque
Executive Engineer
(EMD)

' Y

>
b ‘a\rw')r -

Engr. Md. Rabiul Islam
Executive Engineer (MMD-1)

Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)
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Engr. Md. Hasmat Ali
Superintending Engineer
(Maintenance)

@*‘Oo-g.u,

Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2022-2023

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Stock - Chemical (Local)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET:  5,77,29,000.00 BOT
a o Estd. Cost Skiring of
rocuremen ntract . 1 " i igning of !
Package | Lot. dedi (BDT. in Lac) Time Code | Advertise | Tender Tender |Approval to | Notification Comgpletion | Total Time
No. No. Dustription ofthe Work £ Suooly ] o Me;.m‘j & "“""‘”‘."" for Process Tender Opening | Evaluation Award of Award Co"» of Contract | (Date/Days) e
ype | Adthority | it Cost | Total Cost il
(1 {2) (3) (4) (5) {6) (7) (8) (9) (10) {11) (12) (13) (14) (15) (16) (17) (18) (19)
- Planned Dates | 16-Jan-21 | 21-Jan-21 | 25-Feb-21 | 02-Mar-21 | 03-Mar-21 | 20-Mar-21 11-Sep-22 11-Sep-22 .
o | Good:
§ 1 Chemical for DM Plant Lot 1 |ommecrP)| cE 72000 | 7.2000 | prnmsoups 1 5 35 5 1 17 s4p 604 (Che;nical)
carry-forward
Bl Actual Dates | 16-Jan-21 | 21-Jan-21 | 25-Feb-21 | 02-Mar-21 | 03-Mar-21 | 20-Mar-21 11-Sep-22
o Planned Dates | 18-Aug-21 | 12-Sep-21 | 09-Nov-21 | 09-Nov-21 | 09-Nov-21 | 23-Nov-21 | 19-Sep-22 18-Sep-22
P Gm
8 1 Sulfuric Acid for CW Water Lot 1 OTM (e-GP) CE 62.5828 62.5828 Planned Days 1 25 58 0 ] 14 300 398 (Chemical)
% carry-forward
m AcwalDates | 18-Aug-21 | 12-Sep-21 | 09-Nov-21 | 09-Nov-21 | 09-Nov-21 | 23-Nov-21
L] Planned Dates | 15-Jul-21 | 05-Aug-21 | 19-Aug-21 | 26-Aug-21 | 02-Sep-21 | 23-Sep-21| 23-Sep-22 03-Dec-23 Goods
- |
5;’., 1 Chemical for Pretreatment Plant | Lot 1 OTM (e-GP) CE 10.0000 | 10.0000 | oy ays 1 21 14 7 7 21 365 436 (Che;nical}
= carry-forward
- Actul Dates
< Planned Dates | 15-Jan-23 | 05-Feb-23 | 19-Feb-23 | 26-Feb-23 | 05-Mar-23 | 26-Mar-23 | 25-Mar-24 04-Jun-25
-
& 1 CW Speciality Chemical Lot 1 |omM(eGP)| CE 450000 | 450000 | Planned Days 1 21 14 7 7 21 365 436 (CNG" m"d‘n
T 2
i Actual Dates
w Planned Dates | 20-Jul-22 | 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 07-Sep-22 | 28-Sep-22 | 28-Sep-23 07-Dec-24
o §
2 1 DM Plant Chemical Lot 1 |oTM(ecP)| CE 60.00 60.00 | prea Doy 1 21 14 7 7 21 365 436 (cshem"“”w)
+
- Actual Dales
@ Planned Dates | 08-Sep-22 | 28-Sep-22 | 13-Oct-22 | 20-Oct-22 | 27-O¢t-22 | 17-Nov-22 | 16-Jan-23 16-Jan-23 e
-
8 1 | Chemical for Pretreatment Plant | Lot | 1 |oTM(ecr) | ce 60.000 | 6000 | PlannedDoys 1 21 14 7 7 21 60 134 (c?-::di: |
x - cal)
o Actual Dates

*-

M _—
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Estd. Cosl
’ Procurement | Contracl BOT. in Lac) ; o Signing of -
Facen LF“ Description af the Wark / Supply Unit | Quanity | Method & | Approving : : Timf Gide | Advorise Reryle) ,Tem’ Removalio:| Nollication the Lompstion At Tne Remarks
No No. for Process Tender Opening | Evaluation Award of Award of Contract | (Date/Days)
Type Authority | (o Cost | Total Cost Contract
i1 () ) (4) (5) (6) () (8) (9) (10) (11) (12) (13) (14} (15) (16) (17) (18) {19)
~ Plannes Dates | 03-Jul-22 | 24-Jul-22 | 07-Aug-22 | 14-Aug-22 | 21-Aug-22 | 11-Sep-22 | 0B8-Jul-23 06-Mar-24 Goods
C") ; : (Chemical)-
@ 1 | Sulfuric acid for CW Water ( Lot-1) | Lot 1 OTM (e-GP) ED 30000 300.00 Plansed Days 1 21 14 7 7 21 300 242 iy
& forwarded
Actual Dates

g Planned Dates | 15-Aug-22 | 05-Sep-22 | 19-Sep-22 | 26-Sep-22 | 03-Ocl-22 | 24-Cct-22 | 23-Dec-22 23-Dec-22

. ¥ Goods
? 1 Chlorine/Hypo for CW water Lot 1 | OTM (e-GF) CE 22.50 2250 | niiaions 1 21 14 7 7 21 50 131 (Chemical)
X
@ Acwal Dates
@ Planned Dates | 07-Jan-23 | 28-Jan-23 | 11-Feb-23 | 18-Feb-23 | 25-Feb-23 | 18-Mar-23 | 17-Apr-23 17-Apr-23
- s+
o Lab Reagents & Solutions for Goods

1 1 RF 5.00 5. :

2 labrotory Lol Q CE 00 Planved Days 1 21 14 7 21 30 101 (Chemical)
o Actual Dates

~
%‘g{k\ﬁpv

Sub-Total = 572.283 Lac
In Words: Five Crore Seventy Two Lac Twenty Eight Thousand Two Hundred Eighty taka Only.

Total RFQ (Goods)=

o

5.00

Lac

Engr. Rakib Hasan

Deputy Manager (Chemical)

Engr. Md. Rabiul Awal
Superintending Engineer
(Operations)
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Engr. Mohammad Mosharraf Hossain
Plant Manager

w Q_D \“5' 'L’l-—‘-

Engr. Md. Abdus Samad
Executive Director (Engineering)



Ministry ! Division
Agency

Annual Procurement Plan (APP)

: Ministry of PEMR | Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR
BUDGET Head

1 2022-2023

: Repair Maintenance-Except LTSA

Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 4,38,00,000 BOT

Package | Lot ! Procumsment conwact  |Estd, Cost (BDT in Lac)| Time Code for | Advertise Tender Tender | Approval to | Notfication | Signing of the | Completion of | Tolal Time
Ne No Description of the Work / Supply | Linit | Quanier| 0y g ype A:::;::‘ Unil Cost | Total Cost Process Tender Opening | Evaluation Award of Award Conlract Contract {Date/Days) Rammiy
2] ) 3 (@) (5) (©) (7) [G] 191 (10) 11 (451 (13) (14} 15) (16} (17) 118) (18)
= Plrned Dotes. | 30-Oct-22 | 06-Nov-22 | 10-Nov-22 | 13-Nov-22 | 17:Nov-22 | 22-Nov-22 13-Dec-22 13-Dec-22
o ;
§ 4 Supply of Sknﬂled Manpower & Lat 1 OTM (e-GP) cEo 400.00 200.00 Planned Days 0 7 4 3 E 5 21 47 Works (MMD)
= Heavy Equipments for Mi
o Achsal Dates
= Ponned Dotes 1Ju22 | 1mJuwzz | 1uui2z | 140ui22 | a2z | 24 Ju22 8 Aug 22 8 Aug 22
& Maintenance &
& 1 | Troubleshooting Work for | Lot 1 RFQ ED 8.00 8.00 Platined Days 0 10 0 3 3 T 15 38 Service (I&C)
T BOP Fire Fighting System
o ghting Sy Actual Dates
- Panned Dates 18-Dec-22 | 25-Dec-22 | 25-Dec-22 | 29-Dec-22 | 02-Jan-23 07-Jan-23 22-Jan-23 22-Jan-23
52'2 Repair & Maintenance of
= 1 Critical MV | HV LV Lot 1 RFQ CE 5.00 5.00 Plasned Days 0 7 0 4 4 5 15 34 Works (EMD)
é' equipments & Molors

Actual Datas

= Planned Dates 12-Feb-23 | 19-Feb-23 | 19-Feb-23 | 23-Feb-23 | 27-Feb-23 04-Mar-23 19-Mar-23 19-Mar-23
o} 3 d
s 1 Repair & Maintenance of Lot £ cE 2,00 Plannd Days 0 7 0 4 4 s 15 2 Works (EMD
% HVAC & split AC system ) A | s gosaiit
o Actual Dates
B Plnned Dates | 19-Feb-23 | 26-Feb-23 | 26-Feb-23 | 02-Mar-23 | 06-Mar-23 | 11-Mar-23 26-Mar-23 26-Mar-23
o ; A
= ; | Repair & Maintenance VRF 5 RF E 3.00 Planned Days 0 7 0 4 4 5 15 34 Works (EMD
g and Ductible AC system | %' iy % i ; )
(=] Actual Dates.
- Planned Dales 05-Feb-23 | 12-Feb-23 | 12-Feb-23 | 16-Feb-23 | 20-Feb-23 25-Feb-23 12-Mar-23 12-Mar-23
o 2
= g Maintenance of DC Battery £ CE 2.00 Planned Deys 0 7 o 4 4 5 15 34 Works (EMD
g and Charger PanstafBop [M8 1 7 REs : il i
o Actual Dates

s \W

Sub-Total 421.000 Lac
In Word : Four Crore Twenty One Lac taka Only.

Total RFQ (works)= 21.00 Lac

éb_‘;,;,'_ %.pa.pf

W\wﬂ:

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2)

Engr. Ashis Kumar

Engr. Md. Golam Faruque
Biswas Executive Engineer (EMD)

Executive Engineer (I&C)

Engr. Md. Rabiul Isiam
Executive Engineer (MMD-1)

v

7o
a'/

Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)
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Engr. Md. Hasmat Ali

Superintending Engineer (Maintenance)

e &1

Engr. Md. Abdus Samad
Executive Director (Engineering)
-




Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
- North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Fxpert Fee (Foreign)

Agency
Procuring Entity Name & Code :Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET:  80,00,000 BDT
Package | Lot. " i Procurament Conract | Estd. Cost (BDT in Lac)iTime Code for | Advertise Tender Tender |Approval to | Notification |Signing of the | Completion of Total Time
Description of the Wark / Supply Unit | Cuantity Approving 7 ¢ Remarks
L Mo Method & Type Rioty | iunit Gast | Tatal Cost Process Tender Ogpening | Evaluation Award of Award Contract Contract (Date/Days)
(1) (2) (3) (4) 5) (6) (7) (8) (8) (10) {11) (12) {13) (14) (15) (16) (17) (18) (19)
) Planned Datas | 05-Sep-22 | 10-Sep-22 | 12-Sep-22 | 15-Sep-22 | 22-Sep-22 29-Sep-22 20-0Oct-22 20-Oct-22
i Expert Service for GBC
rs pe
;1 1 Overhauling Lot 1 DPM CEOQ 80.00 80.00 Plab Days 0 5 2 3 7 7 21 45 Works (Ni!MD)
@
Actual Dales
Sub-Total 80.00 Lac

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2)

In Word : Eighty Lac taka Only.

Total RFQ (works)=

0.00 Lac

s

Engr. Md. Rabiul Islam
Executive Engineer (MMD-1)
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Engr. Md. Hasmat Ali
Superintending Engineer
(Maintenance)

4

Engr. Mohammad Mosharraf

Hossain

Chief Engineer (Plant Manager)

CB’X'%-E,- 11

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency . North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Stationary & Printing Expenses
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power BUDGET: 21,00,000.00 BDT
o ) Estd. Cost (BDT. in Sy
Package | Lot - [ Procurement citbids Lac) Time Code for | Advertise Tender Tender {Approval to |Notfication il Completion | Total Time
No. No. Description of the Work { Supply Uit | Gomntiy Methad & Type Approvlw Process Tender Opening | Evaluation Award of Award c i of Contract | (Dale/Days) ki
Authority | nit Cost | Total Cost ontract
(1) 2) (3) 14) (5) (6) n (8) (9) (10) (11) (12) 13 (14) {15) (16) (1" (18) (19)
Planned Date| 20-Jul-22 | 30-Jul-22 | 30-Jul-22 | 02-Aug-22 05-Aug-22 | 08-Aug-22 04-Sep-22 | 04-Sep-22
o
o
3 1 tationary Items -Lot-01 il RFQ cE koo | oy [amreimen i 9 A 3 s o T i ot
‘g (admin}
@ Actual Dates
o Planned Date | 20-Dec-22 | 30-Dec-22 | 30-Dec-22 | 02-Jan-23 05-Jan-23 | 08-Jan-23 | 04-Feb-23 | 04-Feb-23
o
o Goods-
9 Stall - F : .00 7
g ationary Items-Lot-02 lot 1 RFQ CE 5.00 50 Pranned Deys 4 10 G 3 3 e o7 P {admin)
o
Actual Dates
i teed Dutes. | 12-dun-22 | 21-dun22 | 21-dun-22 | 25-0un22 | 28-0un-22 | 02uul-22 | 27-Jul-22 | 27-Jul-22
o e
S i ‘ (Admin)-
2 1 Printing Equipment Lot 1 RFQ CE 5.00 5.00 o ol 1 g 0 4 3 4 25 a6 sy
P o
actual Dates
Py Planned Date | 01-Dec-22 | 11-Dec-22 | 11-Dec-22 | 14-Dec-22 | 17-Dec-22 | 20-Dec-22 16-Jan-23 | 16-Jan-23
o
o : . Goods-
g 1 Printing Equipment-lot 2 lot 1 RFQ CE 2.90 2.90 Planned Days 1 10 o 3 3 3 27 a7 Caitrin]
o
Actual Dates

Sub-Total= 17.90 Lac
In Words : Seventeen Lac Ninety Thousand taka Only.

Total RFQ (Goods)= 17.90 Lac

1 .)‘7*’“"]’\/ M‘JV %.g.ml—

Sultan Mahmud Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Deputy Manager (HR & Admin) Superintending Engineer Plant Manager Executive Director (Engineering)
* (Operations)
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Ministry / Division
Agency
Procuring Entity Name & Code

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)
: Plant Manager, Bheramara 410MW Combined Cycle

FINANCIAL YEAR: 2022-2023

BUDGET Head: Testing Fees

BUDGET: 45,50,000 BDT

Estd. Cosi (BDT. 10
Package " e e Procurement :"""" Lac) Time Code | Advertise Tender Tender |Approval to | Natification Ssgv‘:':g o Completion of | Total Time Rutisiky
o Lot. No, Descrigtian of the Work | Sunoly Unit | Ouantty | oea s Type qum; AT —Tnlai e for Process Tendar Opening | Evaluation Award of Award el Contract (Date/Days)
i
(1 (@) 3 4) 15) 0) 7 (®) (@) (10} ) 12 (13) (14) (15) (16) 17) (18) (19)
Planced Dates | 14-Jul-22 | 21-Jul22 | 25-Juk22 | 28-Jul-22 | D1-Aug-22 | 06-Aug-22 | 30-Aug-22 | 30-Aug-22 (::‘f;?
l‘-,‘ 1 Lifing equipment Load Testing Lot 1 QTM (e-GP) ED 8.00 B.00 Planned Days 0 7 4 3 4 5 24 47 Carry
x P
Actual Dates d
Planncd Oates | 03-Nov-20 | 10-Nov-20 | 14-Nov-20 | 17-Nov-20 | 21-Nov-20 | 26-Nov-20 | 20-Dec-20 | 20-Dec-20
o~

L Work:
= 1 Lube O Test Lot 1 RFQ CE 3.00 300 | Pancsomn 0 7 4 3 4 s 24 a7 (M:‘;)
&

Actusd Doty
PamedOates | 02-Jub22 | 11-Juk22 | 11-Jubk22 | 14-du22 | 18suk22 | 230022 | 02-Aug-22 | 07-Sep-22
-

L Warks
= 1| Calibration and testing of instruments | Lot | 1 RFQ ED 200 | 2.00 | Pucsedoms 1 9 0 3 4 5 10 36 (E:;ID)
&

Actual Dates

Pranaed Dates | 01-Apr-23 | 10-Apr-23 | 10-Apr-23 | 13-Apr-23 | 17-Apr-23 | 22-Ape-23 | 02-May-23 | 07-Jun-23

Y
k. Wark:
i 1 Testing of Transformer O Lot | 1 O:g;" CeO | 500 | 500 | eiemcavan 1 9 0 3 4 5 10 36 (E:m;)
b Actusl Dates.
s Planned Dates | 26-Mar-23 | 03-Apr-23 | 03-Apr-23 | 06-Apr-23 | 10-Apr-23 | 15-Apr-23 |  25-Apr-23 | 31-May-23
u Tesling of HV equipment of Service
1 3 4 10 36

i 1 Pt i o s Lot 1 RFQ ED 2.00 2.00 | Pannedoays 9 0 5 {EMD)
o Actus Daters.

: \.,9"')’

N

Sub-Total 20.00 Lac
Inword : Twenty Lac taka Only.
Total RFQ (Works)= 7.00 Lac

%'.OG'W

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2)

Engr. Md. Golam Faruque
Execulive Engineér (EMD)

ﬂ,\wﬂ«‘:

Engr. Md. Rabiul Islam
Execulive Engineer (MMD-1)

A

Engr. Mohammad Mosharraf Hossain
. Plant Manager
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Engr. Md. Hasmat Ali

Superintending Engineer (Maintenance)

W20

Engr. Md. Abdus Samad

Executive Director (Engineering)



Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR [ Power Division

FINANCIAL YEAR: 2022-2023

BUDGET Head: Uniforms & Liveries

Agency : North-West Power Generation Company Limited (NWPGCL)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 11,00,000 BDT
Conli@C] . Cost (BDT. in Lac)
Procurement| 1 <l ’ . .| Signing of i ’
Packa| Lot Loy % Time Code | Adverlise Tender Tender Approval |Notification Completion | Total Time
Description of the Work / Supply Unit [Quantity| Method & |Approvi é i the Remarks
ge No.| No. Type ng Unit Cost | Total Cost for Process | Tende Opening | Evaluation | to Award | of Award Contriict of Contract |(Date/Days)
Authorit
(1) 2) (3) (4) (5) (6) (7) (8) (8) (10 (11) (12) (13) {14) (15) (16) (17} (18) (19)
Sub-Total 0.00 Lac
In word : zero
Total RFQ (goods) = 0.00 Lac
%- - ) BV oy 0020
15522 W

Sultan Mahmud

Deputy Manager (HR & Admin)

Engr. Md. Rabiul Awal
Superintending Engineer
(Operations)

Engr. Mohammad Mosharraf Hossain
Plant Manager
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

FINANCIAL YEAR: 2022-2023

: Ministry of PEMR / Power Division
BUDGET Head: Vehicles and transportation

Ministry / Division
. North-West Power Generation Company Limited (NWPGCL)

Agency
; ; . Plant Manager, Bheramara 410MW Combined Cycle
Procuring Entity Name & Code HeL y BUDGET: 80,00,000 BOT
Power Plant
Contract
Estd. Cost (BDT. in L s
Packa | Lol " ? RACEURIELS Approvin 5 it iz Time Code | Advertise Tender Tender Approval to | Natfication Signing of Completion | Total Time
: Descripticn of the Work / Supply Unit |Quantity| Method & - the Remarks
ge No.| No. g 3 for Process Tender Opening | Evaluation Award of Award of Contract |(Date/Days)
Type Author Unit Cost | Total Cost Contract
ority
(1) 2) (3) (4) (5) (6) 7) (8) 9) (10) (11) (12} (13) (14) (15) (16) {17) (18) (19)
Planned
Date 13-Aug-22 | 27-Aug-22 | 06-Sep-22 13-Sep-22 | 20-Sep-22 04-Oct-22 | 01-Feb-23 | 01-Feb-23
Vehicle & Transportation (Pick Up, 5
Lat 1 DPM CEO 80.00 80.00 Planned 0 14 10 B 7 14 120 172

L Double Cabin)
Actual

Sub-Total 80.00 Lac
Inword : Eighty Lac taka Only.
Total RFQ (goods)=  0.00  Lac

s
1) b LA %"\iy %&,- L

r BH-VT-1

19722
Sultan Mahmud Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Deputy Manager (HR & Admin) Superintending Engineer Plant Manager Executive Director (Engineering)

(Operations)
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Ministry / Division
Agency

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Repair Maintenance-Civil

Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 54,95,000 BDT
Package || ot. No. Description of the Work ! Supply Unit | Quantity nlh::':::m :::::::u R e L T Cois | Afvertias Tancer Tander [Appeoval Lo I Nok s oy 5‘9;"":‘9 £ Sompetored |, [ Tl \[oe Remarks
Lo Yore aarorty [ oo e T Total Cost for Process | Tender Opening | Evaluation | Award of Award Bdrac Contract (Date/Days)
(1) (2) {3) 4) (5) 6) (7) (8) 9) (10) (11) (12) (13) (14) (15) (16) (17) (18) {19)
Planned Dates | 10-Oct-22 | 24-0c1-22 | 07-Nov-22 | 10-Nov-22 | 17-Nov-22 | 15-Dec-22 13-Jun-23 13-Jun-23
S Painting work (Plastic Emulsion OTM (e-
= 1 |Paint Wealher Coat, Synthetic Enamel Paint | Lot 1 GP) CE 20.00 20.00 e 1 14 14 a 7 28 180 247 Works
E elc.) for Rest House, XEN/SDE/AE building.
Actual Datos
Suction dredging in River Water Intane
Channel & Pump House, Cutiing channel Planned Dates | 12-Sep-22 | 19-Sep-22 | 26-Sep-22 | 29-Sep-22 | 04-Oct-22 | 11-Ocl-22 09-Jan-23 09-Jan-23
o4 from Out-Fall toa main river stream elc.
o
= 1 Lot 1 RFQ CE 10.00 10.00 Planned Days 1 7 7 3 5 7 20 120 Works
%
o
Actunl Dates
Renovation of MC & MHPS Office to convert
- foreign accom tion cluring Ml period Planned Dates | 10-Aug-22 | 17-Aug-22 | 24-Aug-22 | 27-Aug-22 | 01-Sep-22 | 08-Sep-22 07-Dec-22 07-Dec-22
‘i’ including AC, altached bathroom and other
z 1 Pt bk Lot 1 RFQ €D 15.00 15.00 Plarned Days 1 7 7 3 5 7 90 120 Works
b o
o Actual Dates
2 : Planned Dates | 22-Sep-22 | 29-Sep-22 | 06-Oct-22 | 09-Oct-22 | 12-Oct-22 | 19-Oct-22 17-Jan-23 17-Jan-23
E Miscellenious works such asConstruction of
=z { [emnCiceitioos e Insauthalda ot | o | 1 | mFa | B 9.00 900 | Placwedoays 1 7 7 3 3 7 90 118 Works
X car parking, Cleaning of drain, swerage line
% elc and any other minor repair works.
Sub-Total= 5400 Lac
In word : Fifty Four Lac taka Only.
Total RFQ (Works)= 34.00 Lac
’
s Q_ax T\ )é";ﬂ BV,
19.0L. 020 1a\ & O8 L1

Engr. Mohammad Habibur Rahman

Executive Engineer (Civil)

Engr. Md. Hasmat Ali
Superintending Engineer
{Maintenance)

Engr. Mohammad Mosharraf Hossain
Plant Manager
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2022-2023

: Ministry of PEMR / Power Division

Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Office Equipment
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 8,00,000.00 BDT
—— Estd. Cost (RDT. in A
Package | Lol ; ' | Heastirsmaint | conrac Lac) Time Code | Adverise | Tender Tender |Approvai lo |Notification 19nINg 0% 1 e ompletion | Total Time
No. No. ResarigtonottheWork i Suppty gl Method & Type Appmwhg for Process | Tender Opening | Evaluation Award of Award ihe of Contract | (Date/Days) Rbrvarks
Authority | it Cost | Total Cost Contract
(1) {2 (3) (4) (5) (6) {7 (8 {9) (10) (17) (12) {13) (14) {15) {16) (17 (18) (19)
Pianned Dates | 03-Jan-23 | 12-Jan-23 | 12-Jan-23 | 19-Jan-23 | 18-Jan-23 | 18-Jan-23 28-Feb-23 | 2B-Feb-23
3 i | Procurement of Indoor Displ Lot | 1 RFQ ED 800 8.00 Gods
Q rocurement of Indoor Display / Planned Days 0 9 0 7 0 0 40 56 (ICTIMIS)
m
Actual Dales
Sub-Total= 8.00 Lac
In words : Eight Lac taka Only.
Total RFQ (Goods) = 8.00 Lac
Ly
) L ©
| A \ob\rl
ot \9) no 0k 21—

Engr. Md. Swakshar Mahmud
Assistant Manager (ICT)

Engr. Md. Abdus Samad
Executive Director (Engineering)

Engr. Mohammad Mosharraf Hossain
Plant Manager

Engr. S.M. Mahibullah
Executive Engineer (Attached to CE)
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Ministry / Division
Agency

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023

BUDGET Head: Computers & Peripherals

Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 10,00,000 BDT
"— pe— Estd. Cost (BDT. in Sl
en ntra . & - igning o i .
L
p:i:‘:g L:; Description of the Work / Supply| Unit Quantity Method & Approving gc) I::Tl:roccoed:s Ag::‘:: g:g:: EI:::::I;r ?ggr\::z N::Iml::’n the 2?’2:';::’3 {Ln:ta;IE:;:) Remarks
] . Type Authority Unit Cost | Total Cast i . Contract
M (2) 3 (4) (5) (6) 7 (8) (2) (10) (1 (12) (13) (14) (15) (16) (17) (18) (19)
Sub-Tatal= 0.00 Lac
Inword: zero
Total RFQ (Goods)= 0.00 Lac

A

‘9;0{:

.

0|0l

Cudd

Engr. Md. Swakshar Mahmud
Assistant Manager (ICT)

Engr. S.M. Mahibullah

Executive Engineer (Attached to CE)
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Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

®\‘Qo.%. ni—

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
’ BUDGET Head: itdis il
Agency : North-West Power Generation Company Limited (NWPGCL) Bl &L minstmietin
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 29,40,000 8DT
Package Procurement | Conract | Estd. Cost (BDT.inLac) | Time Code | Advertise Tender Tender |Approvalto | Notification | Signing of | Completion of | Total Time
Lot. No. Description of the Work ! Supply Unit [Quantty| Method s Approving N Remarks
[ Eval |
No. Typa Authosity Uik Cost Towl Casa for Process Tender Opening valuation Award of Award | the Conirac Contract (Date/Days)
) 2) (3) {4) (5) (6) (U] (8) {9) (10} (11) (12} (13) (14) (15) (16) (7) (18) {19)
. Planned Dates | 15-Nov-22 | 27-Nov-22 | 04-Dec-22 | 07-Dec-22 | 10-Dec-22 | 17-Dec-22 15-Feb-23 15-Feb-23
E‘} Canstruction of RCC approach Road
P 1 from Existing walkway to RWPH & Lot 1 RFQ CE 9.40 9.40 Phastud Days 1 12 7 3 3 7 60 93 Works
5 Ansar building.
Actual Dates
Planned Dates | 22-Sep-22 | 06-Oct-22 | 20-Ocl-22 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 30-May-23 30-May-23
o
@ Construction of Chemical Lab over DM OTM (e-
7 H Plant Pannel room roof. Lt L GP) & 200 2000 | etpneg Doys 1 14 14 7 7 28 180 251 Wiorks
o
Actual Dates

Sub Total= 2940 Lac
In word : Twentv Nine Lac Fortv Thousand taka Onlv.
Total RFQ (works)= 940 Lac

cﬂwp_p_& %/‘\7(‘0\@111/ X:,gj;h;rv % 8.1 —

9.0\ Q21— X

Engr. Mohammad Habibur Rahman Engr. Md. Hasmat Ali Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Executive Engineer (Civil) Superintending Engineer (Maintenance) Plant Manager Executive Director (Engineering)
’
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Service Equipment
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 1,01,00,000 BOT
Esld. Cost (BDT in Signing of
Package | Lot Bescriplion of the Work) Supsly it | i § R Acm,::d Lac Time Code | Advertise Tender Tender |Approval to | Nolification the Completion of | Total Time | o - o
Mo, No ' & Method & Tyoe :ﬁmn,:f Uni Coat | TomiGoat | O Process | Tender Opening | Evaluation | Award of Award | oot Contract | (Dale/Days)
(1) (2) (3] (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19)
- Planned Dawes | 21-Aug-22 | 28-Aug-22 | 29-Aug-22 | 01-Sep-22 03-Sep-22 | 05-Sep-22 | 25-Sep-22 | 25-Sep-22
W] Lube Oil and Hydraulic Oil Testing Goods
z P Machine ot | 1 lommesr| ce 3000 | 3000 | piancedDays 0 7 1 3 ¢ 2 20 B (MMD)
" Aclual Dates
f Planned Dates | 3 Jan 21 12Feb 21 | 26 Feb 21 | 5Mar21 | 12Mar21 | 2 Apr 21 16 Oct 22 16 Oct 22
" 2 % Goods
in 1 Portable Testing Equipment for | , 1 |oTM(e-GP) CE 40.00 | 40.00 | PannedDays 0 40 14 7 7 21 60 19 | (1&C)-canry
T Planned Maintenance Grvaidad
™ ActsiOstes | 2Jan22 | 28 Feb 22 30 Apr 22 | 19 May 22
i Planned Dates | 05-Jan-23 | 26-Jan-23 | 09-Feb-23 | 16-Feb-23 [ 23-Feb-23 | 16-Mar-23 | 14-Jun-23 14-Jun-23 |  Goads
i Procurement of motor and HV (EMD)
4 ? equipment maintenance instrument | ! 1 |OTM(eGP) CE 3000 | 3000 | pianced Days 0 21 14 7 (i 21 %0 160 Carry-
T Actual Dates Forwarded
Sub-Total = 100.00 Lac
In word One Crore taka Only.
Total RFQ (Goods)= 0.00 Lac
o % :
¥ \ . m‘}«
N %ﬂ-—— %06 s M‘ it
Engr. Pijush Bhattacharjee Engr. Ashis Kumar Biswas Engr. Md. Golam Faruque Engr. Md. Rabiul Islam
Executive Engineer (MMD-2) Executive Engineer (1&C) Executive Engineer (EMD) Executive Engineer (MMD-1)

w 25:069071—

Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Chief Engineer (Plant Manager) Executive Director (Engineering)
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2022-2023
BUDGET Head: Plant and Machinery

Agency : North-West Power Generation Company Limited (NWPGCL)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 1,60,00,000 BDT
Estd. Cost (B8DT. in i % T T - T
Package | Lot ST T S it | onie Procutement Ai::::; Lac) Time Code | Advertise Tender Tenda.r Approval 1o | Nalification 539?:;9 o Completion (;’:‘L,;::s B
o Mo. Mathod & Type Redbiciing U Gont 'Frow coat] TF Process Tender Opening Evaluation Award of Award Contract of Contract )
(1) 2) (3) (4) (5) (6) (7) (8) (2) (10) (11) (12) (13) (14) (15) (16) (17 (18) {19)
Supply, Installation, Commissioning Plannen Dates | 26-Apr-22 | 26-May-22 | 01-Jun-22 | 04-Jun-22 | 06-Jun-22 | 08-Jun-22 | 26-Oct-22 | 26-Oct-22
and Testing of 02 (Two) Nos. 15
o ton Single Girder European
g 1 _Slgndard Overhead Crane in Lot 1 OTM (e-GP) CE 114,00 | 114.00 el 0 30 6 3 2 2 140 51 (MMD}
@ existing GT/ST Hall of Bheramara
410 MW Combined Cycle Power
Plant.
Actuel Dates | 21-Apr-22 | 26-May-22 | 06-Jun-22
Planned Dates | 03-Dec-22 | 13-Dec-22 | 13-Dec-22 | 20-Dec-22 | 20-Dec-22 | 20-Dec-22 | 29-Jan-23 | 29-Jan-23
i Good:
w Procurement of Network security s
@ 1 Pl Lot 1 |OTM (e-GP) ED 3000 | 3000 | Lo & o i 4 o 5 gh o (ICTIMIS)
m
Acwal Dates
Sub-Total = 144.00 Lac
In word : One Crore Forty Fopr Lac taka Only.
Total RFQ (Goods)= 0.00 Lac
K PV %
ot \ oo\~ AT L2
1 A o) Q\ qu
2 N

Engr. Md. Swakshar Mahmud

Assistant Manager (ICT)

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2)

Engr. Md. Hasmat Ali
Superintending Engineer (Maintenance)

Engr. Md. Rabiul Islam
Executive Engineer (MMD-1)

X"&::‘w 10 oy 19—

AR

Engr. Mohammad Mosharraf Hossain

Engr. Md. Abdus Samad

Chief Engineer (Plant Manager) Executiwe Director (Engineering)
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency . North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Environmental expenses
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 13,00,000 BDT
Package | Lot N I W SN ik | avamny Procuement it ki CT::C(}BST' 5 Time Code | Advertise Tender Tende.: Approval to | Notificalion Sigr:’:l;g o Completion :gfn:e;rnﬂ::s Ramata
No No Mathad & Tyoe oS Uit Goat | Total Cost for Process | Tender Opening | Evaluation | Award of Award Contract of Contract )
(&) 2) 3) (4} (5) (6) ] (8) 9 (10} (1) (12) (13) {14) (15) (16) (17) 18) (19)

Planned Dates | 15-Aug-22 | 25-Aug-22 | 25-Aug-22 | 28-Aug-22 | 31-Aug-22 03-Sep-22 | 28-Sep-22 | 28-Sep-22

E 1 Supply of Safety Shoe 1 1 RFQ CE 900 | 900 |, ... 3 o p s . e - G fgf,";,
&
Actual Dates
Sub-Total = 9.00 Lac
In word Nine Lac taka Only.
Total RFQ (Goods)= 9.00 Lac
A 'V'\' . o
i )
0"}\ @’%
o\ l2 . V- \w* ' Ob' 2 —
Md. Ashrafuzzaman Engr. Md. Rabiul Awal Engr. Mohammad Mo&harraf Hossain Engr. Md. Abdus Samad
Deputy Manager (EHS) Superintending Engineer Chief Engineer (Plant Manager) Executive Director (Engineering)
(Operations)

Page 24




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency . North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Fumiture & Fixture
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 5,00,000 BDT
Estd. Cost (BDT. in Fe

Package | Lot T ——— Unit | ousnry | Procurement fi"‘:‘:’f L c(j Time Code | Advettise Tender Tender |Approval to |Notification Sngrt\;r;g ef Comapletion (TS:L'TJ:ES ——

Noo | No. E Ay ¥ | Memosstion | BN [ Gont [ Toigom | 1r Process | Tender | Opening | Evalustion | Awerd ofAward | ¢ontgee | Of Contract } 5

(1} 2} 3) (4) {5) (8) i7) (8) 9) (10) (1) (12) (13) (14} (15) {16) (17} (18} (19)

Pianned Dates | 22-Aug-22 | 21-Sep-22 | 12-Oct-22 | 19-Oct-22 | 26-Oct-22 | 23-Nov-22 | 21-Feb-23 | 23-Aug-23

i Rack, Locker and other Goods

o L accessories for Workshop Lot | 1 RFQ Gk §.00 | 500 | ppneaoes o 30 21 7 7 28 90 183 (MMD)

o

Actual Dates
Sub-Total = 5.00 Lac
In word Five Lac taka Only.
Total RFQ (Goods)= 5.00 Lac
) \“9 wrs Mn/ n~ A
-~ o
@ 0o\ sl N PR
Engr. Pijush Bhattacharjee Engr. Md. Rabiul Islam Engr. Md. Hasmat Ali Engr. Mohammad Engr. Md. Abdus Samad
Executive Engineer (MMD-2) Executive Engineer (MMD-1) Superintending Engineer | Mosharraf Hossain Executive Director
(Maintenance) Chief Engineer (Plant (Engineering)
Manager)
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