Sl. No. Budget Head Budget Amount APP Amount Biget 8:::1:: T
1 Store Purchase (Local) 249,858,000 247,847,467 2,010,533.00
2 Store Purchase (Foreign) 77,000,000 76,500,000 500,000.00
3 |Store Purchase (Chemical) 78,086,000 77,556,000 530,000.00
4 Fuel Stock-HSD 11,796,498,000 83,160,000 11,713,338,000.00
5 Environment, Health and Safety 5,500,000 1,500,000 4,000,000.00
6 Computers & Peripheral 500,000 500,000 i
7 Light Transport/ Vehicles 8,000,000 8,000,000 -
Total- 12,215,442,000 495,063,467 11,720,378,533
P g 2 Ml’}/
10 90
Deputy Manager (A & F) Executive Engineer (EMD)
! i~
20 /06/22 0.4, AN RAAS
Executive Engin 1& ief Engineer
V2.0 20 27
Executive Director (Engineeri
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Sirajganj 226 MW Combined Cycle Power Plant (Unit-2), NWPGCL
Annual Procurement Plan (APP)

FY 2022-23
FY -
T T v A e —
A B c D E
1 [Store Purchase (Local) 2,478.47 140.00 2,273.48 65.00 2,478.47
1 |Store Purchase (Foreign) 765.00 765.00 - - 765.00
3 |Store Purchase (Chemical) 775.56 - T775.56 - 775.56
5 |Fuel Stock-HSD 831.60 - 831.60 - 831.60
4  |Environment, Health and Safety 15.00 - - 15.00 15.00
5 |Computers & Peripheral 5.00 - - 5.00 5.00
6 [Light Transport/ Vehicles 80.00 80.00 - 2 80.00
Total- 4,950.63 985.00 | 3,880.64 85.00 4,950.63

\»r‘ Cﬁ/w:g/ﬂéggwm.@/



nn o nt Plan (APP
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agoncy : North-West Power Generatlon Company Limited BUDGET Head: Sfore Purchase (Local)
Procuring Entity Name & Code : Sug ding Engineer, Sirajgan] 225 MW Powor Plant (Unit-02) BUDGET: 248,858,000 Tk
Contract Estd, Cont Expenditure in
P Lot, Descripticn of the Work / Procurement A Time Code for( Advertise Tandar Tender Approval 1o {Nollfication of | Signing of the | Complation of | Total Time
L Survl LS it & Type Adorky | Unkcost | o Cont ?Laﬁ-ﬁ? Figssss Terder | Opdning | Evanalion | Aweid Award Confract Contract | ( Ll
L)) (2) (3) 4) (5) {6} {7 #) (i0) (10a) (1) (12) (13) (14} (18) (18) {17) {18} {18) {20}
2- Flonned | 10-nov-21 | 1-Dec-21 [15-Dec-21 | 22.Dec-21 | 2000021 | 26van 22 | 1622
- Procurement of General Planned 0 21 14 28 47
z 5 tools and consuaties. | L2 | 1 [ OTM(eGR) | cE 4784 | 4784 4784 pays 7 7 170 2 1a
oW
& ‘D“"m“:: 17-Nov-21 | 15-Dec-21 | 26-Dec-21 | 20-Doc-21 [ 30-Dec-21 | 27-Jan-22
Planned
g Dates | 16-5ep-21| 7-Oct21 | 18-Jan-22 | 26-Jan-22 | 1-Feb-22 | 1-Mar-22 | 19-dur22
Procurement of Pumps
E and othee motiaie | 12| 1 | Otvmee | e 3890 | 38.90 38.90 P‘;:;':d 0 21 14 7 1 | s 170 247 13
1) T
) o |12Dec-21 | 4-van22 | 6-Jan22 | B-danzz | Ban22 | 30uam22
< 5-Aug-21 | 26-Aug-21 | 11-Oct21 | 18-0ct-21 | 25-Oct-21 | 22-Nov-21 | 20-Aug-22
278 - 'Wﬂ't‘;'r““‘: "'II;:“"“" Lot | 1 | oMeGP) | CE 1685 | 16.85 1685 | Feinned 0 21 14 7 7 28 270 347 13
& POV 24 Aug-21| 27-Sep-21 | 2-Nav-21 | 3Nov-21 | #Now2! | 2.Deo2t
3 Pg:i::" 2-0ct-21 | 20-0ct-21 | 9-Dec-21 | 16-Dec-21 | za-Dec-21 | 11-dan22 | 15-Ju-21
= Procurement of lifling : 5 Planned i
55 equipment Lot | 1 | OTM (e-GP) CE 19.98 19.98 19.98 | Days 0 21 14 T 7 28 186 263 -3
& m 25-0ct-21 | 25-Nov-21 { 13-Dec-21 | 13-Doc-21 [ 14-Dec21 | 10-Jan-21
g Pm 16-Oct-21 [ 6-Nov-21 [ 16-Nov-21 | 23-Nov-21 | 30-Nov-21 | 28-Dec-21 | 31-Jui-22
Planned
il 0 21 14 7 7 28 318
3 z Pm;";‘;ng m::rﬁr Mol 1 | omeor) | ce 96,85 96.85 96,85 | Days . k3
(7]
& g“"a;‘l' 3-0ct-21 | 2-Nov-21 | 3-Nov-21 | B-Nov-21 | B-Nov-21 | 2-Dec-21
Planned
® Dates 30-Nov-21 | 21-Dec-21 | 4-Jan-22 | 11-Jan-22 | 18-Jan-22 8-May-22 | 5-Sep-22
> i Procurement of
o Different types of Spare | Lot | 1 | OTM(e-GP) | CE 4085 | 4080 4086 [ plamed 13
= % for pumps and Auxiliaries B 0 21 14 7 7 26 131 208
g‘;’l‘:’s' 6:Mar-22 | 28-Mar-22 | 7-Apr-22 | 0-Apr22 | 10-Apr-22 | 27.Apr22
Planned
" Dates {20-Nov-21 [11-Dec-21 | 25-Dec-21 | 1-Jan-22 | B-Jan-22 | 5.Feb-22 | 10-Aug-22
£ Procurement of Different
E 5_}; Sk o wivse Lot | 1 | otmeecry | cE 28.05 28.05 2805 Planned " 5 5 = = - . - 1-3
¢ Actual 114 Dec-21 | 12-Jan-22 | 1-Feb-22 | 2-Feb-22 | 3Feb22 | 22.Fanzz
Dates
QG o ‘dﬁ/- {z m - W
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Package | Lot. |  Desoription of the Work / amy | Procuroment [ Centret Evd. Cont ng.z':nm;:h Time Code for| Advertise |  Tender Tardsr | Approvalto. |Nollfcation of| Signng of the | Completion of | TotaTime |
No. | No Supply Unit | Onty. | prethod & Type Adborky | UntCont | Tomrcom | Mooy | Process Tender Cpening | Evalugion |  Award Award Contract Contract | (Daie/Days)
N la @ o @ o o) (o) 1o i 7] RO T 115 ) m R0 o) @)
Planned
% i Dates | 1706622 | T-Jan-23 | 21-Jan23 | 28-Jan-23 | 4-Feb-23 | 4-Mar23 | 1-Aug-23
and consumables for GT Planned
2 5 Base and Dual Fuel | 19| 1 | OT™M(@eGP) | cE 60,00 60.00 0 21 14 7 7 28 150 227 3
& Module Actual
Dales
@ Flamed | s0uk22 | 10-aug-22 | 24-Au0-22 | 31-hug-22 | 7-50p-22 | B00t22 | aMarzs
s Dates
. Bueely ot SpmePacstont 4y | 4 | cragecny | oo 3500 | 3500 3500 | Planned 0 21 14 7 7 28 150 227 13
% Vacuum Pump
& Actual
Dates
; Pg;::" 25-Ju-22 | 15-Aug-22 | 28-Aug-22 | 5-Sep-22 | 12.8ep-22 | 10-0ct22 | oMar-23
; Supply of Spare Parts for " Planned
§E i Lot [ 1 | OTM@eGP) | CE 5000 | 50.00 s000| P 0 21 4 7 7 28 150 227 13
@ Aclual
& Dates
== Planned
T ——_— Dates | 2022 | 20-Aug-22 | 3-Sep22 | 10-Sep-22 | 17-Sep-22| 15.0ct-22 | 14-Mar-23
= and consumable for NG Planned X
;i. Monkn statonang | L2t [ 1 | OTMEecR) | ce 4500 | 4500 as00| PP 0 21 14 7 7 28 150 227 13
3 Final Filtering Skid Actual
Dates
4 Flanned | 7 aug-22 | 28-Aug-22 | 11-Sep22 | 18-S0p-22 | 25-Sep-22| 23.00.22 | 22.0ar2
== Supply of Spare Paris for| Planned
0 ROP Byotom Lot | 1 | otMEecry | cE 4500 | 4500 as00| Fioe 0 21 14 7 7 28 150 221 13
22 Actual
&
2 pg:;d 16-Aug-22 | 8-Sep-22 | 20-Sep22 | 27-Sep-22 | 4-0ct-22 | 1-Nov-22 | 30-Mar-23
= Supply of Spare parts for Planned
23 Exchormer Lot [ 1 | oTMesr) | cE 5000 | 5000 50.00 0 21 14 7 7 28 149 226 13
o Actual
& Dates
; Pm“ 21-Aug-22 | 11-Sep-22 | 25-Sep22 | 2-0ct22 | 9-0et-22 | B-Nov-22 | 5.Apr-2a
Supply of Miscellaneous Planned
Ei Velves and Spare parts | 2| 1 | OTM@EcP) | cE 4500 | 4500 as00| P 0 21 14 7 7 28 150 227 i3
1728 Actual
© Dates
] Flanned | 30-Nov-22 | 7-Dec-22 | 11-Dec22 | 14.D0c-22 | 16-Dec-22| 24-Dec22 | Z3danza
= Supply of different Tools Planned
2 3 e e 72 RFQ CE 1000 | 1000 1000| P8 0 7 4 3 5 5 30 54 13
2] Actual
& Dates
2 P'b'a"‘::" 1-Mar-23 | 22.Mar-23 | 6-Apr-23 | 12-Apr-23 | 19-Apr-23 | 17-May-23 | 17-Jun-23
23 Supply of Speveparsfor| oy | 4 | ppwy cE | 4000 | 4000 4000 | Planned £, 21 14 7 7 2 3 108 2
o Air Compressor
g Actual
Dates
Q'J-o f W [4 %/“ W\ / W m.r B‘
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Contract Estd, Cost Expenditare in "
Package | Lol Description of the Work / Procuremant ¥ Time Code for| Advertise Tender Tender Appraval to of | Signing of the | Completion of | Total Time Ry
'NoA No Supply Unk | Gty Method & Type xpl;‘";;' Unit Cost Total Cost ?’kzﬁﬁ Process Tendar Opaning Evaluation Award Award Contract Contract (Date/Days) s
1) (2) (3 (4) (5 (8) (7} (0] (10) (10a) (11) (12) {13) (14) (15) (18) {17) (18) (18) (20)
~ omoed | 1-Aug-22 | 22-ug-22 | 5-80p-22 [12-Sep-22 | 10-50p-22| 17-00t22 | 15-Nov.22
e
= Procurement of ST Lube Planned 14 4 28 107 -3
g5 5 Lot | 1 DPM CE 2000 | 2000 2000 "7 0 21 7 30
@ Aclual
3 Dates
© Flanned | 1 Aug-22 | 22-Aug-22 | 5-Sep-22 | 12-Sep22 19-Sep-22 | 17-0ct.22 | 16-Nov-22
L Procurement of GBC —Dates _
EE Pfanned -3
5 Luba ofl, Greaseand | Lot | 1 DPM CE 1000 | 10.00 10.00 0 21 14 7 7 28 30 107
2 other lubricants —D-*LMWI
3 Dates
£ P:__f;’f: 20-Nov-22 [ 11-Dec-22 | 25-Dec-22 | 1-Jan-23 | B-Jan-23 | 5-Feb-23 | 7-Mar23
A
23 Ny BB e | 1 DEM ce | 700 | 7000 7000 | Pamned 0 21 14 7 7 28 a0 107 13
o
w Aclual
(4] Dates
o ”I;:‘::“ Suk21 | 26-Juk21 | 9-Aug-21 | 16-Aug-21 | 23-Aug-21 | 20-Sop-21 | 25-Jui22
A
Q
zw® General Tools and ' 18.46 4 | Planned 0 14 7 ¥ 28 287 364 3
23 bbbt ot| 1 |omecr) | ce 18.46 8 18 o 21
&
g g‘::;:' 26-Jul-21 | 26-Aug-21 | 15-Sap-21 | 16-Sep-21 | 16-Sep-21 | 11-Oct-21
< Pl'}“a“:" 25-Juk21 | 4-Now21 |18-Nov-21 | 26-Nov-21 | 2-Dec-21 | 30-Dec-21 | 13-Aug-22
Y
[#]
z= Spers pURRCEL ST | o | i | ainom | o= 8900 | 89.00 89,00 | Planned 0 21 14 7 7 28 180 257 13
Zz7 and BoP control system . Days
%
a pomal | 140021 | 1306021 | e-yan22 | 13-Jan22 | 17.9an22 | 14Feb22
Plannsd 4-Mar-22 | 20Mar-22 | 2-Apr22 | 20-Jul22
] Dates 10-Mar-22 | 17-Mar-22 | 21-Mar-22 | 24-Mar-22 { 29-Mar-: ~Apr- ul
St
Q
-3 . ] 4 RFQ CE | ooes0 | ooomo |  oe9s0 P';:x" 0 7 4 3 5 4 93 116 3
5
iy Akl | 12-npr-22 | 18-npr22 | 18.0pr22 | 18-Apr-22 | 18.A0r22 18-Apr-22
= sz;‘;:" 27-Feb-22 | 20Mar22 | 3-Apr-22 | 10-Apr-22 | 17-Apr-22 | 15:May-22 | 15.0c1.22
o~
[5)
p Spare Parts for WP . 5| Planned 28 150 7 13
§3 ki tndtrarmant Lot | + | oTm(eGP) | CE 0458 | 10458 104. Qi 0 21 14 7 7 22
&
a Dol | paar22 | d-Aprz2 | 21-Apr2z | 21-apr22 | 23.Apm22 18-May-22

N &— IR PO
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Contract Estd, Cost Expenditure in
Package { Lot Deseripiion of the Work / Procursment Time Code for|  Adverlise Tender Tender Approvalte  [Nctification cf| Signing of the | Completionof | Telal Time
No. | Mo Supply Ut | 00t | ethod 8 Type | APPreving R T Fn‘;zﬂ"f:: Process Tender Opening | Evaluaion |  Awar Award Contract Contract | Date/Days) | Remarks
[4}] @ 3 (4) {5} 8) {7) {#) (10} (108) (11) (12} {13) (14) {186} {16) 17 (8] @) (20)
< Planned | 45 Dec21 | s-Jan22 | 19-Jan22 | 26.0an22 | 2-Feb22 | 2Mar22 5-0ct-22
el Spare Pants for Steam Dales
© Turbine Supenvisory
= instrumentationand | Lot [ 1 | 0TM(e-GP) | CE 5880 | 58.80 sapo| Famed 0 21 14 7 7 28 150 227 1a
2 Overspeed Protection e
@0 System
& Al | 1mar-22 | 20 Mar-22 | 7-Apr22 | 10-Apr22 | 10-Apr22 | B-May-22
o Pgﬂ’:"ﬁ:" 15-0020 | 5-Nov-20 | 10:-Nov-20 | 26-Nov-20 | 3-Dec-20 | 31-Dec-20 | 2-Aug-22
[5)
z = Spare Parts for Gas . Planned
E3 Turbine Instrumentaten | L2 [ 1 | OTM(e0P) | cE 5105 | 51.05 5106 | P 0 21 1% 7 7 28 441 518 -3
w
o 3‘:‘1‘:’ 1-Mar-21 | 1-Apr21 | 21-Apr21 | 22-Apr-21 | 24-Apr-21 | 18-May-21
5 P'c"“"" 3-Jun-21 | 249un-21 | Bkt | 15-Juk21 | 22-0uk21 | 18-Aug-21 | 1-Aug-22
Q
2 Spare Parts for BoP Planned
35 Mnsensionago |1t | 1 Jomepony | o 5084 | s0.84 soae | P 0 21 14 7 7 28 35 302 13
w
@ cowal | 3 gun2t | 3aug2t |23-aug21 | 24.a00-21 | 24-a0921 | 20-Sep2t
5 F“J‘.":‘.:d 268-Jul-22 | 18-Aug-22 | 1-Gep-22 | B-Sep-22 | 15-Sep-22| 13-Oct22 | 16-Jan-23
o
z Spare Parts and Planned
23 Calibraton Gas ot ceng| L2t | 1 | oMeom | ce 3000 | 3000 s000| PPt 0 21 14 7 7 28 95 172 13
& Actual
Dates
3 P“E"""’ 21-Aug-22 | 11-Sep-22 | 25-8ep22 | 20022 | 9-0ct22 | BNov-22 | 5-Apr23
;3 Spare parts for GT, ST Planned
s and BoP control vaives | Lot | 1 | oTMeGP) | CcE 10500 | 105.00 1500 P o 21 14 7 7 2 150 227 3
5 and shut-off valves e
oy
& Actual
Dales
@ pé‘:;:" 10-Sep-22 | 1-Oct-22 | 16-Oc122 | 22-0ct:22 | 20-Oct-22 | 26-Nov-22 | 25-Apr-23
A
Q2 Spare paris for GT
=2 Turbine Supervisory | Lot | 1 | OTM(eGP) | cE 10000 | 100.00 100.00 P:;“"” 0 21 14 7 7 28 150 227 -3
= Inslrumentation i
(%]
5 Actual
Dates

\©

=4
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. Contract Estd. Cost Expanditure in {—
Package | Lot Description of the Work / Procurement Time Code for | Advertise Tender Tender Approval 1o cf| Signing of the | Completion of | Tolal Time
| N, Supply Unit 190y, | \yothod & Type 1ﬁm’ e T ';;‘Eﬁ.g Process Tender Opening | Evalustion |  Award Awaid Gontract Contract | (Dato/Days) | emanks
{1} 2 3 4 1 (8 (6) (] (0] 10 {10a) (1) {12) {13 (14) (18 ('8} {17 {18) (18) (20}
g e | 16-Nov-22 | 6-Dec-22 | 20-D0c-22 | 27:D6c 22 | 3-tan23 | 31-dan-23 | 20-un23
1 .
o
- GT Overspeed Planned B
3 5 Protoction System | L0 | 1 [ O™M(eGP) | cE 75.00 75.00 7500| " 0 21 14 7 7 28 140 217 I3
7]
& Actual
Dates
Plamned 6-Dec-22 | 26.Dec-22 3 23
5 Dates 15-Dec-22.| 22-Dec-22 | 26-Dec- 9-Dec-; 3-Jan-2 7-Jan-23 | 18-Mar-;
/e
O
] Spare for fire detection Planned
£3 o ot o mmad 78 RFQ CE 1600 | 1500 1600 | FO 0 7 4 3 5 4 70 83 18
a,
7
a Actual
Dates
Planned 4
f‘i D 5-Jan-23 | 26-Jan-23 | 9-Feb-23 | 16-Feb-23 | 23-Feb-23 | 23-Mar-23 | 26-Jun-23
)
o GT & BOP Fire Planned
] ] Delection System | 0t | 1 | O™M(e-GP) | cE 35.00 35.00 R 0 21 14 7 7 28 85 172 -3
% Actual
Dales
Planed | )6 pug-21 | 15-Sep-21 | 20-5ep-21 | 18N 25Nov-21| 23D
- Dates Aug- Sep-21 | 29-Sep- ov-21 | 25-Nov-21| 23-Dec-21 | 30-Aug-22
E General Tools
=4 Equipment & Planned N
2 5 Consumable ltems for Lot 1 OTM (e-GP) CE 31.80 31.80 31.80 0 21 14 7 7 28 267 344 -3
i} = Actual
Dates 8-Sep-21 | 12-Oct-21 | 11-Nov-21 | 11-Nov-21 | 11-Nov-21| 6-Dec-21
Planned
Dates 10-Nov-21 | 1-Dec-21 | 15-Dec-21 | 22-Dec-21 | 29-Dec-21| 26-Jan-22 | 2-Aug-22
3 Ssm"“‘cm“;:: gy‘;’;‘;‘ Lot | 1 | ommeacr) | ce | 4700 | 4700 47.99 P‘g:";" 0 21 1 3 5 5 - - o
@
1 Actual ob-22 22
Dales 13-Feb-22 | 3-Mar-22 | 6-Mar-22 | 7-Mar- 7-Mar-22 | 4-Apr-22
Planned 1
2 Dates -Nov-21 | 22-Nov-21 | 6-Doc-21 | 13-Dec-21 | 20-Dec-21| 17-Jan-22 6-Sep-22
T General Tools
w Equipment & Planned
E 2 Consumeble iems for | L[ 1 | O™ (e-GP) CE 27.26 27.26 2r28| T 0 2i 14 7 7 28 231 308 13
% Switchgear System
ol | 1-Nov-21 | eDoc-2t | 1an22 | 1danzz | 1dan2z | 26-Janz22

N ?W(w@@\/
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Contract Estd, Cost Expandliure In |
Package | Lot Dascription of tha Wark / Procurement : i Time Code for | Advartise Tender Tender Approvalto [Notification ef | Elgning of the | Completion of | Tolal Time
No. | No. Susply Unit | Qnty. | \setnod & Type '}\”ﬁm: AR T ';r‘;":]”‘_’ﬁ Procass Tender Opening | Evalusion |  Awaret Award Contract Contract | (Daie/Days) | Remarks
) {2) (3} {4) (5) (&) (7) (8} (10) (10a) {11) {12) (13) (14) {18) (18) (17) (18) (19) {20)
" Pamed | taun2t | 5auk21 [ 18-Nov21 | 26-Nov-21 | 2Dec-21 | 30Dec-21 | 230022
i}
= Y DC & UPS System for Planned v
= g GT&ST Lot 1 OTM (e-GP) CE 55.00 65,00 55.00 Days 0 21 14 i 7 28 anm are 3
& Actual
Dates 3-Oct-21 { 4-Nov-21 | 23-Nov-21 | 20-Nov-21 | 29-Nov-21 | 26-Dec-21
Planned Ocl-20 N 4
- Dales 25-0ct-20 | 8-Nov-20 | 22-Nov-20 | 29-Nov-20 | 6-Dec-20 | 3-Jan-21 | 14-Sep-22
«
ﬁ Spare for GT Prolection, Flinrod
%_l Synchronization & LV | Lot 1 OTM (e-GP) CE 5417 5417 5417 Dave 0 14 14 7 7 28 484 554 3
‘%’ Panel ay!
< Actual
Dates | 1Mar-21 | 13-Apr21 | 21-Apr21 | 24-Apr-21 | 24-Apr-21 | 18-May-21
Planned
2 Datas 25-Jan-23 [ 15-Feb-23 | 1-Mar-23 | 8-Mar-23 | 15-Mar-23 | 12-Apr-23 10-Aug-23
q} Spares for LV Planned
E ) Switchgear & Auxillary | Lot 1 OTM {e-GP) CE 70.00 70.00 ] 21 14 7 T 28 120 197 -3
o Days
7] Syslem
2 Actual
Dates
Planned 1
- Datos 11-Feb-23 | 4-Mar-23 | 18-Mar-23 | 26-Mar-23 | 1-Apr-23 29-Apr-23 | 27-Aug-23
£/
o .
E Spares for Switchyard || | 4 | ormecry | cE 6000 | 5000 Flannad 0 21 14 7 7 28 120 197 13
% Equipment Days
5] Actual
Dates
Planned
Dates 1-Aug-22 | 22-Aug-22 | 5-Sep-12 | 12-Sep-22 [19-Sep-22 | 17-Oct-22 | 14-Feb-23
=}
,_% General Tools & Planned .
= =3 Consumable Items for | Lot : OTM (e-GP) CE 30.00 30.00 30,00 ] 21 14 7 7 28 120 197 3
zZg Days
2} BOP
] Aclual
Dates
Pll)aates 3-Dec-22 | 24-Dec-22 | 7-Jan-23 | 14-Jan-23 | 21-Jan-23 | 1B-Feb-23 | 18-Jun-23
% P t of Air Planned
rocurement ol nn =,
g 5 Conditioners & Spares Lot 1 OTM (e-GP) CE 40.00 40.00 40.00 Days o 21 14 T T 28 120 107 1-3
4] Actual
Dates
Page 6/8
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Fackage | Lot Description of the Work / Procurement Gantrect Eate. Cout Expenduira in Time Code for|  Advartise Tender Tander 1 Approvel o |Notification of| Signing of the | Completion of | Total Time
i Approving FY 2022-23 Remarks
Na, No, Supply Method & Type Authorky Unil Cost Totel Cost | (T, In Lac) Procass Tander Opening Evaluation Award Award Contract Contract (Date/Days)

{1} @ {3) 4 | &) (8) (7) (8) 110} (1Ca) (11} (12) (13) (14) (18) (16) (17} (18} (18) (20)
Planned
Dates

General Tools & Planned
Consumable Items with | Lot | 1 RFQ CE 5.00 5.00 5.00 D
Protable Power Supply e

Actual

Dates

11-Aug-22 | 18-Aug-22 | 22-Aug-22 | 25-Aug-22 | 30-Aug-22 | 3-Sep-22 3-Oct-22

0 7 4 3 5 4 30 53 -3

NW
G(SPL-E)-42

Planned

Dates | 25°APr-23 | 2:May-23 | 6-May-23 | 9-May-23 | 14-May-23| 18-May-28 | 17-Jun-23

General Toals &

Planned
Consumablo ltoms | ° | RFQ CE 5.00 5.00 5.00 0 ? 4 3 5 4 30 53 13

Days

Actual
Dates

NW
G{SPL-E)-43

Planned

Dates 16-Nov-21 | 7-Dec-21 | 21-Dec-21 | 28-Dec-21 | 4-Jan-22 | 1-Feb-22 | 15-Aug-22

Planned

Days 0 21 14 7 i 28 o 168 3

Procurement of WTP
Fiiters and Accessories | ! 1 | OTM (e-GP} ED 360.10 360.10 360.10

NW
G(SPL-Che)-44

Actual

Dates 20-Mar-22 | 12-Apr-22 | 21-Apr-22 | 24-Apr-22 | 24-Apr-22 | 16-May-22

Planned

Dates 20-Jul-22 | 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 5-Ocl-22 2-Feb-23

Procurement of WTP Pla
EDI Cell and Lot | 1 | OTM (e-GP) CE 350.00 350.00 350.00 nned
Accessories Days
Actual

Dates

[} 21 14 7 7 28 120 197 3

NW
G(SPL-Che)45

Planned

Datag 19-Dec-22 | 8-Jan-23 | 23-Jan-23 | 30-Jan-23 | 6-Feb-23 { 6-Mar-23 | 3-Aug-23

Procurement of WTP Planned
Filtars:arid Accassonisd Lot | 1 | OTM (e-GP) CE 300.00 300.00 Days 0 21 14 7 T 28 150 227 -3

NW
G(SPL-Che)-48

Actual
Dates

Planned

Dales | 23-ub22 [ 30:0ul22 | 3-Aug-22 | B-Aug-22 |11-Aug-22| 15-Aug-22 | 14-Sep-22

Procurement of Planned
ratory Re . Lot | 1 RFQ CE 5.00 5.00 5.00

Actual
Dales

b x A L
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5 Contrast Esid. Cosl Expsnditure In "
Package | Lot. Desocription of the Wark / N Procurement Tima Code for|  Advertise Tender Tendor Approval fo | Notification of | Slgning of the | Compietion of | Total Time
No. No. Supply Unit | Qnty. | \rethod & Type ‘x’:m UnkOost | Taaidon mzﬁﬁ Process Tender Opening | Evalustion Award Award Gontract Contract | (Dute/Days) | Ramarks
(i) @ Q) @] (8 @) (U] ) (10) (108} (1) (12) (13) (1¢] {15) (18) (17) (18) 119) (20)
g P’d:"t:‘:" 10-Dec-22 | 17-Dec-22 | 21-Dec-22 | 24-Dec-22 | 29-Dec-22| 2-Jan-23 | 1-Feb-23
L
Procurement of Planned
S S sy tasgaic | 15{ RFQ CE 5.00 5.00 5.00| Foo 0 7 4 3 5 4 30 53 I3
w
a Actual
Dates
Planned
g D 22-Nov-22 | 20-Nov-22 | 3-Dec-22 | 6-Dec-22 |11-Dec-22| 15-Dec-22 | 14-Jan-23
3 Procurement of
5 Planned
g Q Consumables for Lot 1 RFQ CE 5.00 5.00 5.00 0 T 4 3 8 4 30 53 3
5 Laboratory Days
i Actual
Dates
Planned | 46 661.22 | 17-0ct-22 | 20-00t 22 |27 31
?i: Dates 10-Ocl-22 - 22 | 23-Ocl-. -Oct-22 -0ct-22 | 30-Nov-22
2 Procurement of Pla
29 Laboratory Equipment | Lot | 1 RFQ CE 5.00 5.00 ging | (Faned 0 7 3 3 4 4 30 5 13
E Calibration Days
] Actual
Dates
Sub Tota! 2,478.47
In Word : Taka Twenty-four Crore Seventy-eight Lac & Forty-seven Thousand Only. )
[l _ ‘f
folit X @ g%w L oD
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| Pro m APP
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-23
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)
Procuring Entity Name & Code  : Superintending Englneer, Sirajgan] 225 MW Power Plant (Unit-02) BUDGET: 77,000,000 Tk
Procureme [ Contract Estd. Cost (Tk. in Lac) | Expenditure In "
Package Dascription of tha unit | anty | ntmethod | A i FY 2022.93 Time Code for| Advertise ‘r.nq« Tender Approval to [Notification of{ Sigring of Completion of Total Time o,
No. Wark / Supply &Type | Authorty | UnitCost | TotalCost | (Tk. in Lac) Process Tender Opening Evaluation Award Award the Contract Cantract (Date/Days)
0] 0) ®w | ® ® M @ (10) {10a) (1) 12) (13) (14 {18) (16) 7) (18) (19) (20)
é’. PanedCatse | 2-May-21 | 4-May-21 | 18-May-21 25-May-21| 1-Jun-21 | 29-Jun-21 28-Jul-22
b
;é Promn:::::of el 4 DPM SE 90.00 ©0.00 80.00 | pracrecays 0 21 14 7 7 28 310 387 I-4
5] Aotual Ostes | 28-Apr-21 | 3-May-21 | 7-Jubt-24 | 7-Jul-21 | 8-Jul-21 21-Sep-21
X Spare perts & Feanedouten | 10-Nov-21| 1-Dec-21 | 15-Dec-21 | 22-Dec-21 | 29-Dec-21 | 26-Jan-22 17-Sep-22
z g consumablesof | Lot | 1 DPM CE 200.00 200,00 200.00 | Piarrwd bays 0 21 14 7 7 28 271 348 -4
Steam turbin
& 3 AcusiDeos | 2-Dec-21 | 6-Dec-21 | 8-Dec-21 |14-Dec-21|14-Dec-21 | 20-Dec-21
;{ G aicintaks SiteriFin- Placoed Datee  22-Nov-21]13-Dec-21|27-Dec-21| 3-Jan-22 | 10-Jan-22 | 7-Feb-22 17-Sep-22
; w 01, :ro-OI & Coal-01| Lot 1 DFM ED 250,00 250.00 250.00|  Planned buys 0 21 14 T i 28 27 348 I-4
ot
¢ Rk R resipame | 3-Nov-21 | 7-Nov-21 |22-Nov-21| 2-Dec-21 | 5-Dec-21 | 20-Dec.21
1 Pamed Guos | 15-Dec-21| E-Jan-22 | 19-Jan-22 | 26-Jan-22 | 2-Feb-22 | 2Mar-22 |  13-Nov-22
5 E ;m"{"’l.;:‘;'} tt ] 1| oem SE 50.00 50,00 50.00  Parnrt Oaps 0 21 14 7 7 28 220 267 -4
Q Aouet Dwer | 7-Mar-22 | 27-Mar-22| 4-Apr-22 | 5-Apr22 | 6-Apr-22 | 7-Apr-22
""g T T Parned utes | 15-Nov-21| 6-Dec-21 | 20-Dec-21|27-Dec-21| 3-Jan-22 |31-Jan-22 29-Oct-22
2 5 bypassvaivewith | Lot | 1 DFM SE 90.00 90.00 90.00| Pamed Cays 0 21 14 7 7 28 270 347 -4
& P rcsmowms | 26-Dec-21|28-Dec-21| 2-Jan-22 | 5-Jan-22 | 6-Jan-22 | 1-Feb.22
% o Plamed Dioe | 16-Jul-22 | 6-Aug-22 |20-Aug-22 | 27-Aug-22| 3-Sep-22 | 1-Oct-22 28-Feb-23
24 compressor Detergont] Lot | 1 P SE 50,00 50,00 50.00| Plamed Doye 0 21 14 7 7 28 150 227 1-4
0 (Siwash)
(0] Actual Dates
~ Procurament of GT ParnedDues | 17-Dec-22| 7-Jan-23 | 21-Jan-23 | 28-Jan-23 | 4-Feb-23 | 4-Mar-23 31-Jul-23
3 Alr intake Fiter (1 set
§ L§ Pc?q:amr, 1set | Lot | 1 CPU ED 250.00 250.00 Planned Days 0 21 14 7 7 28 149 226 -4
refliter, 1 set Fine
a Actis) Dates
o Farned Dane | 15-5ep-22( 6-Oct-22 | 20-0ct-22 | 27-Oct-22 | 3-Nov-22 | 1-Dec-22 30-Apr-23
)
z E M e Py it | o | oen SE 35.00 35,00 3500 | Pomed i 0 21 14 7 7 28 150 227 -4
] Actual Oates
T —
In word: Seven Crore Sixty-five Lac only.
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ual Procurement Pla PP

FINANCIAL YEAR: 2022-23

Ministry / Division : Ministry of PEMR / Power Divislon
Agency : North-West Power Generatlon Company Limited BUDGET Head: Store Purchase (Chemical)
Procuring Entity Name & Code  : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 78,086,000 tk
Package | Lot | Descriplonofthe |\ Qny, | Procurement CM"::; Estd. Cost (Tk. In Lac) wwmn.zamn': Time Code | Advertise Tender Tender | Approval to |Notification of |Signing of the | Completion of | Tolal Time e
No. No Work / Supply Method & Type A": m"“ ity | Unit Cost | Total Cost in Lag) | for Process Tender Opening Evaluation Award Award Contract Contract (Date/Days)
1 @ @) 4 (5) (8) ] (8) (10} {10a) (1) (12) {13) (14 (15} (19 17 {18 {18} 20
s Procurement of PernedDatss | 20-Jan-22 | 10-Feb-22 | 24-Feb-22 | 3Mar22 | 10-Mar22 | 7-Apr-22 16~Jul-22
g-;— Cooling Tower Dosing{ Lot { 1 OTM (6-GP) CE 194 .66 184,66 184,56 Pranved Days 0 21 14 7 7 28 81 158 3
5 5 Chemicals forsiodes | 22Mar-22 | 12-Apr-22 | 21-Apr22 | 21-Apr22 | 21Apr22 | 2bAprez
g Procurement of Parrwd Dotes | 20-Aug-22 | 10-Sep-22 | 24-Sep-22 | 1-Oct-22 8-0c1-22 B-Nov-22 16-Mar-23
g = Caaling Tower Dosing| Lot | 1 OTM (e-GP) CE 200.00 200.00 200.00 Parond Days 0 21 14 7 7 28 130 207 +3
228 Chemicals o
Procurement of DM Paned Ostes | 20-Oct-22 | 10-Nov-22 | 24-Nov-22 | 1-Dec-22 8-Dec-22 5-Jan-23 3-Jun-23
£e Piant Process Lot 1 OTM (e-GP) CE 110.00 110.00 110.00 Planned Daye 0 21 14 7 7 28 149 228 13
% g g Chemical Actusl Dutes
Procurement of PavedOsies | 258ep22 | 16-Oct22 | 30-Oct22 | 6-Nov22 | 13-Nov-22 | 11Dec22 | 10-May-23
g } Cooling Tower Dosing | Lot 1 QOTM (e-GP) CE 200,00 200,00 200.00 Pranned Daye 0 21 14 7 7 28 150 227 3
z fofe) Chemicais Ackinl Daten
Planned Dutes |  16-Oct-22 5-Nov-22 18-Nov-22 | 28-Nov-22 3-Dec22 | 31-Dec-22 30-May-23
Procurament of
2 Procass Charioa | Bet] 2 OTM (e-GP) CE 71.00 71.00 7100 Plerend Dove o 21 14 L I 28 150 227 3
% g Actual Datss
Sub Total 775.56
T —emaa
In word : Seven Crare Seventy-five Lac Fifty-six Thousand Only.
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Annua u P P

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022.23
Agency : North-West Power Generatlon Company Limited BUDGET Head: Fuel Stock-HSD
Procuring Entity Name & Code  : Superintending Engineer, Sirajgan] 226 MW Power Plant (Unit-02) BUDGET: 11,796,498,000 tk
Packags| Lot | Descriptonefthe |\ anty, | Procuremont Ac;nmmnl Estd. Cost (Tk. In Lec) F%{'g’n;z"";-;‘ﬂ*"“ Time Code | Advertise Tender Tonder | Approvalto |Nofification of| Signing of the|  Completion of Total Tme ( o s

No. [No.|  Work/Supply " | Metod & Type | APProviRG (e iiac) | forProcess [ Tonder | Opering | Evaluaton |- Award Awerd | Contract Contract (Dste/Days) | "o

(1 @ (o] “@ ) © [} {5) {10) (1Ca) (11} (12 (3 4 {15) e 7 {18) (18) 0}

7T Pacnied Detes 0un22 | 72z | 4-Aug22 31-May-23

@ Q Tank Loy rent | Lot 1 OTM (e-GP) CEO 83160 831.60 831,60 Plarned Osya 0 21 14 7 7 28 300 377 172
£58 AtOuim | 27-Apr22 | 26-May22 | 73-Jun22

Sub Total 831.80
— S E
In word : Eight Crore Thirty-one Lac Sixty Thousand Only.
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Ministry / Divislon

Agency

Procuring Entity Name & Code

Annual Procurement Plan (APP)

+ Ministry of PEMR / Power Division
: North-West Power Generation Company Limited
: Superintonding Engineer, Sirajganj 225 MW Power Plant {Unit-02)

FINANCIAL YEAR: 2022-23
BUDGET Head: Environment, Health and Safety

BUDGET:| 5,500,000.00 Tk
Estd. Cost . .
Package | Lot. | Deseription of the Work / Unit | Qnty, { Procurement Ag:::;:} (BDT. in Lac) Ff,“zozz_znu;.:.l Time Code | Advertise | Tender | Tender |Approvalto | Nolification S'“m" & Completion | Total Time i
No. Neo. Supply " |Method & Type for Process | Tender Opening | Evaluation | Award of Award of Contract | (Date/Days)
Authorlly | ynit Cost | Total Cost | 1N La©) Contract
(1) 2) 3 4) (8) (6) ) (9) (10) (10a) (1) (12) (13) (14) (15) (18) 17 (18) {19) (20}
i Planned Dates | 10-Sep-22 | 17-Sep-22 20-Sep-22 | 25-Sep-22 | 20-Sep-22 | 4.0ct-22 | 8-0ct-22
X
z Paaredten |0 7 5 3 4 5 4 2
24 :zf b el ITI N RFQ CE 1500 | 1500 15.00 13
:.15-', Actusl Dales
Sub-Total = 16.00 Lac

In words : Taka Fifteen Lac only.

o

x W




FINANCIAL YEAR: 2022.23

Ministry / Divislon : Ministry of PEMR / Powar Divislion
Agency i North-West Power Goneration Company Limited BUDGET Head: Computera & Paripharal & Software
Procuring Entity Name & Coda : Superintending Englneer, Sirajgan] 226 MW Power Plant (Unit-02) BUDGET: 500,000 Tk,
Contract Estd. Cosl (Tk. in Lac) Expenditure in
Let  JOescription of the Wark / Time Code Advertise Tendar Approval to Notifization of Bigalng of the Comgpletion of | Totsl Time
N Unit Qnly. Pre nt Mathod & T oving ——{ FY2022.23 Tenaer Opening Remarks
Paokaga Mo, | Eupply . s Lo “A:"‘ UnkGont [TotarGont| (T mtng | far Provess | Yandor Evalugton Aveerd Awad Contract Contisct | (Date/Days)
m @ @ ) C] ® m 9 (10) {108} {11) 02 013 14) (15) ey (17) (18 (19) (20
- Planned | 26Now-22 | 2-De0-22 | 8.Dec22 |8Dec22 | 14Dec22 | 18.00022 | 17-Jan2
Qo
Planned
o 0 7 4 3 5 4 30 53
5 e [wi » RFQ CE | 600 | 500 [ so0 | Days 19
o
(8] Actual
& Dates
Sub-Tatal = 600  (ac
—

Inword : Taka Five Lac Only.

) e e @
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nnual Proc t AP
Ministry / Division : Ministry of PEMR / Power Divislon FINANCIAL YEAR: 202223
Agency : North-West Power Generation Company Limited BUDGET Head: Vehicle & Transportation
Procuring Entity Name & Code : Superintending Engineer, Sirajgan] 226 MW Power Plant (Unit-02) BUDGET: | 8,000,000.00 Tk
Package | Lot. | Description of the Work (|, o p‘;:r:m"' A‘;‘:::j:; Eatd. Cost (Tk. in Laa) mﬁ;" Time Code | Advertisa |  Tendar Tonder | Agprovlto [Noiffcaton of| Signing ofthe | Compketion of | TotaiTive |
No, No. Supply Typa Authority | Urit Cost | Totaf Cost| (Tk. in La) for Process Tender Opening Evaluation Award Award Contract Contract (Date/Days)
{1} 2) 3) @ | & 6) ) 1G] (10) (10a) {11 12) (13 (14) (16) (16) (L] (18) (18) 20)
- PanredOntes |11-AUg-22| 25-Aug-22 | 8-Sep-22 |13-Sep-22| 20-Sep-22| 18-Oct-22 | 26-Jan-23
g
% é Vehicle: 01 Jeep. Lot | 1 DPM CEOQ 80.00 80.00 80.00 Pannad Days 0 14 14 8 b 28 100 168 6
Ackusl Datax
Sub-Total = 80,00 Lac
L 1

In words : Taka Eighty Lac only.

o— b S%W o ST

Vehicle
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