Sirajganj 225 MW Combined Cycle Power Plant (Unit-1)
Annual Procurement Plan (APP)

FY 2022-23
(Amount in Lac Tk.)
SI. No. Budget Head Estimated | o a1APP | MMD EMD 1&C WTP OPN EHS " Admin
budget FY 22-23
1 Store Purchase (Local) 1,350.50 1,338.34 728.34 280.00 330.00
2 |Store Purchase (Foreign) 873.00 834.88 714.88 120.00
3 |Chemical Purchase (Local) 904.29 904.29 904.29
4 Repair & Maintenance 65.00 45.00 45.00
5 |Computers & Peripheral 10.00 10.00 10.00
6 Service Equipment 100.00 100.00 100.00
7 Furniture & Fixture 20.00 20.00 20.00
8 |EHS 22.41 10.00 10.00
9 Vehicle & Transportation 80.00 80.00 80.00
' 10 |[Cxpert Service (Local) 70.00 70.00 70.00

11 |Testing Fee 7.00 3.00 3.00 .

Total 3,502.20 3,415.51 1,561.22 280.00 | 440.00 904.29 | 120.00 10.00 100.00
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ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency . : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Store Purchase (Local)
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 1.350.50 Lac Tk,
P -
a Estd. Cost (Th. in L :
Let. |Description of the ) N vy [ Soner | Sctaoleta) | ssssn| e | e vendar | Agpprovatto | Natication | 978 | compietion | Yotal Time
Package No N ok 15 Unit | Quantity s LT Apnroving P i B Eadivan e 3 aiard of the By DatelD. Remarks
0. |Work f Supply othod & Type Aiivbes | GARGE Tekaloes rocess ender Opering | Evaluation it of Awar Comract | 9fContract | (DatelDays)
(453 @ & (4 (5) {8} (" @) 9 (10} {1 (3 (14} (15) (16} (7} (185 i18)
5"‘ Planced Datey 01.5ep-22 22-Sep 2 06-0ct-22 13-0ct-22 20-0c1:22 17-Naw-22 16-Ap1-23 16-Apt-22
Sa ! =y -
. of De-lron Fitter "
% & 1 “S:':"" > | Lot 1 OTM (u-GF) ot 7500 75.00]  Puacm Doy 0 2 14 7 7 28 150 227 -3
S Ao Dt
EE Supply of Metal o PardDan | 03-5ep-22 | 24.5ep-22 | 08.0m22 | 150ct22 | 2200022 | 19-Nav-22 | 1B-Ap-23 | 18Ap-23
Ny Compensators and
5 Y etatedt parts for Lot 1 OTM (o-GF) CE 50 00 50.00|  Poovent Dure 0 21 18 7 7 28 150 27 1.3
§ 5 Circulation Water Ackus D
3 g Supply of different Plared Dstes 04.5ep-22 | 29-Sep22 | 1300122 | 200022 | 27022 | 03-Now22 | 02-Apr23 | 02-Am-23
g P ) 1 i i Lot 1 RFQ CE 10.00 10.00]  pianned omys o 25 14 7 T 7 150 210 -3
E 4 ik Actusal Chates
P ',..;. “5upely of uav;m spare Paedties | 06Sep-22 | 0100122 | 150ci22 | 200022 | 27022 | 24-Nov22 | 24 Mar23 | 24-Ma-23
oln y [ for i kg Lot 1 OTM (e-GP) e 40.00 40,00 i3
E S ~ system pipeline (deludge Pianried Oyt 0 25 14 5 L4 28 120 199 1
- lvalve . clamp. sorinklet Actual Oates |

-
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= .
5 - Flanred Dutes 28-Jul-22 | 22-Aug-22 | 05-Sep-22 | 10Sep22 | 17.5ep22 | 1500122 13May-23 | 13 May 23
& : 1 [Supply ol spares pans Lok 1 ™ "
g8 Toi condunsate pump ;O {e-GP) CE 50.00 50.00 Planned Days [i] 25 14 5 7 28 210 289 -3
H i
o Supph o
- %. » a:::: :‘D‘”::'::‘:w Pmnned Dates, 28-Juk22 | 22-Aug-22 | 05-Sep-22 10 Sep-22 17-Sep-22 15-0c1-22 13-May-23 13-May-23
(- 3= 8 1 pr : Gl —
zFE" parts-tor Acumaitaton | 2 ! il e S e T ° 25 bink 5 5 28 210 280 e
X & Tanks Actual Diaies =
E E ———— Fiarred Outes 10-Aug-22 | 31-Aug-22 | 14.8ep.22 19:50p22 | 265ep-22 | 2400122 | 22May23 | Z2-May23 i
g o 1 Zu Flite: Type Hem Lat 1 OTM (e GP) CE 5060 5000 Punved Caps ] 21 14 ] 7 28 210 v 285 13
2 s hing i —_
b Z= H At Distos. i
5 E Pharruce Lt 14-Aug-22 | 08-3ep22 | 22.8ap22 | ! \ 77:; OatZ2 | 01Nov22? | 30:May23 | 30.May22
s g 1 QT {e-Gim) CE 2500 25.00 Pranned Cays ] 25 14 v 28 210 289 1.1
& Ol puirdie -
; = W et Actal Dates
o N T o
g g 5 R s o i . e N = Pranned Datas. 20-Aug-22 14.50p.22 | 28-Sep 22 02 : 9-Ct- 22 06-Nov-22 06-Mar-23 06-Mar-23
Fx heat exchanger .4 B £ 0001 pranea tars [} 25 14 4 i 28 120 198 -3
S o SRS Astua Dty
pniags B — _
& § A T Piaread Clates 25-Aug-22 | 19.Sep-22 | 03-Oct-22 1500022 | 12:N0w22 | 11-Ap23 | 11.Ape2d
g T 1 ForHifiedin] Crariea Lot 1 OTM (eGP CE 5010 5000 Plarwsod Doy 0 25 14 L T 28 150 229 -3
z X Aciusad Cintes i
PR I3 g
ane u”t:i::i :I-';:-:: g::" Planned Dates O1-Nov-22 | 28-Nov-22 | 12-Dec-22 | 19.Doc-22 | 26Dec22 | 234an23 | 22-un2a | 22dun2s
g il 1 for Sitajgan] 225 MW Lot 1 OTM (e-GP) CE 7000 70.00 Planred Days. o 27 14 7 7 28 150 233 1.3
z= CCPP(UR-01), Aetuad Dates
& o Planned Datas. 1 = e " 7. > .Oct-;
5 § i : B e - , - 5-Sep-22 -Sep-22 | 22-Sep-22 27 -Sep 22 04-0¢1-22 11-Oet-22 1G~Dl.4:~22 10-Dec-22
g L -] Cudling Towar & Glang DPM SE 1500 15.00 Fianned Duys 1] 7 o s 7 T 60 a6 i-5a
z* Actusd Ciaten
o o
a o Planmed Dutes 27 22 & - -
. 1 |suppiy of bibe i for -Sep- 04-0ct-22 | 04-Oct22 | 06Gc1-22 160ct22 | 2300122 | 22-Dec-22 | 22.Dec-22
g 98 GBC Lot 1 OPM SE 15.00, 1500 PlanedDays 0 7 0 ) 7 7 60 86 I-5a
- z=E £ Atual Distos.
@ .
5 E i Spl;m ¥ Plarned Deins 22-Now-22 | 30-Nov-22 | 30-Now-22 | 04 fuc 22 08-Dec-22 | 13-Dec-22 12-Jan-23 12-Jan-23
- - ! '
g I8 1 LorGT & 5T HOP Lot 1 RFQ CE 1000 10.00[  Pranned Dups o 8 0 4 4 5 30 51 1-3
z=E Actusl Cutes. =
P
ag ). R Ln‘ : Plannvad Dates. 05-Dec-22 | 15-Dec-22 | 15-Dec-22 19-Dec.22 21-Dec 22 | 24-Dec-22 23-Jan-23 23-Jan-23
g Machine Tools RFQ CE 1000 10.00[  Panned Days 0 10 0 4 2 3 30 49 1-3
zF - Actual Dates |

al ‘ 4 25/&% ek e
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] Plannd Dates 25-Dec-22 04-Jan-23 04-Jan-23 08-Jan-23 12-Jan-23 15-Jan-23 14-Feb-23 14-Feb-22
25 g Syl sl Lat CE 10,00 1000]  Fanmes 1
gai™ Consumables Da o 10 0 4 4 3 30 51 -3
3 Achia Disters
& o Pracnor Dais 04-Sop22 | 29Sep 22 | 130ct22 | 20-0ct-22 27-0ct-22 | 03-Now-22 | 02-Apr-23 02-Api-23
o E . Supply of different Lot CE 10 00 10.00 '
§=" mechanical equipment ¥ . hiisisass 9 = 1 ¥ ? 7 150 210 -3
= Actist Cinies
E‘ g ) ek Planned Dates 01-Jan-23 11-Jan-23 11-Jan-23 15-Jan-23 17-Jan-23 24-Jan-23 23-Feb-23 23-Feb-23
@ upply of scaffolding
g E st de Lot CE 10.00. 1000]  Flaneod Dayy 0 10 0 4 2 7 30 553 1-3
z = Actua Dastes
¢ Pharriod (haice 18-0c121 | 00Nov21 | 20Dec21 | 27-Dec2t | 27-Dec-21 | 23Jan22 | 22-0un22 | 22.0un22
8
Y f different filt
z & hevsadipuchaill IV OTM (eGP cE 4197 297 ransten 0 ) 14 7 7 28 150 234 R A an
2 :
; Adtual Dates 18-Oct-21 | 09-Nov-21 | 20-Dec-21 | 27-Dec-21 | 27-Dec-21 | 23.Jan22
& Supply of Hollow Plastic
& Bl for DM Water Piannod ates 23-Feb-22 | 14-Mai-22 | 28-Mac22 | D4-Apr-22 M-Ap-22 | 09-May 22 | 07-Aug-22 | 07-Aug-22
= Storage Tank -
X Lot OTM (e GP) cE 1062 LLY:] Rr—— 0 18 1 . 4 - - - Cartnes i o PY
- .
a
EF Achal Piter, 23-Fab-22 14-Mat-22 17-Apr-22 18-Apr-22 23-Apr-22 21-May-22
i Pa—— oaMar21 | 3tMar21 | 1aapr21 | 2t.Apr21 | 28Apr21 | 26 May21 | 22.Mov21 | 22-Now-21
£ " .
xS Supply of diflerent P Contract Signed on FY
z 5 pumps with spares Lot OTM (e GP) CE 2591 258 Planned Days. ) 27 14 § 7 28 180 263 2122
[}
Actsal Dt 04-Mar-21 31-Mar-21 07-Jun-21 13-Jun-21 13-Jun-21 30-Jun-21
& Planned Daten 26-Ap-22 | 17May22 | 01Jun22 | O1-Jun22 | 02Jun22 | 29-Jun-22 | 27-Oc1-22 27-0ct-22
a8 Supply of Spates for
ﬁ - A Lot . OTM (¢-GP) CE 41,93 41.93) Planned Gay, L] 21 15 o 1 27 120 184 NOA Issued
g E (Compressor
z Actual Chsies 26-Apr-22 17-May-22 | 01-Jun-22 01-Jun-22 02-Jun-22
$ Placsos Cites 28-Ap1-22 | 26-May-22 | 11-Jun-22 | 12-Jun-22 12-Jun-22 10-Jul22 | O7-Now-22 | O7-Nov-22
& ﬁ. Supply of Spate parts for -
g E sitfarent pumps Lot OTM (2-GP) CE 2591 2591 Phaniwd Days 0 28 16 1 ] 28 120 193 NOA Issued
&
=
z Actal Dates 2&-Ap:-2g 26-May 22 11-dun-22 12-Jun-22 12-Jun-22
Sub Total 72834 Lac Tk, k
&
. ﬁ
%
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= B Tk.inL ]
paokage tip, | Lot | Doseriptionotthe | | | Procurement Corine! Eitd Cosl {Th.ln Lag) Time Codafor | Advertise | Tander | Tender | Approvalto | Notification s;‘:’::“ Completion | Total Time S
wekAgs:h No. Work | Supply Method & Type “'I oVl | Lokt Gost Total Cost Pracess Tander Opening | Evahation Award of Award ik of Contract | (Date/Days) [
I IS (3) {3) ) (] @) @) 8) (10) (1) {12) 13 {14) {15) 18) a7 () (19)
———— Planned Dates | 27-Jun-21 | 18wkt | 2520 Meul-2i 2921 12-Aug2t | ReFeha22 i
NWS1G(SPL-EMD)- Transtormer und : Payment wil be made
022122 V| swichyard Protecton | 4 ! b ot . RS Planned Days o 2 1 3 1 s 10 26 et ini
Systermn
Actuat Dates | 20.0un21 | 28021 | 31-Aug21 | 28ep21 | 4Sep21 | 30-Sep-21 %
Planned Dates | 22-dun-22 | 12z | 27wz 3 Aug-27 8-Aug 21 §-Sep-22 2-Feb-23 WFEIY 1 mpgrieg :;.i cantract
Sigring o
NWS!;:;S:‘I;MJ% y [Spare pzm:;flﬂﬂiﬂn Lok 1 OTWe GP) cE 40,00 4000 Planned Days a 2 14 7 5 % 150 2% and paymant will be
e i made FY 2022-2023
Actual Dates
Planned Dates | 24-0ul-22 | 1aAug22 | 20-Aup2? 25Aug2r | aSep22 7 M2} 7-Mar-23
NWS1GSPL-EMD) Spare parts for GT UPS
prosiin 1 S Lot 1 OTM(e-GP) CE 50,00 50.00 Planned Days 1 ) 7 2 ; ) e 216 1-3
Actual Dates
C— Spare ports for LV Pinned Dates | 6-Aug-22 | 27-Amg22 | 10522 | 17822 | 228ep22 | 2000022 | 1o-Ma23 | 19-Mar-33
ﬂz(zz-zz B Switchgear and Lot 1 OTM(e GF) ce 50.00 50.00 Planned Days Py % T 7 p i e e PRy
Frotsoton Syia Aciual Dates
Spare pars for Al Planned Dutes | 5Nov22 | 2e-Nov-22 | 10-Dec22 | 17Dz | 22Dec22 | 194mne23 1K-Jun-23 183023
NWS1G(SPLEMD)- Candiioner, Lighting & " = Planned Days o a o 7 3 P 150 s .
Pk i t ol Lot OTM(e-GF) CcE 3715 3715 1-3
BCCOSSONES Actual Dates
Sub Total 280.00 Lac Tk.
¥ % &
\ "13/ (}(‘f[\‘ ;
£ )
&
.
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Ministry / Division

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division

FINANCIAL YEAR:

2022 - 2023

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Store Purchase (Foreign)
Procuring Entity Name & Code : Superi ing Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: B73.00 Lac Tk.
Package o, | Lot [Descrintion of the Unit | Guantiy | Procurement ;::‘;?:"B Cabl-CoatePhmbiol | vicsnstor | e Tander Tender | Approvaito | Notification s:'::l“ Gomplation | Total Time E——
No. |Waork | Supply Meothod B Type | - Autharity Unit Cost Total Cost Process Tender Opening Evaiuation Award of Award Ciontamst of Contract | (Date/Days)
d ) @ [y 1) @ m ®) () (1) (14) (15) (1, (7 (18) 18y
e 30-Jut-22 20-Aug-22 | 27-Aug 20 [ Sepdd | WAPL23
9 i Ktk . sl
E3 £ 1 i:'&‘f:uﬁ:r::""“ WL ey LPM ce | 0o 7 1) 210 254 v
(- A -
s s L & = 22
L Eo Supply of different spare Floonay G 17-0ec-22 | 22-Dec2i 20 Jun 23
] 1 |pans for GT Axunary 1ot 1 OPM 5t 6000, 5 TH) 207 e
L5 System
[ R _— ¥ N ST
: -5- o Wiy slnire pavis s 128ep-22 | 010w 22 01-Apr-23
2 g g 1 siho':lztiﬂC and it (] ' [alV] St #0.00 e o 7 7 ; ) T80 720 &
& e e,
£ o Supply of Automatic ’ Tay-22 | 19.May 22 | 25 May 3May-22 | 01dun22 | 03.Jun22 | 30Movoz o
P Feciculation Valuos § = e ; ¥
z E & V' leintad spares for Eoler | ! e St 864 Ta.64 ] 2 8 € 1 2 180 197 (e -
a" Feed Pump eial D 17-May-22 | 19-May-22 | 25May22 [ 31-May22 | O1yun22 | 02-gun22
é o Simpily of spares for Planned G 15-Nov-21 | 22-Nov-21 | 26-Nov-21 | 06Dec-21 | 13-Dec-21 | 03Jan22 | o02-dul22
z 5 § 1 |Steam Turbine cooling | ot 1 DPM SE 120,00 120.00]  Puanco Doy [ 7 7 7 7 21 180 229 PO bsued,
& ey Actusl Dine 09-Apr22 | 10-May-22 | 17-May22 | 19May-22 | 19May22 | 24.-May22
) ] Supply of spare parts for Praine Dt 01-Nov-21 | 08-Nov-21 | 15-Nov21 | 22.Now21 | 28.Mav-21 | 20Dec21 | 18-Junz2
2y § 1 |Gas Booster Tot 1 DPM SE 84 24 BA24|  Pianied Daps 0 7 7 7 7 Fal 180 229 PO issued
v
5 Comprasacts Ackiat Dot 01-0ec21 | 03-Apr21 | 11Apr22 | 13Apr22 | 17-Apr22
Apr
Planed Datos 26-Fab22 | 05-Mar-22 | 12Mai22 | 16Ma22 | 16mar22 | 23.Mar22 22
i 20-Aug
$ 9 Supply of Steam Suals
e 1 |and related spares for | Lot 1 oPM cE 15200 15200{  Pioned eys 0 ¥ 7 4 0 7 150 183 PO Issued,
g, s Steam Turbine
Actust Datas 24-Feb-22 | 28-Feb-22 | 06 Mar-22 10-Mai-22 16-Mar-22 16-Mai-22
Sub Total T14.88 Lac Tk,
2
- wo. | Lot [poscription of the weit| Quanty | Procurement Cueie Estd. Cost (Tk. in Lac) Time Codefor | Advertise | Tander | Tender | Approvaito | Notification sm Completion | Total Time s
9 MNo. |Work / Supply Method & Type Unit Cost Total Cost Process Tandor Opening Evaluation Award of Award Contract of Contract | (Date/Days)
(4] @ |3 [ (5) 6 m {8) )] (31Y} S o {12) 13) 04 15 (16) an (18} (18)
i Planned Dates | 25-Aug22 | BSep22 | 25-Sep22 | 205ep22 | 10c22 8-Oct-22 7-Dec-22 T-Dec-22
. Procurement of GT
s 1 [Compressor Cleaning | Lot 1 DPM SE 120,00 12000 Planned Days [ i 7 4 2 7 60 104 4
o Agent >
E Actual Dates
Sub Total 120.00 Lac Tk,
.
A » 07 !
-—
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ANNUAL PROCUREMENT P

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 -2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Repair Maintenance
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 6500  LacTk
rrospone. | L2 (BT une | cumy 20T | pprog [ Coteer | e | S | o | st [ ettt | ST | compton | votiTiow |,
Authority | Unit Cost Total Cost Contract
o @ |o @l ® ® @ ® ©® (o) an 02) 0y (14 (5) G an ) (19)
$ . Planied Duins 24-Gep-22 04-Oct-22 04-Oct-22 08-Oct-22 10-0ct-22. 13-0ct-22 02-Nov-2Z
L 3 [Raep s [ @ RFQ se 30.00 ERR7) [ 0 0 0 4 2 3 20 3 114
; i Actunl Dabes.
s [—— Faonsoes | 07ub22 | 16du22 | 17wz | 2eduizz | 26aui22 | oA | 17-Aug22
z gg N i 1 RFQ st 15,00 15.00]  pramadton o s 1 7 2 7 15 “ 114
£ sorvices. Actue! Dates
Sub Total 45.00 Lac Tk,

e

é
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Ministry / Division
Agency

ANNUAL PROCUREMENT PLAN
: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR:
BUDGET Head:

2022 - 2023
Store Purchase (Foreign)

Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: B73.00 Lac Th.
Packags i Lot. |Description of the o | Quantity | Procurement m R G oAk (T intmg) Time Code for |  Advertise Tender Tander | Approvalte | Notification 5;?:‘::' Completion | Total Time Gz
No. [Work | Supply Method & Typa Authority | Unit Cost Total Cost Process Tender Opening | Evaluation Award of Award Bonteac of Contract | (Date/Days)
o @l @ ) ® U} @ | W a0 an (12) 03 i i15) (18 an (18) 19
";" “ Pannad Dotat 20-Jul-22 | 06-Aug-22 | 13-Aug-22 | 20Auwn2Z | 27-Aug22 | 17-Sep22 | 15-Ap-23
o Supply o A Intase filker . : -
e i [RRELE AR g 1 P 3 160 00 [ —— [ 7 7 P 7 21 210 254 4
i i :
= I Fannsd Dot 25Nov-22 | 02-0ec-22 | U7-Dec22 | 1206032 | 17 Dec22 | 220ec-22 | 200un-23
Fo Supp! feriant spar
B 1 [parts 1o ST Asutiary ot 1 oPM SE 5000 BO00|  Panes Dy 0 T s 3 < s 180 201 -4
gx Systmm p—
Fo iy ot e s for Plarn et Cakes 15.809-22 | 22.Aug-22 | 20-Aug-22 | 05-Sep2n | 12.8ep22 | 03.0ct2z | 01-Apr23
3 :% o T stesn s and i Lot 1 DFI SE 60 00 &0 00 =% . = = PR 5 == s 14
- Al Planned
o At Dty
= Supply of Automabic Plannmd Dates 17 -May-22 19-May-22 | 25-May-22 %Wy 22 01 -4n-22 03-Jun-22 30-Nov-22
I8 Recirculation Valves & M
E b 1 lot 1 OPM SE 7864 7864 Planned Days o 2 -] 6 i 2 180 197 P.O Issued
S telated spares ot Boller
" Feed Pump Actual Dates 17 -May-22 19-May-22 | 25-May-22 31-May-22 01-Jun-22 03-Jun-22
i‘* M iy e for Plannea Ds 15-Nov-21 | 22-Nov-21 | 28-Nov-21 | 06-Duc21 | 13-0ec21 | 03-Jan-22 | 02-Ju22
g § 1 |Steam Turbine cooling | lot 1 DPI SE 12000 120,00  Fiarwd Cos o 7 7 7 7 21 180 229 P.O. Issued.
@
] s Actus Dates 09Api 22 | 10May-22 | 17May22 | 19May22 | 19May22 | 2a-May22
Fe 5 Supply of spare pants for Plannod Dates 01-Nov-21 | 08-Nov-2t | 15-Nov-21 | 22Mow-21 | 28-Nov-21 | 20-Dec21 | 18un-22
; 3 § 1 |Gas Booster lat 1 0Pt SE 8424 8424 Pracsnd Day= o 7 7 b 7 21 180 229 P.O, Issued.
“
3 i Actual Duies 01-Dec21 | 03-ap21 | M-Ap22 [ 13apce2 | 17ap22
iy Planned Dates 26-Feb-22 05-Mar-22 | 12-Mar-22 16-Mar-22 16-Mar-22 23-Mar-22 20-Aug-22
o Supply of Steam Seals
Eu s 1 |and related spares for | Lot 1 DPM CE 152.00 152,00(  Peoned Do ° 7 7 4 a ¥ 1% 1e3 P.O. Issued.
% a Steam Turbine
Acusl Dutms 24Feb22 | 28Feb22 | 06-Mar22 | 10Mar22 | t6-Mar22 | 16-Mar22
Sub Total 714.88 Lac Tk
" Lot. [Description of the ik & Procursmant | (Commet Estd. Cost (Th. in Lac) Time Codufor | Advartise Tender Tender | Approvalte | Notification 5:;? Completion | Total Time ——
ackage No. ni uantity Approving
No. |Work | Supply Method & Typo st Unit Cost Total Cost Process T'"d,'.' Opening | Evaluation Award of Award c ot of Contract | (DatefDays)
m @ (@ ). ) (8) @ (8) ) (10) ) (12) 13 4 (15) (16) (7 (18) (19)
& Planned Dates | 26-Aug-22 | B-Sep22 | 258ep22 | 29Sep-22 10122 8-0ct22 7-Dec-22 7-Dee-22
% . Procurement of GT &
o & 1 |Compressor Cleaning Lot 1 DPM SE 120.00 120.00 Planned Days [ 14 17 4 2 7 60 104 [
50 Agent »
£ Actual Dates
Sub Total 120,00 Lac Th.
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Ministry / Division
Agency

Procuring Entity Name & Code

ANNUAL PROCUREMENT PLAN

- Ministry of PEMR ( Power Division

+ North-West Power Generation Company Limited (NWPGCL)

: Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1)

FINANCIAL YEAR:

BUDGET Head:

BUDGET:

2022 - 2023
Repair Maintenance

65.00 Lac Tk,
Lot |Description of the . Procurament | ‘Contract Estd. Cost (Th. in Lac) Time Code for | Advertise Tender Tender | Approvalto | Notification | S9MNG | oot ition | Total Time
FPachugatin: | o (ork t Supply Unki| Quantity. | snoaa Type| “FPIOYI0D Procass Tender Opening | Evaluation | Award of Award i of Contract | {Datemays) Refuarys
N Authority | Unit Cost Total Cost Cantract
m @ i6) [ed] 2} 9) ) {11} 12} (03] (14) {(15) 15 (7 {1g) (19)
? 24-5np.22 04-0r-22 04-Cret-22 08-0¢t-22 10-001.22 1300122 G2 -Nov-22
o
o b :
¥ & 1 z;‘:\‘:::‘gm":“”;ﬂ Lot | RFO SE 30,00 3000] St 0 0 0 4 2 2 20 38 114
T -
z At D
§ P O 15Jan-21 | 25-dan-23 | 20022 | 02Fen-23 | oaFeb23 | 07-Fen23 | 27-Feb23
1 S—
b4 " "
L | ;:f:’::':';’:}'{zf: Y Lot 1 RFQ se 15.00 18.00]  sruniome 0 10 4 4 2 : 20 4 14
Ea d R
4 At Dt
Sub Total 45.00 Lac Th,

&
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ANNUAL PROCUREMENT PLAN
Ministry / Division 4 . Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Service Equipment
Procuring Entity Name & Code Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 100.00 Lac Tk.
Lot. |Description of the Procurement | CONtRCT L Eald. Cost {Th. in Lae) Time Codefor | Advertise Tender Tender | Appravalto | Notification | S99 | coriion | Total Time
Fachret e, 1N IWesk i Bume Unh | Quantity | thod & Typa| “PPTovIng Procass Tander Opani Evatuation Award of Award o the of Contract | (Date/Days) i
e PO authority | unit Cost Tatal Cost s Contract ¥
[£}] @) |im [N | iS5 &) (53} (&) (] 0 (12) (13 114) {15 116 (19)
2] I’ gy 16 22 b2l Todul-22 v I Al e
%0 ing and hizasue ; i s ] blshed in FY 20
§ E y | Tostw 1‘2'1&' i abL i OTM(e-GP} PMISE) 100.00 100 00 Binead Dy i 0 I 4 P;?‘ pa':"w"::“”c‘;:
i 2022-
& [ Actusl Dates | 16.Jun.22 At EY 0w
Sub Total 100.00 Lac Th,
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency i North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Computers & Peripheral
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP {Unit-1) BUDGET: 10.00 Lac Tk.
Package Mo, | Lot [Description of e weit | Quany | Procwrement St Estd. Cost (Tk. in Lac) Time Codafor | Adveetise | Tender | Temdsr | Approvaito | Nefification s;f"‘":" Complotion | Total Time —
No. |Work | Supply Method & Type ;‘;"m*; Unit Cost Total Cost Process Tendar Opening | Evaluation Award of Award Clavirash of Contract | [Date/Days)
1)) @ |® () 5) (6) 8] 8) 19) 10y (1 a2 (13 (14) %) C e (17 (18) 19)
Computer & Peripheral Planned Dates | 21-0ct-22 | 21-Nov-22 | 2-Now-22 §-Dec-22 12:-Dec-22 9-Jan-23 My 23 9-Muy-23
NWS1
(Server CPU, Monidor, 2%
i G(C&:’z-g;:)m- 1 RAM, Hard Oisk, Laplo, Lat 1 A OTM(e-GP) CE 10.00 10.00 Planned Days 0 21 7 G 7 w 120 190 -9
‘ Printer ete) Actual Dates
! Sub-Total 10.00 Lac Tk.
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ANNUAL PROCUREMENT PLAN
Ministry / Division ’ : Ministry of PEMR [ Power Division FINANCIAL YEAR: 2022 - 2023
Agency - North-Wesl Power Generation Company Limited (NWPGCL) BUDGET Head: Furniture & Fixture
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 20.00 Lac Tk.
) Contract Estd. Cost (Th_in Lac) . . Signing §
puckagere, | L2 CORTU S || vty | o | s el g | v | | vy P o | A s
Gl et it i YR authority | Unit Cost Total Cost i | emening s Contract kg | ADssTay)
() @ {13 () 5} ) () @ (10 (1) (13 (14) 1% 16) * s (3%
n i Pl Gty 7-Feb 23 . trebdd | 14Feb2d | t6Fenis | 18-Fub23 N
& 7 Fuiniture & Fodure ( Bed, i — FrEoc—
a 1 almirah, table ate_for | Lot 1 RED GE 10 10 iunnedt Diiys i 7 o o 2 z N 0l 18
2 plant and darmilory)
= )
x il O
u Po——— 18 Aug-22 | 18-Aug-22 | 20-Aug2? | 22 Aug-22 | 22.Sep-22
wey Fiirnitue & Fisdute ( -
QF 1| vanous furniture for 1I8C | Lot 1 RFO CE mn 10 Panriod Diys 1 i 0 0 z 2 n 41 -8
© 3 ab) i S
; Al Dty
Sub-Total 20.00 Lac Tk.
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency * North-West Power Generation Company Limited (NWPGCL) BUDGET Head: EHS
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 2241 Lac Tk.
Package No, | LOU [Descristion of the unit | Quanty | Procurement Ap‘:“m"::g Estd. Cost (Tk. In Lac) Time Coda for | Advortise | Tender Tender | Approvalle | Notification s:';:’ Compiletion | Total Time e
No. |Work / Supply Method & Type y | Unit Cost Total Cost Process Tandar Opening | Evaluation Award of Award Contract of Contract | (DatelDays)
-
m @ [ (5] (5) (6) . @) (9) (10) an 2 3) (14) (15) (16) an (16} (19}
& lanned Cotas 20Apr23 | 29Ape 21 | 20ape2y | 3eapem 1-Muy- 23 21-May-23 10-Juui- 23 10 -2
[
o 1 |Procurement of PPEs | Lot 1 RFQ CE 10.00 10.00 Fsted Oy 0 8 o | 7 14 20 51 [X]
e W
% Achud Dates. 4
Sub-Total 10.00 Lac Tk,
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR [ Power Division FINANCIAL YEAR: 2022 - 2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Vehicle & Transportation
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 80.00 Lac Tk,
- Contract Estd. Cost (Tk. in Lac) C Signing
RN, :m. Dweir:r;a:lun ::nm it | Quantey ":l"uh:t;r:n:nl Noseeiiod -‘ Time Code for | Advertise Tender Tendar Ao::v-l to nu:vf:u:n ok C:hg\p'l‘::::r: ;:t‘:l‘;:mc =
0. |Work ! Supply v o mory | UnitCast F— Process Tender Opening | Evaluation ard of Awa & o | ofce { ys)
o @ |@r ) 5) ®) (4] @) @) o) an 12 13 (14) (15) (16} an ~(18) 19)
% ,é Planned Dates To be procured by procue departiment, Corporate office
% Z- 1 :‘;f:;'; & Teansportaton | | 1 DPM HOPE 80,00 80,00 Prarmed Daps 16
Zh " At D
Sub-Total B0.00 Lac Tk,
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Expert Service (Local)
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 70.00 Lac Tk.
i Contract Estd. Cost (Tk. in Lac) . i i Signing
Package No. ';“"' 3:'::‘::’" i the Unit | Quantity :““h‘ e :":"" Approving Tm;ﬂodo o ‘:"""‘" et E"S“’ﬂ “’:’:‘: o ":T:"":" of the ‘;’C"m"'h""; Y“:;',;'."' Ramarks
ol s PRly YP®| Authority | Unit Cost Total Cost — b § Gpeding | Exsums u - Contract » ¥s)
M @ (& [S)] ) 6) ) @) (9) (10) an 12 13) 14 (15) (16) (" (18} 19
:ll‘ o Plarvat Clatons 10-Dec-22 17-Dec-22 | 22-Dec-22 26-Dec-22 30-Dec-22 04-Jan-23 03-Feb-23
) Expert service for Gas
3 o 1 Booster Overhauling Lot 1 DPM ED 40.00 4000 Pianrmd Days o 7 5 4 4 5 30 55 1-22.03b
s
z hctal Dates
& w o o Pianaad Datas 10-Dec-22 10-Dec-22 | 17-Dec-22 21-Dec-22 21-Dec-22 21-Dec-22 20-Jan-23
g w Expert senvice for IfA
-] s 1 |Compressor Lot 1 DPM ED 3000 30,00 Pianned Days ] 0 7 4 0 30 41 1-22.03b
g3 Overhatling
s Actual Dakos
Sub-Total 70.00 Lac Tx,
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ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022 - 2022
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Testing Fee
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW CCPP (Unit-1) BUDGET: 7.00 Lac Tk.
Contract Estd. Cost (Tk. in Lac) : p— Signing ’
Lot. |Description of the Procuremant Time Code for Advertiso Tender Tender Approvalto | Notification Completion | Total Time
Pachage No. | o |Work I Supply Unit | Quantlty | ycthod & Type pisiaisial] empne P Procass Tender | Oponing | Evaluation |  Award of Award c‘:‘::':ﬂ of Contract | (Dateiays) Ak
m @ |3 0] 5) (] [ ®) 9 10y (an 2 (] 14) (15) (16) an 8 (1e)

E3 Plarnad Dates 25.0c022 | 30:0ct22 | 06-Nov-22 | 10-Nov-22 | 15-Nov22 | 20-Mov-22 | 19-Jan23 | 19.Jan23

e

= 1 |GT Lube O Test Lot ! oPM HOPE 300 300 195

28 Planned oy ) 5 7 4 5 5 60 8

£ s

Sub-Total 300 Lac Tk,
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