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Estimated Budget of Total APP
SL. No. Budget Head FY 2023-24 (Lac Tk.)
(Lac Tk.)
1 Civil Works 115.00 115.00
2 Repair & Maintenance- Civil 378.00 373.00
3. Furniture & Fixture 15.00 15.00
4. Rent for Vehicle 15.00 15.00
S, Office Equipment 50.00 40.00
6. EHS 43.00 12.00
T Office Maintenance 36.00 26.00
8. Computer & Periphierals 10.00 10.00
9 Software 5.00 5.00
10. Plant & Machinery 440.00 435.00
11, Wages of Hired Labour 110.00 2939
Total= 1,217.00 1,075.39
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Annual Procurement Plan (APP)
Office of the Chief Engineer

FY 2023-24
(Amount in Lac BDT)
Approved Budget . . =
SL No. Budget Head of FY 202324 Total APP Civil Admin Security EHS ICT
1 |Civils Works 115.00 115.00 115.00
2 |Repair & Maintenance-Civil 378.00 373.00 373.00
3 |Furniture & Fixture 15.00 15.00 15.00
4 |Office Maintenance » 36.00 26.00 26.00 -
5 |Rent for Vehicle 15.00 15.00 15.00
6 |Office Equipment 50.60 40.00 12.00 28.00
7  |Environmental Expenses 43.001, 12.00 12.00
8 |Computer & Periphierals 10.00 10.00 10.00
9 |Plant & Mechinery 440.00 435.00 435.00
10 |Wages of Hired labour 110.00 29.39 29.39
11 [Software 5.00 5.00 5.00
Total 1,217.00 1,075.39 488.00 68.00 29.39 447.00 43.00
LV
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M 5 2 &
Manager (A&F) Manager (Admin) Excutive Engineer

(Addl. Duty)

\g.06- 2023

Excutive Engineer
(Civil)

(In -Charge)

\%}0(’\1&25

Chief Engineer

(MIS)
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Executive Director
(Engineering)




ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Repair & Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 378.00 Lac
Estd. Cost (Tk. in Lac, dani .
Lot. | Description of the Work / Procurement ‘Con(r;{ct { ) Time Code for | Advertise Tender Tender Approvalto | Notification Plgning Completion of | Total Time
fackane No. No. Supply poit | Quantily Method & Type e = Process Tender Openin, Evaluation Award of Award otthe Contract (Date/Days) Semarks
: s YPe|  Authority | UnitCost | Total Cost b Contract e,
() @ (©) @ (©)] ©) @) ®) ©) (10) an (12) (13) (14) (15) (16) an 18 - (19)
Construction & setting of Planned Dates | 11-Nov-23 | 29-Nov-23 13-Dec-23 20-Dec-23 | 27-Dec-23 17-Jan-24 17-Mar-24
NWS curb stone at the edge of
WREMCCD)-1 | ' |RCC road inside Power | L%t ! N &0 S0.00 30.00 Planned Days 0 18 14 7 7 - 2 60 127 117
Station. Actual Dates
Planned Dates | 25-Jan-24 | 01-Feb-24 01-Feb-24 04-Feb-24 11-Feb-24 14-Feb-24 30-Mar-24
NWS Brick flat soling in scrapped
WRERMCCD)2 | ! |storage area. Lot 1 RFQ CE 20.00 20,00 Plahnad Dave 0 7 0 3 7 3 45 65 17
Actual Dates
Removing sand hip, debris Planned Dates | 18-Feb-24 | 25-Feb-24 25-Feb-24 28-Feb-24 02-Mar-24 05-Mar-24 04-Apr-24
NWS & replacing sandy soil with Planried Dai 0 7 0 3 3 3 30 46
WR(RMC-CD)-3 4 loamy soil at different L Y RFQ E 1000 00 il Lid 17
places . Actual Dates
Extension of water supply Planned Dates | 03-Mar-24 | 10-Mar-24 10-Mar-24 13-Mar-24 16-Mar-24 19-Mar-24 18-Apr-24
NWs pipe line for watering the Planned Dar 0 7 0 3 3 3 30 46
WR(RMC-CD)-4 1 flowers & fruit trees in Lot 4 R e B0 3009 g 7
Power station area. Actual Dates
Planned Dates | 22-Jan-24 | 29-Jan-24 29-Jan-24 01-Feb-24 | 04-Feb-24 07-Feb-24 23-Mar-24
NWS Painting of buildings & other
WR(RMC-CD)-5 i strtictires, Lot 1 RFQ CE 10.00 10.00 Planned Days 0 7 0 3 3 3 45 61 117
Actual Dates
Road repair, tiles Planned Dates | 04-Sep-23 | 11-Sep-23 11-Sep-23 14-Sep-23 17-Sep-23 21-Sep-23 21-Oct-23
replacement, door fittings & = T o - 5 3 2 3 % e
H anned Days
s it~ |iss; sk el Lot 1 RFQ cE 10.00 10.00 117
WR(RMC-CD)-6 reconstruction,roof
treatment works etc. & Actual Dates
others works
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ANNUAL PROCUREMENT PLAN |

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Civils Works
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 115.00 Lac Tk.
Estd. Cost (Tk. in Lac; <
Packe Né Lot. | Description of the Work / unit |- Quanti Procurement Souteact ( ) Time Code for | Advertise Tender Tender Approval to | Notification S:v::‘:g Completion of | Total Time Rermark
el e No. Supply v Method & Type ;u'“‘ e Process Tender Opening Evaluation Award of Award Cortract Contract (Date/Days) £
f"w Unit Cost | Total Cost 4 ontrac
o1 @ @) @ ®) ©) 0 ®) ©) (10) (11) (12) (13) ) (15) (16) an (18) (19)
Planned Dates | 30-Jul-23 17-Aug-23 31-Aug-23 07-Sep-23 14-Sep-23 05-Oct-23 04-Dec-23
NWS Construction of Chemical Planned Days 0 18 14 7 7 21 60 127 "
WREW-CO)-1 | 1 |storehouse for unit-283 | " ! o™ - #4500 4500 L
Actual Dates
Construction of floor to Planned Dates | 15-Jun-23 08-Jul-23 22-Jul-23 29-Jul-23 05-Aug-23 26-Aug-23 24-Dec-23
NWS i the Storing Space - "
WR(CW-CD)-2 4 inside warehouse and other kot 1 oM o =000 30.00 Planned Days 0 23 14 7 7 2 120 192 2
works Actual Dates
Selection of consultants by Planned Dates | 27-Dec-23 | 03-Jan-24 03-Jan-24 06-Jan-24 13-Jan-24 20-Jan-24 05-Mar-24
NWS a Design contest for .
WR(CW-CD)-3 1 biopessd new Lot 1 Design Contest CE 14.00 14.00 Planned Days 0 7 0 3 7 7 45 69 1-12
administrative building Actual Dates
Planned Dates | 14-Jan-24 | 01-Feb-24 15-Feb-24 22-Feb-24 | 29-Feb-24 21-Mar-24 19-Jun-24
NWS Construction of a parking
WR(CW-CD)-4 1 |shade beside indoor sports | Lot 1 RFQ CE 6.00 6.00 Planned Days 0 18 14 7 7 21 90 157 12
complex
Actual Dates
Sub-Total 115.00 Lac Tk.
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Repair & Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 378.00 Lac
Estd. Cost (Tk. in La igni
Package No Lot. | Description of the Work / Unit | Quantity Procurement Conlravct ? { e Time Code for | Advertise Tender Tender Approvalto | Notification s;??:";g Completion of | Total Time Remacks
- \pp g f i F
; No. Supply Method & Type Authority Unit Cost | Total Cost Process Tender Opening Evaluation Award of Award Contract Contract (Date/Days)
)] @ @) () ®) ©) @ ® © (10) an 12 (13) (14 (15) (16) an (18) (19)
instaation of puin Swainy Planned Dates | 04-Apr-24 | 11-Apr-24 | 11-Apr-24 | 14-Apr24 | 17-Apr-24 | 20-Apr-24 20-May-24
supply pipe line for watering
NWs the flowers , fruitl trees, 1 - 5
WR(RMC-CD)-7 ! solar panel etc. in Solar =4 ! ke o 120 o Planned Days 0 7 o 3 3 3 30 46 st

Power Plant area. Actual Dates

: Planned Dates | 30-Dec-23 | 13-Jan-24 27-Jan-24 03-Feb-24 10-Feb-24 02-Mar-24 01-May-24
Installation of a deep tube-
1 |well pump & pipe line Lot 1 o™ MD 70.00 70.00 Planned Days 0 14 14 7 7 21 60 123 17
beside jetty gate area.

NwWs
WR(RMC-CD)-8

Actual Dates
Construction of horizontal Planned Dates | 06-Aug-23 | 20-Aug-23 03-Sep-23 10-Sep-23 17-Sep-23 08-Oct-23 05-Feb-24
NWS extension of mosque,
WR(RMC-CD)-9 3 sockwell , washroom, toilet Lok L o™ ED 45.00 45.00 Planned Days 0 14 14 7 7 21 120 183 117
etc. Actual Dates
S Re-Construction of road Planned Dates 11-Nov-23 | 25-Nov-23 09-Dec-23 16-Dec-23 23-Dec-23 13-Jan-24 13-Mar-24
WR(RMC-CD)-10 1 ;gz(ée residential area with Lot 1 o™ MD 70.00 70.00 Planned Days 0 14 14 7 7 2 60 123 117
Actual Dates
Construction of filter Planned Dates 25-Jul-23 01-Aug-23 01-Aug-23 08-Aug-23 13-Aug-23 20-Aug-23 19-Sep-23
NWs washing skid in front of cw
WRRMC-CD)-11 | " |pump house & shed above | 1 REQ ek b e Planned Days 0 7 0 7 5 7 30 56 Vi
waste warer pool & others. Actual Dates
Construction of averview Planned Dates | 08-Feb-24 | 15-Feb-24 15-Feb-24 18-Feb-24 | 25-Feb-24 03-Mar-24 02-May-24
NWS map of Slaigen) Power Planned Days 0 7 0 3 7 7 60 84

1 |Station with small fountain | Lot 1 RFQ CE 20.00 20.00
& others beside main gate
area

WR(RMC-CD)-12
Actual Dates

Re-routing of 11 kv Planned Dates | 25-Sep-23 | 14-Oct-23 28-Oct-23 04-Nov-23 | 11-Nov-23 02-Dec-23 01-Jan-24

1 [incoming It|f|e in Sirajganj Lot 1 o™ ED 40.00 40.00 Planned Days 0 19 14 7 7 21 20 98 117
Power Station.

NWs
WR(RMC-CD)-13

Actual Dates

Sub-Total 373.00 Lac Tk.
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ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Furniture & Fixture
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 15.00 Lakh Tk.
: e ¥ Procurement Contract Approving Estd. Cost (TK. in Lakh) | Time Code for | Advertise Tender Tender | Approval to | Notification of Signing Completion of | Total Time
package No. Lot NeZ [ Description sf thE M ark [ Supply | Dt [ Quantlty Method & Type Authority Process Tender Opening Evaluation Award Award of the Contract Contract (Date/Days) Remacns
Unit Cost | Total Cost
[0)) ) 3) ) (5) (6) (@) (8) 9 (10) (11 (12) (13) (14) (15) (16) 17 (18) (19)
Planned Dates | 25-Nov-23 | 5-Dec-23 5-Dec-23 7-Dec-23 7-Dec-23 9-Dee-23 30-Dec-23
NW-CE-SPS-24- Office furniture for Canteen and .
e 1 i e Lot 1 RFQ ED 15.00 15.00 Planned Days 1 10 0 2 0 3 21 36 I8
Actual Dates
Sub-Total 15.00 Lakh Tk.
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Rent for Vehicle
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 15.00 Lakh Tk.
P t Contract A i Fatd GGk e Lakh) Time Code fi Adverti: Tend Tend A I to | Notificati f Signi Completi f | Total Ti
g g b rocuremen “ontract Approving ime Code for vertise ender ender pproval to | Notification of igning ompletion of otal Time
P No. Lot. No. i S Ji
ackage No Lot Dec i Descriptea et e Nackas Sumply, Uit i Quantioy Method & Type Authority Process Tender Opening Evaluation Award Award of the Contract Contract (Date/Days) Semarks
Unit Cost | Total Cost
[0} ) (3) 4 (3) (6) ()] (R) 9 (10) (1) (12) (13) (14) (15) (16) n (18) (19
Planned Dates | 10-Dec-23 | 20-Dec-23 | 20-Dec-23 | 23-Dec-23 | 24-Dec-23 31-Dec-23 15-Jan-25
NW-CE-$PS-24-
SRFVoAdm) 0 1 Rental of Microbus Lot 1 RFQ CEO 15.00 15.00 Planned Days 1 10 0 3 1 7 381 403
Actual Dates
Sub-Total 15.00 Lakh Tk.
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Office Maintenance
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 36.00 Lakh Tk.
S ; G i 5 Procurement Contract Approving Estd. Cost (Tk. in Lakh) | Time Code for | Advertise Tender Tender | Approval to | Notification of Signing Completion of | Total Time
P; No. . No. k y k
ackage N L9 0 | Description oftus Work Supply | Buit | Quantity Method & Type Authority - Process Tender Opening Evaluation Award Award of the Contract Contract (Date/Days) Remarks
Unit Cost Total Cost
() () 3) ) ()] (6) (7 (8) (€] (10) (1) (12) (13) (14) (15) (16) (7 (18) (19)
Planned Dates | 2-Sep-23 | 12-Sep-23 | 13-Sep-23 | 14-Sep-23 14-Sep-23 21-Sep-23 30-Apr-25
NW-CE-SPS-24- 5
S(OM-Adm)-01 1 Removal of Waste Materials Lot 1 RFQ CEO 12.00 12.00 Planned Days 1 10 1 1 0 7 587 607
Actual Dates
Planned Dates 5-Jul-23 15-Jul-23 15-Jul-23 17-Jul-23 lK-JuI:IS 25-Jul-23 31-Jul-24
NW-CE-SPS-24-
SOOM-Adm).02 1 Cleaning Services Outsourcing | Lot 1 RFQ CEO 14.00 14.00 Planned Days 1 10 0 2 1 7 372 393
Actual Dates
Sub-Total 26.00 Lakh Tk.

/W&W@M




Ministry / Division
Agency

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR:
BUDGET Head:

2023-24
Computer and Peripherals

Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 10.00 Lakh Tk.
Proc [+ Approvi RS Time Code for | Adverti Tende T d 1 to | Notification of| Signin Completion of | Total T
; urement ontract Approving Code for | Advertise ender ‘ender Approval to | Notification of igning ‘ompletion of ‘otal Time
i
Package No. | Lot. No. | Description of the Work / Supply | Unit | Quantity Method & Type Authority Process Tender | Opening | Evaluation | Award Award of the Contract Contract | (DateDaysy | Remarks
Unit Cost | Total Cost :
(1 Q) (3) @) ) (6) [44) (8) %) (10) (11 12 (13) (14) (15) 16) (17 (%) 19
Planned Dates | 30-Jul23 | 6-Aug23 | 8-Aug23 | 9-Aug23 | 10-Aug23 12-Aug-23 19-Aug-23
NW-CE-SPS-24- Procurement of PC. Printers for i
F CE 10.00 10.00 anned Days -9
GC&PICT)01 ! CEs Office i 4 s Planned Days 1 7 2 1 1 2 7 2 [
Actual Dates
- Sub-Total 10.00 Lakh Tk. =
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Office Equipment
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 50.00 Lakh Tk.
P t Contract Approvi P Ok Lad) | Code for | Adverti Tender Tender | A i to | Notification of Signi Completion of | Total Ti
- . < < v rocurement ‘ontract Approving ime Code for | Advertise ‘en ender pproval to  Notification of igning ‘omp| ol otal Time
e Work Ju
fackage %o [ 2ot 10 | Description of the Work / Supply [ UniL | Quantity | P & Type Authority Process Tender | Opening | Evaluation | Award Award ofthe Contract | Contract | (Dateiays) | REmarks
Unit Cost | Total Cost
i} @ 3) ) ) (6) (@] (8) ©) (10) an (12) (13) (14) (15) (16) an (18) 19)
Planned Dates | 15-ul23 | 22-0uk23 | 239uk23 | 2sgul23 | 270023 29-Jul-23 5-Aug-23
NW-CE-SPS-24- Internet & Network . e :
GIOE-ICT)01 } facility for 10 Storied Building | " ! M CE 1500 1500 Planned Days 3 7 1 2 2 2 7 24 9
Actual Dates
Planned Dates | 16-Sep-23 | 23-Sep23 | 25-Sep23 | 26-Sep23 | 28-5ep23 30-Sep-23 70at:23
Online Confrence
NW-C -24- ; .
(NOE_KS:?”: 1 meeting System Lot 1 RFQ CE 5.00 5.00 Planned Days | 7 2 1 2 2 3 2 9
for Training Room
Actual Dates
Planned Dates | 15-Sep22 | 22 24-Sep22 | 25-Sep22 | 27-Sep22 29-Sep-22 6-0ct-22
NW-CE-SPS-24- Gl %
66T 3T) P2 1 IP Carmera System for SPS Lot 1 RFQ CE 8.00 8.00 Planned Days 1 7 2 1 2 2 7 2 19
Actual Dates
Planned Dates [ 20-Jul-23 | 10-Aug-23 | 12-Aug:23 | 15-Aug23 | 20-Aug-23 27-Aug-23 26-Sep-23
NW-CE-SPS-24- Procurement of AC and other ltems
¥ “E 200 200 anned Da ¥
G(OE-Adm)-01 . for Indoor Complex Lot ! o kE i 1200 Planned Days 1 n 2 3 5 7 30 9 19
Actual Dates
Sub-Total 40.00 Lakh Tk.
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power on FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Software J
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 5.00 Lakh Tk.
P « Contract Approvi Y et | A Tend Tender  |A Lto | Notification of | Signi Completion of | Total Ti
: i 4 = - rocurement ontract Approving ime Code for vertise ender ender | Approval to | Notification Signing ompletion of | Total Time
Faskant e f: betlo. | Daseription uf the Work  Supply | tnik 1« Quandey: 1 o S0 Type Authority Process Tender | Opening | Evatuation | Award Award of the Contruct |  Contract | DateDaysy | Remarks
Unit Cost | Total Cost
(1) (&) @) 5] 5 (6) (@) ) 9 (10) (n (12) (13) (14) (1s) (16) an (18) (19)
Planned Dates | 15-Sep-22 | 22-Sep-22 | 24Sep22 [ 25Sep22 | 27-Sep22 29-Sep-22 6-0ct22
1 Software Lot 1 RFQ CE 5.00 500 Planned Days 1 ¥ 2 1 2 5 7 2 19
Actual Dates
Sub-Total 5.00 Lakh Tk.
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Ministry / Div

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division

FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Environmental Expenses
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 43.00 Lakh Tk
Estd. Cost (Tk. in Lakh)
puage o | ot .| Do o e wrk Sty || Quanty | P | Contnet i i Rren o 3 Pl e 8 o e Ly SOl Rt By S0
Unit Cost | Total Cost
m @) 3) “ (5) (6) (7 (8) ) (10) (11) (12) (13) (14) (15) (16) (17 (18) (19)
Planned Dates | 18-Dec-23 | 25-Dec-23 | 25-Dec-23 [ 28-Dec-23 | 30-Dec-23 01-Jan-24 11-Jan-24
NW-CE-SPS-24- i Procurement of Personal Protective | | \ RHQ cE 12.00 12,00 il D 7 0 3 2 2 10 2
G(EE-EHZ)-1 Equipement (PPE) e 4 -
Actual Dates 0
Sub-Total 12.00 Lakh Tk.
ANNUAL PROCUREMENT PLAN
Ministry / Div : Ministry of PEMR / Power Division FINANCIAL YEAR:  2023-24
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Plant & Mechinery
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 440.00 Lakh Tk
Estd. Cost (Tk. in Lakh)
Pactage o, | Lo No. | Desrpion o e Wark! Sty | Une| Quuniy | Fsuen | Conrut e e ol | Dbl o 1| e il ot
Unit Cost | Total Cost
(4] 2) 3) ) (5) 6) (€] 8) ) (10) (11 (12) 13) (14 (15) (16) an (18) 19
Planned Dates | 25-Apr-22 | 24-May-22 | 31-May22 | 07-Jun-22 | 09-Jun-22 07-Jul-22 06-0ct-22 164
G:Is‘:: I:&S:USI 1 Procurement of Fire Safety Plan | Lot 1 O™ ED 435.00 435.00 Planned Days 0
Actual Dates | 26-Apr-22 2-Jun-22 13-un-22 | 15-un22 | 15-Jun-22 13-Jul-22 15-0ct-23 0
Sub-Total 435.00 Lakh Tk.
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Ministry / Division

ANNUAL PROCUREMENT PLAN

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-24

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Wages of Hired Labour
Procuring Entity Name & Code : Chief Engineer, Sirajganj Power Station BUDGET: 110.00 Lakh Tk.
P t ('\ tract A i Drtngia ah Time Code f Adverti Tend : Tend A I to | Notificati f Signi C leti f | Total Ti
7 o : - S rocur¢ment ‘ontract Approving ime e for | Advertise ender |  Tender pproval to | Notification of igning 'ompletion of otal Time
Eackage No, Lot, No. | Description of the Work /Supply { Unit | Quantity Method & Type _ Authority . Process Tender Opening | Evaluation Award Award of the Contract Contract (Date/Days) Bemaris
Unit Cost Total Cost -
(88} ) 3) “) () (6) N (8) ) (10) an (12) (13) (14) (15) (16) a7 (18) (19)
Planned Dates 2-Jan-23 17-Jan-23 18-Jan-23 18-Jan-23 22-Jan-23 24-Jan-23 24-Jan-24
NW-CE-SPS-24-
S(WHL-Security)- 1 Procuring Security Service Lot 1 RFQ CEO 29.39 29.39 Planned Days 1 15 1 0 1 < 365 385
01
Actual Dates
Sub-Total 29.39 Lakh Tk.
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Manager (A&F)
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