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SL Budget Head Budget Amount | APP Amount Comments
No (Tk. Lac) (Tk. Lac)
1 Goods Store Purchase (Local) 680.00 574.44

2 Chemical Store Purchase (Local) 35.00 35.00
3 Store Purchase (Foreign) 1,117.50 1,117.50
4 Plant And Machinery 1,300.00 1,300.00
Repair Maintenance- Except
5 LTSA 205.00 165.00
6 Repair Maintenance- Civil 100.00 100.00
7 Furniture And Fixtures 13.00 8.00
8 Service Equipment 15.00 15.00
9 Wages For Hired Labor 108.80 7.26
10 | Environment, Health & Safety 45.17 15.00
Total 3,619.47 3,337.20
Goods_Fuel (HSD) & GAS
11 Fuel Stock (HSD) 17,465.43 17,456.42
Total- 17,465.43 17,456.42
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Khulna 225 MW Combined Cycle Power Plant, NWPGCL
Annual Procurement Plan (APP)
FY 2023-24
Budget Amount | APP Amount
Sl. No. Budget Head (Tk. Lac) (Tk. Lac)
1 |Store Purchase (Local) 680.00 574.44
2  |Chemical_Store Purchase (Local) 35.00 35.00
3 |Store Purchase (Foreign) 1,117.50 1,117.50
4 |Plant and Machinery 1,300.00 1,300.00
5 |Repair & Maintenance- Except LTSA 205.00 165.00
6 |Repair and Maintenance-Civil 100.00 100.00
7  |Furniture & Fixtures 13.00 8.00
8 |Service Equipment 15.00 15.00
9 |Wages for Hired Labor 108.80 7.26
10 |Environment, Health & Safety 45.17 15.00
Total- 3,619.47 | 3,337.20
Goods_Fuel (HSD) & Gas
11 |Fuel Stock (HSD) 17,456.43 17,456.42
i Total- 17,456.43 | 17,456.42
/?‘06 Y L’$ % 3 lq\oevzpﬂ
Asstt, Manager Manager Manager
{(Accounts & Finance) (Accounts & Finance) (Admin)
1906 2823 %”} %omﬂz
Executive Engineer Executive Engineer Executive Engineer
(Operation) (Mechanical) (I1&C)
e Qi
56 -
" \Lv%“'w% QDL

Executive Engineer
(Electrical)

Summary 1

Superintending Engineer

Plant Manager
(Chief Engineer)

@—’ \V\_‘ﬁ b&. lg

Executive Director
(Engineering)

Page 1/1




Khulna 225 MW Combined Cycle Power Plant, NWPGCL
Annual Procurement Plan (APP)
FY 2023-24
Budget Amount | APP Amount
Sl. No. Budget Head (Tk. Lac) (Tk. Lac)
1 |Store Purchase (Local) 680.00 585.00
2  |Chemical_Store Purchase (Local) 35.00 35.00
3 |[Store Purchase (Foreign) 1,1172.50 1,117.50
4 Plant and Machinery 1,300.00 1,300.00
§ |[Repair & Maintenance- Except LTSA 205.00 165.00
6 |Repair and Maintenance-Civil 100.00 100.00
7 |Furniture & Fixtures 13.00 8.00
8 |Service Equipment 15.00 15.00
9 |Wages for Hired Labor 108.80 7.26
10 |Environment, Health & Safety 4517 15.00
Total- 3,619.47 3,347.76
Goods_Fuel (HSD) & Gas

11 |Fuel Stock (HSD) 17,456.43 17,456.42
Total- 17,456.43 | 17,456.42

Cotlefinl H-Fn. e
7.0 b VP (4L 062

Asstt. Manager Manager Manager

(Accounts & Finance) {Accounts & Finance) (Admin)

Executive Engineer
(Operation)

(%ﬁw”

Executive Engineer
(Electrical)

Summary 1

C,:}(ew’;:k‘lo 2%

—_ Y-

Executive Engineer
{Mechanical)

e

Superintending Engineer

o

% 1062025

Executive Engineer
(1&C)

e

wwwww — 14062227
Plant Manager
(Chief Engineer)

%*N’o\‘)_ol’}

Executive Director
{Engineering)
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Annual Procurement Plan {APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Local)
Procuring Entity Name & Code : Chief Engineer, Khuina 225 MW Power Plant BUDGT 680.00 Lac Taka
Estd. Cost (Fig. in Lac Tk.) Advertise
Contract . : : pms Total Time . Total Time
Package | Lot. i z Procurement . Source of Time Code for Prequel (Not Advertise Tender Tender Approvalto | Notification of | Signing of the Completion of
No. fNo [ DescfiotionoftheWor/Supply fumtjany. | o e A“”“’";"g Fund Process Applicable for | Tender | Opening | Evaluation Award Award Contract “;c"::::t Contract ‘Da'efoa“s Remarks
Y Unit Cost | Total Cost GOODS) &
(1 2) 13) @1 © (6) [ 8) ©) (10) an (12) (13) (14 (15} (16) (17) (18) (19) (20) [e) (22)
Electrical Maintenance Department
Planned Dates 22-Feb-23 | 04-Apr-23 | 17-Apr-23 18-Apr-23 | 18-Apr-23 | 10-May-23 07-Oct-23
g 2 - I-3 (Carried
S
8 G | nn |Spare of Electrical System Lot| 1 orie ce | own 19.44 19.44|  Planned Days 4 13 1 0 2 7 150 227 | from PFY22-
7 {e-GP) 23)
Actual Dates 22-Feb-23 | 04-Apr-23 |  17-Apr-23 18-Apr-23 | 18-Apr-23 | 10-May-23
Planned Dates 02-Oct-23 | 30-Oct-23 |  13-Now-23 20-Now-23 | 27-Nov-23 | 25-Dec-23 23-May-24
-
= OTM
g 3 | N |operepartsof Becicalsystem | Lot | 1 | O cE | own 40.00 4000 pianmed Days 28 14 7 7 2 84 150 e -3
Actual Dates
Planned Dates 05-Sep-23 | 03-Oct-23 | 17-Oct-23 24-Oct-23 | 31-Oct-23 | 28-Nov-23 26-Apr-24
o
b Purchase of HVAC and its spare OT™M
o W -
=2 NI | orts Lot| 1 (e-GP) CE Own 50.00 50.00{  Planned Days 28 14 7 7 28 84 150 234 -3
Actual Dates
Planned Dates 25-Jan-24 | 04-Feh-24 | 04-Feb-24 05-Feb-24 | 12-Feb-24 | 26-Feb-24 26-May-24
2 Electrical spare parts consumables
S5 | wa |(Lights, breakers etc ) Lot| 1 RFQ ED ouwn 10.00 1000 pianned Days 10 0 4 7 14 32 %0 122 13
@
Actual Dates
Instrument & Control Department
Planned Dates 18-Jul-23 | 15-Aug-23 29-Aug-23 05-Sep-23 12-8ep-23 | 10-Oct-23 08-Mar-24
s OTM
§ % Spare parts for GT ang ST system Lot| 1 (&-GP) CE Own 100.00 100.00 Planned Days 28 14 7 7 28 84 150 205 -3
Actual Dates
Planned Dates 18-Juk23 | 15-Aug-23 | 29-Aug-23 05-Sep-23 | 12-Sep-23 | 10-Oct-23 08-Mar-24
o™
8% Spare parts for GT trusted controller | Lot | 1 (32‘;) cE own 10000 | 10000 | pianneq Days 28 o = = o5 84 i i 3
@
Actual Dates
Planned Dates 18-Juk-23 | 15-Aug-23 | 29-Aug-23 05-Sep-23 | 12-Sep-23 | 10-Oct-23 08-Mar-24
©
-] Purge Block with Solenoid Valve for
o =
¢ % GT Nox water system Lot| 1 DPM ED Own 50.00 50.00 Planned Days 28 14 ¥ 3 7 28 84 150 234 -24.02
Actual Dates

TR b e e e B
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— 5 - " Contract Estd. Cost (Fig. in Lac Tk.) Advertise ol Time ok Fime
ackage | Lot. " S rocuremes | Source of Time Code for Prequel (Not Advertise Tender Tender Approval to | Notification of} Signing of the Completion of
s} tion of the Work / Suppl Unit | Qnt 5
No. | No. Lol M| Method & Type /:\pu‘::;:? % | Fund i Process Applicable for |  Tender Opening Evaluation Award Award Contract | 12592 | contract jatsiDejel| iREmEE
1 Unit Cost Total Cost GOODS) Signature )
(1) @ 13 [CINe)) (6) ) (8) (9 (10) (11 (12) (13) (14) (15) (16) (17) (18) (19) (20) (1) (22)
Miechanical Maintenance Department
| Planned Dates 17-Apr-23 | 27-Apr-23 | 29-Apr-23 29-Apr-23 | 02-May-23 | 02-May-23 01-Juk-23
- S o - e — 1-27 01
>} f Spare & Consumables for GT EDG Lot 1 RFQ ED Own 10.00 10.00 Planned Days 10 2 0 3 4] 15 60 75 (Carried from
» PFY 22-23)
Actual Dates 17-Apr-23 | 27-Apr-23 | 29-Apr-23 | 29-Apr-23 | 02-May-23 | 02-May-23
Planned Dates 21-May-23 | 12-Jun-23 | 26-Jun-23 03-Juk-23 10-Jul-23 | 07-Aug-23 03-Feb-24
© .
o Spare & Consumables for ST BOP Air OTM 1-3 (Carried
o~ = =
<4 Compressor & Drayer Eot| (e-GP) oF exym 40:00 4000} planned Days 22 14 7 7 28 78 180 osg | from ;::"Y 22-
)
Actual Dates 21-May-23
Planned Dates 02-Ju-23 | 30-Juk23 | 13-Aug-23 20-Aug-23 | 27-Aug-23 | 24-Sep-23 21-Feb-24
-
2 Nitrogen Gas Pressure Booster OTM
=
g k- System Lot 1 (6-GP) CE Own 10.00 1000 |  Planned Days 28 14 7 7 28 84 150 234 -3
Actual Dates
Various Lubricants (Lube oil, control
oil, grease, hydrauiic oit for different Planned Dates 25-Jul-23 | 22-Aug-23 | 05-Sep-23 12-Sep-23 | 19-Sep-23 | 17-Oct-23 15-Mar-24
equipments and systems of ST, ST
G BOP. HRSG including but not limited
22 to following systems: ST Lube oil, EH
a = o -
%2 ol cooling tower fan, dverter damper, | " | DiEM ED o 40.00 4000 | planned Days 28 14 7 7 28 84 150 234 1-24.06
gearboxes, agitators, different pumps
(pumps for cooling water system,
PTP, RO plant, power cycle dosing,
HSD purifier skid, HRSG valves) Actual Dates
Planned Dates 12-Juk23 | 09-Aug-23 | 23-Aug-23 30-Aug-23 | 06-Sep-23 | 04-Oct-23 02-Mar-24
[
s 2 Spares and Consumables for heat OTM
=
€ (7.'> exchangers, accumulators kot | (e-GP) ek L] 10:00 1000|  planned Days 28 14 7 7 28 84 150 234 -3
Actual Dates
Fitters for ST, ST BOP, HRSG Planned Dates 25-Aug-23 | 22-Sep-23 | 08-Oct23 | 13-0ct23 | 20-Oct-23 | 17-Nov-23 15-May-24
3 {including but not fimited to following
3= systems: ST EH oil system, ST Lube OTM
€3 ol system, ST Jacking ofl system. ST | - ! (e-GP) Gk O 30.00 3000} planned Days 28 14 7 7 28 84 180 264 3
"’ Lube oil Purification system, EH oif
varnish remover machine) Actual Dates
General Tools, equipment &
consumables for MMD (Gaskets, .
gland packings. rubber sheet, gasket Planned Dates 08-Ju-23 | 15-Jul-23 22-Juk-23 29-Juk-23 05-Aug-23 | 12-Aug-23 10-Dec-23
sheet, bearings, mechanical seals, SS
shaft, copper shaft, brass shaft, teflon
shaft, PVC shaft, stud rods, cutting
- 3 tools, welding rods, filler rods, welding
g E machine, grinding machine, cutting Lot [ 1 RFQ MD Oown 16.00 1500 Planned Days 7 & 7 7 7 38 120 155 1-27.01
] disk, grinding disk, gas regutator,
hose, pneumatic hose, hose-fitting.
elbow. union, necessary tools/ spare
parts/ consumables for workshop/
welding shop/ machine shop, nut-bolt-
washer, safety belts, lifing Actual Dates
equipments, cup brush. emery paper)
Pat
Page 2/3

Goods_Store Purchase (Local) S ‘

St

==, N B




Estd. Cost (Fig. in Lac Tk.) Advertise ¢
Contract 5 < . Total Time Total Time
Package | Lot. ” ; Procurement 2 Source of| Time Code for Prequel (Not Advertise Tender Tender Approvalto | Notification of | Signing of the Completion of
No. No. Description of the Work / Supply Vi) Gyl Method & Type mz:;‘g Fund Process Applicable for Tender Opening Evaluation Award Award Centract Q;F:::::‘ Contract {Ddisioavs Remarks
Y UnitCost | Total Cost GOODS) 9 )
1) @i |3 @] 6) (7) (8) (9) (10) (11 (12) (13) (14) (15) (16) (7 (18) (19) (20) (21) (22)
Planned Dates 25-Aug-23 | 22-Sep-23 |  06-Oct-23 13-Oct-23 | 20-Oct-23 | 17-Nov-23 15-May-24
~
xe Purchase of Submersible Drainage ¥
£ Pumps 8 Chemical Transfer Pumps | “°t| ' REQ ee . 500 590! planned Days 28 14 7 7 28 84 180 264 +27.01
Actual Dates
Planned Dates 25-Aug-23 | 22-Sep-23 | 06-Oct-23 13-0ct-23 | 20-Oct-23 | 17-Nov-23 15-May-24
@
2 Purchase of Sanitary Pump, Service
8 ; ey i Lot| 1 RFQ ED Own 10.00 10.00]  Planned Days 28 14 7 . 28 24 180 264 1-27.01
Actual Dates
Operation Department
Planned Dates 05-Sep-23 | 156-Oct-23 | 22-Oct-23 29-Oct-23 | 05-Nov-23 | 19-Nov-23 17-Feb-24
.S Oniine Dissolve Oxygen (DO) OTM
¢ § N/A |Analyzer for ST Sampling Unit Lot|{ 1 (6-GP) CE Own 35.00 3500| Planned Days 1 40 7 4 7 14 76 Q0 241
)
Actual Dates
Total Value of Goods Procurement 574.44 Lac
In Word : Taka Five Crore Seventy Four Lac Forty Four Thousand Only
)
-
lany K™ 2™ W7
L4
06 VP! Pt i da Y e526153 Y - BD 4y
Assistant Manager Manager ExecutiVe Engineer Executive Engineer Executive Engineer
(Accounts & Finance) {Accounts & Finance) {Operation) {Mechanical} (1&C)

q.Ue- . el = MA 42027 I,
Executive anmeer Superintending Engineer Hapt Man‘azer Exavcutl've Dl‘reacr
(Electrical) { Chief Engineer} (Engineering)

B v

Goods_Store Purchase (Local)




Ministry / Division
Agency

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

Annual Procurement Plan {APP)

FINANCIAL YEAR:

2023-24

BUDGET Head: Chemical_Store Purchase (Local)

Procuring Entity Name & Code : Chief Engineer, Khuina 225 MW Power Plant BUDGT 35.00 Lac Taka
Estd. Cost (Fig. in ki o Total Total Remarks
Packa |Lot.| Description of the unit | ant Tr;; lgggzn ACo:gaﬁt Source Lac Tk) Time Code for p;i‘%lée] Advertise | Tender Tender |Approval to| Notification S)g?r!‘r;g 2 Time to | Completion | Time
ge No. | No. Work / Supply Y- T A?.ft}ho r'rt)? of Fund| Unit Total Process Applicabl Tender Opening | Evaluation| Award of Award Contract Contract | of Contract | (Date/Da
ype Cost Cost pfw Signature ys)
(1) (2) |(3) (4) (5) (6) (7) (8) 9) 10y an 12) (13) (14) (15) (16) (17} (18) (19) (20) (21) (22)
- Planned Dates 12-Jun-22 | 04-Jul-22 | 16-Juk-22 | 18-Jul-22 | 19-Jul-22 14-Aug-22 05-Feb-24
o g Procurement of I-3 (Carried from
¢ 9 | 1 |Chemical for Pre- Lot 1 |OTM (e-GP) CE Own 38.95| 15.00 | pjanned Days | NA 22 12 2 1 26 63 540 603 PFY 22-23)
& Treatment
Actual Dates 12-Jun-22 | 04-Jul-22 | 16-Jul-22 | 18-Jut-22 | 19-Jul-22 14-Aug-22
- Planned Dates 05-Dec-23 | 16-Jan-24 | 23-Jan-24 | 30-Jan-24 | 06-Feb-24 | 20-Feb-24 13-Aug-25
< $ Procurement of
g q 1 |{Chemicals for Water| Lot 1 OTM (e-GP) CE Own 120.00 20.00 Planned Days NIA 42 T 7 7 14 77 540 617 -3
@ Treatment Plant
Actual Dates
o Planned Dates 05-Dec-23 | 16-Jan-24 | 23-Jan-24 | 30-Jan-24 | 06-Feb-24 | 20-Feb-24 13-Aug-25
g Procurement of
§ Q | 1 |Chemical for Pre- Lot 1 |OTM (e-GP) CE Own 40.00 Planned Days N/A 42 o T 7 14 77 540 617 -3
3 Treatment
Actual Dates
Total Value of Goods Procurement 35.00 Lac
: A
e gt

Assistant Manager
{Accounts & Finance)

o ,eézg"s

In Word : Taka Thiﬁ Five Lac Only
o tiv"j? -
Manager
{Accounts & Finance)

. @L! N
Executiv® Engineer

{Operation)

~ Superintending Engineer

Plant Manager
{Chief Engineer)

Executive Director
(Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division } FINANCIAL YEAR:  2023-24 ¢
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)
Procuring Entity Name & Code : Chief Engineer, Khuina 225 MW Power Plant BUDGET: 1,117.50 Lac Taka
Package | Lot Procurement | Contract | Source Estd. Cost(Tk.inLac) Time Code for P::zvu? i(ileot Advertise Tender Tender Approval to | Notification of | Signing of the ot Time Completion of | Total Time
. Description of the Work / Supply Unit | Qnty | Method & Approving of % : & to Contract Remarks
No. |[No. T . ity- | Eund it ok FsCea Process f%cgg; ) Tender Opening Evaluation Award Award Contract Signature Contract (Date/Days)
ay @ 3 @] G (6) (4] @) ©) (10} an 12) (i3) (14) 15 (16} an (18) (19 (20) 21) {22)
Instrument & Control Department
Planned Dates 06-Feb-22 | 16-Feb-22 | 02-Mar-22 | 09-Mar-22 | 16-Mar-22 | 13-Apr-22 04-Dec-23 128.03
- K
INE=] Detector of GT Gas Detection (Carried
¢ % System Lot} 1 DPM ED Own 27.50 27.50 | Planned Days 10 14 7 7 28 66 600 666 from PFY
22-23)
Actual Dates 06-Feb-22 | 16-Feb-22 | 02-Mar-22 | 09-Mar-22 | 16-Mar-22 13-Apr-22
Planned Dates 02-Jul-23 | 12-Jul-23 | 26-Jul-23 | 02-Aug-23 | 09-Aug-23 30-Aug-23 28-Dec-23
82| |upgradration of GT ServerPc  [Lot| 1 | DPM MD |Own| 50000 | 500.00 | pianned Days 10 14 2 7 21 59 120 179 | 12803
[
Actual Dates
Mechanical Maintenance Department
Spares and Consumables for
HRSG items: tubes, pipes, Planned Dates 12-Aug-23 | 19-Aug-23 | 26-Aug-23 | 02-Sep-23 | 02-Sep-23 | 06-Sep-23 03-Feb-24
supports, hangers, drums, safety
- b valves, level gauges. glasses,
g E quuqdomefters, insulations, Lot| 1 DPM ED Own 80.00 80.00 Planned Days N/A 1 7 7 7 ) 4 25 150 175 1-28.03
»n different motor-operated valves
and high schedule/ class manual
valves, silencer, baffle door, Actual Dates
flexible joints, expansion belows
Planned Dates 10-Aug-23 | 17-Aug-23 | 24-Aug-23 | 31-Aug-23 07-Sep-23 | 05-Oct-23 03-Mar-24
o™
=
bt Spares and Consumables for I
g E Hydraulic System and Damper |t 1 | DPM ED |Own 5000]  50.00| Planned Days 7 7 7 7 28 56 150 206 1-28.03
Actual Dates
Spares and consumables for
aifiefiant melritbririe activives in Planned Dates 10-Aug-23 | 17-Aug-23 | 24-Aug-23 | 31-Aug-23 | 07-Sep-23 | 05-Oct-23 03-Mar-24
mechanical parts applicable for
MOV, SOV, high schedule/ class
manual valves, steam traps of
- 8 ST, ST BOP, HRSG(including but
g E not limited to: drain system, Lot{ 1 DPM ED Own 50.00 50.00 Planned Days b 7 7 7 28 56 150 206 -28.03
73 gland steam system, steam

bypass system, auxiliary steam
system, condenser evacuation
system, regulating oif system,

governing& protection system, Actual Dates
overspeed trip system)
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Advertise
Procurement | Contract |Source Estd. Cost (Tk. in Lac) s - . Total Time " "
Package| Lot. R . ’ Time Code for | Prequel (Not Advertise Tender Tender Approval to | Notification of | Signing of the Completion of | Total Time
No. No. Description of the Work / Supply Uit | Gty MeTthod & Appmvmg of Process Applicable Tender Opening Evaluation Award Award Contract L C ortract Contract (Date/Days} Remarks
ype Authority | Fund Unit Cost Total Cost for GOODS) Signature
(1) i2) 3) @ | (6) (7 8 9) (10) {an (12) {1k} (14) (15) (16) (in (18) (19) (20) 21) 22)
Spares and consumables of
folowing ST systems: jigger, Planned Dates 10-Aug-23 | 17-Aug-23 | 24-Aug-23 | 31-Aug-23 | 07-Sep-23 | 05-Oct-23 03-Mar-24
main lube oil pump and related
3 systems, jacking oil pump
A 7 = ey " A -
) E system and related systems, Lot| 1 DPM ED Own 40.00 40 00 | Planned Days g 7 7 7 28 56 150 206 1-28.03
B auxiliary lube oil pump and
related systems, HP startup
pump and related systems, EH Actual Dates
Qil system
Planned Dates 10-Aug-23 | 17-Aug-23 | 24-Aug-23 | 31-Aug-23 07-Sep-23 | 14-Sep-23 11-Feb-24
w0
i S Full assembled set of: EH Ol
| 1 e
S E pump, ST HP startup pump Lot DPM ED | Own 40.00 40.00 | Planned Days 1 7 7 7 7 7 35 150 143 1-28.03
Actual Dates
@ Planned Dates 20-Aug-23 | 27-Aug-23 | 03-Sep-23 | 10-Sep-23 | 17-Sep-23 | 24-Sep-23 21-Feb-24
< 2 Spares and Consumables for
= ; W purp, River Intakepump |-t 1| OPM ED | Own 4000/ 4000 | pianned Days 1 7 7 7 7 7 35 150 143 | 12803
Actual Dates
Ky Planned Dates 20-Aug-23 | 27-Aug-23 | 03-Sep-23 | 10-Sep-23 17-Sep-23 | 24-Sep-23 21-Feb-24
2 Spares and Consumables of
N B 1 P ¥ C 3 [-28.(
3)._ Condensate Pump Lot DPM ED Own 150 50.00 _M N/A 1 7 7 [4 7 i 35 150 143 28.03
Actual Dates
Spares and Consumables for Planned Dates 20-Aug-23 | 27-Aug-23 | 03-Sep-23 10-Sep-23 | 17-Sep-23 | 24-Sep-23 21-Feb-24
g % Cooling Tower tot| 1| DPM ED | Own 30| 3000 NIA 7 3 1-28.03
39 Fan, gearbox, nozzles, fillings, . . Planned Days 1 7 7 7 i 7 35 150 143 i
9 baffies, drift eliminators, bearings Actual Dates
2 Planned Dates 20-Sep-23 | 27-Sep-23 | 04-Oct-23 | 11-Oct-23 | 18-Oct-23 25-Oct-23 22-Apr-24
< HSD purifier spare parts
o~ 4 " i
E including related service Lot| 1 DPM ED Own 100 00.00 | planned Days N/A 1 7 7 7 7 7 35 180 143 1-28.01
Actual Dates
Planned Dates 20-Sep-23 | 27-Sep-23 | 04-Oct-23 | 11-Oct-23 | 18-Oct-23 25-Oct-23 22-Apr-24
2 Spare and Consumables with
o = related service of GT BOP Lot| 1 DPM CE Own 10.00 10.00 | Planned Days N/A 1 7 7 7 7 i 35 180 143 1-28.03
& Compressor
Actual Dates
Total Value of Goods Procurement 1117.50 Lac
In Word : Taka Eleven Crore Seventeen Lac Fifty Thousand Onl } i
7 Caor3 o V4 2%
/- O 6 'é’& ; + O - U"Ob‘ \u'ﬂ\@
Assistant Manager Ma)aa er Executive Engineer Executive Engineer Superintending Engineer
(Accounts & Finance) (Accounts & Finance) {Mechanical) (1&C)
h—v—— w\—\ 4 L 4 L
ST. Yok 1
Plant Ma)a;ﬁf B w 2'} Executive Director
(Chief Engineer) (Engineering) —
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Plant and Machinery
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 1,300.00 Lac Taka
Package | Lot Pr St | onat e Time Code f P:m T Approval Notification of | Signing of the | T TMet0 | o 0 bonof | Total T
'ackage 5 S ocurement g @ of ime Code for e i > ender oval to ification igning of ompletion otal Time
No. | o, | Deserietion ofthe Work/ Supply | Unk 1 Q. [\ o e ‘“""’”.‘"y“ Fund —_— S o Process Jepicae ) Adveies Tonder | Tender Opening | L 0 Award Award Cortract ;;"\;’; Contract | (Date/Days)| Remarks
(U 3 @l ® ® m ® @ 10 n (12 a3 (14 (15) (18) an (8 19 @0 @1y 22)
- Planned Dates 20-Dec-23 | 21-Dec-23| 09-Jan-24| 18-Jan-24| 20-Mar-24| 20-Mar-24 17-Aug-24
- r
g E ST Inspection Lot{ 1 DPM MD | Own 400.00 100.00 panned Days 1 19 9 62 0 0 150 1-28.01
o
Actual Dates
) -Jul- 6-Jul- -Jul- -Aug- -Aug-23 | 10-Sep-23 17-Apr-
5 Upgradration of GT Planned Dates 06-Jul-23 | 16-Jul-23 | 30-Jul-23 | 06-Aug-23 | 13 Aug 0-Sep. 7-Apr-24
€ BOP and ST Control .
§ 2 system windows and Lot| 1 DPM Board Own | 1,200.00 1,200.00 | pPlanned Days 10 14 7 7 28 66 220 286 1-28.03
o HMI
Actual Dates
Total Value of Goods Procurement 1,300.00 Lac
In word : Taka Thirteen Crore Only
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Assistant Manager Manager Executive Engineer Executive Engineer Superintending Engineer Plant Manager
(Accounts & Finance) (Accounts & Finance) {Mechanical) (1&C) { Chief Engineer)

QL\‘\ 0022

Executive Director
(Engineering)
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Repair & Maintenance- Except LTSA
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 20500 Lac Taka
Procurement | Contract Estd. Cost (BDT. Advertise i et s Total Time .
Package| Lot. . = y .| Source of |, Time Code for Advertise " Tender Approval to | Notification of | Signing of the Completion of | Total Time
Description of the Work / Supply | Unit | Quantity| Method & Approving in Lac) Prequel (if Tender Opening 7 to Contract Remarks
No. | Ne. TVE Authority Fund T ey Process Applicable) Tender Evaluation Award Award Contract Sionatuce Contract  |(Date/Days)
1) 2y 3) 4) 3) (6) (N (8) &) {10) {11y (12) {13) (14) (15) {16) (an (18} (19) (20) (21) (22)
= Planned Dates 26-Dec-19| 30-Dec-19 | 08-Jan-20 | 13-Jan-20 | 22-Jan-20 | 22-Jan-20 22-Dec-23
e RMS Commissionin
¥ Senvice ¢ ket 10 OPM | MD | Own | 30000/  90.00| planned Days 4 9 5 9 0 27 1430 | 1457 | 1-2805
o«
Actual Dates 26-Dec-19| 30-Dec-19 | 08-Jan-20 | 13-Jan-20 | 22-Jan-20 | 22-Jan-20
— Rectification and Planned Dates 10-Sep-23}  20-Sep-23| 20-Sep-23| 27-Sep-23| 04-Oct-23| 18-Oct-23 15-Feb-24
& 9 modification works in
g 3 different systems of ST Lot 3 RFQ CE Own 10.00 10.00{ Planned Days 10 0 7 X 14 38 120 158 1-27.02
(4
and HRSG Actual Dates
~ Planned Dates 15-Jan-24| 25-Jan-24 | 25-Jan-24 | 01.Feb-24 | 08-Feb-24 | 22-Feb-24 22-May-24
$ e Repair and Maintenance
g g of ST Firefighting System Lot 1 RFQ ED Own 20,00 20.00 Planned Days 10 0 7 7 14 38 90 128 1-27.02
Actual Dates
Diffrent modification &
rectification works of Planned Dates 24-Dec-23{ 03-Jan-24 | 03-Jan-24 | 10-Jan-24 | 17-Jan-24 | 31-Jan-24 30-Apr-24
diffrent systems i.e. ST
- 8 BOP air compressor,
g i’ Cooling water system, DM| Lot i RFQ ED Own 20.00 20.00{ Ptanned Days 10 0 7 7 14 38 80 128 1-27.02
o water system, service air
system, compressed air
system, WTP and
different dosing systems Hietial Bistes
3 Planned Dates 24-Jul-23 | 03-Aug-23 | 03-Aug-23 | 10-Aug-23 17-Aug-23 | 31-Aug-23 29-Nov-23
Repair and Maintenance
§ '-rz-' of G Firefighting System Lot 1 RFQ CE Own 10.00 10.00! planned Days 10 0 7 7 14 38 80 128 1-27.02
Actual Dates
$ HRSG: Safety Valve Planned Dates 24-Jul-23 | 03-Aug-23 | 03-Aug-23 | 10-Aug-23 17-Aug-23 | 31-Aug-23 29-Nov-23
< ; -
g 'z‘ popup t_ests, boiler Lot 1 RFQ CE Own 5.00 5.00 Planned Days 10 0 7 7 14 38 90 128 1-27.02
o inspection
Actual Dates
S Planned Dates 24-Dec-23| 03-Jan-24 | 03-Jan-24 | 10-Jan-24 | 17-Jan-24 | 31-Jan-24 30-Apr-24
< Various insulation repair
¢ works of HRSG . Lot | 1 RFQ CE | Own 10.00f  10.00| pianned Days 10 0 7 7 14 38 90 128 | +27.02
4
Actual Dates
Total Value of Works Procurement 165.00 1ac
In words : Taka One Crore Sixty Five Lac Only.
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Assistant Manager Manager Executive Engineer Supariatending Englider Plant Manayer
{Accounts & Finance) (Accounts & Finance) (Mechanical) B EEng { Chief Engineer
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Executive Director
< {Engineering)
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al Procurement Plan (APP

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Repairand Maintenance-Civil
Procuring Entity Name & Code : Chief Engineer, Khuina 225 MW Power Plant BUDGET: 100.00 Lac Taka
Contract Estd. Cost (Tk. in Lac) Advertise ) ) Total Time ) Total Time
Packag | Lot, ” § Procurement . Source of Time Code for Advertise 5 Approval to Natification of _— Compietion of
Desc of the Work / Unit | Qnty. 2 if Tende: Tender Evauati Si of the Contract | to Contract Date/Days| Remarks
eNo. | No. Hiption Soply Y| Method & Type A::rr:\r"i?yg Fund | Uit Gost | Total Cost Process ropeatiey|  Tender HOpshing ki Award Award g Sionatipe | Cortract |2 T
[ ) 3) @] ® ©) %) _® © (i0) a1 a2 (13) a4) as) 16 an (18) 19 (20) Q@) (22)
Planned Dates 16-Jul-23 | 13-Aug-23 27-Aug-23 03-Sep-23 10-Sep-23 08-Oct-23 05-Feb-24
- S Construction of Sheds for
) g Heavy Machineries and Lot{ 1 |QOTM (e-GP) ED Own 50.00 50.00| Planned Days N/A ] 28 14 7 7 28 85 120 205 1-17
P Motor Cycle
Actual Dates
Repairing and Painting Planned Dates 16-Jul-23 | 13-Aug-23 27-Aug-23 03-Sep-23 10-Sep-23 08-Oct-23 05-Feb-24
- g works of GT shelter, Bypass 17
X0 | |Stack HRSG stack Acid || ' |O™M (G| ED | Own | 3000/  3000| PlannedDays | NA 28 14 7 % 28 84 120 204
ANk ot Actual Dates
Schedule and corrective Planned Dates 05-Aug-23| 15-Aug-23 15-Aug-23 22-Aug-23 | 29-Aug-23 12-Sep-23 11-Dec-23
- 2 maintenance works, 1-27.02
e plumbing, sanitary work in | Lot | 1 RFQ CE Own 1000/ 10.00| planned Days | NA 10 0 . 7 14 38 %0 128 il
« technical and non-technical
buildings Actual Dates
5 Planned Dates 06-Jul-23 16-Jul-23 16-Jul-23 28-Jul-23 30-Jul-23 13-Aug-23 27-Sep-23
X RMS civil works for 1-:27.02
g g bandovaroiSEd] Lot} 1 RFQ CE | Own | 1000  10.00| pignnedDays | NA 10 0 7 7 12 38 45 83
Actual Dates
Total Value of Works Procurement 100.00 {ac
In Words: Taka Qpe C| Only
ap > it
v '29 \L’\b b ) 1\ -&- wV’v A!
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Assistant Manager Manager Executive Engineer Superintending Engineer Plant Manager 2
{Accounts & Finance) {Accounts & Finance) {Mechanical) ( Chief Engineer)
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Executive Director
(Engineering)
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power G tion Company Limited BUDGET Head: Furniture & Fixtures
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 13.00 Lac Taka
td. Cost (Tk. in L. Adveitise j
Packa | Lot. Description of the unit | anty ‘:r&c;r:zr;:‘n ACF;’:"‘;::;; Source of Ed [Hniac) Time Code for | Prequel (Not Advertise Tender Tender Approval to | Notification of | Signing of the Toéa;r;::t = Completion | Total Time Reriika
ge No. | No. Work / Supply F Tipe Authority Fund | ynit Cost| Total Cost Process ApGpg:g%lg )for Tender QOpening Evaiuation Award Award Contract Signature of Contract | (Date/Days)
(N (2) ) 1) (5) 6) (U] (10) (10a) [} (12) (13) (14) (15) (16) n {18) (19) (20)
Furniture for
Controll Room & Planned Dates 01-Aug-23 | 22-Aug-23 |05-Sep-23| 12-Sep-23 19-Sep-23 | 17-Oct-23 | 16-Dec-23

S Training Room
§ E Table-186, 32 Lot| 1 RFQ ED Own 8.00 8.00 Planned Days 1 21 14 i 7 28 60 138 1-27.01

O Chair(Training

roomy) , Chair-20,
For Controll room

Actual Dates

Total Value of Goods Procurement 8.00 Lac

In word : Taka Eight Lac Only.

Z ufg @5(/[4/67/9 7 14,0623
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Assistant Manager Manager Manager
(Accounts & Finance) (Accounts & Finance) (Admin)
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v e Furpityre & Fixtures

.|

Superintending Engineer
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Plant Manaéer
(Chief Engineer)

Executive Director
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Service Equipment
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 15.00 Lac Taka
. vertse
Packag | Lot. Description of the unit |a Pz:;:sggm AComrgct Source of i, Time Code for Pre:\lq;el Advertise Tender Tender Approval to | Notification | Signing of ;og;r;:; Completion of | Total Time R -
eNo. | No. Work / Supply B ey pprow.n 9 Fund Process ( . Tender Opening Evaluation Award of Award | the Contract g Contract (Date/Days) Smarks
Type Authority Unit Cost | Total Cost Applicable Signature
for
[$9) @ 3) @16 © ()] ® ® 19 an (12) (13 a4 (15) (16) an {as) a9 (20) 21) (22)
Planned Dates 02-Nov-23 | 12-Nov-23 | 12-Nov-23 | 19-Nov-23 |26-Nov-23 | 17-Dec-23 15-Feb-24
= s Purchase of_ 1-27.01
g E 1 | Portable Vibration | Lot | 1 RFQ CE Own 5 ] Planned Days 10 0 7 7 21 @ 60 152 :
0 Tester g
Actual Dates
Planned Dates 03-Sep-23 | 13-Sep-23 | 13-Sep-23 | 20-Sep-23 27-Sep-23| 18-Oct-23 17-Dec-23
o 8 Purch;se of E 1-27.01
g 3 1 | Ultrasonic Leak | Lot | 1 RFQ ED Own 10 10 Planned Days 10 0 7 7 21 @0 80 150 '
» Detector
Actual Dates
Total Value of Goods Procurement  16.00 Lac
In Words: Taka Fifteen Lac Only
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Assistant Manager Manager Executive Engineer Superintending Engineer Plant Manager
(Accounts & Finance) {Accounts & Finance) (Mechanical) { Chief Engineer)
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Executive Director
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Woages for Hired Labor
Procuring Entity Name & C : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 108.80 Lac Taka
Estd. Cost (Tk. in Lac)
Packag |Lot Rescription of Procurement| Contract Source of Time Code fol P:d V(-)erlﬁsr:ot Advertise Tender Tender Approval to |Notification of| Signing of ol Time Completion Total Time
oNo. [No | teWork/ | Unit fGnty.| Methoa 8. | Approving Fund | UnitCost | TotaiCost|  Procese App:?cuabl(e for] Tender perig | Evesuusen |- Masis Avard | the Gontract | © Contract of Gontract | (DatefDays | Remarks
" g Supply Type Authority ¢ GOODS) Signature )
o @ 3) @1 G (6) [&) ® © (10) (11 (12) (13) (14) (15) (16) an (18) (19) (20) 21 22)
Planned Dates 23-Nov-23| 04-Dec-23 | 04-Dec-23 | 06-Dec-23 | 07-Dec-23 | 12-Dec-23 20-Dec-23

w .
@ o Appointing
¢ E 1 House |lot| 1 RFQ CE Own 7.26 7.26 Planned Days 11 0 2 1 5 20 8 28 1-27.02

= Keeper

Actual Dates
Total Value of Goods Procurement 7.26 Lac

In Words: Seven Lac Twenty Six Thousand Taka Only
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Assistant Manager Manager Manager Superintending Engineer Plant Manager
{Accounts & Finance) {Accounts & Finance) (Admin) { Chief Engineer)

Executive Director
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Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power G ation Company Limited BUDGET Head: Environment, Health & Safety
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 45.17 Lac Taka
. Advertise | . .
P:;;ka Lot. | Description of the Unit | anty P;;;::;";m Ai:?:':ﬁ; Source of Estd. Cost (Tk. in Lac) Time Code for Prequel | Advertise Tender Tender Approval to | Notification | Signing of ;021 r:;:.r:; Completion (g; tz/-gg;es Remarks
i No. Work / Supply Type Authority Fund Unit Cost | Total Cost Process o r(‘:gb'e Tender Opening Evaluation Award of Award |the Contract Signature of Contract )
@) @) @) @ ®) ) (Ul (8) ©) (10) (1) (12) 13) 14 (15) (16) an (18) (19) (20) Qn (22)
e Personal Planned Dates 26-Jul-23 | 05-Aug-23 05-Aug-23 | 12-Aug-23 19-Aug-23 | 19-Aug-23 18-Sep-23
3 Protective
- g N/A Equipment of Lot 1 RFQ ED Own 6.00 6.00 Planned Days 10 0 7 7 0 24 30 54 1-27.01
the Employees Actual Dates
o~ Planned Dates 26-Jul-23 | 05-Aug-23 | 05-Aug-23 12-Aug-23 | 19-Aug-23 | 19-Aug-23 18-Sep-23
E ?‘ N/A |Safety Shoes Lot | 1 RFQ ED Own 9.00 9.00 Planned Days 10 0 7 7 0 24 30 54 1-27.01
(7]
Actual Dates

al Value of Goods Procurement 1500 Lac

In word : Taka Fifteen Lac Only.
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Annual Procurement Plan (APP)
Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited
Procuring Entity Name & Ci : Chief Engineer, Khuina 225 MW Power Plant

FINANCIAL YEAR: 2023-24
BUDGET Head: Fue/ Stock (HSD)

BUDGET: 1745643 Lac Taka
Procuremen| Contract Estimated Cost vikicsise Notificatio [ Signing of | Total Time to | Completi | Total Time
Packag | Lot. | Description of the 5 s Source of Time Code for Prequel | Advertise | Tender Tender | Approval
No. |No.| Work/Supply | UM | Qnty. | tMethod & | Approving | = =% Unft Costin | Total Gost P Not | Tender | Opening |Evaluation| to Award | "' e Sontract | onof |(Date/Days| Remarks
KN, a: uPply Type Authority Tpeoss (_ peaning. | Evaioaion wa Award Contract Signature | Contract
TK) {in Lac Tk) Applicable
(O K05 3 @ ©)] ) (U] ®) ©® 10 an (12) (13) 149 ()] {16) an (18) (19 (20) €2)] 22)
Planned Dates
2 P t
b rocuremen . - 1
xg of Fuel (HSD) Liter | 16,557,360 DPM MD Owi 105.43| 17,456.42 Planned Days 24.10
Actual Dates

Total Fuel Procurement 17.456.42 Lac

¢

100

Executive Engineer
{Operation)

. ==~

B - 2027
Plant Manager
( Chief Engineer)

e
Y D03

Assistant Manager
{Accounts & Finance)

In word : Taka One Hundred Seventy Four Crore Fifty Six Lac and Forty Two Thousand Onty.
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