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Sl Budget Head Budget Amount | APP Amount Comments
No (Tk. Lac) (Tk. Lac) L
1 Store Purchase (Local) 1,340.91 1,238.30
2 Store Purchase (Foreign) 1,600.00 1,600.00
3 Chemical Store Purchase- Local 15.00 15.00
4 | Fuel-HFO & HSD 32,775.93 32.775.93
5 Building & Civil Structure 350.00 350.00
Repair Maintenance- Except-
6 LTSA 419.55 409.05
7 | Repair Maintenance- Civil 172.00 170.00
3 Environment, Health & Safety 31.31 10.00
Expenses
9 | Furniture And Fixtures 5.00 5.00 =
10 Telephone, Postage & Internet 6.00 5.00
Expenses
11 | Wages For Hired Labor 61.16 17.39
Total 36,776.86 36,595.67

1 @13 DoFP-2012 (Revenue) @3 Part-2, Chapter-6, Item-37, Item No-37, P-
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Madhumati 100MW HFO Basced Power Plant, NWPGCL
Annual Procurement Plan (APP)
FY 2023-24
Sl No. Budget Head Budget Amount (Tk. Lac) | APP Amount (Tk. Lac)

1 Store Purchase-Local 1,340.91 1,238.30
2 Store Purchase-Foreign 1,600.00 1,600.00
3 Chemical Purchase-Local 15.00 15.00
4 Fuel-HFO & HSD 32,775.93 32,775.93
5 Building & Civil Structure 350.00 350.00
6 Repair Maintenance-Except-LTSA 419.55 409.05
7 Repair and Maintenance-Civil 172.00 170.00
8 Environment, Health & Safety Expenses 31.31 10.00
9 Furniture & Fixtures 5.00 5.00
10 Telephone, Postage & Internet Expenses 6.00 5.00
11 Wages of Hired Labor 61.16 17.39

Total- 36,776.86 = 36,595.67

Summary

406 23

Sub-Divisional Engineer
{Mechanical)
Madhumati 100MW HBPP

Manager
{Accounts & Finance)
Khulna 225MW CCPP

wlob- 2927

Superintending Engineer
Khuina 225MW CCPP

Chief Engineer
{Plant Manager)

At g

Sub-Divisional Engineer (Electrical)
Madhumati 100MW HBPP

%ﬁb w22

Executive Engineer
(Plant Manager)
Madhumati 100MW HBPP

N o6 2]

Khulna 225MW CCPP

Executive Director

(Engineering)
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase-Local
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET: 1,340.91 Lac
Procurement|  Contract Estd. Cost (Fig. in Lac Tk.) S Total Time to
. std. Cost (Fig. in » " e e ”
Package No. "‘: D‘“""ms"":;:;“ Workl) vrik | ©at. | Mehod& | Approving: |Seurce of Furd ': 'r";:c‘:: :;::i‘:::’l‘a“g" AT";‘ i J:::I:’g E;':E::'m A":m b N"':f;:" o 5‘9&"’:3(:2:“ Contract c"g‘;‘;‘;’: of (E‘;';'I;g:) Remarks | Comments
g Type Authority Unit Cost | Total Cost ) Signature
) 2 (3) ) (5) (6) [14] (8) ) (19 an (12) 13) 14 (15) (16) (7 (18) (19) (20) @1 (22) (23)
5 Planned Dates 25-Jun-23 | 25Juk23 | 22-Aug-23 | 29-Aug-23 | 05-Sep-23 | 03-Oct-23 31-Jan-24
o Procurement of BOP
08 Safety Spare Parts and | Lot 1 |0 (e-GP) CE own 150.00 150.00| Planned Days NIA 1 30 28 7 7 28 101 120 221 3 FPFY
g™ Consumables
= Actual Dates
5 Plarved Dates 07-Mar-23 | 22-Mar-23 | 05-Apr-23 | 12-Apr-23 | 02-May-23 | 27-May-23 24-Sep-23
B Electrical &
LB Instrumentation Spares | Lot 1 |oT™ (eGP) CE own 7800 78.00]  Planmed Days NIA 1 15 14 7 20 25 82 120 x4 [&] FPFY
< of BOP
3 Actuel Dates 07-Mar-23 | 22-Mar-23 02-May-23 | 27-May-23
& Plannad Dains 18-Apr-23 | 03-May-23 | 17-May-23 | 24-May-23 | 28-May-23 | 25Jun-23 23-Oct-23
1 Procurement of
0s Installation Accessories | Lot 1 |OT™ (e-GP) CE own 14.40 14.40|  Pranned Days N/A 1 15 14 g 4 28 69 120 189 13 FPFY
e for Electrical ltems
s Actuol Dates 18-Apr-23 | 03-May-23 28-May-23
o Plannod Dalos 040123 | 24-Oct-23 | 13-Nov-23 | 18-Nov-23 | 23-Nov-23 | 21-Dec-23 19-Apr-24 19-Apr-24
§ g BOP Spare Parts Lot 1 |OTM (e-GP) CE own 200,00 200.00|  ptaned Days N/A 1 20 20 5 5 28 79 120 199 13
b Actsl Dates
3 Planned Dales
8 As and When Required. Payment to be paid in advance to the respective company before receiving Lube Oil.
§ 2 Engine Lube Oil Lot 9 DPM ED Own 75.10 675.90(  Planned Days N/A 1-24.03
o
= Actual Dates
E Planned Daes 02-Sep-23 | 16-Sep-23 | 30-Sep-23 | 07-Oct-23 | 14-Oct-23 | 11-Nov-23 11-Mar-24 | 11-Mar-24
a2 .
3’ E BOP Motors & Spares Lot 1 OTM (e-GP) CE Oown 100.00 100.00( Pranned Days NIA 1 14 14 7 7 28 7 121 263 I3
o
= Actual Daies
o Planned Dates 16-Aug-23 | 30-Aug-23 | 13-Sep-23 | 20-Sep-23 | 27-Sep-23 | 25-0cl-23 22-Feb-24 | 22-Feb-24
o Roof Top Solar with "
§ g g Lot 1 | OTM (e-GP) CE Oown 20.00 20.00(  Planed Days N/A 1 14 14 7 7 2 7 120 262 13
3 [
Total 1,238.30 Lac
In Word : Taka Twelve Crore Thirty Eight Lac Thirty Thousand Only
.
+—0bL2 r s
S
Sub-Divisional Engineer Manager Executive Engineer
(Mechanical) (Electrical) (Accounts & Finance) (Plant Manager)
Madhumati 100MW HBPP Madhumati 100MW HBPP Khulna 225MW CCPP Madhumati 100MW HBPP
’
RIS
k\'O‘E\ f 2 IE
Superintending Engineer Executive Director
Khulna 225MW CCPP (Plant Manager) (Engineering)
Khulna 225MW CCPP

Goods_SPL
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Goods_SPF

Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR:
BUDGET Head:

2023-24

Agency : North-West Power Generation Company Limited Store Purchase-Foreign
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET: 1,600 Lac
P, Estd. Cost (Fig. in Lac Tk.) Advertise Total Time to
Package || .. |Description of tha Work| | | | Procurement [ COMEL | gouycq o Timo Code | Proquel (Not| Advertise |  Tender Tonder | Approvalto. | Nficaton of | Signing ofthe | % 111 ® | Gomptationof | TotaiTime | 0 |
No. ot. No. 1 Supply - | Method & Type xm;yg Fund UnitCost | Total Cost | for Process Apg:i;oaz; )lur Tender Opening Evaluation Award Award Contract S Contract | (Date/Days)
) @ @ @ | ® © @ ) © (10) (i (2) 13 (19 (15) (16) (1 i) (19) @0) @) 22) 25)
i Planned Dates 00-Apr23 | 10-Apr23 | 26-Apr23 | 30-Apr-23 | 02-May23 | 28-May-23 21-Sep-23
3 3 Spare Parts & Lot | 1 DPM MD own 110.00 110,00 parmedvays | NIA 1 1 18 4 2 % 50 116 166 12805 | FPFY
g Consumables
o ActuatDates 09-Apr-23 | 10-Apr-23 | 26-Apr-23 | 30-Apr-23 | 02-May-23 | 28-May-23
i Planned Datns 250un23 | 26un23 [ 16ul23 | 1ouk23 | 26uk23 | 23-Aug23 21-Dec-23
o
3 4 Engine Spare Parts | Lot | 1 DPM MD Own 130.00 130.00 | paedoays | N/A 1 1 20 3 7 % 60 120 180 12805 | FPFY
&
2 R
i Planned Dates 2%6-Jun23 | 27-un23 | 17023 | 220023 | 29023 | 26-Aug-23 24-Dec-23
$ $ gg’c':f;")“ L P DPM £0 own 100.00 100.00 | pamedDan | NIA 1 1 20 5 7 28 6 120 182 12805 | FPFY
&
g Actoal Dotes
i Planned Dates 05-Sep-23 | 06-5ep-23 | 21-Sep23 | 24-Sep-23 | 30-Sep23 | 21-0ct23 18-Feb-24
&=
93 ot gl 8| DPM VD own 30000 30000 | pramedbans | NA 1 1 15 3 6 21 47 120 167 128.05
S =
i [—— 150ct23 | 16-0ct23 | 31-0ct23 | 05-Nov-23 | 08-Now23 | 03-Dec-23 21-Apr-24
i Engine Spare Parts for
g Major Overhauling of 2 | Lot | 1 oPM Mo own 360.00 360.00 | ramaaoap | NA 1 1 15 5 3 2 50 140 190 128,03
3%
3 Engines
= Actual Dates
i Planned Dates 06-Dec-23 | 07-Dec-23 | 21-Dec-23 | 26-Dec-23 | 30-Dec23 | 24-Jan-24 12-Jun-24
°
g i ponEp e e DPM Ep own 30000 30000 | Pamedoap | N/A 1 1 14 5 4 25 50 140 190 128.03
£ Acuat Dates
i Planand Dates 2800123 | 14Nov-23 | 20Nov-23 | 02-Dec23 | 09-Dec-23 | 23-Dec-23 11-May-24
§ L :::;':‘;;’;:::;” Lot | 1 DPM Mo own 300.00 30000 | Panowavap | NA 1 7 15 3 7 1 57 140 197 128,05
2 e
Total 160000 Lac
In word : Taka Sixteen Crore Only
-
.
,‘( z; l‘('é’!} l4 ob(23
”””” i T . Manager Executive Engineer

Sub-Divisional Engineer
(Mechanical)
Madhumati 100MW HBPP

Sub-Divisional Enj
(Electrical)
Madhumati 100MW HBPP

)

W ok

Superintending Engineer
Khulna 225MW CCPP

Y3 34

(Accounts & Finance)
Khulna 225MW CCPP

Chief Engineer

©h27
(Plant Manager)
Khulna 225MW CCPP

(Plant Manager)
Madhumati 100MW HBPP

'Ol 205

Executive Director

(Engineering)
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Chemical Purchase-Local
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET: 15.00 Lac
. Procurement| Contract Eatd, Costi(Fig, in Lac Tk b — Total Time to < "
Package No. ';:’n‘ De“""";'l‘)"' :;‘“ Wok ) Unit | anty. | Method & | Approving |Source of Fund| i ) ’1:’";;‘:‘:‘; :”;“3:“("‘""’" A;’::;‘f,’ ; °::"’ EJ:I":;' A"m&' - N“‘K’i":“ .“ s%\m’:;(m: Contract C"g“"‘ff""{‘ °’ (;‘;';'/;""9 Remarks | Comments
; i Type | Authority Unit Cost | Total Cost praal peny i 54 Signature e e
[0} (2) 3) “@ (5) (6) ) (8) 9) (109) “n (12) (13) (14) (15) (16) (7 (18) (19) (20) @1 (22) (23)
2 Planned Dates 06-Aug-23 | 13-Aug-23 | 14-Aug23 | 17-Aug-23 | 24-Aug-23 | 07-Sep-23 07-0ct-23 | 07-Oct-23
e Lab & WTP Consumable
3 g Biocirernesd Lot 1 RFQ ED Own 10.00 10.00|  Ptanned Days N/A 1 7 1 3 7 14 33 30 63 127.01
3
= Actuel Dales
) Planned Daios 11-Sep-23 | 21-Sep-23 | 21-Sep-23 | 24-Sep-23 | 01-Oct-23 | 08-Oct-23 07-Nov-23 | 07-Nov-23
S Filter, Heat Exchanger,
9 2 Radiator Cleaning Lot 1 RFQ CE own 5.00 5.00( Plarned Days N/A | 10 0 3 7 7 28 30 86 1-27.01
== Consumables
= Acu Oats
Total 15.00 Lac
In Word : Taka Fifteen Lac Only
70623 4 L2 140623
l ,. !
Sub-Divisional Engineer Sub-Divisional Engineer Manager Executive Engineer
(Mechanical) (Electrical) (Accounts & Finance) (Plant Manager)
Madhumati 100MW HBPP Madhumati 100MW HBPP Khulna 225MW ccPP Madhumati 100MW HBPP
73
“4 i o’én M 2%
~ 0% LR
Superintending Engineer Chiet Engifleer Executive Director
Khulna 225MW ccpp (Plant Manager) (Engineering)
Khulna 225MW CCPP

Goods_SPL
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Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

Ministry / Division
: North-West Power Generation Company Limited

Agency

FINANCIAL YEAR:
BUDGET Head:

2023-24
Fuel-HFO & HSD

Procuring Entity Name & Code  Chief Engineer, Khulna 225 MW CCPP BUDGET: 32,775.93 Tk. Lac
Advertise ;
Package | Lot. | Description of the Procurement | COMOt | oo o op [ EStd: Cost(Fig.inLacTh) [ oo code | Prequel (Not| Advertise | Tender | Tender Approval to | Notification | Signing of the | T2 TM 10 corietion of | Total Time
Unit Qnty. Approving Contract Remarks | Comments
No. | No. Work / Supply : Method & Type ; Fund for Process | Applicable | Tender | Opening | Evaluation [ Award | of Award Contract Contract | (Date/Days)
Authority Unit Cost | Total Cost for GOODS) Signature
) @ 3 @ ) (6) [0 ®) © (10) an (12) (3) (14) (15) (16) a7 (18) (19) (20) @1 (22) (23)
_‘ Planned Dates
H As and When Required. Payment to be paid in advance to the respective company of BPC before receiving HFO.
e Procurement of
9 FUEL (HFO) Liter | 39,548,748 DPM CE own 81.52 32,240.14 | Pianned Days N/A 5.0
&
&
: I e e i
% Planned Dates
£ o o - As and When Required. Payment to be paid in advance to the respective company of BPC before receiving HSD.
) g F[fé,‘."&’g‘g‘) & Liter 500,972 DPM CE own 106.95 535.79 Planned Days N/A I-5.c
&
: S i W i i
Total 3277593 Lac
In word : Three hundred and Twenty Seven Crore Seventy Five Lac Ninety Three Thousand Only
7
\4—0 613 2. A (0623
onal Engineer Sub-Divisional Engineer Manager Executive Engineer
(Mechanical) (Electrical) (Accounts & Finance) (Plant Manager)
Madhumati 100MW HBPP Madhumati 100MW HBPP Khulna 225MW CCPP Madhumati 1000MW HBPP
)
W o6 2222
= i = .
Superintending Engineer Chief Engirleé-' O 6 ‘—-L Executive Director
Khulna 225MW CCPP (Plant Manager) (Engineering)
Khulna 225MW CCPP
Page 6/13
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Building & Civil Structure
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET: 350 Tk. Lac
ESO. CoST(Fg- I Cac e oo =

Package | Lot. | Description of the Work / Rrecurssrit Cunlra.cl Source of Tk) i Time Code Shvertiee Advertise Tender Tender | Approval to | Notification Slining o | Total Tiine Completion of | Total Time

No. | No. Supply Unit| @nty; | Mathods; | Apgrvesg) f =g - for Process | Preauel (Not| "7 ier | Opening | Evaliation | Award | of Award the | toContract) ™ot | (DateiDays)| Remerks: | Comments

: : i Type Authority Unit Cost | Total Cost Applicable Contract | Signature 7

() (2) (3) ) (5) (6) (7) ) 9) (10) (an (12) (13) (14) (15) (16) (17) (18) (19) (20) (21) (22) (23)

@ Planned Dates 15-Oct-23 | 29-Oct-23 | 12-Nov-23 | 15-Nov-23 | 22-Nov-23 | 29-Nov-23 27-May-24 | 27-May-24

";’ g 1 |Construction of Warehouse | Lot | 1 | OTM (e-GP) MD own 350.00 350.00 | Planned Days N/A 1 14 14 3 7 7 46 180 226 12

§. =

= Actual Dates

Total 35000 lLac
In word : Taka Three Crore Fifty Lac Only.
4 6423 1 4-For ' 22 615 %A 23
= e ER———— ; i i !
Sub-Divisi Sub-Divisional Engineer Manager Executive Engineer
(Mechanical) (Electrical) (Accounts & Finance) (Plant Manager)
Madhumati 100MW HBPP Madhumati 100MW HBPP Khulna 225MW cCPP Madhumati 100MW HBPP
N
s i
, OB oy (06 2%
Superintending Engineer Chief Engineer Executive Director
Khulna 225MW CCPP (Plant Manager) (Engineering)
Khulna 225MW CCPP
Building & Civil Structure Page 7/13



Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR:
BUDGET Head:

2023-24

Repair & Maintenance-Civil

Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET: 172 Lac
ESId. CosT (Fig. nTac m
Package | Lot. | Description of the Work / | |, | P';“”f"‘:'“ contract | g ce of Tk Time Code Ad"e'l"se Advertise | Tender | Tender [Approvalto | Notfication | Signing of the | % TMe | comnietion of | Total Time
No. No. Supply & iy Atiog BEpYD Fund i for Process | Fredue! Rt Tender Opening | Evaluation Award of Award Contract | ' Contract Contract (Date/Days) Remarks; | Commant
Type Authority Unit Cost | Total Cost i Signature
1) @ @) @] ® (6) ) (®) ®© (10) (1) (12) (13) (14) (15) (16) an (18) (19) (20) (@1 (22) (23)
2 Planned Dates 25-Jul-23 | 14-Aug-23 | 28-Aug-23 | 31-Aug-23 | 07-Sep-23 | 05-Oct-23 07-Feb-24 | 07-Feb-24
H -
z i m?;gf:’x‘;’z{" forWTP | 1ot | 1 | otm@ecr) | wmp own 85.00 8500 | Planned Days N/A 1 20 14 3 7 28 7 125 108 117
b
; Aclual Dales
g Planned Dates 20-Dec-23 | 03-Jan-24 | 17-Jan-24 | 20-Jan-24 | 27-Jan-24 24-Feb-24 14-May-24 14-May-24
- $ ;
:gi 2 Zi}z‘:;iig’i;ﬁ;:ﬁ;::“ks Lot [ 1 | oTM(e-GP) ED own 40.00 40.00 | Planned Days N/A 1 14 14 3 7 28 7 - a7 17
;“ Actual Dates
T
g Planned Dates 11-Jan-24 | 25-Jan-24 | 08-Feb-24 | 11-Feb-24 | 18-Feb-24 | 17-Mar-24 16-May-24 | 16-May-24
€ o i
Ed ;:2‘::;::';%:;""“’3' Lot | 1 | OTM(e-GP) ED own 35.00 35.00 | Planned Days N/A 1 14 14 3 7 28 67 60 127 7
-
g Actual Dates
g Planned Dates 22-Jan-24 | 01-Feb-24 | 04-Feb-24 | 07-Feb-24 | 10-Feb-24 | 17-Feb-24 17-Apr-24 | 17-Apr-24
¥ i
=3 oo [of [ RFQ ce own 10.00 1000 [ pamedoms | NA 1 10 3 3 3 = = P p= {3755
-
; Actual Dates.
Total 170.00  Lac
In word : Taka One Crore Seventy Lac Only.
/QI‘L% lg'é'g ‘4 06(23%
t
Sub-Divisional Engineer Sub-Divisional Engineer Manager Executive Engineer
(Mechanical) (Electrical) (Accounts & Finance) (Plant Manager)
Madhumati 100MW HBPP Madhumati 100MW HBPP Khulna 225MW CCPP Madhumati 100MW HBPP
o - 22>
e
Superintending Engineer Chief Engineer Executive Director
Khulna 225MW CCPP (Plant Manager) (Engineering)
Khulna 225MW CCPP
Page 8/13

Works_RMC




Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24

Agency : North-West Power Generation Company Limited BUDGET Head: Repair & Maintenance- Except-LTSA
Procuring Entity Name & Code Chief Engineer, Khulna 225 MW CCPP BUDGET:; 419.55 Tk. Lac
Z I Estd. Cost (Fig. in Lac Advertise AR p
rocurement | Contract .| Signing of | Total Time :
Package e Source of Tk.) Time Code |Prequel (Not| Advertise | Tender Tender | Approval to | Notification Completion [ Total Time
No. OSkc ph g BRMNST (Suppl ] ok ety MET"“’“ . ';”"L""'."g Fund for Process | Applcable | Tender | Opening | Evaluation | Award | of Award | "’f : '; C"”"‘:“' of Contract | (Date/Days) R deanans
i Hborty Unit Cost | Total Cost for GOODS) onact: | Signatire
[ @ @ ) ©) ) ® © (1) [ (12) 13) (14) (15) (18) an 18) (19) (20) @) (22) (23)
% . Planned Dtes 20-un-22 | 04~Juk22 | 18-Juk22 | 27-Juk22 | 27-Juk22 | 28-Juk22 310uk23 | 31-Juk23
@ ’ y
g Es xgg"(“;‘t’,'z';az";)ge"“’"' ek Lot |1 DPM MD own | 1705 | 17.05 | pomedoays |  NA 1 14 14 9 0 1 12 368 380 1-24.11 FPFY
4 L
=
g Actual Dates 20-Jun22| 04-Juk22| 18-Juk22| 27-Juk22| 27-Jul22| 28-Juk22
o0k Servicing of Six Turbochargers (E- Planned Dates 08-Nov-23 | 18-Nov-23 | 25-Nov-23 | 26-Nov-23 | 27-Nov-23 | 25-Dec-23 24-Feb-24 | 24-Feb-24
20 04, E-05 & E-06) with Necessar
- » iy -
i 5s & e b T T Lot 1 DPM MD own 35.00 3500 | pianned Days N/A 1 10 7 1 1 28 12 61 73 12411
5 Turbochargers Actual Dates.
. % Planned Dales 10-Juk23 | 13Jul23 | 18-Juk23 | 18-Jul-23 | 18-Juk23 | 25-Jul-23 24-Juk24 | 24-Jul24
a5 Technical Management Service
N WBD with 12K Schedule Lot 1 DPM MD Own | 25000 | 250.00 | PlannedDays N/A 1 3 5 0 0 7 12 365 377 1-24.11
23 Maintenance of 2 engines (2023-24)
o Actual Dates
3 Planned Dates
£ As and When Required
whB Turbocharger Schedule Servicing Lot 2 DPM MD Own 30.00 60.00 | Pranned Days N/A s 1-24.11
s Z
=
E Actual Dates
X Planned Dales 11-Nov-23 | 20-Nov-23 | 23-Nov-23 | 23-Nov-23 | 23-Nov-23 | 28-Nov-23 27-Jan-24 | 27-Jan-24
o
353 Condensate Line Modification Work | Lot 1 RFQ ED own 15.00 15.00 | Planned Days N/A 1 9 3 0 0 5 12 60 72 1-27.02
¥ 3
=
§ Actual Dates
. $' Planned Dates -
® i As and When Required
§ B ;ﬂgz:ngharger Breakdown Maint. Lot 1 DPM MD Own 12.00 12.00 | Planned Days N/A 1-24.11
i [P S MPUSPRR SN SUSPN SR ST
o Actual Dates.
o8, Plannd Dates
3 As and When Required
ks (OEM Maint. Support Sevice Lot 1 DPM MD Own 20.00 20.00 Planned Days. N/A 1-24.11
i Z
=
z et A N W e B l
Total 409.05 Lac
i . (4
In words : Taka Four Crore Nine Lac Five Thousand only.
-

\a—0eP
Sub-Divisional Engineer
(Mechanical)
Madhumati 100MW HBPP

Works_RM Except LTSA

942

Sub-Divisional Engineer
(Electrical)
Madhumati 100MW HBPP

Superintending Engineer
Khulna 225MW cCPP

Manager

(Accounts & Finance)
Khulna 225MW CCPP

]1& 06+ 23
Chief Engineer
(Plant Manager)

Khulna 225MW CCPP

Executive Engineer
(Plant Manager)

Madhumati 100MW HBPP

(Engineering)

Executive Director

el

06" Qg




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Environment, Health & Safety Expenses
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 81.81 Tk
- F— std. Cost (Fig. in Lac Advertise -
s rocuremen ntra Tk.) . s e otal Time 5 i
Description of the Work /| ® Source of 5 Time Code |Prequel (Not| Advertise Tender Tender Approval to | Notification | Signing of Completion | Total Time
PackageNo.l Lot No, Supply ok G ot & Approv!ng Fund - for Process | Applicable Tender Opening Evaluation Award of Award | the Contract w ‘Cunlvac( of Contract | (Date/Days) Ll
Type Authority Unit Cost | Total Cost for GOODS) Signature
[0 (2) @) (4) 5) (6) () (8) (9) (10) an (12) 3) (14) (15) (16) an (18) (19) (20) (21 (22) (23)
4 Planned Dates 27-Dec-23 | 06-Jan-24 | 07-Jan-24 | 08-Jan-24 | 11-Jan-24 | 14-Jan-24 13-Feb-24 | 13-Feb-24
1%
b4
e 1 of PPE Lot 1 RFQ ED Own 10.00 10.00 Planned Days N/A 1 10 1 1 3 3 20 30 50 1-27.01
3
El Actual Dates
Total 10.00 Xac
In word : Taka Ten Lac Only.
-

»
LS I y
oS Ty A
Sub-Divisional Engineer
(Electrical)
Madhumati 100MW HBPP

(Mechanical)
Madhumati 100MW HBPP

g "ok 2022

Superintending Engineer
Khulna 225MW CCPP

Environment, Health & Safety

b'q’j
Manager
(Accounts & Finance)
Khulna 225MW CCPP

P

Executive Engineer
(Plant Manager)
Madhumati 100MW HBPP

iog\ 9_5

Chief Engineer

0L~
(Plant Manager)

Khulna 225MW CCPP

Executive Director
(Engineering)
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Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited BUDGET Head: Furniture & Fixtures
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 5.00 Tk.
p P—— Estd. Cost (Flg. In Lac Advertise "
rocuremen ontract " i otal Time "
Description of the Work / : : Source of Tk.) Time Code |Prequel (Not| Advertise | Tender Tender | Approval to | Notification | Signing of Completion | Total Time
Package No.| Lot. No. Unit Qnty. t Method & | Approving s 4 to Contract Remarks | Comments
Supply Type Authority Fund Unit Cost | Total Cost for Process ':[pspllocggg) Tender Opening Evaluation Award of Award | the Contract Sighature of Contract | (Date/Days)
M (2) ®) (4) (5) (6) @ (8) 9) (10 (1 (12) (13) (14) (15) (16) (17 (18) (19) (209) (21) (22) (23)
5 Planned Dates 27-Nov-23 | 07-Dec-23 | 10-Dec-23 | 13-Dec-23 | 18-Dec-23 | 21-Dec-23 25-Jan-24 | 25-Jan-24
<
o 1 Frocirementol Lot 1 RFQ CE own 5.00 500 | Planned oays N/A 1 10 3 3 5 3 20 35 55 1-27.01
é ture
s
; Actual Dates
Total 5.00 Lac

Furniture & Fixtures

In word : Taka Five Lac Only.

v
|4 PE2S

(Mechanical)

Madhumati 100MW HBPP

If'g*la

Sub-Divisional Engineer
(Electrical)
Madhumati 100MW HBPP

Superintending Engineer

" vh- ’@9/‘}

Khulna 225MW CCPP

14 &5

Manager

(Accounts & Finance)
Khulna 225MW CCPP

D

C!ief igineer

(Plant Manager)
Khulna 225MW CCPP

o

4ok 23

Executive Engineer
(Plant Manager)
Madhumati 100MW HBPP

Executive Director
(Engineering)

Y08 2
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Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24
BUDGET Head: Telephone, Postage & Internet Expenses

Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant 6.00 Tk.
Description of the Work / Time Code Tender Tender JOBETE T o mbletion | Tofal Time
Package Noyf - LokiNo: Supply for Process Opening | Evaluation to Contract | ¢ ¢ tract [ (Date/Days)| Remarks
Signature
) @ (€] an (14) (15) (19) (20) @1
b Planned Dates 22-Jul23 | 22-Jul-23 28-Jul-25 | 28-Jul-25
w
= Procurement of Internet
B 1 and IP Phone Planned Days 7 0 20 730 750 1-27.02
g Connectivity
r ) Actual Datos
Lac
“ Lac
Lac

In word : Taka Ten Lac Only.

v

(40623

Sub-Divisional Engineer
(Mechanical)
Madhumati 100MW HBPP

Telephone, Postage & Internet

Sub-Divisional Engineer

Madhumati 100MW HBPP

Superintending Engineer
Khulna 225MW CCPP

(o 22>

Manager
(Accounts & Finance)
Khulna 225MW CCPP

iaf Engineer
(Plant Manager)
Khulna 225MW CCPP

14 |06]23
v
Executive Engine‘er .
(Plant Manager)

B g0

Madhumati 100MW HBPP

Executive Director
(Engineering)




Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24

Agency : North-West Power Generation Company Limited BUDGET Head: Wages of Hired Labor
Procuring Entity Name & Code : Chief Engineer, Khulna 225 MW Power Plant BUDGET: 61.16 Tk.
= . Estd. Cosl (Fig. n Lac Advertise —
" v rocuremen ontract . 2 " : g otal Time
K ” ’ Tk.) i i
prctsget Lot [T AN | ony. | Tiameas | o | S e st | o | o, |, [ eyantn| etteron S .} o | oo T | e [ omr
Type | Authority Unit Cost | Total Cost Signature ¥
for GOODS)
(1) (2) @) (4 (5) (6) (] (8) (9) (10) an (12) (13) (14) (15) (16) an (18) (19) (20) (21) (22) (23)

3 Planned Dates 27-Aug-22 | 31-Aug-22 | 31-Aug-22 | 31-Aug-22 | 31-Aug-22 | 31-Aug-22 31-Aug-23 | 31-Aug-23 Contract

= Appointment of Senior g:;g’;z"z":;‘

5 1 Gardener and House Lot 1 RFQ ED Own 2.39 2.39 Planned Days NA 1 4 0 0 0 0 20 365 385 ko2 | Ve

2 Keeping crew H

8 monthly bill

3 Actual Dates 27-Aug-22| 31-Aug-22| 31-Aug-22| 31-Aug-22| 31-Aug-22| 31-Aug-22 is paid

3 Planned Dates 01-Aug-23 | 08-Aug-23 | 09-Aug-23 | 12-Aug-23 | 15-Aug-23 | 31-Aug-23 31-Aug-24 | 31-Aug-24

o

£ o Gardening and Cleaning

5’ 5 1 Service support Lot 1 RFQ ED Oown 15.00 15.00 | Planned Oays N/A 1 7 1 3 3 16 20 366 386 1-27.02

3

= Actuni Dates

Total 1739 Lac
LN
In word : Taka Seventeen Lac Thirty Nine Thousand Only. Y
-
- ; ob(23
0623 {4-Hi'DF e e (4
Sub-Divisional Engineer Sub-Divisional Engineer Manager Executive Engineer

Wages of Hired Labor

(Mechanical)

Madhumati 100MW HBPP

(Electrical)
Madhumati 100MW HBPP

»

Lhok 222

Superintending Engineer
Khulna 225MW CCPP

(Accounts & Finance)
Khulna 225MW CCPP

(Plant Manager)
Khulna 225MW CCPP

s - by
Chii f&iﬂeer‘o‘6 4 u

(Plant Manager)
Madhumati 100MW HBPP

—

Executive Director
(Engineering)

Page 13/13




