Budget Head Budget Amount APP Amount Budget savings for later
usage
1 Store Purchase (Local) 184,438,000 181,710,000 2,728,000
2 Store Purchase (F. oreign) 83,900,000 64,000,000 19,900,000
3 Store Purchase (Chemical) 20,000,000 19,970,000 30,000
4 Fuel Stock-HSD 11,796,498,000 97,042,000 11,699,456,000
5 Environment, Health and Safety 5,600,000 1,500,000 4,100,000
6 Office Equipment 5,000,000 5,000,000 -
74 Computers & Peripheral 1,000,000 1,000,000 -
8 Light Transport/ Vehicles 24,350,000 24,350,000 -
9 Consultant Expenses (Local) 3,000,000 1,000,000 2,000,000
10 Testing Fees 2,143,000 500,000 1,643,000
11 Furniture 1,000,000 1,000,000 -
Total- 12,126,929,000 397,072,000 11,729,857,000
7
N - 1’2’ A '2/3
%, 042923 {3\ %
Deputy Manager (Che ical) Sub-divisional Engineer Deputy Manager (A & F)
P
Executive Engineer {MMD) Executive Engineer (EMD)
e ook 160Y
Executive Engineer (I & C) Superintending Engineer
[
o 3 ﬁ[oé [20.(’73 O'R \Lb
Chgf*'Engineer Executive Director (Engineering)
Summary
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Sirajganj 225 MW Combined Cycle Power Plant (Unit-2), NWPGCL
Annual Procurement Plan (APP)

FY 2023-24
S T R Al e
A B C D E

1 |[Store Purchase (Local) 1,817.10 50.00 1,737.10 30.00 1,817.10
2 |Store Purchase (Foreign) 640.00 | 640.00 - - 640.00
3  |Store Purchase (Chemical) 199.70 - 199.70 - 199.70
4  |Fuel Stock-HSD 970.42 - 970.42 - 970.42
5 |Environment, Health and Safety 15.00 - - 15.00 15.00
6 |Computers & Peripheral 10.00 - - 10.00 10.00
7  {Furniture & Fixture 10.00 - - 10.00 10.00
8 |Office Equipment 50.00 - 50.00 - 50.00
9 |Light Transport/ Vehicles 243.50 | 243.50 - - 243.50
10 |Consultant Expenses (Local) 10.00 | 10.00 - - 10.00
11 |Testing Fees 5.00 - - 5.00 5.00

Total- 3,970.72 | 943.50 2,957.22 70.00 3,970.72

T




Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24
BUDGET Head: Store Purchase (Local)

Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 184,438,000 Tk
Package | Lof. Description of the Work / Unit | anty, Procurement Conuad] Esld. Cost E;s?:g;f;‘m Time Code for| Advertise Tender Tender Approvalto |Notification of| Signing of the | Completion of | Total Time Remasks
No. No. Supply Method & Type At rity, Unit Cost Total Cost | (Tk. in Lac) Process Tender Opening Evaluation Award Award Contract Contract (Date/Days)
T ) @ @ | ® © [0} @) (10) (102) (1) (12) (13) (1) (15) (16) a7 (18) (19) (20)
S P[';T:d 30-Nov-21 | 21-Dec-21 | 04-Jan-22 | 11-Jan-22 | 18-Jan-22 | 15-Feb-22 | 25-Jul-23
3 Procurement of different - A eed
23 types of Sparefor | Lot | 1 | OTM(e-GP) | CE 40.87 40.87 4087 g“" 0 21 14 7 ¥ 28 150 227 K3
5 pumps and auxiliaries ——E?ﬁ'
& m“; 06-Mar-22 | 28-Mar-22 | 07-Apr-22 | 09-Apr-22 | 10-Apr-22 | 27-Apr-22
g Pg;:‘;d 16-Feb-23 | 09-Mar-23 | 23-Mar-23 | 30-Mar-23 | 06-Apr-23 | 04-May-23 | 01-0ct-23
23 Spare for Base module Planned i
zg HSD Module Lot 1 OTM (e-GP) CE 80.30 80.30 80.30 | Days [o} 21 14 7 T 28 150 227 -3
(7}
& gca't‘;‘: 26.Feb-23 | 20-Mar-23 | 03-Apr-23 | 05-Apr-23 | 05-Apr-23 | 03-May-23
g "Ea’}';i“ 23-Feb-23 | 16-Mar-23 | 30-Mar-23 | 06-Apr-23 | 13-Apr-23 | 11-May-23 | 08-Oct-23
z= Spare for Heat g Planned .
Zg Exchanger Lot 1 OTM (e-GP) CE 98.89 98.89 98.89 Dave 0 21 14 i 7 28 150 227 -3
w
& ‘g;““ef 05-Mar-23 | 05-Apr-23 | 11-Apr-23 | 13-Apr-23 | 13-Apr-23 | 09-May-23
g Pll;ar;:zd 16-Jul-23 | 06-Aug-23 | 20-Aug-23 27-Aug-23 [ 03-Sep-23 | 01-Oct-23 | 26-Nov-23
'E'*- Procurement of gas Planned
23 station and final filtering | Lot | 1 | OTM (e-GP) | CE 100.00 | 100.00 100.00 it 0 21 14 7 7 28 56 133 13
o ; Days
173 skid filter
@ Actual
Dates
8 Pg;’;:" 01-Aug-23 | 22-Aug-23 | 05-Sep-23 | 12-Sep-23 | 16-Sep-23 | 17-0ct-23 | 14-Mar-24
= Miscellaneous Valves Planned .
; i and Spares Lot 1 OTM (e-GP) CE 50.00 50.00 50.00 Dava 0 21 14 7 7 28 149 226 -3
w
@ Actual
Dates
Q Procurement of Spare Pg'}"ed 28-Sep-23 [ 19-0ct-23 | 02-Nov-23 | 09-Nov-23 | 16-Nov-23| 14-Dec-23 | 12-May-24
= parts and consumables - 8 e:d
23 of Ardryer ,Ar | Lot | 1 | oTM(e-GP) | cE 5000 | 50.00 50.00 g:" 0 21 14 7 7 28 150 227 -3
& Compressor and N2 T&ﬁl
4] generator Dates
& iatinad. N Nov-23 | 26- 03-Dec-2 2
3 Dates 15-Oct-23 | 05-Nov-23 | 19-Nov-23 | 26-Nov-23 | 03-Dec-23 | 31-Dec-23 9-May-24
z= Spare and consumables Planned
Zg far BOP Lot 1 OTM (e-GP) CE 70.00 70.00 70.00 i 0 21 14 7 7 28 150 227 -3
g Aclual
Dates
- SR - W
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Contract Estd. Cost Expenditure in
b Approving FY 2023-24
Method &TyPe | "\ ihority | UnitCost | Total Cost | (Tk.inLac)

2) @) “ (5) (8) ) (9) (19) (10a) an 12) 03) (4 {18) (16) (7 {18) {18) {20)

Planned | o) Nov-23 | 23-Nov-23 | 07-Dec-23 | 14-Dec-23 | 21-Dec-23 | 18-Jan-24 | 16-Jun-24
Dates
Supply of spare for Bl q
WTP, CCCW & Water | Lot | 1 | OTM(e-GP) | CE 50.00 50.00 50.00 ;""e 0 21 14 7 7 28 150 227 1-3
Intake System —Tss: i

Dates
Planned
Dates
Sl of WRiKaOR 1§ 1oa | 8 RFQ cE 500 | 500 gop| Fiamed
consumables Days
Actual
Dates
Planned
Dates
Suplyof Gereral 1iat| 1| RFa cE 500 | 500 s00| Plamed | 7 4 3 5 F & & -
Actual
Dates

Planned
Dates

Time Code for| Advertise Tender Tender Approval to |Notification of | Signing of the | Completion of | Total Time
Process Tender Opening Evaluation Award Award Contract Contract (Date/Days)

Remarks

Package | Lol Description of the Work /
No

o, Supiwy Unit | Qnty.

NW
G(SPL-M)-08 [°

4

18-Dec-23 | 25-Dec-23 | 30-Dec-23 | 02-Jan-24 | 07-Jan-24 | 11-Jan-24 | 10-Feb-24

0 7 5 3 5 4 30 54 1-3

NW

G(SPL-M)-10 | G(SPL-M)-08

16-Mar-24 | 23-Mar-24 | 27-Mar-24 | 30-Mar-24 | 04-Apr-24 | 08-Apr-24 | 08-May-24

27-Feb-22 | 20-Mar-22 | 03-Apr-22 | 10-Apr-22 | 17-Apr-22 | 15-May-22 | 31-Aug-23

Planned
Days

Spare Parts for WTP

Field Instruments 0 21 14 7 7 28 470 547 13

Lot | 1 | OTM(e-GP) CE 104.58 104.58 104.58

NW

G(SPL- & C)-11

Actual

Dates 02-Mar-22 | 04-Apr-22 | 21-Apr-22 | 21-Apr-22 | 23-Apr-22 | 18-May-22

Planned

Dates 25-Jul-21 | 04-Nov-21 | 18-Nov-21 | 25-Nov-21 | 02-Dec-21 | 30-Dec-21 | 31-Aug-23

Lot | 1 | oTMEeoP) | CcE 8000 | 89.00 89.00 P'g:;‘:d 0 21 14 7 7 28 563 840 -3

Spare parts for GT, ST
and BoP control system

NW

G(SPL- & C)-12

Actual

Dates 14-Oct-21 | 13-Dec-21 | 09-Jan-22 | 13-Jan-22 | 17-Jan-22 | 14-Feb-22

Planned

Dates 21-Aug-22 | 11-Sep-22 | 25-Sep-22 | 02-Oct-22 | 09-Oct-22 | 08-Nov-22 31-Aug-23

Spare parts for GT, ST Planned
and BoP control valves | Lot | 1 | OTM (e-GP) CE 63.79 63.79 63.79 Sn 0 21 14 7 7 28 298 375 I-3
and shut-off valves ik

NW
G(SPL-l & C)-13

Actual

Dates 12-Sep-22 | 11-Oct-22 | 01-Nov-22 | 08-Nov-22 | 14-Nov-22 | 10-Dec-22

Planned

Dates 20-Jul-23 | 10-Aug-23 | 24-Aug-23 | 31-Aug-23 | 07-Sep-23 | 05-Oct-23 | 03-Mar-24

GT & BOP Fire
Detection System

tot| 1 | oTM(eGP) | CE 7000 | 70.00 70.00 P'g:;:" 0 21 14 7 7 28 150 227 1-3

NW

G(SPL-J & C)-14

Actual
~Dates

v o /M/ 8wl }/(@ | —

¢
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Package | Lot | Description of the Work/ |\ . Procurement | Contract Estd. Cost Exggmj" Time Code for| Advertise Tendes Tender | Approvalto_|Nolifcation off Signing of the | Completion of | Totai Time | o
No. | Ne. Supply QtY. | Method & Type athoty | DekGont | o cant ] (et Process Tender Opening | Evaluation Award Award Contract Contract | (Date/Days) o
a_| @ ) @ | ® M © (19) (102) ) (12) (13) (4] 015) (16) a7 (18) (19) 20)

o Pga"gzd 15-Aug-23 | 05-Sep-23 | 19-Sep-23 | 26-Sep-23 | 03-0ct-23 | 31-0ct-23 | 28-Mar-24
&
o Spare parts and S Planned o
; w Calibration Gas of CEMS Lot 1 OTM (e-GP) CE 80.00 80.00 80.00 Days 0 21 14 7 7 28 149 226 -3
&
= Actual
Dates
© Pg:{;i" 05-Oct-23 | 26-Oct-23 | 09-Nov-23 | 16-Nov-23 | 23-Nov-23 | 21-Dec-23 | 19-May-24
P
o
o3 GT Overspeed Planned
S 3 Protection System | L0 | 1 | OTM(eGP) | CE 90.00 | 75.00 7500 ToONe 0 21 14 7 7 28 150 227 13
&
I} Actual
Dates
- P:ja ;‘; zd 25-Dec-23 | 15-Jan-24 | 29-Jan-24 | 05-Feb-24 | 12-Feb-24 | 11-Mar-24 | 19-Jun-24
N
)
bl Spare parts for GT,ST & ; Planned i
=5 BOP field Instruments Lot 1 OTM (e-GP) CE 90.00 75.00 75.00 Days 0 21 14 v i3 28 100 177 -3
o
8’ Actual
Dates
i Pg;’;" 30-Juk-23 | 20-Aug-23 | 03-Sep-23 | 10-Sep-23 | 17-Sep-23| 15-0ct-23 | 12-Feb-24
B ﬁ; Spare parts for DC Planned .
] 9‘: System Lot 1 OTM (e-GP) CE 50.00 50.00 50.00 Days 0 21 14 7 7 28 120 197 -3
ia Actual
Dates
. Péa:‘g:d 26-Aug-23 | 16-Sep-23 | 30-Sep-23 | 07-Oct-23 | 14-Oct-23 | 11-Nov-23 | 19-Feb-24
o5
S LV Motor and Auxiliary Planned
Z %J System Lot 3 OTM (e-GP) CE 50.00 50.00 50.00 Diys 0 21 14 T T 28 100 177 -3
Q Actual
Dates
" Pramned 1 02-5ep-23 | 23-Sep-23 | 07-00t23 | 14.0ct:23 | 21-0ct:23 | 18-Nov-23 | 17-Mar-24
o
o General Tools and s
25 Consumablesfor | Lot | 1 | 0TM(e-GP) | cE 4800 | 48.00 48.00| PN 0 21 14 7 7 28 120 197 13
3‘3 Switchyard i
Q Actual
Dates
Wy Y o 0
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" Contract Estd. Cost Expenditure in ] 1
Package | Lot. Description of the Work / Time Code for| Advertise Tender Tender Approval to of| Signing of the | Completionof | Total Time
No. | No. Supply Unit 1 Qnty. | yrethod & Type m’;"x ETE—— E—— ?1(2;:\2& zc; Process Tender Opening | Evaluation |  Awerd Award Contract Contract | (Date/Days) | Remarks
) (2 @) " | ® ) ) ®) (10) (103) (1) 12 (13) (14) (15) (16) 7 (18) 19) (20)
Planned | 02.Dec23 | 09-Dec-23 | 13-Dec-23 | 16-Dec-23 | 21-Dec-23 | 25-Dec-23 | 24-Jan-24
o~
h
24 General Tools and Planned X
E g Gonstmables Lok Lot 1 RFQ CE 5.00 5.00 5.00 Days 0 7 4 3 5 4 30 53 -3
o Actual
Dates
Planned 09+
s Dates 02-May-24 May-24 | 13-May-24 | 16-May-24 | 21-May-24 | 25-May-24 | 24-Jun-24
o
oh
su General Tools and Planned X
E ,E-,,‘ Consumables Lot-2 Lot i RFQ CE 5.00 5.00 5.00 Days 0 7 4 3 5 4 30 53 -3
(0] Actual
Dates
Planned Feb-2 3 o
& Dates 07-Feb-23 | 28-Feb-23 | 14-Mar-23 | 21-Mar-23 | 28-Mar-23 | 29-Jun-23 | 28-Ocl-23
o~
) Spares for LV Brahred
= Switchgear & Auxiliary | Lot [ 1 | OTM(e-GP) | CE 7600 | 76.00 7600 | "2 0 21 14 7 7 28 121 198 3
o S Days
&, ystem
° Actual
Dates 03-May-23 | 24-May-23 | 31-May-23 | 01-Jun-23 | 01-Jun-23
., Pg;’::d 25-Feb-23 | 18-Mar-23 | 01-Apr-23 | 08-Apr-23 | 15-Apr-23 | 07-Jun-23 | 05-0ct-23
o
2 ‘T.‘ Spares for Switchyard Planned i
B Equipment Lot 1 OTM (e-GP) CE 65.00 65.00 65.00 Days 0 21 14 7 7 28 120 197 I-3
125
- Adial Mar-23 3 10-May-23 | 10-
Dates 15-Mar- 12-Apr-23 | 10-May-23 | 10-May-2: May-23
8 Pga"(:esd 220023 | 12-Aug-23 | 26-Aug-23 | 02-Sep-23 | 09-Sep-23| 07-Oct-23 | 04-Feb-24
@
285 Procurement of WTP Planned 5
Z E' Fiiters ans ACcasaorias Lot | 1 OTM (e-GP) ED 225.00 225.00 225.00 Days 0 21 14 7 7 28 120 197 -3
v
& Actual
o Dates
8 Planned | g Fen.23 | 01-Mar-23 | 15-Mar-23 3 3| 26-Apr-23 | 1 3
& Dates -Fel 01-Mar-; ar-23 | 22-Mar-23 | 29-Mar-2: Apr- 2-Nov-2!
o
5 Procurement of WTP UF Planned
(5] 2
; E.I" Elitors: and AécasSarias Lot | 1 | OTM (e-GP) CE 125.67 125.67 125.67 Days. 0 21 14 7  { 28 200 217 1-3
7]
@ ’;;‘:‘;’ 04-Mar-23 | 04-Apr-23 | 23-May-23 | 24-May-23 | 24-May-23 | 04-Jun-23
e
Qi
Store Purchase (Local) Page 4/5




Package | Lot. Description of the Work / unit | anty, Procurement s i E?;';:gz‘m Time Code for | Advertise Tender Tender Approval to [Notification of{ Signing of the | Completion of | Total Time Reniaiks
No. No. Supply Method & Type ;x;hv fity; Unit Cost Total Cost | (Tk.in Lac) Process Tender Opening Evajuation Award Award Contract Contract (Date/Days) o
)] 2 3) (5] 5} © (] 9 (10) (10a) an (12) (13) (14 (15) (18) an (18} (19) 20)

5N Plaoned | 29.4ul23 | 05-Aug-23 | 09-Aug-23 | 12-Aug-23 | 17-Aug-23| 11-dun-23 | 11-dan-24
> Procurement of Online e
25 meter & Analyser of Planned
£3 Presmpledsis o Lot | 1 DPM CE 50.00 50.00 50.00 rocts 0 7 4 3 5 4 30 53 -3
g davice Actual
Dates
- Planned 3 23| 204
& Dates 09-Dec-23 | 16-Dec-23 | 20-Dec-23 | 23-Dec-23 | 28-Dec-23 | 01-Jan-24 | 31-Jan-24
@
25 Procurement of Planned i
B E". Laboratory Reagent Lot | 1 RFQ CE 6.00 5.00 5.00 Days 0 7 4 3 5 4 30 53 13
% Actual
Dates
2 Flarned | 25-Nov-23 | 02-Dec-23 | 06-Dec-23 | 09-Dec-23 | 14-Dec-23 | 16.Dec-23 | 17-dan-2¢
E Procurement of ] Bencd
29 Consumables for | Lot | 1 RFQ CE 5.00 5.00 5.00 g"“e 0 7 4 3 5 4 30 53 -3
o Laboratory ays
% Actual
Dates
Sub Total 1,817.10
In Word : Taka Eighteen Crore S Lac Ten Th Only.

o b o S
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 226 MW Power Plant (Unit-02) BUDGET: 83,900,000 Tk
- Procureme | Contract Estd. Cost (Tk. in Lac) | Expenditure in v il . "
Package | Lot. | Description of the < 2 7 Time Code for| Advertise Tender Tender Approval to |Notification of| Signing of Completion of Total Time
No. No. Work / Supply Unit; | .ty n(&h;u;::d ;Jmom; UnitCost | Total Gost ?_fk_zg\zizc; Process Tender Opening Evaluation Award Award the Contract Contract (Date/Days) Rovurks
M ) (3) ) ) (6) @ 9) (10) (10a) (11) (12) (13) (14) (15) (16) (an (18) (19) 20
& Planned Dates | 07-Nov-22 | 15-Nov-22 | 23-Nov-22 | 23-Nov-22 | 24-Nov-22 | 08-Dec-22|  28-Dec-23 -4
| 2 = Procurement of GT
| 4 :%L) Spare Parts Lot 1 DPM ED 210.00 210.00 50.00]  pianned Days 0 21 14 7 7 28 150 227
& Aot Dates | 07-Nov-22 | 15-Nov-22 | 23-Nov-22 | 23-Nov-22 | 24-Nov-22 | 08-Dec-22
,;{ Procurement of GT planned Dates | 02-Jul-23 | 23-Jul-23 | 06-Aug-23 | 13-Aug-23 [ 20-Aug-23 | 17-Sep-23| 14-Feb-24 1-4
Air Intake Filter (1 set
% i Coalescer, 1 s.t Fine Lot 1 DPM SE 150.00 150.00 150.00]  pianaed Days 0 21 14 -2 7 28 150 907
(2} 2
3 Filter) (Lot-01) Aol et
2 Pannod Dates | 02-Jul-23 | 23-Jul-23 |06-Aug-23 | 13-Aug-23 | 20-Aug-23 | 17-Sep-23| 14-Feb-24
$ Procurement of GT
S Air Intake Filter (1 set| Lot 1 DPM SE 70.00 70.00 70.00|  Planned Days 0 21 14 ¥4 7 28 150 I-4
=& 227
u Prefilter) (Lot-01)
(] Actual Dates
% Procurement of GT Pranned Dates | 02-NoOV-23 | 23-Nov-23 | 07-Dec-23 | 14-Dec-23 | 21-Dec-23| 18-Jan-24 |  15-Jun-24
Evi compressor Detergent{ Lot 1 DPM SE 50.00 50.00 50.00] Planned Days [} 21 14 7 7 28 149 1-4
Za 226
723 (Siwash)
o Actusl Dates.
“S-‘ Procurement of GT Panned Dates | 15-Feb-24 | 07-Mar-24 | 21-Mar-24 | 28-Mar-24 | 04-Apr-24 | 02-May-24| 29-Sep-24
e g‘;a‘?;:'c‘:f:':;fﬁ‘:; tot | 1 | opm sE 15000 | 150.00 150.00]  Piannod Days 0 21 14 7 7 28 150 297 -4
(2} "
& Filter) (Lot-02) e
; T pansd Dates | 20-Feb-24 | 12-Mar-24 | 26-Mar-24 | 02-Apr-24 | 09-Apr-24 |07-May-24| 03-Oct-24
; g Air Intake Filter (1 set| Lot 1 DPM SE 70.00 70.00 70.00| Plonned Days 0 21 14 7 7 28 149 226 1-4
7] Prefilter) (Lot-02)
10} Actual Dates
g Panned Oates | 16-Mar-24 | 06-Apr-24 | 20-Apr-24 | 27-Apr-24 | 04-May-24 | 01-Jun-24 | 29-Oct-24
2 5 Procurement of GT t 1 DPM o 00 100.00
zg Spares Lof P SE 100.00 100, 00, Planned Days 0 21 14 Vg 7 28 150 227 -4
E Actual Dates
Sub Total 800.00 640.00

In word: Taka Six Crore Forty Lac only.

3
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Chemical)
Procuring Entity Name & Code  : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 20,000,000 tk
Package [ Lot. | Descriptionofthe | anty. Procurement Ag;:m Estd. Cost (Tk. in Lac) Fi"gggg“;:e&: Time Code | Advertise Tender Tender | Approvalto |Notification of |Signing of the| Completion of | Totel Time ks
No. No. Work / Supply Method & Type Authority | UnitCost | Total Cost in Lac) for Process Tender Opening Evaluation Award Award Contract Contract (Date/Days)
[O)] @ @ [Q] &) ©) [y} [C)] (10} {103) any (12) 13) (14) {15) (16) an (18) (18) 20)
i Procurement of PannedDates | 31-Jan-23 | 16-Feb-23 | 27-May-23 | 28-May-23 | 28-May-23 | 01-Jun-23 | 27-Mar-24
z § % Cooling Tower Dosing| Lot 1 OTM (e-GP) CE 200.00 200 138.00 Planned Days 0 21 14 7 7 28 300 377 -3
2565 Chenmicals fowsioates | 31-Jan-23 | 16-Feb-23 | 27-May-23 | 28-May23 | 28-May-23 | 01-Jun-23
e Procurement of DM Planned Dates | 20-Oct-22 | 10-Nov-22 | 24-Nov-22 | 01-Dec-22 | 08-Dec-22 | 05-Jan-23 | 08-Feb-24
S Plant Process Lot 4 OTM (e-GP) CE 78.80 78.80 35.91 Phannied Days 0 21 14 i 7 28 400 477 13
2 35 Chemical ActalDates | 07-Sep-22 | 26-Sep-22 | 18-Dec-22 | 22-Dec-22 | 24-Dec-22 | 04-Jan-23
Panoed Dates | 15-Oct-22 | 05-Nov-22 | 19-Nov-22 | 26-Nov-22 | 03-Dec-22 | 31-Dec-22 | 04-Feb-24
O P | Lot | 1 | omeor | ce 4380 | 4380 2579 Pl Days 0 21 14 7 7 28 400 a77 13
§ % 5 ActuaiDates | 18-Sep-22 | 11-Oct-22 | 10-Dec-22 | 10-Dec-22 | 11-Dec-22 | 17-Dec22

Sub Total 199,70
——

In word : Taka One Crore Nirz/-nine Lac Seventy Thousand Only.

Lk g T v
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Fuel Stock-HSD
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 11,796,498,000 tk
Package | Lot. | Descriptionofthe | ) . | o | Procurement Contract | Estd, Cost (Tk. in Lac) FEYX g;;;_";ﬁ;.‘; Time Code | Advertise Tender Tender | Approvalto |Notification of|Signing of the|  Completion of Total Time | oo
No. [No.|  Work/Supply " | Methos & Type | £ON 1 Cost | TotalGost | intacy | ©@rProcess | Tender | Opening | Evaluaion | Award Award | Contract Contract (Date/Days) | oner
(1) @) 3 @ ) ®) (] ©) (19) (10a) {1 (12) (13) (14) s (16) an (18) (19) (20
4o Planned Dates | 20-Feb-23 | 20-Mar-23 | 03-Apr-23 | 10-Apr-23 | 17-Apr-23 | 15-May-23 30-Jun-24
- @ o Tank Lorry rent Lot 1 OTM (e-GP) MD 1,995.84 | 1,995.84 970.42 Planned Days 0 28 14 7 7 28 412 498 172
58 Acti Dates | 16-Feb-23 | 20-Feb-23 | 03-Apr-23 | 04-Apr-23 | 09-Apr-23 | 07-May-23
Sub Total 970.42
In word : Taka Nine Crore Seventy Lac Forty-two Thousand Only.
4 &
Fuel Inventory (HSD) Page 1/1




Ministry / Division
Agency
Procuring Entity Name & Code

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

: North-West Power Generation Company Limited

: Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02)

FINANCIAL YEAR: 2023-24
BUDGET Head: Environment, Health and Safety

BUDGET: 5,600,000.00 Tk
Estd. Cost i) e "

Package | Lot | Description of the Work/ | |\ Qnty, | Procurement Sontad (BDT. in Lac) F?gg;:_'g’:e(;,: Time Code | Advertise [ Tender | Tender |Approval to | Notification Sagft;’ir;g o | Completion | Total Time —

No. No. Supply Method & Type A’Jmo m; G in Lac) for Process | Tender Opening | Evaluation | Award of Award Contract of Contract | (Date/Days)

nit Cost | Total Cost

[¢)] (2) (&) “) ] ©) @ (9) (19) (10a) ()] (12) (13) (14) (] (16) (17 (18) (19) (20)

& PPE (Safety shas, beiinet Planned Dates | 28-Feb-24 | 06-Mar-24 | 11-Mar-24 | 14-Mar-24 | 18-Mar-24 | 23-Mar-24 | 27-Mar-24
2 i3 el d Lot | 1 RFQ CE 15.00 15.00 15.00 Planned Days 0 7 5 3 4 5 4 28 3

o Actual Dates

Sub-Total = 15.00 Lac

3

EHS

sob

Inwords : Taka Fifteen Lac only.
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Annual Procurement Pl

FINANCIAL YEAR: 2023-24

Ministry / Division : Ministry of PEMR / Power Division
Agen : North-West Power Generation Company Limited BUDGET Head: Computers & Peripheral & Software
gency
Procuring Entity Name & Code : Superintending Englneer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 1,000,000 Tk.
i Contract Estd. Cost (Tk In Lac) | Expenditure in
Lot |Description of the Work / Time Code Advertise Tender Approval to Notification of Signing of the Completion of | Total Time
Package No. Unit Qnty. Procurement Method & Type \pp g FY 2023-24 Tender Opening 5 Remarks
No. Supply Unit Cost | Total Cost| (Tk. in Lac) for Process Tender Evaluation Award Award Contract Contract (Date/Days)
(¢ @ 3 ) ()] (L) (9] () (10) (10a) un (12) (13) (14) (15) (18) “n 18) 19 20
J:‘ Planned
£ Dates 01-Sep-23 | 08-Sep-23 | 12-Sep-23 | 15-Sep-23 | 20-Sep-23 24-Sep-23 24-0ct-23
5=
<. Computers & Planned o 7 4 a 5 4 a5 3 i
3 E'.f Peripheral Lot 1 RFQ SE 10.00 | 10.00 10.00 Days 5! -9
Q Actual
9] Dates
Sub-Tatal = 10.00 Lac
e
In word : Taka Ten Lac Only. ~\
W LN ZaY -
Page 1/1
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Annual Procurement Plant

FINANCIAL YEAR: 2023-24

Ministry / Division : Ministry of PEMR / Power Division
Agency : North-West Power Generation Company Limited BUDGET Head: Consultant Expense (Local)
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW Power Piant (Unit-02) BUDGET: 3,000,000 Tk
nditure
Package Lot. No. Description of the Work / unit | anty. P;::;:z;m ?:nlri_cl, fPCost iEnx:‘:ma- Time Code | Advertise Tender Tsnde_r Approvalto | Nolification | Signing of | Completion of | Total Time Hermsiy
No. Supply Type Authority UnitCost | Total Cost 24 L(::) in | for Process Tender Opening Evaluation Award of Award | the Contract Contract (Date/Days)
(O] @ @) “4) (5) ) (7} &) (10) (108) 1 12} (13) (14) (15) (16) an (18) (19) {20)
5 3 Pc',a;::" 12-Sep-23 | 19-Sep-23 | 23-Sep-23 | 26-Sep-23 | 01-0ct-23 | 05-0ct-23 | 04-Nov-23
2 li Procurement Planned
§ g % & Manufacturer Servicing of | Lot 4 DPM CE 5,00 5.00 5.00 Oave 0 7 4 3 5 4 30 53 1-23.02
% g HACH analyser 1y
@ o Actual
5] Dates
o S Planned
g % Dates | 10-0ct-23 | 17-Oct-23 | 21-Oct-23 | 24-Oct-23 | 29-Oct-23 | 02-Nov-23 | 02-Dec-23
2 g Procurement Pranned
2 3 § Manufacturer Servicing of| Lot : | DPM CE 5.00 5.00 5.00 Da 0 7 4 3 5 4 30 53 1-23.02
& = SWAN analyser ys
g § Actual
2] Dates

In Word : Taka Ten Lac Only

Consultant Expense

1000
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Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24

Agency : North-West Power Generation Company Limited BUDGET Head: Testing Fees
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET: 2,143,000 tk
Estd. Cost (Tk. in La . Notification of a
Package | Lot. Description of the Work / Procurement Gontect Wikl Ll SO Time Code for | Advertise Tender Tender Beprovin Award/ Siguing of |, Completion of Total Time
N N Supply Unit | Qnty. Method & T Approving 2023-24 (Tk. in P Tend Openi Ealuaion Award/ o Contract/ Contract/ (DateD Remarks
o. o, P Pe | Authority UnitCost | Total Cost Lac) tocess net poAG, PO o PO Effective |  Services ate/Days)
[ @ @ @ | ® ®) m © (19) (10a) «n (12) (13 (14) (1) (18) an (18) (19) (20)
5 P[';”;“e" 07-0ct-23 | 14-Oct-23 | 18-Oct-23 | 21-0ct-23 | 26-0ct-23 | 30-0ct-23 | 29-Nov-23
g Procurement of = ates -
B Laboratory & Online | Lot | 1 RFQ MD 5.00 5.00 5.00 3;‘": 0 7 4 3 5 4 30 53 1-95
é Equipment Calibration ——qual
19} Dates
Sub-Total 5.00 Lac

\&
5o
4

)

Testing Fees

In word : Taka Five Lac Only.

oy T B
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-24
Agency : North-West Power Generation Company Limited BUDGET Head: Office Equipment
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET:] 5,000,000.00 Tk
B Estd. Cost St
Package | Lot. | Description of the Work / ; Procurement | ,~oa (BDT. in Lac) *PENAIT | Time Code | Advertise Tender Tender | Approval to I Signing of | Completion | Total Time
No. No. Supply Unt |Gy Method & Type l;‘\p;:;ow.ng ;Og‘;zy for Process Tender Opening Evaluation Award bickeatonrorAnand the Contract { of Contract | (Date/Days) Repiaiky
uthonity | it Cost | Total Cost 24
(1) @ 3) @) (5) (6) @ ) (19) (10a) (1) 12) (13) (14) (15) (18) an (18) (19) (20)
= P:)a;;g:d 26-Aug-23 | 16-Sep-23 | 30-Sep-23 | 07-0ct-23 14-Oct-23 11-Nov-23|09-Apr-24
= Air Conditioner for : Planned .
2 g Plant lot | 1 |OTM(e-GP)| ED 50.00 | 50.00 50.00 Days 0 21 14 7 7 28 150 227 I-10
151 Actual
Dates
Sub-Total = §0.00 Lac
=
In words : Taka Fifty Lac only. :
v i
W e b Y N
. o i /
i
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Ministry / Division

: Ministry of PEMR / Power Division

Annual Procurement Plan (APP)

Agency : North-West Power Generation Company Limited
Procuring Entity Name & Code : Superintending Engineer, Sirajganj 226 MW Power Plant (Unit-02)

FINANCIAL YEAR: 2023-24
BUDGET Head: Furniture & Fixture

BUDGET: 1,000,000.00 Tk.
Package | Lot. | Description of the unit | Qnty P::’;:;";"‘ A(iontra.ct Estimated Cost Fs’xgggin;;e (.:,':( Time Code for| Advertise Tender Tender | Approvalto | Notification |Signing of the| Completion | Total Time Remarks
2 w o & Total Cost : i i
No. No. Work / Supply Type Authority | Unit Cost bk Laf Tlsq in L) Process Tender Opening | Evaluation Award of Award Contract | of Contract | (Date/Days)
Q] &) 3 @1 e ®) (] © (10) (10a) (11 (12) (13) (14) (15) (18) {n (18) (19) (20)
ol Procurement of Planned Dates 15-Jul-23 | 05-Aug-23 | 19-Aug-23 | 26-Aug-23 | 02-Sep-23 | 30-Sep-23 | 31-Oct-23
3 5 OffcarFumitite, |y {l » RFQ ED 1000 | 1000 1000 Planned D 1 21 14 7 7 28 3 109 18
i Appliances and : : : S
15} Utensil Actual Dates
Sub-Total 10.00 Lac
In word : Taka Ten Lac Only.
~/r/}
w " Y | 4 X
‘;‘ ’ QZL‘ O
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Ministry / Division
Agency

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited

Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-24
BUDGET Head: Vehicle & Transportation

Procuring Entity Name & Cade : Superintending Engineer, Sirajganj 225 MW Power Plant (Unit-02) BUDGET:! 24,350,000.00 Tk
Package | Lot. Description of the Work / Unit |Qaty. P::::: ;"Zm cm!racl Exla. £oit (1) (o Lac) F"( 2:;;_:;" Time Code | Advertise Tender Tender Approval to Award Nolification of | Signing of the | Completion of | Total Time Reniaika
No. No. Supply Typa Arurm ority | Unit Cost | Total Cost | (Tk. in Lac) for Process Tender Opening Evaluation Award Contract Contract (Date/Days)
) ) 3) @ |6 ©) (U] ®) (19) (10a) 1 (12) 13) (14 (15) (16) 7 (18) (19 (20)
:'é Panned Daes | 01-Apr-24 | 15-Apr-24 | 20-Apr-24 | 04-May-24 |11-May-24| 08-Jun-24 | 19-Jun-24
§ § Vehicle: 01 Jeep. Lot | 1 DPM MD 150.00 | 150.00 150.00 Planned Days 0 14 14 5 7 28 11 79 &
I
% Actual Dates
N Planned Dates | 11-Apr-24 | 25-Apr-24 | 09-May-24 | 14-May-24 |21-May-24| 18-Jun-24 | 29-Jun-24
§ § Vehicle: 01 Carryboy. Lot | 1 DPM MD 90.00 90.00 90.00 Planned Days 0 14 14 5 7 28 11 79 6
i
% Actuat Dates
% Paned Daes | 09-Apr-24 | 23-Apr-24 |07-May-24 | 12-May-24 |19-May-24| 16-Jun-24 | 26-Jun-24
; if Vehicle: 01 Motorcycle. Lot | 1 DPM MD 3.50 3.50 3.50 Planned Days 0 14 14 5 7 28 10 78 16
XL
ui
% Actusl Dates
Sub-Total = 243.50 Lac
In words : Taka Two Crore Forty-three Lac Fifty Thousand only. o M
- /</”
3&*2/ - /, C\vi’/
# >
i /o
Q,: . & )
oe
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