_ wBihréramarmawd1 OMW Combined Cycle Power Plant
Annual Procurement Plan (APP)

FY: 2023-2024

Sub-Divisional Engineer
(Maintenance)

Superintending Engineer
(Operations)

Superintending Engineer
(Maintenance)

a Budget Amount in APP Amount in
' SINo Budget Head BDT SINo Budget Head DT
1 |Stock and Stores - Spares (Local) 81,321,000 1 Stock and Stores - Spares (Local) 80,676,961
2 |Stock and Stores - Spares (Foreign) 155,398,000 2 Stock and Stores - Spares (Foreign) 118,012,300
3 |Stock - Chemical (Local) 74,514,000 3 Stock - Chemical (Local) 74,470,980
4 |Repair Maintenance-Except LTSA 18,000,000 4 Repair Maintenance-Except LTSA 900,000
5 |Expert Fee (Foreign) 11,000,000 5 Expert Fee (Foreign) 10,960,000
6 |Stationary & Printing Expenses 2,200,000 6 Stationary & Printing Expenses 1,750,000
7 |Testing Fees 3,620,000 7 Testing Fees 2,800,000
8 |Uniforms & Liveries 1,500,000 8 Uniforms & Liveries 0
g |Vehicles and transportation 19,000,000 9 Vehicles and transportation 19,000,000
10 |Repair Maintenance-Civil 4,000,000 10 |Repair Maintenance-Civil 4,000,000
11 |Office Equipment 800,000 11 Office Equipment 500,000
12 |Computers & Peripherals 2,500,000 12 Computers & Peripherals 2,000,000
13 |Building & Civil Infrastructure 3,000,000 13 |Building & Civil Infrastructure _ 3,000,000
14 |Service Equipment 10,986,000 14 |Service Equipment 10,886,000
15 |Plant and Machinery 5,800,000 15 |Plant and Machinery 5,800,000
16 |Environmental expenses 1,500,000 16 |Environmental expenses 1,000,000
17 |Furniture & Fixture 400,000 17 |Furniture & Fixture 400,000
Total= 395,539,000 Total= 336,156,242
In Words : Thirty Nine Crore Fifty Five Lac Thirty Nine Thousand e Thirty Three Crore Sixty One Lac Fifty Six Thousand Two
= Tk Only. 2222 hundred Fourty Two Tk Only.
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Engr. Md. Al Amin Rajib Engr. Md. Rabiul islam Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Plan for RFQ NMethod

SiNo Budget Head e ?nmfa‘i:‘é:._)GTOOds) l Si No ] Bnget Head e Amou;: E.v::er;T& Sl ’
mE Stock and Stores - Spares (Local) 32.00 t 1 Stock and Stores - Spares (Local) 0.00 '
2 Stock and Stores - Spares (Foreign) 0.00 P2 Stock and Stores - Spares (Foreign) 0.00
3 Stock - Chemical (Local) 5.00 1 3 Stock - Chemical (Local) 0.00
4 Repair Maintenance-Except LTSA 0.00 {4 Repair Maintenance-Except LTSA 9.00
5 Expert Fee (Foreign) 0.00 5 Expert Fee (Foreign) 0.00
6 Stationary & Printing Expenses 17:50 6 Stationary & Printing Expenses 0.00
T Testing Fees 0.00 i Testing Fees 13.00
8 Uniforms & Liveries 0.00 8 Uniforms & Liveries 0.00
9 Vehicles and transportation 0.00 9 Vehieles and transportation 0.00
10 Repair Maintenance-Civil 0.00 10 Repair Maintenance-Civil 20.00
11 Office Equipment 5.00 1 Office Equipment 0.00
12 Computers & Peripherals 0.00 12 Computers & Peripherals 0.00
13 Building & Civil Infrastructure 0.00 13 Building & Civil Infrastructure 10.00
14 Service Equipment 0.00 14 Service Equipment 0.00
15 Plant and Machinery 18.00 15 Plant and Machinery 0.00
16 Environmental expenses 10.00 16 Environmental expenses 0.00
1 Furniture & Fixture 4.00 1 Furniture & Fixture 0.00
Total= 91.50 . Total= 52.00

In Word : Ninety One Lac Fifty Thousand Tk Only.

Engr. Md. Al Amin Rajib
Sub-Divisional Engineer (Maint.)

Engr. Md. Rabiul
islam
Superintending
Engineer
(Operations)

In Word : Fiftv Two Lac Tk Only
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Engr. Md. Rabiul Awal
Superintending Engineer
(Maintenance)

-

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

Engr. Md. Abdus Samad
Executive Director (Engineering)



Annual Procurement Plan (APP) : 2023-24
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Ministry / Division
Agency
Procuring Entity Name & Code

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

: North-West Power Generation Company Limited
: Plant Manager, Bheramara 410MW Combined Cycle Power

NANCIAL YEAR 2025304

BUDGET Heaa: Stock and Sl
BUDGET 81,321,000

] I Conbact| Ed Cost (BOT i Lac) | [ i i [
i | - 1 - - { .
mokag] ot B oo o o - Lo |Quantt| ent | Approui Tme Code | Advertse | Tender Terxder | Approve to | N vof | Sigomg of e v T [
«Nb No Descipton of e Wotk / Supply Ur v Niatiod s . o i ¥ or Piocists Tends | Opeomg Evabtion Aveaid | Contract J‘ o (DaterDayss | Rettaks
Type | Authorty |
i) ) (3 {41 5 {61 i) (81 194 1'9) 1t (20 ny 114) ] 16 |18 W18
2 e Ostes | 19-Jul-23 29-Jul 23 29-0u-23 5-Aup 23 S-hug 23 4-Sep 22 4-Svp-23
- A g Gt i
§ ' Workshop consumables Lot 1 RFQ CE 500 500 Plrned Osin 0 10 o 7 ¢ a 30 Ay u."r';?;
& s s
" Plgoneg Dot | 26-Aug 23 5 Sep- 23 5Sep 23 12-Sep-23 12-Sep 23 12-Sep-23 3-0ur 23 300123
§ 1 ey Lot 1 RFQ CE 5.00 500 Pnced Onys o 10 ] 7 0 [ 2 38 ‘G’r’:g
T consumables v
o Actusl [ates
” Fipnwad Dotes 2-Aug-23 12-Aug-23 12-Aug-23 18-Aug- 23 18-Aug-23 19-Aug-23 18-Sep-2) 18-Sep-23
& ; —T ‘ o 3 a7 Gonds
& | w | PestngQaskermnagi | o0l RFG | GE 1000 1000  |oredtun 2 i g 2 - d v
e pakings | y
3 Actoal Dates
X Planned Ootorn | 25-Gep 23 9:0c1 23 16-0ct1:23 23-0ct 23 2306123 20-0ct-23 14-Dec-23 14.0Dec-23 ——_—
5_ ' Lube oil and grease Lot | 1 0P ce 5.00 5.00 ared Dags o 14 T 7 [ 7 45 50 (D)
5 Actusi Lates
L] Plannes Dutos 3-5ep-23 17-Sep-23 24:Sep-23 1-0ct-23 10123 8:Cct 23 T Dea23
ol z Good
& 1 |Spares for Nitrogen compressar| Lol 1 oPM CE 1000 10 00 Punned Durs a 14 i 1 9 ' 9 |M;:(D:
II:I Actul Dutes
« Planmwa Doy | 24 -Sep-23 6-0c1-23 1500122 22.0ct-23 22023 28-0c1-23 28-Ouc-23 28-Dec-23
=
& Different Gear manufactunng o 14 7 7 0 7 &0 95 Goods
g 1 from BITAC Lot 1 DPM CE 2000 2000 Puanced Uays (MMD)
@ Acual Dates.
i Planned Dutes 1-06t-23 15-Oct-23 5-Now-23 19-Nov-23 26 Mov-23 24-Dec-23 22-Api-24 22-Api-24
oy OTM (e- Goods
w 1 Sparas for Hydraulic System Lot 1 P CE 2000 20.00 Parcad Daps 0 14 21 14 7 28 120 204 (ND)
% Actual Dates
; Plannad Dates 1-Nov-23 15-Nov-23 6-Dec-23 20-Dec-2) 27 Dec-23 24-Jan-24 23-Apt 24 23-Apn-24
Different Types of Pumps and OTM (e- Goods
7 1
.I.p 1 Valves Lot 1 oP) CE s00¢ 5000 Planred Days [ 14 2t 14 28 80 74 (WMD)
) Actual Dates.
Panned Dutes | 2.Jan-22 27-Feb-22 18-Apr22 26-Apr22 | 26Apr-22 19-May-22 30 Dec 22 30 Dec 22
o Goods
& Procurement of 1&C spares for oM e- Pt Bays o 55 50 A 0 2 225 362 (1&C)
.'2 1 GTG Hydrogen and seal gas | Lot 1 GP) CE 3850 38.50 Carry
unit
S Acum Daten | 2-Jan-22 271-Feb-22 18 Apr-22 26-Apr-22 | 26Ap22 19-May-22 Forwarded
Planned Ouios 31 May 23 27 Jun 23 1 Jul 23 18 Jul 23 2500 23 22 Aug 22 19 Jan 24 19 Jan 24
2 Goods
) : ] 27 14 T 7 2 150 23 185)
5 ¥ Spares for GT, ST and its 4 OTM (e 72 Planned Deys [{L. o3
;? auxilianes Lol GP) CE 0 2.00 Carry
= st | 31May23 | 270un23 Farwarded
Punred Dstos | 15 Sep 23 15 0ct 23 290c1 23 5 Nov 22 12 Nov 23 10 Dec 23 & May 24 B May 24
2 OTM (e- Pranned Days 0 30 14 7 7 28 150 2% Goods
a v
g 1 18C Spare for PLC Lot 1 GP) cE 2000 20.00 {18C)
@ Actiy Umten

V

y x o




Procuram | Contract | Estd. Cost (BOT in Lac)
Packag| Lot o . | Quantd ent Approvin Time Code Advertise Tender Tendet Approval to | Notification of | Signing of the Completionof | Total Time
eNo. | No ption of e Work | Supply e ¥ Method & a Unit Cost Total Cost for Process Tendet Cpening Evaluation Award Award Contract Contract (DateiDays) Remaris
Type Authority
[ i2) i (4} (5) (8) M % 9) {10} 111} (1] (13) 1145 15) 118) ("W 118) {19)
Pianed Dates |  25-Apr-22 23-May-22 28-May-22 1-Jun-22 1-Jun-22 27-Jun-22 18 Nov 22 18 Nov 22
o Goods
A Procurement of Smart OTM (e- Praned Dars ) 2 5 . ° 2% 148 207 (15C)
3 1 | Positioner & Other Accessories | Lot 1 6Py CE 23.98 2398
T for Pneumatic Control Valves » =
@ AcwatDates | 25-Apr22 | 23-May22 28-May.22 1-dun-22 1-Jun-22 27-Jun22 orwarded
Punred Dok | 18 Oct 22 10 Nov 22 30 Nov 22 1 Dec 22 1 Dec 22 20 Dec 22 27 Jun 23 27 Jun 23
-
it Spares for Pneumatic Valve & OTM (e G(&og);
% 1 SOV in WTP a.csc;, Lot | 1 o | CE 38.50 3850 | munnsaDey ° 2 2 ' ] 20 180 252 Ciry
z Instruments in HG! Forwarded
AsiDows | 1800122 10 Nov 22 30 Nov 22 1 Dec 22 1 Dec 22 29 Dec 22
Panned Daes 2Jan 22 27 Feb 22 23 Mar 22 9 Ape 22 9 Apr 22 30 Apr 22 27 01 22 27 Qct 22
- Goods
= "
& | 1+ | Bopconoisysemspare | Lot | 1 02';,(‘ ce | 3179 giga | Dt a " ) 1 0 4l 180, 258 g‘:ﬁ;
£
a AneiOwes | 22an22 | 27Feb22 23 Mar 22 9Apr 22 9 Apr 22 30 Apr 22 Forwarded
F Planced Dates | 18 Sep 22 10 Oct 22 20 Nov 22 14 Dec 22 14 Dec 22 11 Jan 23 4Jun2d 4 Jun 23 Goods
& y | Procurement of Calibration Gas 1 |[o™e (I&C)
9 for CEMS. AAOMS, GC ate | = gey | SE | Hess 1485 | pumeatmn 0 2 4 2 0 2 144 259 Carry
AenmiDwes | 18Sep22 | 1000122 20Nov22 | 14Dec22 | 14Decz2 | 11Jan23 Fanarges
-] Pranned Dates. 1 Nov 23 1 Dec 23 15 Dec 23 22 Dec23 29 Dec 22 26 Jan 24 24 Jun 24 24 Jun 24
& | MOV Actustors Lot | 1 02';)“" CE | 2500 2500 | PemnetOws u 0 14 7 7 ELl 150 23 ?&“g}’
g g st Dairy
i Pranved Oates | 5 Jan 24 15 Jan 24 15 Jan 24 22jan24 | 29 Jan24 12 Feb 24 23 Mar 24 23 M 24
& Teols & Consumatles for Panned Days o 10 0 ? 7 14 40 . Goods
g Rlaatpiebipe e (RN (G T I TR o 00 =g (8C)
% Actual Dates
- Planned Dates | 15 Apr 24 25 Api 24 25 Apr 24 10 Apr 24 3 May 24 10 May 24 19 Jun 24 19 Jun 24
- 1&C Spares & Consumables for Praenes Dops 0 10 [ 5 3 7 40 65 Goods
L 1 1
g GT, ST. BOP System Lot RFG) || f6E: 4 390 840 (ac)
a Actual Cutes
anned Dotes | 31-Jul-23 15 Aug 23 16 Aug 23 21Aug23 | 30Aug 23 8 Sep 23 5 Dec 23 5 Dec 23
- Procurement of Spares,
. Prannd O o 15 1 7 7 7 a0 127 i
.i i lcanlumahles and other Lot 1 OT:M (e CE 2500 2500 vl < Goods
< perishable items for Electrical GP) | i (EMDY
5 Mamntenance Actusl Dotis { | |
| | |
PaneetOotss | 18-Aug23 | 4:Sep23 19-Sep-23 | 26-Sep23 | 200123 1602623 14-Jar24 4-Jan24 |
g Procuramant of Switchgear [
§ . OTM (8. tamnent B 2 2 1% 7 [ 14 90 153 Sood
& i Components and other crlical Lt | 0 T_vl (e cE 50,00 80.00 = e (J.nm‘s
‘: slecirical sparas of BOP 1 6P T (EMDy |
@ | System | Ot | |
| ] I i
2 Supply of electrical sparas for o Puses s | 5-Dec-22 26-Den-22 9.Jan-23 15-Jan-23 | 22-Jan-2d 5-Feb-22
| Bz ! 1 | 88KV switchgear and | Lot R i ;__'3""" | ce 5000 53.00 Puanned Cay o 2 ™ a 14 s
b x G
@ | system | | l Al Datws 19-Jan-23 5-Feb-23 29-Mar-23 29.Mar-23 | 28-Mer-2d | ZAp23
o | | | msaneats 0 Nov-22 § Dec 2 e 22 5 Jan 2 n23 | 17 May 2
B 1 Procurement of alectricnl spares| - | Planres Dty | 30 Nov-2 ! 15 Dec 22 29 Dee 22 1 an 23 12 Jan | : ay 23
| & 1 of EOT crane of Turbine | Let | 1 |~ ,.r,,"" ‘ CE 2500 2500 | ferbus 9 ] 19 " ! i i i L))
6P T
{ B Bud ! | [ wsione | 120020 | 2240023 14Mat23 | 15Mer23 | 15Mar2d | 2Apr2d
L | +
Eoa il | I l 2 May-21 23-May 24 Bamat | 12dun2t | 192! | 32l 31.0c1.21
b3 = p? i ] 3 T 7 e
i % Procurement of Crit |:\:‘ (ol , | COTM (e 64 77 54 77 i o s _n 14 | 7 6 f 14 120
| motors for Bheramara CCPP 3P | |
| & i s | 27821 2 gun 21 Wsepat | 120021 | 12002 ozt | toruaraad
L . | e el PN (S SR GRS S ) O T OSNN e




Procurem | Conract | Entd Cost (B80T n Lac) ]
| i i
Packag| Lot K Quaniit enl Appigvin | | ImeCode | Advertse | Tender | Tendei Appraval o | N« r ' tar T .
5 Descilption of the Work I Supply | Unat . s i
e No No ¥ Hethoa & a Unit Cost Totni Cost | 'O Precess Tender Openng | Evahintion Award Lot 200 dareDaya)
Type | Auttiority | I
i o [ 18y 5 16 e 18 ™ 1 ) "2 (13 (14} B | T | i
- ! tarras Dores | 12-Sep-23 3-0ct:23 17-0c1-23 24-0ct-23 7-New.2 & Ma-24 1
&
! i = 3 7Y ot
- Procurement of Power Tramforme: OTM (e Puarred Devy o 21 14 o ¥ 7 6 Goods
o L 1 {3 A 0
% o Lot GP) CE 50 00 S0.00 EmD; |
b Actial Daes }
2 Planrme Dutas. 15023 24-Aug-23 7-Sep-23 14-S5ep-23 21-3ep-2) 12-0ct-23 10-Jan-24 10-can 24
= OTM (e- Flanned Cars L 40 4 7 7 Eil 90 "
%' 1 Refiling of FM 200 Cylinder Lot 1 &) CE 2000 8000 Gonds (EHS)
% Aol Datet.
® Puanced Oates | 15-Nowv-23 25-Nov-23 25-Now-2) 2B-Now-23 2Dec-23 23-Dec-23 22-Jan-24 22-Jan 24
E. " Supply of Fire Extinguisher Lot 1 RFQ ¢ 4 4 1 Grods (EHS
% Related Spares & Refiling E 2% 2100 i ' 10 0 3 2 20 {EHS)
©
Actual Dol
53 Pannes Dases 18-0et-22 20-Nov-22 21-Jan-23 24-Jan-2] 24-Jan-21 13-Feb-23 1-Ju-23 1-2u8-23 &
: Pianred oods{chenn
s - =
g | instrument for WTP tot | 1 °TG‘;;" cE 6038 6018 o ! » 52 2 9 pl 132 257 cal) Carry
x acvivoes | 1806122 | 20-Nov-22 204023 | 240023 | 20dan20 | 19Fen 23 A
Sub Total 806.770 Lac

In Word : Eight Crore Six Lac Seventy Seven Thousand Tk Only.
Total RFQ (Goods) 32.00
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Lac

o 7o ot

Md. Ashrafuzzaman
Deputy Manager (EHS)

Engr. Rakib Hasan
Depuly Manager
(Chemical)

o \W'L’D

Engr. Md. Rabiul islam
Superintenaing Engineer

{Operations)

Engr. Ashis Kumar Biswas
Executive Engineer (1&C)

26[0L)2.%

Engr. Md, Rabiul Awal
Superintending Engineer

(Mantenance)

Engr. Md. Golam Faruque
Executive Engineer (EMD)

N7

Engr. Mohammad Mosharraf
Hossain
Chief Engineer (Piant Manager)

N

. Y
SN

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-1 &MMD-
2)

@\/F\’g' O’a\l-nj

Engr. Md. Abdus Samad
Executive Director (Engineering)
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Engr. Pijush Bhaﬁacharjee
Executive Engineer (MMD-2)

In Word: Eleven Crore Eighty Lac Twelve Thousand Three Hundred

Total RFQ (Goods) =

" Engr. Ashis Kumar Biswas

0.00

Execuive Engineer (1&C)

Lac

Engr. Mohammad

Cr
L%

30 f

“Engr. Md. Golam Faruque

Executive Engneer (EMD)

>

.;;«"w/

Mosharraf Hossain

*art Manage”

— Estd Cost (BDT. in Lac) &
Packag| Lot i Procurement | ° Time Code | Advertise Tender Tender Approval to | Notification | Signing of | Completion of Total Time B
eNo | No Descriplion:of the Work (SLppty unit | Y | yemoa s Type m‘::f Unit Cost Total Cast | for Process Tender Opening | Evaluation Award of Award |the Contract Contract {Date/Days) Rt
n 2) (3} (4 {5) (6) 7) () (9) (10) (11 (12) (13) (14) (15) (16} 0N (18) (19)
w for GT Fire D . d Planned Daes | 1 Aug 22 | 22 Aug22 | 55ep22 12 Sep22 | 19Sep22 | 11 0c122 10 Mar 23 10 Mar 23 Goods
o r
K | 4 | Hewine ARV ACIRONR ] e | v | EPM | BV | 2BeE 2850 | panmescen| O 2 7 7 7 2 150 221 | (&C)Carry
+ Fighting System Ftwarded
5 Actual Dates | 8 Sep 22 i
© Planned Dates | 20-Aug-23 | 11-Sep-23 1-0ct-23 8-0ct-23 15-0ct-23 | 12-Nov-23 20-Feb-24 20-Feb-24
u Procurement of Spares of GTG. = Goods
a Pianned O 0 2 20 7 7 28 100 184 .
"]::’ ' STG and Excitation System L 3 e - ks Baeh is = (EMD)-
m
& Procurement of HV Neutral CT, Planned utes | 27-Dec-23 | 17-Jan-24 | 6-Fab-24 | 13-Fep-24 [ 20-Feb-24 | 18-Mar-24 |  17-Jun-24 17-Jun-24
a LV CT, HV Neutral Bushing etc of Goeds
(7 B 1 : 1 0 B0.0CO Flanm - C
. GTG-SU and STG-SU Lot DPM ED 8000 0 Jannes Cays o 21 20 7 7 28 90 173 (EMD)
o Transformers Actual Dates
w Planned Dates | 12-Dec-23 | 2-Jan-24 22-Jan-24 | 29-Jan24 | 5-Feb-24 | 4-Mar-24 2-Jun-24 2-Jun-24
w Procurement of Spares of SAT = Goods
o " P ] Pranned D: 0 21 20 7 7 28 30 173
@ and UAT Transformers co L i = 350 #3100 £ (EMD)
b
m Actual Dates
o . P ol D 12-Oct- -Nov-2 2 -2 29-Nov-23 6- -23 3-Jan-24 -Apr-24 2-Apr-24
:.'_, Procurement of Air Cell and Other tanned Dates | 12-0ct-23 2-Nov-23 22-Nov-23 ov-2 Dec 2 2-Apr-2 2-Apr _—
( 1 Accessories of power Lot 1 DPM ED 15.00 15.00 Panned Days o 2 20 7 -/ 28 90 173 (EMD)
p= transformers. o]
& Planned Dates | 10-0ct-23 1-Nov-23 | 21-Nov-23 | 28-Nov-23 | 5-Dec-23 2-Jan-24 11-Apr-24 11-Apr-24
a Goog:
TR 1 Procurement of Spares of SFC | Lot 1 DPM ED 7500 7500 Pianned Days 0 22 20 7 7 8 100 184 ;';;3;;
g:’ \!
© Planned Dates | 16-Aug-23 | 6-Sep-23 | 20-Sep-23 | 27-Sep23 | 4-Oct-23 | 18-Oct-23 6-Jan-24 B-Jan-24
u Procurement of BFP Motor Goods
o | A P o 2 1 14 T 7 14 80 145
& Bearings Lot 1 DPFM ED 35.00 35.00 anned Days 2 (EMD)
% Actual Dates
Sub Total: 1,180.123 Lac

ac va e

26-04. 2.3

Eng? Md Rabiul Awal
Super nieneing Engineer

G E
(Ma

h;jr “Md. Abdus Samad



Ministry ! Division

Annual Procurement Plan (APP}

Ministry of PEMR / Power Division

FINANCIAL YEAR: 2022.202¢

Agency North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Stock - Chemuical (Local)
Procuring Entity Name & Code Plant Manager, Bheramara 410MW Combined Cycle Power Plant UDGET: 74,514,000.00 =07
| | i |
G s Proturement | Contract e (| e Yand canals Bamaoooie | s {SRAINGON L e ol et |
l “a:wr_le i Dascrotion of the Work ' Supey unt  Quantty  Metmod & | Approving b el T COR | ADOUSR | S Ml '\“T piomnbal o ptddl e«: Gompleprency| “ones pma | =emans
0 o - for Process Tanaer Opening | Evauator | Award | of Awarg Akt Contract | (DaterDays)
s AUROMY | mt Cost | Total Gost | * ! Cpoewet !
i | : |
i i3 4 (LI 6 | {Th 83 9 {10) "y (121 {13 [REL (15 (16 fRFd] [§1:1) 18]
- | ‘ Gtsnaed D | 18-Jul-23 GuAug-23 | 23-Aug-23 | 30-Aug-23 | 6-Sep-23 7-Sep-23 | 26-Sep-24 8-Dec.28
i | Goods
9 1 | Sulfunc acd for CW Waner(Let-2 | Lot | 1 OT™ 18-GP) CE 200 06000| 200 0000 | Parmea Dap 1 21 14 7 7 21 365 436 | ﬂ‘.:e:mca'i
£ ! | r |
| 3 Acpaat Dates
' t T
o [ [ Pacesa Dates | 14:Dec-23 | 4-Jan.24 | 1B.uan-24 | 25-Jan-24 1-Feb-24 | 22-Feb-24 | 21-Feb-25 IMay-26
— +- .
2; 1 | Sultunc aciafor CW wateritot3) | Let | 1 [OTM(eGP)| CE  [188.0000| 138.0000 | sumedvan i 14 i 7 Ea a0 96| cremen
! t *
@ | Actast Gates |
1
3 Pasned Dtes | 21-Aug-23 1 11-5ep-23 | 25-Sep-23 | 2-0¢1-23 9-0ct-23 | 30-0ct-23 | 29-Oct-24 8-Jan-26
fa) DM Plant Chemical 2 Hypo for CW H Goads
g ! Water Lot 1 |OTM(e-GP)| CE 850000 | B5.0000 [ purred Dove 1 21 14 7 7 21 365 435 {Chemical)
Actust Dateh
% Platnod Oates | 11:0¢1-23 | 1-Now-23 | 15.-Nov-23 | 22.Nov-23 | 29-Nov-23 | 20-Dec-23 | 19-Dec-24 28-Feb-26
- Goog
,”4, CW Speciality Chemical Lot 1 OTM (e-GP) CE 100.00 100 00 | msnned Daye 1 21 14 7 T 21 365 436 (cner:i:ar)
&
Agtui Dutes
3 Planred Ostes | 18-0ct-22 | 8-Nov-22 | 19-Nov-22 | 21-Nov-22 | 21-Nov-22 | 30-Nov-22 | 24-Jan-24 24-Jan-24 Goods
§ 1 DM Plant Chemical Lt| 1 |OTM(e-GP)[ GCE | 10.1800 | 10.1800 | mumeasans 3 21 1 2 o o 420 464 (Chemical)
carry-1 a
o Actusi Dates | 18-0c1-22 | B-Now-22 | 19-Nov-22 | 21-Nov-22 | 21-Nov-22 | 30-Nov-22 i
o Paoned Dates | 18-Oc1-23 | B-Nov-23 | 22-Nov-23 | 29-Nov-23 | 6-Dec-23 | 27-Dec-23 | 11-Dec-24 11-Dec-24
# Goods
E,_% ! Chemical for Pretreatment Plant | Lot 1 |OTM{eGP)| CE 30000 | 3000 | PancsDen 1 21 14 7 7 21 350 421 (ch e:: cal)
&
Actuat Dates
" Planrcd Duies | 7-Aug-22 | 23-Aug-22 | 26-Sep-22 | 27-Sep-22 | 27-Sep-22 | 6-Oct-22 | 21-Sep-23 | 21-Sep-23
4 - Goods
= -
b 1 | Sulfuric Acid for CW Water(Lot-1) | Lot 1 OTM (e-GP) CE 126.5298| 126.5298 | PamedCem 1 18 34 1 ] 9 350 an (Chemical)
:in carry-forward
Acha Dates. | 7-Aug-22 | 23-Aug-22 | 26-Sep-22 | 27-Sep-22 | 27-Sep-22 | 6-Oct-22
‘3 Pianned Dates | 13.Jul-23 | 3-Aug-23 | 17-Aug-23 | 24-Aug-23 | 31-Aug-23 | 21-Sep-23 | 20-Nov-23 | 20-Nov-23
o ' Gaods
@ 1 | HRSG Chemical & LAB Reagent | Lot 1 RFQ CE 500 500 Paan Odrs \ 21 14 ’ 7 21 80 131 (Chemical)
5 Acnas! Dates I
Sub-Total = 744,710 Lac

wv

In Words: Seven Crore Fourty Four Lac Seventy One Thousand Tk Only.
Total RFQ (Goods)=

5.00

Al

Engr. Rakib Hasan

Deputy Manager (Chemical)

Engr. Md. Rabiul islam
Superintending Engineer
{Operations)

Lac

Page 6

Pl

N

Engr. Mohammad Mosharraf Hossain
Plant Manager

» G ' Q—-r?j
Engr. Md. Abdus Samad

Executive Director (Engineering)



Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR. 2023-2024
Agency - North-West Power Generation Company Limited (NWPGCL} BUDGET Head: Repair Maintenance-£xcept LTSA
Procuring Entity Name & Code . Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 18,000,000 307
o | LOE | . . " Esta Cost (807 i» Lac}]| tyme Codefor | Agvetse | Tenae ! -'erun: ! Approva to | Notfcation | Sin ng of the | Compleron of Tolal Time | i e
| e | @scrinton of the Work £ Guoply unit 7 ey if Broe Fairan : | e | b | Cocgai P Date/Davs. | Remarks
v | y v At Unt Cost | Total Cost Process Fenge: Opening Evaluatior |  Awarg of Awara [ Contrac Contract (DatelDays) |
L |
{ (2) 1] {4) () (B) 7 i8) 9 (1ey 11 (124 (13) {14) (%) {16} (17 (18) | (R0
] Plinined Datss 19.Dee-22 | 26-Dec-23 | 26.Dec-23 | 30-Dec23 | 3-Jan24 #.Jan-24 23-Jan-24 23-Jan-24
% g Repair & Maintenance of
| €& 1 |Critical MV HV LV equipments| Lat 1 RFQ CE 400 40D Planned Gy 0 7 o 4 4 5 15 34 Works (£MD)
&7 & Votors :
e Acus Dates
‘ i Planried Dates 13.Fab.24 | 20-Feb-24 | 20-Feb-24 | 24-Feb-24 | 28-Feb-24 4-Mar-24 19-Mar-24 19-Mar-24
z Repair & Maintenance of '
v y P f 1 RF ¢ 00 " Hanaed Daye 0 7 0 4 4 5 15 34 W M0
£ HVAC VRF & spit AC system | = B 5 3 A o
| = Actus Dates
| = Plannad Ciates 21-Noy-23 | 28-Nov-23 | 28-Nov-23 | 2-Dec-23 | 6-Dec-23 11-Dec-23 26-Dec-23 26-Dec-23
| =4 ;
| @8 | 4 [Maintenance ol DC Ballaryand| |, | 4 REG CE 200 200 P Dars 0 7 0 4 4 5 5 34 Works (EMD)
| zs Charger Panel of BOP
: i Actusl Dates
Sub-Total 9.000 Lac
In Word : Nine Lac Tk Only.
Total RFQ (works)= 9.00 Lac
:. ~
g 1% & B &
Ll‘)l & 96,@. ?g.o "Vg"g‘q’

Engr. Md. Golam Faruque
Executive Engineer (EMD)

Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Superintending Engineer (Maintenance) Chief Engineer (Piant Manager) Executive Director (Engineering)
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR:

2023-202¢4

Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Stationary & Prinling Expenses
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power BUDGET: 2,200,000.00 80T
| | ] — Estd Cost (30T in i l ' - [ —
" (— — ontract Lac) - o " ~= B s igning of ompietio | Total Time
::ac.<age R 1 Description of the Work / Supaly | unit | Quantity ?-DCJ-—B -erw. Approving Time Coae for | ngveﬂ-se Teﬂu.e J elfme Approval to ’uo.,. cation e Seg (Date/Days| Remarks
No No | Metnod & Tyoe y Process ender Opening | Evaluation Award of Award
4 Adtnority | nit Cost | Total Cost Contract | Contract | }
|
M ‘ (2 | (3 4) §) 8 (7} (8} (9) (10) (483) {12) (13) (14) (15) £18) (17) (18) (19)
{ | panned Dates | t1-Jul-23 | 1-Aug-23 | 8-Aug-23 | 15-Aug-23 | 22-Aug-23 | 12-Sep-23 | 9-Oct-23 | 9-Oct-23
= |
a | | "
= s i 1 7 7 1 2
3 1 Statonery Lot-01 Lot | 1 RFQ ED 8.00 gup | Teeow il ¥ £ ' . pons!
&
| Actual Dutes
& Planned Dates 16-Jul-23 | 6-Aug-23 | 13-Aug-23 20-Aug-23 | 27-Aug-23 | 17-Sep-23 14-0ct-23 | 14-Oct-22
a
= 1 Printi i n t 1 GQOQS
2 nting Equipment Lo RFQ CE 3.00 3.00 - o . - 7 : 2 - 27 o (Admin)
(s3]
Actual Dates
- Planned Datas 7.Nov.23 | 28-Nov-23 | 5-Dec-23 | 12-Dec-23 | 19-Dec-23 | 9-Jan-24 | 5-Feb-24 | 5-Feb-24
o
3 ods
3 | Stationery Lot-02 Lot | 1 RFQ CE | 400 | 400 | pvesoms ; - v . - ” 5 T
&
Actual Dates
& Planned Date| 7-Sep-23 | 17-Sep-23 | 17-Sep-23 | 20-Sep-23 23-Sep-23 | 22-Oct-23 | 18-Nov-23| 18-Nov-23
% % Goods-
W 1 Shift Diary & Registers ltems lot 1 RFQ CE 25 2.5 Pianned Days i 10 o 3 3 29 27 73 (Operation)
&
Actual Dates
Sub-Total= 17.50 Lac

/ 25613

In Words : Seventeen Lac Fifty Thousand Tk only.

Total RFQ (Goods)=

,J_;)ok

Quayum Uddin Ahmed
Manager (HR & Admin)

Engr. Md. Rabiul islam
Superintending Engineer
(Operations)

17.50 Lac

w2

il

Engr. Mohammad Mosharraf Hossain
Plant Manager

Page 9

@\-;g.s. VY

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-2024
Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Testing Fees
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 3,620,000 307
T ‘ T T T T Esid Cost (BDT. | T T T I ]
| panae | g e T B b un | Gusetey | Procureman _ac) Time Cove | Advertise Tenger | Tender | Approvalio | Notfcation | Signingot | Compietionof | Total Tme |, .o
| - gl 2 W YL Metrad & Tyre 3 2 for Process Tender QOpening | Evawation Awarg of Award {the Coniract Contract (Date/Days) |
| Unit Cos: | Total Cost
al 2) (3) (4} (83 | (8) (7) (8) (1] {10) (11} (12) j {13) (14) (15) (16) 7 (18) (18)
l fiannes Oates | 12-Aug-23 | 26-Aug-23 | 16-Sep-23 | 30-Sep-23 | 7-Oct-23 | 4-Nov-23 3 Jan 24 3.Jan-24
- | . Alor
= 1 |Lifting equipment Load Test tot | 1 |OTMe-GP)| MD | 500 | 500 | Puwsweesays o w | o2 14 7 28 60 144 ,‘;‘,3,_‘;
@ f .
Actual Dates
@ Sanned Dates | 16-Jul-23 | 30-Jul-23 | 20-Aug-23 | 3-Sep-23 | 10-Sep-23 8-Oct.23 6-Jan-24 6-Jan-24
E Safety Valve Pop Up Test Lot 1 OTM(e-GP)] MD 10.00 10.00 | PuannedDays 0 4 21 14 7 28 90 174 :N:O‘;*E)S)
z (
Actual Dates
i Planned Dates | 18-Jan-24 | 27-Jan-24 | 27-Jan-24 | 30-Jan-24 | 3-Feb-24 | B-Feb-24 18-Feb-24 25-Mar-24
u Testing of HV eauipment of Service
- 1 anned Day
i transformer and switchyard ot | 4 RFG &R RED | 9. | TR ; . 2 s : " e i {EMD)
Actust Oates
- pramnesDatos | 16-Nov-23 | 25-Nov-23 | 25-Nov-23 | 28-Nov-23 | 2-Dec-23 | 7-Dec-23 | 17-Dec-23 | 22-Jan-24
b Calibration and testing of Works
=
5 1 PRy Lot 1 RFQ CEOQ 500 5.00 | Planned Gays 1 9 0 3 4 5 10 36 (EMD)
Actual Dates
" Planned Dates | 4-Apr-24 | 13-Apr-24 | 13-Apr-24 | 16-Apr-24 | 20-Apr-24 | 25-Apr-24 | 5-May-24 10-Jun-24
E 1 Testing of Transformer Oil | Lot | 1 RFQ | CEO | 500 | 500 | Pasnecous 1 9 0 3 4 5 10 3 ioion
m
Actual Dates
Sub-Total 28.00 Lac ¢
In word : Twenty Eight Lac Tk Only
Total RFQ (Works)= 13.00 Lac
3
o) ‘
: N / s P
M ob il ) .
Engr. Pijush Bhattacharjee Engr. Md. Golam Faruque Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain

Executive Engineer (MMD-2) Executive Engineer (EMD) Superintending Engineer (Maintenance) Plant Manager

W5 6012

Engr. Md. Abdus Samad
Executive Director (Engineering)
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-2024

Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Uniformis & Liveries
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 1,500,000 B8DT
Confrac] _ P \
5 e 5 Estd Cost (BOT inLec T
Packa | Lot - ; et . Time Code | Advertise Tender Tenager |Approval to| Notfication Sghing o Completion| Total Time j
A Description of the Work / Supply Unt |Quantity] Methoo & |Approv i the . Remarks
ge No | No e for Process | Tender Opening | Evaluation Award of Award of Contrac! | (Date/Days)
yoe ng Unit Cost | Tota! Cos! Contract
Authort
(1) (2 (3) (4) 5) i6) (] 8) (9) (11 i1 {3 (14) (15) (18) (17) {18y (18)
Sub-Total 0.00 Lac

7 %5-6-23

Quayum Uddin Ahmed
Manager (HR & Admin)

In word : Zero

Total RFQ (goods) =

0.00 Lac

-
aF

v
M L(§°"
%

g

Engr. Mohammad Mosharraf Hossain
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Plant Manager

@'\fvg, L0

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-2024
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Vehicles and transportation
2 3 : Plant M er, Bheramara 410MW Combi Cyc ow -
Procuring Entity Name & Code Plantt = e ombined Cycle Powsr BUDGET: 19,000,000 B80T
Contract BT il
Sacka | Lot Descrintion of the Werk / Supgl it bt Pt:c::e::-.. Aoprovin Bt Cont (BT IniLacy Time Code | Advertise Tenger Tender |Approvalto| Notfication | Signing of | Completion Tota! Time S
ge No. [ No SactpiR AR SRR RfERURIE, A g . for Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days)|
yoe Authority Unit Cost Total Cost
(2) (3) 4 (5) 6l {7 8 8 (10) (11) (12) (13) {14) (15) {16) (n (18)° (19)
ey pranned Dates | 15-Nov-23 | 6-Dec-23 | 7-Dec-23 | 10-Dec-23 | 17-Dec-23 | 24-Dec-23 *3-Jan-24 | 13-Jan-24
P o ) i Goods
; 1 Procurement of Vehicle Lot 1 DPM vD 190 00 190 00 B tice o 21 F 3 7 7 20 59 (Admin)
fas]
Actual Dales
Sub-Total 190.00 Lac
In word : One Crore Ninety Lac Tk Only.
Total RFQ (goods)=  0.00 Lac
#
~ .}’\-) )
7 ) <~
Ve 24.6,.05% 9 623
Quayum Uddin Ahmed Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Manager (HR & Admin) Superintending Engineer Plant Manager Executive Director (Engineering)
(Operations)
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Ministry / Division

Annual Procurement Plan (APP)

. Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-202¢

Agency . North-West Power Generation Company Limited (NWPGCL} BUDGET Head: Repair Maintenance-Civil
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 4,000,000 &8D7
R I I ] = 3 T [ TR,
L e e . g o ! Satd CostiA0T. L se) | g Cade E Aovetce | Tercer Tender | Aporovaltc | Nottcaton bg.q:‘g * | comoeton of | Total Time Rerarks
P & J i " il = T for Pracess | Tenoe Opening | Svaluaton | Awarg of Award Co}-;'-ac' Contract  |(Date/Days)| =
unmt Cost tal Cost | Rk
(2 13} (4} 15 16) 17) (8) (% (o {11 (12} (13) (14) {15) (18) (17) (18) {19)
Painting and othar repair works in police Planned Dotes | 9-Oct-23 | 22-Oct-23 | 6-Nov-23 | 13-Nov-23 | 20-Nov-23 | 18-Dec-23 15-Jun-24 15-Jun-24
Q dormitory, guare house #01, old Admin OTM (e 5
5;" 1 |building, Foreign Old Rest house, guard Lot 1 GP) CE 20.00 2000 O ] 14 14 B - 28 180 261 Works(Civil)
= o house #02, guard house #03, guard house
= #04, Ansar building etc
Actual Dates
Suction dredging in River Water Intake
Channat & Purnp Houes. Culing ehanmst Pannad Oves | 6-Nov-23 | 13-Nov-23 | 20-Nov-23 | 23-Nov-23 | 26-Nov-23 | 3-Dec-23 |  2-Mar24 | 2-Mar-24
& frorm Out-Fall to main river stream etc
O
= 1 Lot | 1 RFQ ce 10.00 1000 | Plannod Days 1 7 7 3 3 7 20 118 | Works(Civil
g
@
Actual Ditess
Renovation of XEN/Manager Dormitory &
N il s helght o Pranned Owtes | 26-Jul23 | 2-Aug-23 | 9-Aug23 | 12-Aug-23 | 15-Aug-23 | 22-Aug-23 | 20-Nov-23 | 20-Nov-23
‘5) extension of surface drain, construction of pit ik
[ T |cover slab, cleaning of drain, sewerage fine, | ot i RFQ ce 10.00 10.00 Plarirted Ooys 1 7 7 3 3 7 80 18 | Works(Civil
% renewing weather coat in curb stone,
|maintenance of barbed wire etc. and any Actual Dates
ke L
Sub-Total = 40.00 Lac

-
-

In word : Fourty lac Only
Total RFQ (Works)=  20.00 Lac

Engr. Mohammad Habibur Rahman
Executive Engineer (Civil)

Engr. Md. Rabiul Awal
Superintending Engineer
(Maintenance)

Engr. Mohammad Mosharraf Hossain
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Plant Manager

S

' b‘lz-“’

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual Procurement Plan (APP)

FINANCIAL YEAR: 2023-2024

: Ministry of PEMR / Power Division
BUDGET Head: Office Equipment

Ministry / Division
- North-West Power Generation Company Limited (NWPGCL)

Agency
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power | BUDGET: 800,000.00 =07
i | ! ! " Zsta Cost (807 - E ’ )
{ Sackage | wot Binaiirment ontract Lac) Time Coae | Aoverise Tenoer Tender |Anproval to| Notification Rnge Completion | Total Time

B fiption of the Wark / Supoly jnit | Quantity |, "7 | Anprovin ' ' : ; gy ey - 3 Remarks
1 No No Description of the Werk/ Suppiy B Tkantty Methoa & Type j:y:hwr n for Process Tenaer Qoening | Evaluation Award of Award hf " of Contract | (Date/Days) ik
E i Wthorily | (jnit Cost | Total Cost Contract

|
| i2) (3 (4) (5 6) (7 (8) 19) {10} (11 (12) (13 (14) {15 (16} (17 (18} (19)
{
| Planned Dates | 15-Oct-23 | 22-Oct-23 | 22-Oct-23 | 29-Oct-23 | 1-Nov-23 | 1-Nov-23 | 2-Dec-23 2-Dec-23
| o Procurement of Photocopier & Goods
i g 1 Cotodrs Lot 1 RFQ CE 5.00 5.00 Planned Days 9 7 ) 7 3 0 31 48 (1cT)
o
Aclual Dates

Sub-Total= 500 Lac
In words : Five Lac Tk Only.

Total RFQ (Goods) = 5.00 Lac

: R .
Q&W‘” = /WJZ"U’G‘W - wvﬁ 8\;‘( X

Engr. Md. Abdus Samad
Executive Director (Engineering)

Engr. Md. Swakshar Mahmud Engr. S.M. Mahibullah Engr. Mohammad Mosharraf Hossain
Assistant Manager (ICT) Executive Engineer (Attached to CE) & Plant Manager
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Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-2024
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Computers & Peripherals
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 2 500,000 80T
] " il s Estd Cos!(BDT in | Seringo
- rocurement ontract \ , | ) gning of | | 22
DACKE ¥ Lac Tim rige Tenaer ender Anpr t tification >omoletion tal Ty
lackag Eo. Jascription.of the Work / Supsly]  Unit £ ity Mathss & Approving ac) T j.e Cage Af'”e lise Tenade _ Tt. ae Aoproval to| Notfica .o\ the Coi i\c e ‘o: Tota T'*ae o
eNo | ho - for Process Tenger Opening | Evaluatior Award of Award of Cantract | {Date/Days)
yoe Autnorty | Unit Cost | Total Cost Contract
(1 } (2) (3) (4) 19) 6) {7) (B) (%) {10) (11} (i2) {13) (14) £15) (16) (hirs) (18) 19)
planned Dates | 1-Nov-23 | 22-Nov-23 | 13-Dec-23 | 14-Dec-23 | 16-Dec-23 | 14-Jan-24 | 24-Mar-24 | 24-Mar-24
=
LS Procurement of Licensed OTM (e- ) Goods
o3 1 L b Planned Days 0 21 21 1 2 29 70 144
3 Snfiorne ot 1 GP) CE 20.00 20.00 (1CT)
&
Actual Dales

Sub-Tatal = 20.00 Lac
In word : Twenty Lac Tk Only.

Total RFQ (Goods)= 0.00 Lac

.~

. lt&
W P — P
( ;é‘a.ﬂ 76\9 M{:ﬂ aL’ b 7

Engr. Md. Swakshar Mahmud Engr. S.M. Mahibullah Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad

Assistant Manager (ICT) Executive Engineer (Attached to CE) " Chief Engineer (Plant Manager) Executive Director (Engineering)
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR: 2023-2024
BUDGET Head: Building & Civil Infrastructure

Agency : Nerth-West Power Generation Company Limited (NWPGCL)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 3,000,000 B8DT
B et | st ' (BOT in ) g Total Time
Dackage = Convact | Esta Cost (B80T nLac) | Time Code | Aavertise | Tender Tender | Asproval to | Notification | Signing of | Completion of =
N Aption n r] Hls] jn nhity VMOV Datel Rer k
No ey DRt RS sl Type ‘:-w.l,.--g & for Process Tender Onening | Evaluation Award of Award | the Contract Contract e B
* WAy | Unit Cost otal Cost )
(2) {3) 4] (5) {6} (7) (a) gy {10) {11) {(12) {13 (14) (15) {16) (17} (18; (19)
Construction of DM p'ant Lab buildirg 4 a = 2.
e over free space of DM Plant roof, basin Panaed Dates | 14-Aug-23 | 28-Aug-23 | 11-Sep-23 | 18-Sep-23 | 25-Sep-23 | 23-Oct-23 20-Apr-24 20-Apr-24
m for DM waler and service water, steel OTM (e- ’
- 1 - % K il
- structure stair. rcc foundation, electnical i ' | GP) CE 0., e Pianced Days 1 14 14 7 T 28 180 251 Works(Civi)
m and plumbing works etc. and other |
related works Actual Dates
Construction of Steel structure shed Plannedt Dates | 20-Sep-23 | 27-Sep-23 | 4-Oct-23 7-0ct-23 | 10-Oct-23 | 17-Oct-23 15-Jan-24 15-Jan-24
; over free space at west side of Open
'.f 1 yard for dumping chemical drum of DM Lot 1 REQ CE 10.00 10.00 Pl B 4 7 7 3 3 » 90 118 Works(Civil)
= plant, Construction of Dyke Wall in
femporary acid storage tank area etc.
Actual Dates
Sub Total = 30.00 Lac
Inword : Thirty Lac Only.
Total RFQ (works)= 10.00 Lac
r\‘
.
v
apmp_p& & oo
s 2 6‘ ? d‘L‘ L 3 < /
;. Nk LS
Engr. Mohammad Habibur Rahman Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Executive Engineer (Civil) Superintending Engineer (Maintenance) Plant Manager Executive Director (Engineering)
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Ministry / Division

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

FINANCIAL YEAR:
BUDGET Head:

2023-2024

Service Equipment

Agency : North-West Power Generation Company Limited (NWPGCL)
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 10,986,000 BOT
[ Esta Cost (807 n Sign ng of
we | Lot — curement ac) “me Code | Advertise Terder Tender | Approval to | Notification i Compietion o | Total Time Bk
Wo oiy un Qua TSN TH ) e £ o Pl [ i . Pl th i = | Remarks
No ! Ui oase| ToisGom fo- Srocess ender | Opevng | Evauato Awara of Awara Cortract Contrac! (Date/Days)
i 12} 3) 4) 15 (& 8} (@) 10) 1) 112) (13) {14) (15) 116) (171 |18) (19)
_ Panmed Dates | 2-Sep-23 16-Sep-23 7-Oct-23 21-0ct-23 | 28-Oct-23 | 25-Nov-23 24-Mar-24 24-\!3&_24
w ) 3 Goods
@« 1 Ragia! Drill machine Lot Q7M™ (e-GP) CE 3900 3900 Planned Days 0 14 21 14 4 28 120 51 (MVD
4 MD)
©
Actual Dates
& Flannea Dates | 4-Dec-24 25-Dec-24 8-Jan-25 15-Jan-25 | 22-Jan-25 | 12-Feb-25 13-May-25 13-May-25
w Procurement of motor Current Signature Goeds
: ' Analyser ot | 1 |o™™M(eGP) CE 3000 | 300D | pranned Days 0 21 14 7 7 21 40 =0 (EMD)
o
Actual Dates
55 Pianned Dates | 2 Jan 22 28 Feb 22 28 Apr22 | 30 Apr22 | 30 Apr22 | 19 May 22 30 Dec 22 30 Dec 22 Goods (18C)
; oods
ul Portable Testing Equipment fi
@ 1 P ZtMg. ?uP wisaal Lot 1 OTM (e-GP) CE 39 86 39.86 Plannad Days 0 57 59 2 0 19 225 362 Carry
i anned Maintenance Forardad
Actual Dates 2 Jan 22 28 Feb 22 28 Apr22 | 30 Apr22 | 30 Apr22 | 19 May 22

Sub-Total= 108.86 Lac

In word : One Crore Eight Lac Eighty Six Tk Only.

Total RFQ (Goods)= 0.00 Lac

L\&% ‘W el)

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2)

Engr. Ashis Kumar Biswas
Executive Engineer (1&C)

Engr. Md. Golam Faruque
Executive Engineer (EMD)

A

Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)

Page 17

25, 0. 1%

Engr. Md. Rabiul Awal
Superintending Engineer (Maintenance)

&) Ly

Engr. Md. Abdus Samad

Executive Director (Engineering)




Annual Procurement Plan (APP)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023-2024
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Plant and Machinery
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 5,800,000 BDT
] 1 . Estd. Cost (BUT in Signing of .
Puckage | LO% — » . g Procurement el Lac) Time Code | Advertise Tender Tender |Approval to | Notfication § Completion of| Total Time
4% No s iphon of e Work | Supply Unit | Quantity | 08 Tyse 51v|)w:wrv g ~ac b Dot ces Tendar Gnsning Ealiation Awers o5F AR the Cantract (DateDays} Remar<s
Authority Unit Cost | Totai Cost | * c ; : e Contract i
(1) () (3 (4) (8) 8) (7 {8; ] {(10) {11) (12) (13) (14) (15) {16) (1" (18) {18)
Plannea Dates | 3-Jul-23 10-Jul-23 | 10-Ju-23 | 13-Jul-23 | 15-Jul-23 | 15-Jul-23 | 31-Jul-23 | 31-Jul-23
W Supply and Installation of inddor
9 1 e ; L 1 RF MD 18. 1800 Goods (ICT
+ Digital Display » = 00 00 | Planned Days 0 7 0 3 2 0 16 28 (cT)
@
Actual Dates
Planned Dates | 16-Juk-23 6-Aug-23 | 20-Aug-23 | 21-Aug-23 | 23-Aug-23 | 21-Sep-23 30-Nov-23 | 30-Nov-23
™~
ul Procurement of Network Security |
B - ; ] G T
(3':" L System o 1 il Gk 40,00 40.00 | cunneaays 0 21 14 A 2 29 70 137 oty
@
Actual Dates

Sub-Total = 58.00 Lac
In word : Fifty Eight Lac Tk Only.
Total RFQ (Goods)= 18.00 Lac

Q,
v \‘\Pl/ o A7
%@* M@ W &(dg;‘“/”

Engr. Md. Swakshar Mahmud Engr. S.M. Mahibullah Engr. Mohammad Mosharraf Hossain
Assistant Manager (ICT) Executive Engineer (Attached Chief Engineer (Plant Manager)
to CE)
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division
Agency
Procuring Entity Name & Code

Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)
: Plant Manager, Bheramara 410MW Combined Cycle

FINANCIAL YEAR: 2023-2024
BUDGET Head: Environmental expenses

BUDGET:

1,500,000

BDT

=" | e cstd Cost (307 in I } T Sagrmgof | . . L
| Bacxage | ot Spiinakesg) T me Coge | Advertise Tenger Tenger | Aocproval to | Notification L2 Completion of| Totai Time
e s Descriution o the Work | Sapply Unit | Quaniyy | Srocwement Aoproving L SaC) P e i - the ociact Nonteinisy TEMAE
: No il s [ Authority Ui Cost | Toaicast | Tor Firocess Tender Opening Eva ualion Awara of Award Biritaat ontract  |(Date/Days)
[ 2 13 (4] (51 {5 {7y @) (9) {1 (11) (12) (13) (14) (15) (15) {17) 118) (19)
| Plante Dates | 15-0ct-23 25-Oct-23 25-0ct-23 | 28-Oct-23 | 31-Oct-23 | 21-Nov-23 | 21-Dec-23 | 21-Dec-23
|
W } Goods
& 1 Supply of Safety Shoe 1 1 RFQ CE 10.00 | 10.00 | pannedoays 3 10 0 3 3 21 10 58 (EHS)
o
Actual Datey

7259 #3

Sub-Total= 10.00 Lac
Inword : Ten Lac Tk Only.
Total RFQ (Goods)= 10.00 Lac

% | b
25\ OB\W(L’- m‘-’V

Md. Ashrafuzzaman
Deputy Manager (EHS)

Engr. Md. Rabiul Islam
Superintending Engineer
(Operations)
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Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

@—;(S,LNL?’

Engr. Md. Abdus Samad

Executive Director (Engineering)




Annual Procurement Plan (APP)

: Ministry of PEMR / Power Division

Ministry / Division
. North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2023-2024
BUDGET Head: Fumiture & Fixture

Agency
Procuring Entity Name & Code . Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 400,000 8BOD7
] e Esid Cos' /307 in | Signing of
Package | LO! . _ - _ Contrac: Time Coge | Advertise Tenoer Tenaer | Approval to| Notfication Compietion of| Total Time
e N Desciptan of the Work | Sunply unit | ouaniny | e Teoe Appraving Lac) o A : = . g - the S o Remaras
0 hes yoe Authority GritGost | TotalCost | (OrFracRss enger Opening Evaluation Award of Awara Eontraet Contract  [{Date/Days)
} 2) 3) {4) 15 8) (N i8) i@ {10} (11 (12) (13) (14) (15 (16 (7 {18) (19)
Siamed Dates | 19-Nov-23 | 10-Dec-23 | “6-Dec-23 | 19-Dec-23 | 22-Dec-23 | 27-Dec-23 | 20-Jan-24 | 20-Jan-24
u : ; Goods
; Furniture and Fixtures Lot 1 RFQ CE 4.00 4.00 iaa G 0 21 5 3 3 5 24 62 (Admin)
@
Actual Dates

Sub-Total= 4.00 Lac
In word : Four Lac Tk Only.

Total RFQ (Goods)= 4.00 Lac

3
Y
e ﬁl‘
L % L
Quayum Uddin Ahmed Engr. Mohammad Mosharraf Hossain
Manager (HR & Admin) Chief Engineer (Plant Manager)
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Engr. Md. Abdus Samad

Executive Director (Engineering)




