Sirajganj 225 MW Combined Cycle Power Plant (Unit-03)
Annual Procurement Plan

Financial Year: 2023-24 (Amount in Lac TK.)
SINo Budget Head T";’jnfzstge‘ T/:;iloﬁrip PM Office MMD EMD 1&C Operation |  Admin HSE
1 Store Purchase (Local) SPL 1260.00 1258.30 485.00 360.00 413.30
2 |Store Purchase (Foreign) SPF 685.00 685.00 555.00 130.00
3 |Environmental Expanses 53.87 18.58 18.58
4 |Fumiture & Fixture F&F 5.00 5.00 5.00
5  [Rent for Vehicle R&V 26.00 13.00 13.00
6 | Vehicle & Transportation  V&T 140.00 140.00 | 140.00
7 jOffice Equipment_OE 150.00 150.00 150.00 |
Sub Total- 2319.87 2269.88 0.00 1040.00 5 10.00' 543.30 0.00 158.00 18.58
| Total-| 2269.88 [LacTk |
Procurement Method | OTM (e-GP) DPM RFQ (Goods)|RFQ (Service) Total Amount
Total Amount (BDT in Lac)] 1173.3 1005.00 70.00 21.58 2269.88
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Ministry / Division : Ministry of PEMR / Power Division

ANNUAL PROCUREMENT PLAN

Agency : North-West Power Generation Company Limited

Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03)

FINANCIAL YEAR: 2023- 2024

BUDGET Head: Store Purchase (Local)_SPL

BUDGET: 1,260.00 iLakh
. Contract Estd. Cost (Tk. in Lac) . i y 5 L )
package N Lot. | Description of the Work / Unit | Quanti Procurement Approvin Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time Remarks
ackage No. No. Supply Y | Method & Type A‘:::ho ntyg Unit Cost Total Cost Process Tender Opening | Evaluation Award of Award | the Contract | of Contract | (Date/Days)
FY 23-24 FY 24-25
@] @ 3 “@ (6] ® Q) 8) (9.a) (8.6 (10) (1) (12) (13) (14) (15) (16) an (18) (19)
Planned Dates 15-Feb-23 8-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 3-May-23 30-Oct-23 30-Oct-23
NWS3G Procurement of Tools &
(spé;n/;hg_oz-gzz)_ 1 Workshop Itern Ls 1 OTM (e-GP) CE 30.00 30.00 0.00 Planned Days o 21 14 - B 23 180 257
Actual Dates 9-Apr-23 10-Apr-23
. Planned Dates 15-Feb-23 8-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 3-May-23 28-Jan-24 28-Jan-24
NWS3G Procurement of Air Dryer,
(SPL-MMD-08)_ | 1 |N2 Generator and Spares | LS 1 OTM (e-GP) CcE 70.00 70.00 0.00 Planned Days 0 21 14 4 7 28 270 347
FY 22-23 of different acumulators
Actual Dates 9-Apr-23 10-Apr-23
NWS3G Procurement of Spares Planned Dates 15-Feb-24 29-Feb-24 14-Mar-24 21-Mar-24 28-Mar-24 25-Apr-24 25-May-24 25-May-24
{SPL-MMD-12)_ 1 | and Consumables for Air | LS 1 DPM CE 35.00 35.00 0.00 Planned Days 0 14 14 7 7 28 30 100
FY 22-23 Compressor Actual Dates
Planned Dat: 13-Aug-23 -Sep-2 17-Sep-23 24-Sep-23 1-Oct-23 29 -2 235-Jul-24 25-Jul-24
NWS3G Procurement of different . ales RS o it bl Oct-25 -Oer23 i e
(SPL-MMD-01)_ | 1 type Valves and pipe | LS 1 OTM (e-GP) CcE 50.00 50.00 0.00 Planned Days 0 2 14 - 7 s 270 347
FY 23-24 fittings
Actual Dates
NWS3G Pf°°Ufemifl‘t °ffstt?3f es, Planned Dates | i5-Jan24 | 5-Feb-24 19-Feb-24 | 26-Feb24 | 4-Mar-24 1-Apr-24 28-Sep-24 28-Sep-24
(SPL-MMD-02)_ | 1 | Consumables fittings, | o 1 OTM (e-GP) CE 80.00 0.00 80.00 Planned Days o 21 14 7 7 28 180 257
FY 2304 pump, pump spares etc.
for WTP maintenance Actual Dates
NWS3G Procurement of iube ol for] Planned Dates | 15-Jan-24 | 29-Jan-24 12-Feb-24 | 19-Feb-24 | 26-Feb-24 25-Mar-24 24-Apr24 24-Apr-24
{SPL-MMD-03)_ 1 Gas Tunmbine and CT LS 1 DPM CE 15.00 15.00 0.00 Planned Days 0 14 14 7 7 28 30 100
FY 23.24 Gear Box Actual Dates
NWS3G Planned Dates | 10-Sep23 | 24-8ep-23 8-Oct-23 15-0ct23 | 22-0ct23 19-Nov-23 19-Dec-23 19-Dec-23
Procurement of tools and
{SPL-MMD-04)_ 1 LS 1 RFQ CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 28 30 100
FY 23.24 consumables
Actual Dates
NWS3G Procurement of Lube Oil Planned Dates | 10-Mar-24 24-Mar-24 7-Apr-24 14-Apr-24 21-Apr-24 19-May-24 18-Jun-24 18-Jun-24
{SPL-MMD-05)_ 1 for ST and Others LS 1 DPM CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 28 30 100
FY 23-24 {Sinopec) Actual Dates
-
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Procurement of spares Planned Dates | 5-Nov-23 | 19-Nov-23 3-Dec-23 10-Dec-23 17-Dec-23 14-Jan-24 13-Feb-24 13-Feb-24
NWS3G and consumables for
(SPL-MMD-06)_ mobile crane, forkift, fruck| =S RFQ CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 28 30 100
Fyas-24 crane & EOT Actual Dates
NWS3G Procurement of spare Planned Dates | 15-Jan-24 5-Feb-24 19-Feb-24 | 26-Feb-24 4-Mar-24 1-Apr-24 28-Sep-24 28-Sep-24
{SPL-MMD-07)_ plates for CCCW Heat LS OTM (e-GP} CE 20.00 0.00 20.00 Planned Days 0 21 14 7 7 28 180 257
FY 23-24 Exchanger Actual Dates f
Planned Dates | 15-May-24 | 29-May-24 | 12-Jun-24 19-Jun-24 26-Jun-24 24-Jul-24 23-Aug-24 23-Aug-24
NWS3G Procurement of Hydrautlic
(SPL-MMD-08)_ il for Steam T:’ bine | LS DPM CE 45.00 0.00 45.00 Planned Days 0 14 14 7 7 28 30 100
FY23-24 Actual Dates
Procurement of spares Planned Dates | 5-Nov-23 | 19-Nov-23 3-Dec-23 10-Dec-23 17-Dec-23 14-Jan-24 13-Feb-24 13-Feb-24
NWS3G and consumables for EDG
(SPL-MMD-09)_ & Diesel fire Fighting LS RFQ CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 28 30 100
Fy23-24 Pump Actual Dates
NWS3G Procurement of Pumps, Planned Dates | 20-Jul-23 | 10-Aug23 | 24-Aug23 | 31-Aug23 7-Sep-23 5-Oct-23 2-Apr-24 2-Apr-24
Pi d Fittings f
(SPL-MMD-10)_ Rrver water meme” | s OTM (e-GP) CE 65.00 65.00 0.00 | Planned Days o 21 14 7 7 28 130 257
FY 23-24 System Actual Dates
NWS3G Procurement of Acid Planned Dates |  5-Jul-23 26-Jul-23 9-Aug-23 16-Aug-23 | 23-Aug-23 20-Sep-23 18-Mar-24 18-Mar-24
(SPL-MMD-11)_ Dosing System for LS RFQ CE 10.00 10.00 0.00 Planned Days 0 21 4 7 7 28 180 257
FY 23-24 Circulating Water System Actual Dates
NWS3G Pfgcufef_"eht _’ﬂsta?aﬁog Planned Dates | 13-Aug-23 | 3-Sep-23 17-8ep-23 | 24-Sep-23 1-Oct-23 29-Oct-23 26-Apr-24 26-Apr-24
(SPL-MMD-12)_ agn;‘:n"z:f;°::;9;a;;e"r Ls OTM (e-GP) cE 170.00 170.00 0.00 Planned Days 0 21 14 7 7 28 180 257
Fy2s2¢ packing materials Actual Dates
Sub Total 485.00 145.00
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Estd. Cost (Tk. in Lac)
. Contract
Lot. | Description of the Work / . . Procurement . Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time
Package No. No. Supply Unit | Quantity Method & Type AAF::::;\::f Unit Cost Total Cost Process Tender Opening Evaluation Award of Award | the Contract| of Contract | (Date/Days} Remarks
FY 23-24 FY 24-25
[¥) ) 3) “ (5 (G N (8) (.a) (8.b) (10) (1) (12) (13) (14) (18) (18} (17) (18) (19)
Planned Dates 15-Jan-24 5-Feb-24 19-Feb-24 26-Feb-24 4-Mar-24 1-Apr-24 28-Sep-24 28-Sep-24
NWS3G Procurement of Spares for
{SPL-EMD-01)/ 1 | Transformer & Generator | 1S 1 OTM (e-GP) CE 70.00 0.00 70.00 Planned Days 0 21 14 7 7 28 186 257
FY23-24 Protection System
Actual Dates
Planned Dates | 13-Aug-23 3-Sep-23 17-Sep-23 24-Sep-23 1-Oct-23 29-Oct-23 26-Apr-24 26-Apr-24
NWS3G Procurement of Spares for]
{SPL-EMD-02)/ 1 GCB & 230 KV Ls 1 OTM (e-GP) CE 50.00 50.00 0.00 Planned Days 0 21 14 7 7 28 186 257
FY23-24 Switchgear
Actuat Dates
WE3G Planned Dates | 13-Aug-23 3-Sep-23 17-Sep-23 24-Sep-23 1-Oct-23 29-Oct-23 26-Apr-24 26-Apr-24
NWS3
Pi t of S S f
(SPL-EMD-03y | 1 | ocurementof Sparesfor) | 1 OTM (eGP} CE 60.00 60.00 0.00 Planned Days 0 21 14 7 7 28 150 257
GT and ST EOT Crane
FY23-24
Actual Dates
536 Planned Dates 15-Jan-24 5-Feb-24 19-Feb-24 26-Feb-24 4-Mar-24 1-Apr-24 28-Sep-24 28-Sep-24
NW.
P t of fi
(SPL-EMD-0ay | 1 |Procurementof Sparesforf | o 1 OTM (e-GP) CE 50.00 0.00 50.00 | Planned Days 0 21 14 7 7 3 130 257
STG Excitation System
FY23-24
Actual Dates
Planned Dates 10-Dec-23 24-Dec-23 7-Jan-24 14-Jan-24 21-Jan-24 18-Feb-24 19-Mar-24 19-Mar-24
NWS3G Procurement of Tools and
{SPL-EMD-05)/ 1 | Consumable for electrical | LS 1 RFQ CE 10.00 10.00 0.00 Planned Days 0 14 14 7 7 28 30 100
FY23-24 maintenance
Actual Dates
NWS3G Planned Dates | 13-Aug-23 3-Sep-23 17-Sep-23 24-8ep-23 1-Oct-23 29-0ct-23 26-Apr-24 26-Apr-24
Procurement of EDI cells
(SPL-EMD-06)/ 1 and accessories for WTP Lts 1 OTM (e-GP) ED 240.00 240.00 0.00 Planned Days 0 21 14 7 7 28 180 257
FY23-24
Actual Dates
Sub Totat 360.00 120.00
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Estd. Cost (Tk. in Lac)
o "
Lot. | Description of the Work / . " Procurement . Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time
Package No. No. Suppl! Unit | Quantity Method & Type Approw‘ng . Total Cost Process Tender Opening Evaluation Award of Award | the Contract| of Contract Date/Days) Remarks
pply Authority Unit Cost
FY 23-24 | FY24-25
U] 2 (3) ) © ®) @) ® S.a) 9.b} (10 (1 12 (13) (14) (15) (18) 17) (18) (19)
NWS3G Planned Dates 13-Feb-23 8-Mar-23 22-Mar-23 29-Mar-23 5-Apr-23 3-May-23 30-Oct-23 30-Oct-23
Procurement of Hydrautic
(SF:;-IZBZ‘(‘;?)/ 1 system instuments | S 1 OT™ (e-GP) CE 100 100.00 0.00 Planned Days 0 2 14 7 7 28 180 257
Actual Dates 9-Apr-23 10-Mav-23
NWS3G Procurement of Different Planned Dates | 15-Feb-23 | 8-Mar-23 | 22-Mar-23 | 29-Mar-23 | 5-Apr-23 3-May-23 30-Oct-23 30-Oct-23
(ss;yl.-lzsz‘cégz)/ 1 iypes of f;“if' Switchs &| LS 1 OTM (e-GP) CE 25 25.00 0.00 Planned Days o - 1 . - 28 120 737
.~ uators
Actual Dates 9-Apr-23 10-Mav-23
NWS3G P Planned Dates 153-Jun-22 6-Jul-22 20-Jul-22 27-Jul-22 3-Aug-22 31-Aug-22 27-Feb-23 27-Feb-23
rocurement of spares for
(SPL-1&C-04y | Actuators LS 1 OTM (e-GP) CE 83.30 83.30 0.00 Planned Days 0 21 % 7 " 3 150 257
FY21-22
Actual Dates 11-Sep-22 29-Sep-22 13-Oct-22 22~0ct-22 25-Oct-22 22-Nov-22
NWS3G Planned Dates | 25-May-23 15-Jun-23 29-Jun-23 6-Jul-23 13-Jul-23 10-Aug-23 6-Feb-24 6-Feb-24
(SPLI&C-0sy | 1 | Frocurementof Testing & o 1 OTM (e-GP) CE 30 30.00 0.00 Planned Days 0 21 14 7. 7 28 180 257
Fy22.23 Calibration Tools p
‘ Actual Dates
NWS36G Planned Dates | 25-May-23 8-Jun-23 1-Jun-23 18-Jun-23 25-Jun-23 2-3ui-23 27-Feb-24 27-Feb-24
(SPL1aC02)_ | 1 |Procurement of Sparesfor| | o 1 OTM (e-GP) CE 120.00 120,00 0.00 Planned Days 0 14 3 7 7 7 240 278
£Y 22.93 Sampling system
Actual Dates 7-Jun-23
. " Planned Dates 10-Dec-23 20-Dec-23 20-Dec-23 27-Dec-23 3-Jan-24 3-Jan-24 31-Jan-24 31-Jan-24
NWS3 Procurement of General
(SPL-I&C-01)/ 1 | Tools and Consumabtes | LS 1 RFQ CE 5.00 5.00 0.00 Planned Days 0 10 [ 7 7 [ 28 32
FY23-24 for 1&C Maintenarice
Actual Dates
NWS3G Planned Dates 13-Aug-23 3-Sep-23 17-Sep-23 24-8ep-23 1-Oct-23 29-Oct-23 26-Apr-24 26-Apr-24
trul
(SPLAaCO2y | 1 | Prurementof instruments § | o 1 OTM (e-GP) CE 50 50.00 0.00 Planned Days 0 a1 14 7 7 28 180 257
FY23.24 for BOP
Actual Dates
NWS2G Procurement of spares for Planned Dates 15-Jan-24 5-Feb-24 19-Feb-24 | 26-Feb-24 4-Mar-24 ~Apr-24 28-Sep-24 28-Sep-24
{SPL-I&C-03)/ 1 plant O&M (Instruments LS 1 OTM (e-GP) CE 95 0.00 95.00 Planned Days 0 21 14 7 7 28 180 237
FY23-24 and actuators)
Actual Dates
Sub Total 413.30 95.00
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Ministry / Division

: Ministry of PEMR / Power Division

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Store Purchase (Foreign)_SPF
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 685.00 Lakh
Contract Estd. Cost (Tk. in Lac)
ontra y "
Lot. | Description of the Work / B " Procurement _ Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time
3 rk:
Package No No. Supply Unit | - Quantity Method & Type A;:::;Z“ﬂ:yg Unit Cost Total Cost Process Tender Opening Evatuation Award of Award |the Contract| of Contract | (Date/Days) Remarks
FY 23-24 FY 24-25
Q)] @ 3 ) 5) ®) @ ® (8.8) 9.6) (1) (1 (12) (13) (14) (15) (16) (17 (18) (19)
Planned Dates 10-Jul-22 24-Jul-22 21-Aug22 28-Aug-22 4-Sep-22 2-Oct-22 3i-Dec-22 31-Dec-22
NWS3G Procurement of
{SPF-MMD-01)_ 1 | Consumables and Spares| LS 1 DPM CE 240 85.00 0.00 Planned Days 0 14 28 7 7 28 90 174
Y
FY 22-23 For Gas Turbine (HGPY)
Actual Dates 7-Aug-22 29-Sep-22 12-Oct-22 25-0ct-22 27-0ct-22 29-Oct-22
Planned Dates 10-Apr-23 24-Apr-23 1-May-23 8-May-23 15-May-23 12-Jun-23 10-Oct-23 10-Oct-23
NWS3G Procurement of GT Air Ll Lt i e i i Ot 23 b
(SPF-MMD-02)_ 1 intake Filter (Coalescer LS 1 DPM ED 230.00 230.00 0.00 Planned Days 0 14 7 7 7 28 120 183
FY 22-23 and Fine Filter)
Actual Dates
WSS Planned Dates | 10-Apr-23 | 24-Apr-23 1-May-23 8-May-23 15-May-23 12-Jun-23 10-0ct-23 10-Oct-23
Procurement of GT Air
(SPF-MMD-03)_ 1 Intake Filter (Pre-Filter) LS 1 DPM SE 80.00 80.00 0.00 Planned Days 0 14 7 7 7 28 120 183
FY 22-23
Actual Dates
NWSSG Procurement of spare Planned Dates 10-Aug-23 24-Awg-23 31-Aug-23 7-Sep-23 14-Sep-23 12-Oct-23 S-Apr-24 9-Apr-24
- y parts for Feed Water N
{SPF-MMD-01)_ 1 Pumps and Recirculation LS 1 DPM SE 90 90.00 0.00 Ptanned Days 0 14 7 7 7 28 180 243
FY 23-24
Pumps Actual Dates
NWS3G Planned Dates | 10-Aug-23 24-Aug-23 31-Aug-23 7-Sep-23 14-Sep-23 12-0c1-23 9-Apr-24 9-Apr-24
Procurement of spare
(SPF-MMD-02)_ 1 parts for CEP and GWP LS 1 DPM SE 70 70.00 0.00 Planned Days 0 14 7 7 7 28 180 243
FY 23-24
Actual Dates
Sub Total 555.00 0.00
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Estd. Cost {Tk. in Lac)
Contract . . . . — . .
Lot. | Description of the Work / . . Procurement N Total Cost Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time
Package No. No. Supply Unit | Quantity Method & Type ﬁ\pu‘::\z‘:‘i:f Unit Cost Process Tender Opening Evaluation Award of Award | the Contract| of Contract | (Date/Days) Remarks
FY 23-24 FY 24-25
(n @ [(©)] “ S} 6) N ® (9.a) (8.p) (10) (11 (12 (13) (14) (15) (18) a7 (18) (19)
Planned Dates 10-Jun-23 24-Jun-23 22-Jul-23 29-3ul-23 5-Aug-23 2-Sep-23 29-Apr-24 29-Apr-24
NWS3G Procurement of
(SPF-I&C-01)_ 1 | instruments for Vibration | LS 1 DPM SE 25.00 25.00 0.00 Planned Days [ 14 28 7 7 28 240 324
FY 22-23 System of GT
i Actual Dates
Planned Dates 10-Jun-23 24-Jun-23 22-Jul-23 29-Jul-23 5-Aug-23 2-Sep-23 30-Mar-24 30-Mar-24
NWS3G Procurement of
(SPF-1&C-02)_ | 1 { Instruments for Vibration | LS 1 DPM SE 25.00 25.00 0.00 Planned Days o 14 28 7 4 28 210 294
FY 22-23 System of GTG
Actual Dates
Planned Dates 27-Aug-23 10-Sep-23 8-Oct-23 15-Oct-23 22-Oct-23 19-Nov-23 16-Jun-24 16-Jun-24
NWS3G Procurement of Spares for
(SPF-I&C01)_ | 1 Control Valves and LS 1 DPM SE 80.00 80.00 .00 Planned Days 0 14 28 N 5 18 210 204
FY 23-24 Accessories
Actual Dates
Sub Total 130.00 0.00
ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division ) . FINANCIAL YEAR: 2023- 2024
Agency :"North-West Power Generation Company Limited BUDGET Head: Environmental Expanses
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP {Unit-03) BUDGET: 53.87 Lakh
Estd. Cost {Tk. in Lac)
Package No. Lot. | Description of the Work / Unit | Quantity Procurement ACor:torva;t i T Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion | Total Time Remarks
ge No- No. Supply Method & Type pproving : otal Cost Process Tender Opening | Evaluation Award of Award | the Contract | of Contract | (Date/Days) ©
Authority Unit Cost
| FY23-24 | FY23.24
O] | @ 3 4 ] [©)] ] ® (8.3) (9.b) (10) (1) (12} (13) (14) (15) (16) (17) (18) (19)
i Planned Dates 3-May-23 13-May-23 13-May-23 206-May-23 27-May-23 27-May-23 26-Jun-23 26-Jun-23
NWS3G Procurement of PPE's and - - -
(HSE-01)_ 1 . Ls 1 RFQ CE 10.00 10.00 0.00 Planned Days 0 10 [ 7 7 0 30 54
Safety Equipments
FY 22-23
Actual Dates
Pl Dat -Aug-22 | 24-Aug22 | 24-Aug22 | 3liAve2 g Sep-22 5 -Oct-22
NWS3G Environmental and Social anned Dates 14-Aug 4-Aug-2 4-Aug-2. 31-Aug 7-Sep-22 7-Sep-2 7-Oct-22 7-Oct-2
{HSE-02)_ 1 Monitoring in Operation Ls 1 RFQ CEO 24.51 8.58 8.58 Planned Days 0 10 ] 7 7 0 30 34
FY 22.23 phase
Actual Dates 14-Aug-22 24-Aug-22 24-Aug-22 1-Sep-22 1-Sep-22 1-Sep-22
Sub Total 18.58
X M '//‘%ﬁ/- < ~
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Ministry / Division : Ministry of PEMR / Power Division

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023 - 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Fumiture & Fixture_F&F
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 5.00 Lakh
Contract Estd. Cost (Tk. in Lac)
ontra . . L. .
Lot. {Description of the Work / . - Procurement N Time Code for { Advertise Tender Tender | Approvalto} Notification | Signing of | Completion | Total Time
. Ri rk:
Package No No. Supply Unit | Quantity Method & Type ?ui;i‘:tyng Unit Cost Total Cost Process Tender Opening | Evaluation Award of Award | the Contract | of Contract | (Date/Days) emarks
FY 23-24 FY 24-25
O] @ 3) @ (&) © ] ® (8.a) (9.b) (10) (1) (12 (13) (14} 15 (18) (17 (18) (19)
NWS3G Planned Dates | 20-Aug-24 30-Aug-24 30-Aug-24 6-Sep-24 13-Sep-24 13-Sep-24 13-Oct-24 13-Oct-24
{F&F-Admin-01)_ 1 Furniture LS 1 RFQ SE 5.00 5.00 0.00 Planned Days 0 10 0 7 7 0 30 54
FY 22-23
Actual Dates
Sub Total 5.00 0.00
- ANNUAL PROCUREMENT PLAN
Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
: North-West Power Generation Company Limited BUDGET Head: Rent for Vehicle_R&V
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03) BUDGET: 26.00 Lakh
Contract Estd. Cost (Tk. in Lac)
ontrac
Lot. |Description of the Work / . . Procurement . Time Code for | Advertise Tender Tender Approval te | Notification | Signing of | Compietion | Total Time
Package No. No. Supply Unit | Quantity Method & Type AAZ‘Z:IOO\CW"Q Unit Cost Totat Cost Process Tender Opening | Evaluation Award of Award |the Contract| of Contract | (Date/Days) Remarks
FY 22-23 FY 23-24
O] 2 3) 4 (5) ©) ] ) (9.3} (8.b) (10} 1 12) (13) (14) (19) (18) (N (18) (19)
NWS3G Regta‘ of MinibUSffOf Planned Dates | 20-Dec-22 | 30-Dec-22 | 30-Dec-22 | 6-Jan-23 10-Jan-23 10-Jan-23 3i-Jan-23 31-Jan-23
; onveyance o
(R&\g\grzngon_ T | Empioyees of Sirajganj | S 1 RFQ MD 26.00 13.00 1300 [ Pranned Days o 0 s 7 4 0 7 - Q2
Power Station ActualDates | 14-Jan-23 | 19Jan23 | 19dan23 | 2idan23 | 21-Jan23 26-Jan-23
Sub Total 13.00 13.00
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Ministry / Division : Ministry of PEMR / Power Division

Agency : North-West Power Generation Company Limited

Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP (Unit-03)

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2023- 2024

BUDGET Head: Vehicle & Transportation_ V&T

BUDGET: 140.00 lLakh
Estd. Cost (Tk. in Lac)
Contract . . . . "
Lot. | Description of the Work / . 5 Procurement . Time Code for | Advertise Tender Tender Approval to | Notification | Signing of | Completion { Total Time
Package No. Unit | Quanti Approvin: Total Cost - . Remarks
cxage No. Supply ty Method & Type Apuihorit: Unit Cost Process Tender Opening Evaluation Award of Award 1} the Contract| of Contract | (Date/Days)
FY 23-24 FY 24-25
(1) @) @ @ (&) ® ] ® ®.a) (9.0} (10) (11) (12) (13) (14) (15) (18) (17 (18) (19)
Pianned Dates 13-Aug-23 3-8ep-23 17-Sep-23 24-Sep-23 1-Oct-23 29-Oct-23 27-Mar-24 27-Mar-24
NWS3G
{(V&T-Admin-01)_ 1 Procurement of Vehicle LS 1 DPM MD 140.00 140.00 0.00 Planned Days 0 21 14 7 7 28 150 227
FY 23-24 .
Actual Dates
Sub Totat 140.00 0.00
Ministry / Division : Ministry .of PEMR / Power Division FINANCIAL YEAR: 2023- 2024
Agency : North-West Power Generation Company Limited BUDGET Head: Office Equipment OE
Procuring Entity Name & Code : Plant Manager, Sirajganj 225 MW CCPP {Unit-03) BUDGET: 150.00 Lakh
Estd. Cost (Tk. in Lac)
. Contract
Lot. |Description of the Work / 5 . Procurement N Time Code for | Advertise Tender Tender Approvalto | Notification | Signing of Completion Total Time
P No. t
ackage No Ne Supply Unit | Quantity Method & Type /:\;:;;:;\:wng Unit Cost Total Cost Process Tender Opening | Evaluation Award of Award | the Contract| of Contract | (Date/Days) Remarks
FY 23-24 FY 24-25
Q)] @) ®) ) 5 6) €] (8) (.3 (9.b) (10) 1 (12) (13) (14) (15} (18) an (18) (19)
Planned Dates 13-Aug-23 3-Sep-23 17-Sep-23 24-Sep-23 1-Oct-23 29-Oct-23 27-Mar-24 27-Mar-24
NWS3G Procurement of Solar
(OE-EMD-01)_ 1 Panel, inverter and LS 1 OTM (e-GP) SE 150.00 150.00 0.00 Planned Days 0 21 14 7 7 28 150 227
FY 23-24 Accessories
Actual Dates
Sub Total 150.00 0.00
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