

ANNUAL PROCUREMENT PLAN: FY 2019-20 (Source of Fund: NWPGCL)

Ministry/Division :-
Agency :-
Procuring Entity Name & Code :-
Project/ Programmer Name & Code :-

Ministry of PEMR/Power Division
North-West Power Generation Company Limited
Project Director, Sirajganj 225 MW CCPP Combined Cycle Power Plant (Dual Fuel-3rd Unit) Project
Sirajganj 225 MW CCPP Combined Cycle Power Plant (Dual Fuel-3rd Unit) Project

FY: 2019-20
Budget: Revenue


(Figures in lac taka)


Package No.	Description of Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Purchase Order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-1	01 Printer	Nos	1	RFQ	PD	NWPGCL	0.40	Planned Dates	19-Aug-19	27-Aug-19	27-Aug-19	28-Aug-19	28-Aug-19	28-Aug-19		29-Aug-19
								Planned Days	1	8	0	1	0	0	10	11
								Actual Dates								
GD-2	02 Scanner	Lot	2	RFQ	PD	NWPGCL	0.30	Planned Dates	19-Aug-19	27-Aug-19	27-Aug-19	28-Aug-19	28-Aug-19	28-Aug-19		29-Aug-19
								Planned Days	1	8	0	1	0	0	10	11
								Actual Dates								
GD-3	03 Laptop	Lot	3	RFQ	ED	NWPGCL	2.17	Planned Dates	19-Aug-19	27-Aug-19	27-Aug-19	28-Aug-19	28-Aug-19	28-Aug-19		29-Aug-19
								Planned Days	1	8	0	1	0	0	10	11
								Actual Dates								
Sub-Total							2.87									

(Figures in lac taka)

Item	Total	NWPGCL
Goods	2.87	2.87
Works		
Services		
Total Cost	2.87	2.87


30.06.19
Md. Kamruzzaman
Assistant Engineer
Sirajganj 225 MW CCPP
(Dual Fuel-3rd Unit), NWPGCL, Dhaka


30-06-19
Engr. Abdullah Al Quraishi
Project Director
Sirajganj 225 MW CCPP
(Dual Fuel-3rd Unit), NWPGCL, Dhaka


30.06.19
আবু আহমেদ আখতার হোসেন
নির্বাহী পরিচালক (পিএজি)
নর্থ-ওয়েস্ট পাওয়ার জেনারেশন কোং লিমিটেড
কর্পোরেট অফিস, ঢাকা।