





**Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj 225 MW CCPP (U-02))**  
**Revised Annual Procurement Plan (RAPP)**  
**FY 2022-23**


Sl. No.	Budget Head	Budget Amount	RAPP Amount	Budget savings for later usage
1	Repair Maintenance-Except LTSA	906,000	906,000	-
	<b>Total-</b>	<b>906,000</b>	<b>906,000</b>	<b>-</b>


  
21.06.23  
**Assistant Engineer (Solar)**

  
22.06.23  
**Deputy Manager (A & F)**

  
22/06/23  
**Executive Engineer (EMD)**

  
22.06.2023  
**Superintending Engineer**

  
22/06/2023  
**Chief Engineer**

  
22/06/2023  
**Executive Director (Engineering)**



**Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj 225 MW CCPP (U-02))**

**Revised Annual Procurement Plan (RAPP)**

**FY 2022-23**

Sl No	Budget Head	Actual RAPP FY 2022-23	Method of Procurement FY 2022-23			
			DPM	OTM	RFQ	Total Amount
		A	B	C	D	E
1	Repair Maintenance-Except LTSA	9.06	-		9.06	9.06
	Total-	9.06	-	-	9.06	9.06

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*



Revised Annual Procurement Plan (RAPP)

Ministry / Division  
Agency  
Procuring Entity Name & Code

: Ministry of PEMR / Power Division  
: North-West Power Generation Company Limited  
Sirajganj 7.6 MWp Grid Connected Solar Photovoltaic Power Plant (Attac. Sirajganj 225 MW CCPP (U-02))

FINANCIAL YEAR: 2022-23  
BUDGET Head: Repair & Maintenance - Except LTSA  
BUDGET: 906,000 Tk.

Package No.	Lot No.	Description of the Work / Supply	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Estid. Cost (Tk. in Lac)		Expenditure in FY 2022-23 (Tk. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	Unit Cost	Total Cost	(10a)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
NW S(R & M )-1		Labour Service for Panel Cleaning works	Lot	1	RFQ	CE	9.06	9.06	9.06	Planned Dates	10-Jul-22	17-Jul-22	21-Jul-22	24-Jul-22	28-Jul-22	01-Aug-22	29-Jun-23		I-22.04
										Planned Days	0	7	4	3	4	4	332	354	
										Actual Dates	02-Aug-22	10-Aug-22	10-Aug-22	10-Aug-22	10-Aug-22	23-Aug-22			

In word : Taka Nine Lac Six Thousand Only.

*[Handwritten signatures and initials]*