

ANNUAL PROCUREMENT PLAN (SERVICES)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Power Division
 Agency : North-West Power Generation Company Limited
 Procuring Entity Name & Code : Project Director, Long Term Service Agreement for Bheramara Combined Cycle Power Plant
 Project Name : Long Term Service Agreement for Bheramara Combined Cycle Power Plant
 Fiscal Year: 2022-23

Budget: Development


(In Lakh Taka)

Package No.	Description of Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13
SD-1	Fixed Fee (remote Monitoring System) including IT & VAT	L.S.	1 (one)	OTM (ICB)	NWPGL Board	JICA, GOB & NWPGL	989.00	Planned Dates	December, 2012	June, 2013	August, 2018	June, 2025
								Planned Days				82 Months
								Actual Dates				
SD-2	Event Fee for Major Inspection IT & VAT	L.S.	1 (one)	OTM (ICB)	NWPGL Board	JICA, GOB & NWPGL	22,211.00	Planned Dates	December, 2012	June, 2013	August, 2018	Dec, 2021
								Planned Days				22 Months
								Actual Dates				
Total							23,200.00					


Prepared by


(Md. Istakimul Haq)
 Sub-Divisional Engineer
 Long Term Service Agreement for Bheramara
 Combined Cycle Power Plant


Checked by


(Mohammad Ahsanul Habib)
 Manager (A&F)
 Long Term Service Agreement for Bheramara Combined Cycle Power
 Plant

Recommended by


(Engr. Md. Saiful Islam)
 Project Director
 Long Term Service Agreement for Bheramara
 Combined Cycle Power Plant

Approved by


(Engr. Md. Abdus Samad)
 Executive Director (P&D)
 (Additional Charge)