


ANNUAL PROCUREMENT PLAN (SERVICES)


Ministry/Division :
 Agency :
 Procuring Entity Name & Code :
 Project Name :
 Fiscal Year :


Ministry of Power, Energy and Mineral Resources/Power Division
 North-West Power Generation Company Limited
 Project Director, Long Term Service Agreement for Bheramara Combined Cycle Power Plant
 Long Term Service Agreement for Bheramara Combined Cycle Power Plant
 2020-21


Budget: Development

Package No.	Description of Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process			Issue RFP	Signing of Contract	Time for Completion of Contract
								Advertise EOI	Planned Dates	Actual Dates			
1		3	4	5	6	7	8	9	10	11	17	19	
SD-1	Fixed Fee (remote Monitoring System) including IT & VAT	L.S.	1 (one)	OTM (ICB)	NWPGCL Board	JICA, GOB & NWPGCL	988.00		December, 2012	June, 2013	August, 2018	June, 2025 82 Months	
SD-2	Event Fee for 2nd CI including IT & VAT	L.S.	1 (one)	OTM (ICB)	NWPGCL Board	JICA, GOB & NWPGCL	1,012.00		December, 2012	June, 2013	August, 2018	June, 2021 22 Months	
Total							2,000.00						

Prepared by

 (Md. Istakimul Huq)
 Sub-Divisional Engineer
 Long Term Service Agreement for Bheramara Combined Cycle Power Plant

Checked by

 (Mohammad Ahsanul Habib)
 Manager (A&F)
 Long Term Service Agreement for Bheramara Combined Cycle Power Plant

Recommended by

 (Engr. Md. Saiful Islam)
 Project Director
 Long Term Service Agreement for Bheramara

Approved by

 (Engr. Abu Ahmed Akhtar Hossain)
 Executive Director (P&D)
 North-West Power Generation Co. Ltd.