Bhe”ramara 410MW Combined C.ycl;z Power Plant
Second Revised Annual Procurement Plan (RAPP-2)
FY: 2022-2023

1

l SINo Budget Head BYRG AR D SI No | ' Budget Head ARE Femsi

i BDT _ | [ BDT

| 1 Stock and Stores - Spares (Local) i 99,028,658 1 Stock and Stores - Spares (Local) 74,585,021

' 2 |Stock and Stores - Spares (Foreign) ? 254,157,821 2 Stock and Stores - Spares (Foreign) 234,651,574

I3 Stock - Chemical (Local) 36,390,309 3 Stock - Chemical (Local) 31,006,746
4 Repair Maintenance-Except LTSA 41,750,713 4 Repair Maintenance-Except LTSA 21,336,891
5 |Expert Fee (Foreign) 6,835,000 5 Expert Fee (Foreign) 890,000
6 |Stationary & Printing Expenses 1,400,000 6 Stationary & Printing Expenses 949,394
7 |Testing Fees 2,500,000 7 Testing Fees 810,750
8 |Uniforms & Liveries 1,100,000 8 Uniforms & Liveries 0
9 [Vehicles and transportation 0 9 Vehicles and transportation 0
10 |Repair Maintenance-Civil 3,600,000 10 |Repair Maintenance-Civil 3,418,500
11 |Office Equipment 700,000 1 Office Equipment 0
12 |Computers & Peripherals 1,000,000 12 |Computers & Peripherals 0
13 |Building & Civil Infrastructure 900,000 13  |Building & Civil Infrastructure 892,700
14 |Service Equipment 0 14 |Service Equipment 0
15 |Plant and Machinery 11,385,000 15 |Plant and Machinery 11,385,000
16 |Environmental expenses 1,200,000 16 |Environmental expenses 941,800
17 |Furniture & Fixture 500,000 | 17 |Furniture & Fixture 199,000

Total= 462,447,501 Total= 381,067,376
p— Fourty Six C‘rore Twenty Four Lakh Fourty Seven T T—— Thirty Eight Crore T.en Lakh Sixty Seven Thousand Three
S22+ Thousand Five Hundred One Tk Only. ————=* Hundred Seventy Six Tk Only.
o, 2 SRR
Z54/e el 250023 X
Engr.Md. Al-Amin Rajib Engr. Md. Rabiul Islam Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain
Sub-Divisional Engineer Superintending Engineer Superintending Engineer Chief Engineer (Plant Manager)
(Maintenance) (Operations) (Maintenance)

Engr. Md. Abdus Samad
Executive Director (Engineering)




Plan for RFQ Method

| J

Sl No Budget Head e li-\nml:‘l.;n;:)GToods) E[ SI No Budget Head e Amouir:]t S;V:;.:;T& b L

1 Stock and Stores - Spares (Local) 35.59 1 Stock and Stores - Spares (Local) 0.00 _4i
2 Stock and Stores - Spares (Foreign) 0.00 2 Stock and Stores - Spares (Foreign) 0.00
3 Stock - Chemical (Local) 0.00 3 Stock - Chemical (Local) 0.00
4 Repair Maintenance-Except LTSA 0.00 4 Repair Maintenance-Except LTSA 6.27
5 Expert Fee (Foreign) 0.00 5 Expert Fee (Foreign) 0.00
6 Stationary & Printing Expenses 9.49 6 Stationary & Printing Expensces 0.00
 f Testing Fees 0.00 T Testing Fees 1.15
8 Uniforms & Liveries 0.00 8 Uniforms & Liveries 0.00
9 Vehieles and transportation 0.00 9 Vehicles and transportation 0.00
10 Repair Maintenance-Civil 0.00 10 Repair Maintenance-Civil 18.00
p i) Office Equipment 0.00 11 Office Equipment 0.00
12 Computers & Peripherals 0.00 12 Computers & Peripherals 0.00
13 Building & Civil Infrastructure 0.00 13 Building & Civil Infrastructure 8.93
14 Service Equipment 0.00 14 Service Equipment 0.00
15 Plant and Machinery 0.00 15 Plant and Machinery 0.00
16 Environmental expenses 9.42 16 Environmental expenses 0.00
kI Furniture & Fixture 1.99 17 Furniture & Fixture 0.00

Total= 47.07 Total= 34.34

In Word : Fourty Seven Lakh Seven Thousand Tk Only.

Hhatoc/ s

%ﬁqwzﬁg

Engr.Md. Al-Amin Rajib
Sub-Divisional Engineer
(Maintenance)

Engr. Md. Rabiul Islam
Superintending Engineer
(Operations)

In Word : Thirty four Lakh Thirty Four Thousand Tk Onlv.

256013

Engr. Md. Rabiul Awal
Superintending Engineer
(Maintenance)

"
X

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

@\ /‘rvg.,,,.v')

Engr. Md. Abdus Samad
Executive Director (Engineering)




Annual 2nd Revised Procurement Plan (2nd RAPP) : 2022-23
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Ministry / Division
Agency
Procuring Entity Name & Code

Second Revised Annual Procurement Pilan (RAPP-2)

: Ministry of PEMR / Power Division

. North-West Power Generation Company Limited (NWPGCL)

: Plant Manager, Bheramara 410MW Combined Cycle Power

FINANCIAL YEAR:
BUDGET Head

Stock and Stores

BUDGET. 99,028,658

B

Spares (Local)

| a [ Procuren| SN %' Estd Cost (BT i Lac) | i I . [ E
Approvi - |
Packag| Lot | T ey | Quantit ent _ Time Cooe Adverise | Tender | Tender Approval 1o ompletion of S |
eNo | No Descripuon of ine Work { Supply Lt ¥ m-rrr'on & Au;ngu'u Unit Cost Total Cost for Process Tender | Opening Evaluation Awara Conteact Rematks }
e
yp : |
i 12} (k] ) i5) i5) (& (L] i 1G; (R 44] (12 113} (14) 15) 1€ 1T 8 119
- Fannes Daves | 15-Dec-22 22-Dec-22 22-0ec-22 24-Dec-22 24-Dec-22 24-Dec-22 238023
e Wooden Lumber, Timber, oo
% 1 Plywoot and Other Lot 1 RFQ CE 700 700 annea Ons 0 7 0 2 0 o 30 ,‘."fﬁ,f
P f fi D)
& Consumables for M atcaiCems | 28-Dec22 | 2.Jan-23 2-Jan-23 2-Jan-23 7.Jan-23 f-Jan-23 10.Jan-23
o Funned Dates | 25.0c1:22 | 24-Nov-22 14-Dec:22 | 21-Dec-22 | 28-Dec.22 25-Jan-23 25-Apr-23
5 | Probe and Toois for ! | 1+ | mra | cE 1465 tags | Pemeaom o £l Y ? 7 % %0 182 e
3 somone | 24.06022 | 1Nov-22 1Nov-22 | 1-Now-22 |  6-Nov.22 GeNov-22 18-Dac.22
o Abrasive Materials and Panres Dates | 5-Dec-22 12-Dec-22 12-Dec-22 13-Dec-22 13-Dec.22 13-Dec-22 12-Jan-23
Consumables for ST Rotor Planvieg Dys 0 7 0 1 a 0 30 Gonds
1 1 RF )
§ Honing in Ml and Dasiccant for s g . 83 878 - (MMO)
i Dryer Achan Dates 15-Dec-22 22-Dec-22 22.Dec.22 22-Dec-22 27-Dec-22 27.Dec.22 15-Jan-23
v , 5 iannea Dates | 22-Aug21 | 12-Sep-21 26-Sep-21 3.0ct-21 10-0ct-21 31-0¢1-21 8-Feb-22 8-Feb-22 Gisds
§ | 1 |SwewO iy ol e o (T ue | e 29948 | Farres bon o P T 7 i 2 100 o] MD) Carry
i AcaOwes | 25-Sep-21 | 13-Jan22 | 24-Jan-22 | 24-Jan-22 | 27.Jan-22 o Feb22 15.Nov.22 | 15.Nov.22 | | onwarded
w ) Piaoned Dates | 27-Mar.22 6-Apr-22 $1-Apr22 16-Apr-22 21-Apr-22 26-Apr-22 26-May-22 26-May-22 Gouds
5 i Raw Materials for Fabrication of Lok 1 OTM™ (e- CE 54.80 54 80 Pranned Deys 0 10 5 5 5 5 30 60 (MMD) Carry
Mandatory Tools for Mi GP) Eorwarded
% At Datos 5-May-22 16-May-22 18-May-22 18-May-22 4-Jun-22 18- Jun-22 2-Aug-22
w Planned Dates 27-Apr-22 7-May-22 12-May-22 17-May-22 22-May-22 28-May-22 27-Jun-22 27-Jun-22 Good
k } 0ods
% 1 Consummables for MI Lot | 1 °2’;)‘°‘ ce 2819 2818 Prarvad Do o 10 5 5 5 6 %0 &1 |(MMD)Cany
F i
o Actum Dates 14-Jun-22 12-Jui-22 17-Jul-22 18-Jul-22 18-Jul-22 24-Jul-22 22.0ct-22 22-Oct-22
~ Measuring Instruments, Smart —_— Pianned Dates | 15 Jun 21 8 Jul 21 20 Jul 21 27 Jul 21 3 Aug 21 24 Aug 21 15 Jul 22 15 Jul 22 Goods
@ 1 |Postioner, SOVs, pneumatic and| Lot 1 GP) CE 64.00 64.00 Planned Days 0 22 73 7 7 21 100 230 (1&C)-carry
% control valves spares AcusiDwes | 6-Oct-21 | 28.0ct.21 9-Jan-22 2a-Jan-22 | 24-Jan-22 20-Feb-22 3-Nov-22 3.Nov-22 | forwarded
= Planned Dates 20 Jul 21 19 Aug 21 2Sep 21 9 Sep 21 16 Sep 21 71021 30 Aug 22 30 Aug 22 Goods
z Procurement of Spares and OTM (e- 2
f 1 1 4 1 Pianied Dyn 0 30 14 7 T 21 150 229
2 cansumables for SWAS o) opy | CE 2241 224 (:&C)-r.an-y
@ ActiDues | 2Jan22 | 28Feb22 31 Mar 22 9 Apr 22 9 Apr22 30 Apr 22 forwarded
® Plannea Datos | 20 Aug 21 19 Sep 21 30ct 21 10 Oct 21 17 Qct 21 7 Nov 21 30 Aug 22 30 Aug 22 Goods
consumabies f ™
5 | « | Seares “““CE e e | g Gp‘* CE 3245 3245 | Puscsan 0 30 14 7 7 21 150 220 | (1&C)-camy
P ! farwarded
Actusi Dt 2Jan 22 24 Fep 22 23 Mar 22 9 Apr 22 9 Apr22 28 Apr 22 20 Aug 22 20 Aug 22
=4 Punses Dates | 15 Nov 22 25 Nov 22 25Nov 22 2Dec22 9 Dec 22 23 Dec 22 1Feb 23 1Feb 23
. 18C Spares & Consumables for o Goods
' 1 Planned D 0 10 0 7 7 14 40 8
§ WTP, FF, etc System L PR e 488 489 il ! (I1&C)
@ AcusiOwes | 27 Apr23 | 10May23 10 May 23 14 May 23 14 May 23 14 May 23
= Franned Datas 2-061-22 23-Qct-22 6-Nov-22 13-Nov-22 18-Nov-22 3.0ec-22 12-Jan-23 12-Jan-23
= Procurement of Essential items OTM (e- Goods
o Planned Days 0 21 14 7 6 14 40 102
g | ! for Major Inspection ) | = | ' | ep) | CF 19009 1000 (EMD)
g Actust Dates 2:001-22 20-Oct-22 31-Oct-22 1-Nov-23 1-Nov-23 21:Nov-23 26-Dec-22

rrx



Procurem i::"n# Estd. Cost (BOT in Lac)
rovi " A
Packag| Lot Quantit anl Time Code Advertise Tender Tender Approval to | Notification of | Signing of the | Completion of | Total Time
eNo | No Daspllon S G Wi Supply e y Method & Au:r?o sl Unit Cost Total Cost for Process Tender Opening Evaluation Award Award Contract Centract (Date/Days) Remarks
Type v
Y
(&) (2) [&]] 14) 15) (8 (7 i8) (8) 110y (1) (12) 13y {14) (15) (16} (7 (18) 119
o~ Pianned Dates 10-Feb-22 3-Mar-22 17-Mar-22 24-Mar-22 30-Mar-22 13-Apr-22 16-Aug-22 16-Aug-22 Goods i
2 Procurement of Special and OTM (e- Plarad Days 0 2 14 T 8 14 125 187 (EMD)-
9 | General Too's for Mi = B g e i : : carry
% Actusl Duies 27-Apr-22 5-Jun-22 9-Jun-22 42-Jun-22 12-Jun-22 28-Jun-22 13-Dec-22 forwarded
& Panoed Dotes. | 10-Feb-22 3-Mar-22 17-Mar-22 24-Mar-22 31-Mar-22 14-Apr-22 10-Aug-22 10-Aug-22 Goods
K Procurement of GT Main Lube OTM (e- Plarriad Durs 2 LAl 14 7 7 14 118 8 (EMD)-
&
& 1 il Mator Lot 1 GP) CE 20.90 2090 carry
g Astual Dates 5-Apr-22 24-Apr-22 2-Fedb-23 23-May-23 23-May-23 19-Jun-22 25-Sep-22 forwarded
- Pannes Dutes | 23-Fed-22 | 16.mar22 31-Mar-22 7-Apr22 13-Apr-22 27-Apr-22 15-Aug-22 15.-Aug-22 | Goods
g Procurement of PVC and other OTM (- 816 Parnea Oays 0 21 15 7 8 14 110 173 (EMD)- g
o ; flexible cables for LV system kot . GP) CE 8.6 carry
5 Actuat Dtes | 23-May-22 19-Jun-22 30-Jun-22 14-Juk-22 14-Jul-22 7-Aug-22 3-Sep-22 forwarded
w Piarned Cates 29-Apr-21 20-May-21 3-Jun-21 10-Jun-21 18-Jun-21 30-Jun-21 28-Oct-21 28-Oct-21 Goods
g I Procurement of electrical items OTM (e- Prarviad Dars 0 21 14 7 [3 14 120 182 (EMD)-
& of GT control package and Lot 1 aP) CE 5660 56 60 canry
z associated systems AcatDer | 14-Jun-21 | 3-Aug-21 12-5ep-21 | 7-Now21 7-Nov-21 5-Dec-21 forwarded
o Pranned Dutes 4-Nov-20 25-Nov-20 9-Dec-20 16-Dec-20 23-Dec-20 13-Jan-21 24-Mar-21 24-Mar-21 Goods
5 Procurement of Electrical OTM (e- Planncd Days 0 21 14 7 7 21 70 140 (EMD)-
a 1
- spioresof SOE (£ S om | CE 3102 e city
z s Owes | 19-Apr21 | 6May-21 25-Aug21 | 20-Aug21 | 28-Aug-2! 11.5ep-21 ferwanded
Planned Oates | 30-Mar-21 20-Apr-21 4-May-21 11-May-21 18-May-2! 1-Jun-21 30-Aug-21 30-Aug-21 Goois
~
& Procurement of Electnical OTM (e- (EMD)-
a
& 1 Spares of Fire Fighting System Lot 1 GP) CE 1820 18.20 Planncd Days 0 21 14 7 7 14 90 153 cany
& forwarded
Actual Dates 30-Mar-21 22-Apr-21 16-May-21 2-Nav-21 2-Nov-2! 26-Jun-21

g

Sub Total:  745.850 Lac

InWord : Seven Crore Fourty Five Lac Eighty Five Thousand Tk Only.

Total RFQ (Goods) = 35.59

%
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N

2

Lac

%3

Engr. Rakib Hasan

Deputy Manager (Chemical)

Engr. Pijush Bhattacharjee
Executive Ergineer (MMD-1&2)

25 415

Engr. Md. Rabiul Awal
Superintendirg Ergineer (Maintenance)

Engr. Ashis Kumar Biswas
Executive Engineer (1&C)

o 7
X@,{f" -~

Engr. Mohammad Mosharraf
Hossain
Chief Engineer (Piant Manager)

25¢

G A%

Engr. Md. Golam Faruque
Execulive Engineer (EMD)

S TR

Engr. Md. Abdus Samad

Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

. Ministry of PEMR / Power Division

FINANCIAL YEAR: 20222023

Agency : North-West Power Generation Company Limited BUDGET Head: Stuck and Stores - Spares (Foreign}
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 254,157,821.00
i gstg Cost (8DT. in Lac) ‘ 1 ‘
Packag| Lot [ X f the Work / Supp! Uit | iy | Procsamom Tune Code Tender Tender Approval b [ | Sgningut | Compietion of Total Time | }
aNo | No destrploniohing Wor/Blinply Uil | ety | et & Tyse i URHCoR Total Cost | 1or Process Opening | Evaluation Aveard : he Contract| Contract | (Date/Days |
|
(1) i2) 3 4) (5) (8) in (L}] (%) (10) (an (12) (k) (14) (15} (16} (7 (18} (19
- Puaned Dates | 17-Sep-22 17-Oct-22 G-Nov-22 13-Mav-22 | 20-Nov-22 | 19-Dec-22 19-Mar-23 19-Mar-23
e Good
& | 1 | GTArintake 1st Stage Fiter | Lot | 1 DPM ED 100 10014 | Purnd Doys 0 a0 20 7 29 90 183 b
z (M
@ Actual Dates 16-Qct-22 | 17-Oct-22 | 28-Jan-23
E Pianned Dates | 16-Aug-22 | 15-Sep-22 | 5-Oct-22 12-0ct-22 | 19-0ct-22 | 18-Now-22 14-Feb-23 14.-Feb-23 p—
) oods
& 1 | GT Arr Intake 2nd Stage Fitter | Lot | 1 DPM ED 16952 16052 [ Heciten ) 0 20 7 7 T 50 TH (MMD)
& Ackas Dates 2-0ct.22 9.Apr-23
Piaoned Dates | 14-Feb-23 | 16-Mar-23 | 6-Apr-23 13-Apr-23 | 20-Apr-23 | 18-May-22 16-Aug-22 16-Aug-23
™
w - Gooas
* 1 GT Air Intake Washable Filter Lot 1 DPM CE 78,50 78.50 Pranned Cors 0 30 2 7 7 28 S0 183 (MMD)
' !
N Actual ates 18-0ct-22 20-Mar-23
E e AFD Pnned Oates | 5-Jul-22 4-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 5-0ct-22 3-Jan-23 3-Jan-23 "
a Nitrogen Generator Air Dryer 1 7 7 300ds
? ! Spare parts from Nano ot DrM e Lol £318 S L 8 a8 20 ¢ i 26 %0 162 (MMD)
o Actusl Dates 14-Aug-22 21-Mar-23
w Planned Cates | 18-Jul-22 | 17-Aug-22 | 6-Sep-22 13-5ep-22 | 20-Sep-22 | 18-Oct-22 16-Jan-23 16-Jan-23
% Guod:
& , |Buttertly Valves;( ESfare parts from | i S & 3531 3531 Planned Days 0 30 20 7 7 28 90 182 (N:)M DSJ
n:% Actual Daves 6-5ep-22
g Plarned Dates | 6-Aug-22 5-Sep-22 | 25-Sep-22 | 2-Oct-22 9-Oct-22 | 6-Nov-22 4-Feb-23 4-Feb-23
Spares for Mechanical Seal For Goods
. 4 Plannied Day ] 8 18
2 1 Different Pumps Lot 1 DPM ED 2643 26.43 e 0 30 20 £ 2 90 2 (MMD)
@ Actual Dates 24-Jul-22 24-Nov-22
5 Planoed Dotes | 18-May-22 | 22-0un-22 | 12-0ur22 | 19-0ut22 | 26-0ul-22 | 23-Aug-22 | 21-Nov-22 [ 21-Nov-22 | rooge
& 1 | GBC Spare parts for Overhauling | Lot 1 DPM CEO 262 18 26216 PannedDays || O ps 20 7 7 28 80 187 (MMO) Carry
& Actual Owes. | 24-May-22 23-Jun-22 | 7-Feb-23 Fiinwatad
L Planned Dates | 15-Dec-19 | 14-Jan-20 | 3-Feb-20 | 10-Feb-20 | 17-Feb-20 | 9-Mar-20 7-Jun-20 7-Jun-20
oy 1 Spares for GT Auxiliaries: Valves i ; oeN ceo i o = = = = - = = = = " :;;;gs; o
"x? and filters for control oil system ' ‘ o Forwarded
@ Actusi Dates | 30-Jan-20 4-Jun-21 8-Jun-21 23-Aug-22
Planned D 8-Aug-21 18-Aug-21 | 23-Aug-21 | 28-Aug-21 | 2-Sep-21 | 7-Sep-2! 6-Dec-21 6-Dec-21
3 GT & GT Auxifiaries: Rotor Air - 9 s 9 ) i i s Goods
& 1 | Baffie & Spares for GT Casing | Lot | 1 DPM CEO 70.00 70.00 S b 0 10 5 5 5 5 %0 120 |tMMD) Carry
x couling line cleaning Forwarded
Actal Dates | 19-Oct-21 8-Nov-22 8-Nov-22
9; HP Bypass TCV valve & Paned Dates | 1-Aug-21 | 11-Aug-21 | 16-Aug-21 | 21-Aug-21 | 26-Aug-21 | 31-Aug-21 29-Nov-21 29-Now-21 Goods
é 1 Associaled Spares of HP Lot 1 DPM ED B0 81 80 81 Planeed Days 0 10 5 5 5 3 90 120 (MMD) Carry
% Attemperator CV Ackni Ontes | 13-Nov-21 28.Dec-21| 23-Feb-23 RoTviag
= Planned Dates | 30-Jan-21 1-Mar-21 22-Mar-21 | 29-Mar-21 | S5-Apr-21 | 26-Apr-21 25-Jul-21 25-Jut-21 Bl
§ 1 ST and ST Auxiliaries Lot 1 DOPM ED 458 58 458,58 Pianned Days (1] 30 21 7 7 21 90 176 (MMD) Carry
3 Forwarded
o Actus Dates | 23-Feb-21 | 9-Jun-21 27-Sep-21 25-Feb-23 ;

it

X e



Sl Estd. Cost (BDT in Lac) 7 Faan
Packag| Lot Procu ement Time Code | Advertise Tender ander Approval to | Notification | Signing of | Completion of atal Time
e No. | No Description of the Work / Supply | Unit | Gusrsty | ey 1yl 20000 | Lo | TowalCost |[for Process| Tender | Opening Evaluation |  Award of Award [the Contract|  Contract (Datemays) | "
(1 @ 3 “) {5) (6) ) {8) (9) {10) (1) (12) 13) (14) (15) (16) (17) (18) (19)
'.‘:' Pianned Oues | 1-Aug-21 | 11-Aug-21 | 16-Aug-21 | 21-Aug-21 26-Aug-21 | 31-Aug-21 29-Nov-21 29-Nov-21 Goods
E 1 | ST Spares for Major Overhauling | Lot 1 oPM ED 558.52 556.52 Planned Days o 10 5 - 5 5 90 120 (MMD) Carry
. d
5 Actaal Daws | 25-Aug-21 14-Oct-21 25-Feb-23 SRS
'-? HRSGHOP VI Panned Dwes | B-Feb-22 | 17-Feb-22 | 22-Feb-22 | 27-Feb-22 §-Mar-22 | 10-Mar-22 8-Jun-22 8-Jun-22 Goods
w -B alves form Weir-
& 1 BOK Lot 1 DPM ED 4160 4160 Planed Days 0 9 5 5 & 5 80 120 (MMD) Carry
S Forwarded
o Actusl Datos. 27-Fab22 1-Jun-23
i Pianed Dates | 27-Mar-22 | 6-Apr-22 11-Apr-22 18-Apr-22 | 21-Apr-22 | 26-Apr-22 25-Jul-22 25-Jul-22 Goods
E, 1 | CW Pump Spareparts from WPIL | Lot 1 DPM CEO 46 93 4693 Piarried Deys 0 10 5 5 5 5 80 120 (MMD) Carry
g Actusi Dates | 14-Mar-22 7-Apr-22 3.0ct-22 Forwarded
2 paned Oates | 1-Aug-21 | 11-Aug-21 | 16-Aug-21 | 21-Aug-21 | 26-Aug-21 31-Aug-21 29-Nov-21 29-Nov-21 Gosds
E 1 GT Air Inlake First Stage Filter | Lot 1 DPM CEO 89.69 89.69 aried Dags ) 10 5 5 5 5 90 120 (I:MD] Cdar;y
& Acui Gatos | B-Nov-21 13.Jan22 | 11-Aug-22 ;
i : . i Pianned Dates | 11 Jul 21 1Aug21 | 15Aug21 | 22 Aug21 | 29 Aug 21 19 Sep 21 28 Dec 21 28 Dec 21 | Goods (1&C)
-7 Trip Solenoid, Solenoid Block and
0w e 1 Lot 1 DPM CEO 119.08 119.08 Piannad Days 0 21 14 T 7 21 100 170 Carry
E related spares Forwarded
@ ActualDates | 12 Jul 21 16 Sep 21 29 Aug 22 ~
= Planned Dates | 27 Apr 22 | 18 May 22 1 Jun 22 8 Jun 22 15 Jun 22 6 Jul 22 2Jan 23 2Jan23 Goods
1 " ¥ 1&C
:% 4 Hydraulic Control valve andits | | 1 DPM ED 7900 79.00 Planned Days 0 21 14 7 1 21 180 250 {
? spares Carry
5 Actusl Dates | 27 Apr 22 14Sep22 | 17 May23 Forwarded
© eranned Des | 150122 | 5Aug22 | 19Aug22 | 26 Aug22 | 25ep22 23 Sep 22 22 Mar 23 22 Mar 23
o Pneumnatic Control Valve spares Goods
o Planned Days 0 21 14 7 7 2 180 250
& 1 for HRSG Lot 1 OPM ED 18.50 18.50 (18C)
& ActuuDstes | 18 0ct22 0Nov22 | 20May23
'ﬁ".. Procurement of electrical spares Parred Owes | 25-Oct-21 | 16-Nov-21 | 6-Dac-21 | 13-Dec-21 | 20-Dec-21 | 17-Jan-22 27-Apr-22 27-Apr-22 Goods
s 1 | Electrostatic Filter for GT control | Lot 1 DPM ED 9.98 9.98 Punnad Days 0 2 20 7 1 28 100 184 (EMD)-carry
X i forwarded
@ o T 7.Dec21 | SDec21 | 24-Jan22 | 24-Jan-22 | 26-Jan-22 | 3-Feb22 | 15-Nov-22
i Planned Dates | 28-Dec-20 | 25-Jan-21 14-Feb-21 | 21-Feb-21 | 28-Fab-21 { 28-Mar-21 26-Jun-21 26-Jun-21 Goods
a g i Procurement of HV swilchyard Lot 1 DPM ED 626 628 aned i ) 28 20 7 3 28 90 180 (EMD)-carry
T components (DS) forwarded
o Actusi Dates | ¥1-Mar-21 | 15-Mar-21 16-Mar-21 1B-Mar-21 | 21-Mar-21 | 30-Mar-21
Sub Total: 2,346.516 Lac
In Word: Twenty Three Crore Fourty Six Lac Fifty One Thousand Six Hundred Tk Only.

oy \’LO?:\
Qe

Total RFQ (Goods) =

0.00

Lac

i

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-1&2)

Engr. Ashis Kumar Biswas
Executive Engineer (I1&C)

Engr. Md. Golam Faruque
Executive Engineer (EMD)

&
'}'g.

{3

oo

Engr. Mohammad Mosharraf Hossain

Page 4

Crie! Engineer (Plant Manager)

25, 00,05

Engr. Md. Rabiul Awal
Superintending Engineer
(Maintenance)

7 06 2

Exec. »ve Diveglor

Engr. Md. Abdus Samad

aE"(j neenng)




Ministry / Division

Agency

Procuring Entity Name & Code

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)
: Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2022-2023
BUDGET Head: Stock -
BUDGET:

36,390,308.00

Chemical (Local)

BOT

Estd. Cos!
" Procurement | Contract Signing of )
Pa ; BDT. in Lac : i s Vionrevilto | noteeston | SONREEN b cincinn ael Toiai Tim
acxage L?l Description of the Work / Supply Unit | Quantity Method & Approving A A Time Gode Afvemse Tendes Tendie Appravalin| iplihcada the il Dok e - B NED Remar<s
No No for Process Tender Cpening | Evaluation Award of Award (Date/Days)
Type Autharity | (it Cost | Total Cost Canteel
1) (2) (3) (4) (5) (6) (7 (8) (9) {10) (11) (12) (13) (14) (15 (18} (17) (18) ° {18
- Planned Dates | 1B8-Jan-21 | 21-Jan-21 | 25-Feb-21 | 2-Mar-21 2-Mar-21 i8-Mar-21 10-Sep-22 10-Sep-22
o Goods
b 1 Chemical for DM Plant Lot 1 OTM (e-GP) CE 45175 45175 Planned Days 1 5 35 5 0 16 540 602 (Chemical)
£ Complete
Actual Dates 16-Jan-21 | 21-Jan-21 | 25-Feb-21 | 2-Mar-21 2-Mar-21 18-Mar-21 10-Sep-22 9-Sep-22
o~ Planned Dotes | 18-Aug-21 | 12-Sep-21 | 9-Nov-21 9-Nov-21 9-Nov-21 | 23-Nov-21 21-Jul-22 19-Sep-22
3 Goods
% 1 Sulfuric Acid for CW Water Lot 1 OTM (e-GP) CE 58113 5.8113 Planned Days 1 25 58 0 0 14 240 338 (Chemical)
o Complete
o Actual Dates 18-Aug-21 | 12-Sep-21 | 9-Nov-21 9-Nov-21 9-Nowv-21 23-Nov-21 21-Jul-22 22-Jul-22
" Planned Dates | 13-Apr-23 | 2-May-23 | 28-May-23 | 1-Jun-23 1-Jun-23 | 18-Jun-23 | 16-Sep-23 16-Sep-23
oy
2 1 CW Speciality Chemical Lot 1 |oT™m(eGr)| cCE 307900 | 30.7900 | Piannea Days 1 19 26 4 0 17 90 157 ( Cff;‘i’;”
e Acwual Daes | 13-Apr-23 | 2-May-23 | 28-May-23 | 1-Jun-23 1-Jun-23 | 18-Jun-23 | 16-Sep-23 16-Sep-23
Goods
Planned Dates | 18-Oct-22 | 8-Nov-22 | 19-Nov-22 | 21-Nov-22 | 21-Nov-22 | 30-Nov-22 | 24-Jan-24 24-Jan-24 | (Chemical),
A3
3 BODT
3 1 DM Plant Chemical Lot 1 OTM (e-GP) CE 51.13 51.13 Planned Days 1 21 1 2 0 9 420 464 10,18,086.7
g Carry
Acual Dates | 18-Oct-22 | 8-Nov-22 | 19-Nov-22 | 21-Nov-22 | 21-Nov-22 | 30-Jan-22 | 24-Jan-24 | 24.Jan-24 |Forward next
’ year
Goods
Planned Dates | 10-Oct-22 | 25-Oct-22 | 29-Oct-22 | 29-Oct-22 | 29-Oct-22 | 31-Oct-22 | 28-Jun-23 28-Jun-23 (Chemical),
o 31.?1‘0?34
- Planned D 1 15 & 0 0 5 240 562 taka paid.
& 1 Chemical for Pretreatment Plant | Lot 1 OTM (e-GP) CE 3171 31.71 e Remaining
g amounts(S.43
775 taka)
Actual Dates | 10-Oct-22 | 25-Oct-22 | 29-Oct-22 | 29-Oct-22 | 29-Oct-22 | 31-Oct-22 | 28-Jun-23 28-Jun-23 | chemical will
not receive
Goods
Planned Dates | T-Aug-22 | 23-Aug-22 | 26-Sep-22 | 27-8ep-22 | 27-Sep-22 | 6-Oct-22 21-5ep-23 21-5ep-23 | (Chemical)
& i
3 807
b:g 1 | Sulfuric acid for CW Water ( Lot-1) | Lot 1 OTM (e-GP) ED 165.05 165.05 Bl O ’ 16 a4 4 0 o 350 431 1,2((5}.?:2,956.5
o arry
Forward next
Actual Dates | 7-Aug-22 | 23-Aug-22 | 26-Sep-22 | 27-Sep-22 | 27-Sep-22 | 6-Oct-22 21-5ep-23 21-Sep-23 year

MNam~ C

ﬂ@/xa@/




Estd. Cost
Procurement | Contract . i : Signing of "
Package | Lot & ¢ : (BDT. in Lac) Time Code | Advertise Tender Tender | Approvalto| Notification i Completion of| Total Time
No No. Description of the Work / Supply Unit | Quanity Me;?hud & AApprow.ng for Process Tender Opening | Evaluation Award of Award c the Contract (Date/Days) panas
ype uthority | it Cost | Total Cost ontract
(1) (2) (3} (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19)
r_‘: Planned Dates | 18-Sep-22 | 10-Oct-22 19-Oct-22 | 24-Oct-22 | 24-Oct-22 2-Nov-22 30-Jul-23 30-Jul-23 Goods
? 1 Chlorine/Hypo for CW water | Lot [ 1 | OTM(eGP) |  CE 2108 | 2008 [ menaven ” 22 e 5 0 9 180 226 (Chemical)
4 Completed
e Actual Dates | 18-Sep-22 | 10-Oct-22 | 19-Oct-22 24-0ct-22 | 24-Oct-22 | 2-Nov-22 30-Jul-23 30-Jul-23

an

Sub-Total = 310.067 Lac
In Words: Three Crore Ten Lac Twenty Six Thousand Seven Hundred Tk Only.

Total RFQ (Goods)=  0.00

l{lob)’wlg—b

Lac

Engr. Rakib Hasan
Deputy Manager (Chemical)

Engr. Md. Rabiul Islam
Superintending Engineer
(Operations)

Dane
2g¢€

")

Neg”

Engr. Mohammad Mosharraf Hossain

Plant Manager

g

Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division
Agency
Procuring Entity Name & Code

Second Revised Annual Procurement Plan (RAPP-2)

- Ministry of PEMR / Power Division

North-West Power Generation Company Limited (NWPGCL)

. Plant Manager, Bheramara 410MW Combined Cycle Power Plant

FINANCIAL YEAR: 2022-2023
BUDGET Head: Repair Maintenance-Except LTSA
BUDGET: 41,750,713 307

[ 1 f T T il A ey 1 T T T
Patesgn ‘\ Lol & e S BB | g | et | G Estd CosttBDT 1 LaCH Time Coue for | Advertse k Tender Tenge Auproval to | Naufication | Signing of the | Comipletion ol | Tota Time Bisrsai
‘ Ne E e S . l‘ Lo o Aty Unit Cust | Total Cost Process Tenaer Opening | Evauation Awarg of Awara | Comtracl Contract (Date/Cays) R
) @ | 3 () 5] {6} (44} {8) (&) (10) (1) (4] {13) | 114) (15) (18) (17 (18 L
panneaOmtes | 30-0c1-22 | 6-Mov-22 | 10-Nov-22 | 13-Nov-22 | 16-Nov-22 | 15-Dec-22 15-Mar-23 15-Mar-23
| 2 Supoly of Skil il Phnrisd s o 7 4 3 3 29 90 a7
{ B | (foupeye Skilled Manpower | 4, 1 |lomaweem | ceo 20710 | zori0 i g . Works (MMD)
| &% Heavy Equipments for Vi y
| W Actusl Dintes 23.0¢c1-22 | 2B-Nov-22 | 20-Dec-22 | 2¢-Dec-22 | 21-Dec-22 | 27-Dec-22 18-Fep.23
1’ N Pianned Dates 1 dui 22 1out22 | w22 | a2 | 17 Ju22 24 Jul 22 8 Aug 22 8 Aug 22
= 4 Maintenance &
? w 1+ | Troubleshooting Work for BOP | Lat 1 REQ CE 627 627 Flanned Uavs o 10 0 3 3 7 15 8 Senvice {1AC)
@ X Fire Fighting System
J Actunl Dates 24 Jul22 | 2Aug22 | 2Aug22 | 14Aug22 | 14 Aug22 | 17 Aug22 16 Sep 22 16 Sep 22
Sub-Total 213.369 Lac
In Word : Two Crore Thirteen Lac Twenty Seven Thousand Tk Only
Total RFQ (works)= 6.27 Lac
[
gV
' i )¢
' % i .
/2L ol QoL 4
A\ D AL 5,0.1L%
v 'QIJ“ EG 2_?; 0 2 ¢ .
Engr. Pijush Bhattacharjee Engr. Ashis Kumar Biswas Engr. Md. Golam Faruque Engr. Md. Rabiul Awal
Executive Engineer (EMD) Superintending Engineer (Maintenance)

Executive Engineer (MMD-182)

Execulive Engineer (1&C)

W a7
N

@i

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

. Ministry of PEMR / Power Division
. North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Expert Fee (Foreign)

Agency
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 6,835,000 BDT
| a ]
- | Lot T Estd Cost (BOT in Lac)| Tim f 3 T r Tender —_ to| Notification | Signing of ¢ ~armpleti tal Time

Packagn | ~O! DEscription of the Wark 1 Stipbiy Gt Procutomen ' Time Code for A:JVE"!.SE enae _Tende Approval to | Notification | Signing of the { Completion of To.a\‘ me RarriEn

Nn No Vethod & Type 2 = Process ender Opening | Evaluation Award of Awara Contract Contract (Date/Days)
Unit Cost | Tota' Cos!
n 12) 3 {4) (B) N 8 (i1} (10) (11) (12) 3 (14) {15) (16) n (18) 119}
- Database Maintenance & Planned Cates | 15 Nov 22 | 28 Nov 22 | 6Dec22 | 13Dec 22| 20 Dec22 | 10Jan 23 19 Feb 23 19 Feb 23 .
u Troubleshooting HMIs
re] - - ; ! Lot DPM CE 590 8.90 Service (1&C)
3 Historian Server, EWS of il - " ¢ ¥ r " - ot
& P
Ovation DCS Actual Dates 19Jan23 | 19Jan23 6 Feb 23
Sub-Total 890 Lac

@%

, N

2

In Word : Eight Lac Ninety Thousand Tk Only.
Total RFQ (works)=

0.00 Lac

Dﬁ}/fg’/ﬁ

5 0610

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-18&2)

Engr. Ashis Kumar Biswas
Executive Engineer (I&C)

25 (k)73

Page 8

Engr. Md. Rabiul Awal
Superintending Engineer (Maintenance)

N

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

S

Engr. Md. Abdus Samad

Executive Director (Engineering)




Ministry | Division

Second Revised Annual Procurement Plan (RAPP-2)

- Ministry of PEMR / Power Division

FINANCIAL YEAR

262

Agency - North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Stationary & Printing Expenses
Procuring Entity Name & Code - Plant Manager, Bheramara 410MW Combined Cycle Power BUDGET: 1,400,000.00 sOT
ir T | | I P Esid. Costi{BOT. in [ | . —
| | ontract . ; - [ — Signing of rotal T:me
Mzt g R U e —— " . . e | PrOCurement . Lac) ime Code for | Aavetise Tender | Tender |Approvalto Notification i Comptetion; . " s
- No : Descriotior of the Work / Susply | Umt | Quantity Vethoa & Tyoe ﬁ:\:,;:‘o\tmg . Prociht Tander Ooening [ Eakiatiah i oA the of Cotitract (Da:e:Days Remarks
| | | | Lthority : Unit Cost | Total Cos! I
| 1) @ | (3) I {4) (51 (L] (71 (8 (@ = o) (1 {12) (13) {14y 115) (16) | (17) (18) (169
L Planned Date| 25-Oct-22 | 4-Nov-22 | 4-Nov-22 | 7-Nov-22 | 10-Nov-22 | 9-Dec-22 | 5-Jan-23 | 5.Jan-23
‘ o lann 1 1 3 9 27 73 ols-
g |1 Stationary Iems -Lot-01 ot |1 RFQ eE | a6n | wen |PANPEIDEYE : ¥ i ’ oo
i
- Actual Dates | 3-Nov-22 | 12-Nov-22 | 12-Nov-22 | 13-Nov-22 | 14-Nav-22 | 14-Nov-22 | 24-Nov-22 | 24-Nov-22
Goods
8 Plannar Dates 12-Jun-22 | 21-Jun-22 | 21-Jun-22 | 25-Jun-22 | 28-Jun-22 | 2-Jul-22 | 27-Jul-22 | 27-Jul-22 | (Admin)-
23 carry
0 1 Printing Equipment Lot 1 RFQ CE 481 4.81 forwarded
; Plannad Days 1 9 0 4 3 4 25 46
T ‘
w Complete
Acwal Dates 18-Jun-22 | 26-Jun-22 | 26-Jun-22 | 27-Jun-22 | 28-Jun-22 | 28-Jun-22 | 6-Aug-22 | 6-Aug-22 d
Sub-Total= 949 Lac
In Words : Nine Lac Fourty Nine Thousand Tk Only.
Total RFQ (Goods)= 9.49 Lac

25-62%

25013

Quayum Uddin Ahmed
Manager (HR&Admin)

Engr. Md. Rabiul Awal
Superintending Engineer
(Maintenance)

~

v“?

Nt

Engr. Mohammad Mosharraf Hossain

Page 9

Plant Manager

Dgur”

Engr. Md. Abdus Samad
Executive Director (Engineering)




Second Revised Annual Procurement Plan (RAPP-2)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUOGET Head: Testing Fees
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 2,500,000 BOT
[ | . | Esta. Cost{3DT in | T T [ = | ;
hago | oy no o e | e ol Lac) | Time Code | Advertise | Tender Tender | Aporovalto | Notficaton | Signing of | Completion of | Tota Time | o |
R : S e Rl Ui Cost | Tora Cost | "7 Process | Tender | Opening | Evahiation | Awara of Award |[the Contract]  Contract | (DatefDays) |
! | i o 1oL L | {
{ | {2) (3) (4) i () (&) (7 (8) {9) (10) {11} (12) (13 jr (14) (15) (163 (17 (18 (19) 1
L T
| { piaonss Dates | 13-Jul-22 | 20-0ut-22 | 24-guz2 | 27-0u22 | 310uk22 | 29.Aup-22 | 22-Sep-22 | 22-Sep-22 | Works
- | . (MMD)
&; 1 Lifting equipment Load Testing | Lot 1 OTM (e-GP) i ED 696 696 Pianned Day: 0 7 4 ! 3 4 29 24 47 Carry
é | Forwarde
[ Aot Dates | 20-Jun-22 | 28-Jui-22 | 3-Aug-22 | 3-Aug-22 | 3-Aug-22 | 30-Aug-22 | 17-Oct-22 17-0ct-22 d
& Panned Oates | 2-Jul-22 | 11-Jul-22 | 11-Jui-22 | 14-Jul-22 | 18-Jul-22 | 23-Jul-22 2-Aug-22 7-Sep-22
E 1 Calibration and testing of instruments | Lot i RFQ ED 1.15 1.15 Pianned Days 1 9 (o] 3 4 5 10 36 :'g:‘ﬂéj
& Actual Dates 4-Aug-22 | 11-Aug-22 | 11-Aug-22 | 23-Aug-23 | 23-Aug-23 | 24-Aug-22 9-Sep-22 9-Sep-22
Sub-Total 8.11 Lac
Inword : Eight lac Eleven Thousand only.
Total RFQ (Works)= 1.15 Lac
'\rn? &
\'\D 01;5 : ~
\ b a v 52
0 -
© g v
; FAA 25.002% il
Engr. Pijush Bhattacharjee Engr. Md. Golam Faruque Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf
Executive Engineer (MMD-1&2) Executive Engineer (EMD) Superintending Engineer (Maintenance) Hossain

Plant Manager

WB 2

Engr. Md. Abdus Samad
Executive Director (Engineering)
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Second Revised Annual Procurement Plan (RAPP-2)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Uniforms & Liveries
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle . BUDGET: 1,100,000 BDT
B I { T Estd Cost (BDT in Lac)
Packa | Lot 4 " D:Dc.“'erre‘": ; = ; : Time Code | Advertise Tenae’ | Tender |Approval to| Notfication g ot Completion | Total Time
y Description of the Work / Supoly unt |Quantty| Method & | Approv . - . = ! the | Remarks
ge No | No i » far Process ende Openng | Evauation Award of Award i of Cantract | (Dale/Days)
‘ [ Tyoe ng | unitCost | Total Cost i -
| | Authorit - !
( @ | (3) 4 (5) (6) d) (8) (9) (10} {11) (12} | (13) (14) (15) (18) (17} (18 (19
Sub-Total 0.00 Lac
In word : Zero
Total RFQ (goods)= 0.00 Lac
Xz e
2565 PRI o
Quayum Uddin Ahmed Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad

Manager (HR&Admin) Superintending Engineer Plant Manager

Executive Director (Engineering)
(Maintenance)
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Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division

FINANCIAL YEAR

BUDGET Head:

1 2022-2023

Vehicles and transportation

Ministry / Division
Agency - North-West Power Generation Company Limited (NWPGCL)
; A ] ; 4 W ined Cycl
Procuring Entity Name & Code Plpalﬁ:t s, Wlsprama e SN Conbineg SyuleFewse BUDGET: D BDT
% Packa | Lot Proguranmn E:;f;c'- ESi S ot T A T Coage | Ad Tende Tend Approva!l to | Notific Signing of Compietion | Total Time
Packa | Lot T — LA - i ae . rovin me vertse r ender pprova! to | Notification i mpietion | Total Tin -
ge No | No Eosscriplioin - gttia SN S0y il fQanmiy \ﬂ:iﬂod % 9 - 4 - = for Process Tender Opening | Evaation Award of Award - y e y of Contract | (Date/Days) ER
lype Authority Unit Cost ota’ Cost Contract
2) 3) [4) ) (7 (8) (% (12 1 (14) (15) (16) B (18} (19)
Sub-Total 0.00 Lac
Inword : Zero
Total RFQ (goods)=  0.00 Lac
X7
2 6.6 D ZB-Q«Lg nP qﬁ'b
Quayum Uddin Ahmed Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf Hossain Engr. Md. Abdus Samad
Manager (HR&Admin) Superintending Engineer Plant Manager Executive Director (Engineering)
(Maintenance)
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Ministry / Division
Agency

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division
: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 20222023

BUDGET Head: Repair Mamntenance-Civil

Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 3,600,000 80T
| ] | | | = -~ - | . Qi ey of
‘ O (p— . A o ! | Esta Cost (20T 1 Lac) | ~me Code | Aoverse | Tencer Tender | Approvalto| Notficaton | D00 9 1 comaetionof | Total Tme o
| [ o B bkl e r for Process | Tende- Opening | Evauation |  Award of Award o Contract {Da‘elDays) R
i | you Jnit Cost | Total Cost Contrac!
| S—
iL | 12) 3 14 {6) (@ (% 0 (1) (12 (13 (14) {15} (16} (17} (18) (1%
[ Painting and other repair works in Res!
| Flannud Daves Oct- Nov- \Nov-22 | 27-Nov- -Dec- -Dec-2z .Jun-23 _Jun-
. House XEN/Manager's Building. Flanned Dal 18-0ct-22 | 8-Nov-22 | 22.Nov-22 | 27-Nov-22 | 4-Dec-22 | 22-Dec-22 20-Jun-23 20-Jun-23
3] SDE/DOM Building, AE/AM Building, OTM (e- g
é 1 |Various Pump, equipment, GBC Module, | Lot GP) ce 16.19 16.19 Flanned Diys 1 21 14 5 7 18 180 246 Works(Civil)
& CWP Ganty crane & slructure efc.
Acual Dates | 19-Oct-22 | 8-Nov-22 | 23-Nov-22 | 26-Nov-22 | 26-Nov-22 | 8-Dec-22 10-Feb-23 10-Feb-23
Suction dredging in River Water Intake } i
. Channel & Pump House. Cutting channel Flanned Dates | 12-Dec-22 | 19-Dec-22 | 26-Dec-22 | 29-Dec-22 | 3-Jan-23 | 10-Jan-23 10-May-23 10-May-23
O from Out-Fall to main river stream elc.
z2 1 Lot RFQ cE 9.68 968 Planned Days 1 7 7 3 5 7 120 150 Works(Civil)
T
o
Acuat Dates | 11-Feb-23 | 18-Feb-23 | 18-Feb-23 | 26-Feb-23 | 26-Feb-23 | 28-Feb-23 N/A N/A
Construction of Steel Structure Shed
over Free Space Beside Car Washing Planned Dates | 5-Nov-22 | 12-Nov-22 | 19-Nov-22 | 22-Nov-22 | 29-Nov-22 | 6-Dec-22 6-Mar-23 6-Mar-23
- Ramp for Motorcycle/Bicycle Parking &
% Over Fuel Oil Pump‘House Bkt oo 1 o - 2 2 3 8o 122 2
hd 1 |Reserculation Machine for Removal of Lot RFQ CE 8.32 8.32 Woarks(Civil)
& Rain water & beside of GBC House Air
Compressor. Rcc Floor, Brick work &
L £ Dates | 12-Nov-22 | 19-Nov-22 | 19-Nov-22 | 23-Nov-22 | 6-Dec-22 | 8-Dec- - Jan- _Jan-
Plastering in Motorcycle/Bicycle Parking Adual Dates | 12-Nov-22 | 19-Nov-22 | 19-Nov-22 | 23-Nov-22 | 6-Dec-22 | 8-Dec-22 17-Jan-23 17-Jan-23
area efc.
Sub-Total= 3419 Lac
In word : Thirty Four Lac Nineteen Thousand Tk Only.
Total RFQ (Works)=  18.00 Lac
>

c \)UPQQOY Lol

28IL2 %

Engr. Mohammad Habibur Rahman

Executive Engineer (Civil)

Engr. Md. Rabiul Awal

IR
Nt

Superintending Engineer
(Maintenance)

Page 1§ 13

Plant Manager

Engr. Mohammad Mosharraf Hossain

D50

Engr. Md. Abdus Samad
Executive Director (Engineering)




Second Revised Annual Procurement Plan (RAPP-2)

Ministry / Division : Ministry of PEMR / Power Division FINANCIAL YEAR!: 2022-2023
Agency : North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Office Equipment
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power BUDGET: 700,000.00 30T
[ & Estd Cost(80T. in & :
{— e S ontract Lac . 5 = " " ; " 3igning o —_— A
} Jaf kage | ot Descriotion of the Work / Susply Unit | Quantity Brocure ‘e U | acoroving ) me Code Aflver. se Tender Tence Approval to | Notificat on P Completion| Total Time o—
\o No Viethod & Type o for Process ender Opening | Evaluation Award of Award of Contract | {Date/Days)
| Authority | it Cost | Toral Cost Contract
I 3 (4] 5] 6) (7) (@) @) (10) (11 12) (13) (14 (15) (16 (17) (18) (19)

Sub-Total= 0.00 Lac
In words : Zero Tk Only.
Total RFQ (Goods)= 0.00 Lac

3 _Vo'fb .

M/ }b‘lﬁ

o
g
ﬁ_ﬂ
Engr. Md. Swakshar Mahmud
Assistant Manager (ICT)

Engr. Md. Abdus Samad
Executive Director (Engineering)

Engr. S.M. Mahibullah Engr. Mohammad Mosharraf Hossain
Executive Engineer (Attached to CE) Plant Manager
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Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division
- North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Compulers & Peripherals

Agency
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power Plant BUDGET: 1,000,000 BOT
r T 3 } E— Estd Cost(B2T nn - f
Jackag| Lot Descrotion of the Work / Supoi Quantib 3§:L§::‘ Auc;,c',j,c,' -ac) Time Code | Aavertise Tender Tender |Aporovalto| Notification \.g:négo Compietion | Total Time Eharaiin
e No No EAENRRARE Y gl R - g for Procass | Tender Opening | Evauation | Awara of Award o, | ofContract | (DatelDays) |
| yoe Authorty | (nit Cost |Tota: Cost Contract
|
'
| j 2 (3} (4) () 18} (7) (#) (E]] 10) U] 2) (13) 4) (15 (18) (17 - (19)
|
} l
|
Sub-Tatal= 0.00 Lac
Inword :  Zero
Total RFQ (Goods)= 0.00 Lac

Engr. Md. Swakshar Mahmud

Assistant Manager (ICT)

Engr. .M

. Mahibullah

Executive Engineer (Attached to CE)

Page 15

&, 5
Nz &

Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)

@;{ w7

Engr. Md. Abdus Samad

Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division

: North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Building & Civil Infrastructure

Agency
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 900,000 BDT
i [ I [ Cosvact | Estd. Cost (BOT inLac) | rime G Advert s Tender | Approval to| Notification | Signing of | Completion of | Total Tim
ackage! Lot o Descripton of the Work / Supply Lind | Quantity Anproving " i Elve Cha i - venes PRFOVEl to ] Naulicate Wiy o i ; M€ | Remarks
No Authority ; i for Process Tender Opening | Evaluation Award of Award | the Contract Contract (DateiDays)
Unit Cost otal Cost
| i2) 3) | 4y 15) 16 7 (8 []] (10) (1) (12) {13) (14) {15) (16) {17) 118) (19)
Planned = 4.0ct 24 5 B-N 15 22 4 3 14 ">3
Construction of RCC road from the gate Dates 17-Oct-22 | 24-Oct-22 | 31-0ct-22 -Nov-22 -Nov-22 -Nov- 14-Jan-2 -Jan-2
- # 4 (RWPH area) to Guard House
= Ansar Building and River Water Pump St
| 1 House. Height extension of surface Lot 1 RFOQ CE 893 B.93 ;nnea 1 7 7 5 3 7 60 90 Works(Civil)
s 2 drain wall arounc SWAS & DM Tank gy
o area and Construction & Installation of
ovarSialioverdiierantopen PG Actual Dates | 17-Oct-22 | 24-Oct22 | 24-0ct-22 | 20-0ct-22 | 30-0ct-22 | 2-Nov-22 |  31-Dec22 | 31-Dec-22
Sub Total = 8.93 Lac
Inword : Eight Lac Ninety Three Thousand Tk Only.

Total RFQ (works)=

ST

--'gf?-f\?-or*g‘“

8.93

25.0%.2.3

Lac

Engr. Mohammad Habibur Rahman
Executive Engineer (Civil)

(Maintenance)

Engr. Md. Rabiul Awal
Superintending Engineer

Page 216

"
s

Engr. Mohammad Mosharraf Hossain
Plant Manager

DL

Engr. Md. Abdus Samad

Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division
- North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
BUDGET Head: Service Equipment

Agency
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 0 BOT
N =sta Cost (30 [ Signing of
pr | w0 T~ it | Qe || Brocsremes Lac) TimaCods | Adverise |  Terder Tender |Approva to| Notification | ™, " | Campletion of | Tota! Time | gy
‘ \e o SR ST metnoa & Ty Ut cost | Towa comt | 107 Process | Tender Ooening | Evaluation | Awara of Award Corlw"’ic' Contract | (Date/Days) BB
i 124 (5 6) (7 ig) (5} 119 (11) {12) (13} (14) J (15) (16) 17) (18) (19}
| |
Sub-Total= 0,00 Lac
In word : Zero Tk Only
Total RFQ (Goods)= 0.00 Lac
b?»/\ . .1,01;7 A
¢ i K
5% 06% > "5 258L.1L2
Engr. Ashis Kumar Biswas Engr. Md. Golam Faruque Engr. Md. Rabiul Awal
Executive Engineer (I&C) Executive Engineer (EMD) Superintending Engineer (Maintenance)
2

!

Engr. Mohammad Mosharraf Hossain

Chief Engineer (Plant Manager)
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division
- North-West Power Generation Company Limited (NWPGCL)

FINANCIAL YEAR: 2022-2023
: Plant and Machinery

BUDGET Head

Agency
Procuring Entity Name & Code Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 11,385,000 3DT
T o~ =sid Cost (3J1 In ik Total Tim
Package | Lo & ‘ g l " l " ML ac) Time Code | Advertise Tenaer Tencer |Approval to| Notificatior Sg:‘ 99" |completion of ot'a 19 -
it G Dasuriation of the Wers - Supnly Unit i Quan Approwrg Lac) ey | Thntier Obesin evaiaton] AR of At the Nontiat (Date/Days | Remarks
Authotity unit Cost | Total Cost ning o Contrac X )
(%) (2} 3 (4) {5 {6) (7) 8) 5] (10) (1%) (12) (13) 114) (15 {16) (17) {18) (19)
Planned Dates | 17-A0-22 | 17-May.-22 | 23-May-22 | 26-Viay-22 | 28-May-22 26-Jun-22 | 13-Nov-22 | 13-Nov-22
Supply. Installation, Commissioning
- and Testing of 02 (Twe) Nos. 15 tan Goods
= Single Girder European Standard (MMD}
& 1 : ™ (e-GP 1138 113.85
+ Overhead Crane in existing GT/ST e ' KN e ony e ‘ 385 | pucned o 0 30 6 3 2 29 140 51 Carry
3 Hall of Bheramara 410 MW forwarded
Combined Cycle Power Plant.
ActuaiDates | 21-Apr-22 | 26-May-22 | 8-Jun-22 | 7-Jun-22 | 8-Jun-22 | 3-Jul-22 | 24-Nov-22 24-Nov-22
Sub-Total = 113.85 Lac

Ao

In word :

Total RFQ (Goods)= 0.00

A‘%\o@ (w2

One Crore Thirteen Lac Eighty Five Thousand Tk Only,

Lac

\'1,
2o\

m
o’V

2h 025

Engr. Md. Swakshar Mahmud
Assistant Manager (ICT)

Engr. S.M. Mahibullah

to CE)

Executive Engineer (Attached

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-182)

"

Engr. Md. Rabiul Awal

Superintending Engineer (Maintenance)

By

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)
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Engr. Md. Abdus Samad
Executive Director (Engineering)




Ministry / Division

Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division

FINANCIAL YEAR:

2022-2023

Agency . North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Environmental expenses
Procuring Entity Name & Code : Plant Manager, Bheramara 410MW Combined Cycle Power BUDGET: 1,200,000 80T
‘ 1 ] Esld. Cost (3D . 7 T T Y
i Paghage | -0 Sisaation ot i o Sy ity | TSR, Approwng Lac) Time Code | Aavertise | Tende: Tenoer | Approva to | Notficaton Sg:ﬁr;g %" |compietion of| Total Time —
Ne No T | Method & Type il Unt Cost | Total cout | f07 Process | Tender Opening Evaluation Award of Awara | o Contract  |(Date/Days)
! 3 (5 6) 7 {8 9 {10) {12} (13) (14) 115 (18) (17) (8 (19)
Planned Dates | 15-Aug-22 | 25-Aug-22 | 25-Aug-22 | 28-Aug-22 | 31-Aug-22 | 29-Sep-22 | 24-Oct-22 | 24-Oct;22
L’é s Goods
& upply of Safety Shoe 1 RFQ €E 6.57 6.57 Planned Days 1 10 s 3 3 29 25 71 (EHS)
&
AcusiDates | 19-0ct-22 | 27-Oct-22 | 27-Oct-22 | 8-Dec-22 | 8-Dec-22 | 8-Dec-22 | 26-Dec-22
Planned Dates | 2-Jan-23 12-Jan-23 | 12-Jan-23 | 15-Jan-23 | 18-Jan-23 | 16-Feb-23 | 13-Mar-23 | 13-Mar-23
..Nb Confined space entry-related
E equipment. Goods
c
9 g (1. Tripod, 2. Self Breathing ! P e 285 2.85 | euames Days 1 10 0 3 3 29 25 71 (EHS)
@ Apparatus)
ActualDates | 13-Mar-23 | 22-Mar-23 | 22-Mar-23 | 29-Mar-23 | 29-Mar-23 | 4-Apr-23
Sub-Total= 942 Lac
In word : Nine Lac Fourty Two Thousand Tk Only.
Total RFQ (Goods)= 9.42 Lac
> alr 0y
% ; 2 Q\/- R
e\el? Job |w22 “Zn‘/ Lk
1 2. Y

Md. Ashrafuzzaman
Deputy Manager (EHS)

Engr. Md. Rabiul Islam
Superintending Engineer
(Operations)

Engr. Mohammad Mosharraf Hossain
Chief Engineer (Plant Manager)

Page 19

Engr. Md. Abdus Samad

Executive Director (Engineering)




Second Revised Annual Procurement Plan (RAPP-2)

: Ministry of PEMR / Power Division FINANCIAL YEAR: 2022-2023
: North-West Power Generation Company Limited (NWPGCL) BUDGET Head: Fumilure & Fixture
: Plant Manager, Bheramara 410MW Combined Cycle BUDGET: 500,000 80T

Ministry / Division
Agency
Procuring Entity Name & Code

I P Estd Cost [8DT in Signing of

Package | O R 3 i Procurement G L Time Code | Adverise Tender Tender | Approval to| Notification i Completion of} Total Time
N R e e Y Unit: || Quanify | o Tip | PO Lac) o Braraan | Tendar | Dosring | Evaltal Awar § Award % Contract  {(Date/D R

0 Tyr Autheinits Uni Cost. | Total Cosy | (OF Frocess Terde oerirg Evaluation ward of Awar Bantoact ontrac! (D ays)

(3 4 (5) {5 7 8 (2 (10} 11 {12 (13) (14} (15) (16) (17 {181 (19

- Praonea Omes | 22-Aug-22 | 21-Sep-22 | 12-Oct-22 | 19-Oct-22 | 26-Oct-22 | 24-Nov-22 | 22-Feb-23 | 25-Aug-23
- Rack. Locker and other accessories st 1 REQ) CE 1.99 199 Planned Days 0 30 21 7 7 29 20 “pa Goods
x for Warkshop g (MMD)

& Actual Dates | 6-Oct-22 | 13-Oct-22 | 13-Oct-22 | 16-Oct-22 | 17-Oct-22 | 17-Oct-22 |  5-Dec-22

Sub-Total= 1.99 Lac
In word One Lac Ninety Nine Thousand Tk Only.

Total RFQ (Goods)= 1.99 Lac

: \"l? o o
3 N ‘ 25 .06.1% Xof’f-:“y @\g,o"""’

Engr. Md. Rabiul Awal Engr. Mohammad Mosharraf

Engr. Md. Abdus Samad

Engr. Pijush Bhattacharjee
Executive Engineer (MMD-2) Superintending Engineer (Maintenance) Hossain Executive Director
Chief Engineer (Plant (Engineering)
Manager)
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